



West Valley-Mission
Community College District

**UNIFORM PUBLIC CONSTRUCTION COST ACCOUNTING
FORMAL BID**
(PROJECT VALUE OVER \$200,000)

BIDDING AND CONTRACT DOCUMENTS

BID #23-2526
STEM Classroom HVAC Upgrades
West Valley College

TABLE OF CONTENTS
BID #23-2526
STEM Classroom HVAC Upgrades
West Valley College

DIVISION 0 PROCEDURES AND BIDDING	
Document Description	Section Number
Table of Contents	00 01 10
Notice to Contractors; Call for Bids	00 11 13
Instructions For Bidders	00 21 13
Bid Proposal	00 41 00
Alternate Bid Items Proposal From	00 42 13
Subcontractor's List	PlanetBids
Qualifications Statement	00 45 13
Non-Collusion Affidavit	00 45 19
Certificate of Workers Compensation Insurance	00 45 26
Drug-Free Workplace Certification	00 45 27
Agreement	00 52 00
Bid Bond	00 61 10
Performance Bond	00 61 13
Labor & Materials Payment Bond	00 61 14
SEWUP OCIP Forms	00 62 17
Roof Project Financial Disclosure Certificate	00 62 20
Verification of Certified Payroll Records Submittal to Labor Commissioner	00 62 90
Guarantee Form	00 65 36
General Conditions	00 72 00
Special Conditions	00 73 00
Project Labor Agreement for West Valley-Mission Community College District ("PLA")	00 73 49
PLA; Agreement to be Bound	00 73 49.1
SEWUP OCIP	Attachment A
Project Phasing Schedule	Attachment B

DIVISION 1 GENERAL REQUIREMENTS	
Document Description	Section Number
Summary of Work	01 11 00
Electronic Drawings	01 11 50
Substitution Procedures	01 25 11
Contract Modification Procedures	01 26 00
Payment Procedures	01 29 00
Project Management and Coordination	01 31 10
Submittal Procedures	01 33 00
Quality Requirements	01 40 00
Definitions, References and Regulations	01 42 00
Temporary Facilities and Controls	01 50 00
Construction Indoor Air Quality Management	01 57 19
Product Requirements	01 60 00
Execution	01 73 00
Construction Demolition and Waste Management Disposal	01 74 19
Close-Out Procedures	01 77 10
Operation and Maintenance Data	01 78 23
Project Record Documents	01 78 39
Demonstration and Training	01 79 00
General Commissioning Requirements	01 91 13

NOTICE TO CONTRACTORS; CALL FOR BIDS

DISTRICT	West Valley-Mission Community College District (“WVMCCD or “District”)
PROJECT NAME	BID #23-2526 STEM Classroom HVAC Upgrades West Valley College
ESTIMATED CONSTRUCTION VALUE	\$ 1,700,000
JOB WALK	Mandatory Job Walk Time (PST):10:00AM Date: Wednesday, April 29, 2026. Location: West Valley College Facilities Building, 14000 Fruitvale Ave, General Services Offices - 1st Floor, Saratoga, California 95070
PRE-BID INQUIRIES	Submit via Planetbids Vendor Portal by: 4:00 PM, Wednesday, May 06, 2026.
DEADLINE TIME/DATE FOR SUBMISSION OF BID PROPOSALS	2:00 PM Monday, May 18, 2026 MUST SUBMIT ELECTRONICALLY TO BE RESPONSIVE (SEE BELOW FOR FURTHER INFORMATION)
LOCATION FOR OBTAINING BID AND CONTRACT DOCUMENTS	WVMCCD’s PlanetBids Vendor Portal at: https://wvm.edu/bids OR https://www.planetbids.com/portal/portal.cfm?CompanyID=39476 or for assistance, email: don.mackessy@wvm.edu

NOTICE IS HEREBY GIVEN that the above-named California Community College District, acting by and through its Board of Trustees, the District will receive up to, but not later than the above-stated date and time, **ELECTRONIC** Bid Proposals for the Contract for the Work of the Project generally described as:

BID #23-2526, STEM Classroom HVAC Upgrades, West Valley College.

- Electronic Submittal of Bid Proposals. All Bid Proposals shall be submitted on forms furnished by the District. Bid Proposals must conform with, and be responsive to, the Bid and Contract Documents, copies of which may be obtained from the District as set forth above. Only Bid Proposals submitted at or prior to the date and time set forth above shall be considered. All Bid Proposals must be submitted electronically via the PlanetBids Vendor portal (see above for links to Location for Obtaining Bid and Contract Documents); Bid Proposals submitted in any other manner will be rejected for non-responsiveness.
- Bid and Contract Documents. The Bid and Contract Documents are available online on the District’s Purchasing webpage: <https://wvm.edu/bids> or directly at <https://www.planetbids.com/portal/portal.cfm?CompanyID=39476>. Bidders must be registered with PlanetBids to view and download the documents. There is no registration charge. Any and all Project Addenda will be posted on this webpage. It shall be Bidder’s sole responsibility to conduct periodic checks of this webpage to identify and download any Project Addenda.

3. Project Planholder List. The Project Planholder List is compiled exclusively by the District from the Mandatory Job Walk. The District will create a Mandatory Job Walk List to confirm that all bidders who submit bids attended the Mandatory Job Walk. Any Bidder failing to sign-in at the Mandatory Job Walk will be excluded from the Project Planholder List and their Bid Proposal will be rejected by the District as being non-responsive.
4. Project Labor Agreement. The Work is subject to the "Project Labor Agreement for West Valley-Mission Community College District" ("PLA"); the Bidder awarded the Contract for the Work and all Subcontractors must agree to be bound by the PLA during performance of the Work. Bidders submitting a Bid Proposal for the Work must concurrently submit the PLA Agreement to be Bound included in the Contract Documents completed and executed by an employee of the Bidder duly authorized by the Bidder to execute the PLA Agreement to be Bound on behalf of the Bidder and to bind the Bidder to the obligations set forth in the PLA Agreement to be Bound. The PLA is incorporated into and made a part of the Contract Documents.
5. Documents Accompanying Bid Proposal. Each Bid Proposal shall be submitted with the following documents. Dependent on the project, other documents may be required. It is the bidder's responsibility to review all project documents for documents required for submission. All information or responses of a Bidder in its Bid Proposal and other documents accompanying the Bid Proposal shall be complete, accurate and true; incomplete, inaccurate or untrue responses or information provided therein by a Bidder shall be grounds for the District to reject such Bidder's Bid Proposal for non-responsiveness.
 - Bid proposal
 - Qualifications Statement
 - Non-Collusion Affidavit
 - Subcontractor's List (via PlanetBids)
 - Bid Security
 - PLA letter of Assent
6. Bid Security. Each Bid Proposal shall be accompanied by Bid Security in an amount equal to ten percent (10%) of the maximum amount of the Bid Proposal, inclusive of the proposed price for any additive Alternate Bid Item(s). Failure of any Bid Proposal to be accompanied by Bid Security in the form and in the amount required shall render such Bid Proposal to be non-responsive and rejected by the District. Bid Security shall be submitted as follows:
 - 6.1. Cash or Cashiers/Certified Check. If the Bidder's Bid Security is in the form of cash, cashiers/certified check, the cash proceeds or cashiers/certified check must be submitted and received by the District's General Services Department before the latest date/time for submitting Bid Proposals. Cash or Cashiers/Certified Check Bid Security received by the General Services Department after the latest date/time for submitting Bid Proposals will result in rejection of the Bidder's Bid Proposal for non-responsiveness. Cash or Cashiers/Certified Bid Security must be submitted by the Bidder to the General Services Department in a sealed envelope with the exterior prominently marked with the Bidder's name, Project Name and Bid Number. The General Services Department address is:

West Valley-Mission Community College District
14000 Fruitvale Avenue, Facilities Building, 1st Floor
Saratoga, California 95070
 - 6.2. Paper Hard Copy Bid Bond. If the Bidder's Bid Security is in the form of a hard copy of the Bid Bond, the original hard copy Bid Bond, along with the Attorney-In-Fact Certificate and Surety Resolutions attesting to the appointment and authority of the Attorney-In-Fact must be submitted and received by the District's General Services Department before the latest date/time for submitting Bid Proposals. If the hard copy Bid Bond is received by the General Services Department after the latest date/time for submitting Bid Proposals will result in

rejection of the Bidder's Bid Proposal for non-responsiveness. The submitted hard copy Bid Bond must include original signatures of the Bidder/Principal, Surety Attorney-In-Fact and Notary Public. Bid Security in the form of a hard copy Bid Bond must be submitted by the Bidder to the General Services Department in a sealed envelope with the exterior prominently marked with the Bidder's name, Project Name and Bid Number. The General Services Department address is:

West Valley-Mission Community College District
14000 Fruitvale Avenue, Facilities Building, 1st Floor
Saratoga, California 95070

Please note that an electronic copy the bid bond must be uploaded to both the bid bond and bid security fields in planetbids for submission.

- 6.3. Electronic Bid Bond. Bid Security may be submitted in the form of a verified electronic Bid Bond. If an electronic Bid Bond is submitted as the Bid Security, the electronic Bid Bond will be accepted only if the electronically issued Bid Bond is in the form and content included with the Contract Documents and issuance of the electronic Bid Bond is verified through Surety2000 (<http://www.surety2000.com/>). Bidders submitting an electronic Bid Bond are solely responsible for completing Surety2000 registration requirements and payment of Surety2000 fees and charges. The District will accept electronic Bid Bonds in satisfaction of Bid Security requirements as an accommodation to Bidders. The District is not responsible to Bidders for: (i) Surety2000 acts or omissions; (ii) the complete/timely verification of electronically issued Bid Bonds; or (iii) any other errors in the electronically issued Bid Bond.
7. Prevailing Wage Rates. Pursuant to California Labor Code §1773, the Director of the Department of Industrial Relations of the State of California has determined the generally prevailing rates of wages in the locality in which the Work is to be performed. Copies of these determinations, entitled "PREVAILING WAGE SCALE" are available for review on the internet at http://www.dir.ca.gov/dlsr/statistics_research.html. The Contractor awarded the Contract for the Work shall post a copy of all applicable prevailing wage rates for the Work at conspicuous locations at the Site of the Work. The Contractor and all Subcontractors performing any portion of the Work shall pay not less than the applicable prevailing wage rate for the classification of labor provide by their respective workers in prosecution and execution of the Work. During the Work and pursuant to Labor Code §1771.4(a)(4), the Department of Industrial Relations shall monitor compliance with prevailing wage rate requirements and enforce the Contractor's prevailing wage rate obligations.
8. Contractor's License Classification. In accordance with the provisions of California Public Contract Code §3300, the District requires that Bidders possess the following classification(s) of California Contractors License at the time the Bid Proposal is submitted and at time that the Contract for the Work is awarded: **C-20 Warm-Air Heating, Ventilating and Air-Conditioning or B – General Building Contractor**. The Bid Proposal of a Bidder who does not possess a valid and in good standing Contractors' License in the classification(s) set forth above will be rejected for non-responsiveness. Any Bidder not so duly and properly licensed shall also be subject to all penalties imposed by law. No payment shall be made for work, labor, materials or services provided under the Contract for the Work unless and until the Registrar of Contractors verifies to the District that the Bidder awarded the Contract is properly and duly licensed to perform the Work.
9. Bidder and Subcontractors DIR Registered Contractor Status. Pursuant to and in accordance with Labor Code § 1771.1, each Bidder must be a DIR Registered Contractor when submitting a Bid Proposal. The Bid Proposal of a Bidder who is not a DIR Registered Contractor when the Bid Proposal is submitted will be rejected for non-responsiveness. All Subcontractors identified in a Bidder's Subcontractors' List must be DIR Registered contractors at the time the Bid Proposal is submitted.

10. Contract Time. The date(s) for completion of portions of the Work, if applicable, and for achieving Substantial Completion of the Work shall be achieved as set forth in the Special Conditions. Failure to complete designated portions of the Work within the time(s) established in the Special Conditions and/or failure to achieve Substantial Completion of the Work within the Contract Time established in the Special Conditions shall subject the Contractor to assessment of Liquidated Damages as set forth in the Special Conditions.
11. Owner Controlled Insurance Program ("OCIP"). The District has elected to implement an Owner Controlled Insurance Program ("OCIP") under the Statewide Educational Wrap Up Program ("SEWUP") in connection with construction of the Project. The SEWUP Joint Powers Authority ("JPA") will be providing the OCIP on behalf of the District. Subject to meeting underwriter and other requirements of the OCIP, the JPA will provide Workers' Compensation, Employer's Liability, General Liability, Contractors' Pollution Liability, and Builders Risk insurance for the Contractor (along with Enrolled Subcontractors) and other designated parties for Work performed at the Site. The District will pay all premiums associated with the OCIP, unless otherwise in the Contract Documents. Insurance coverage provided under the OCIP is limited in scope and specific to Work performed after the inception date of enrollment into the OCIP. Labor and operations relating to the Work conducted away from the Site ("Offsite Operations") are not covered by the OCIP; the Contractor and Subcontractors shall obtain insurance for Offsite Operations as required by the Contract Documents. In addition to any insurance provided by the District through the OCIP, the Contractor and Subcontractors are responsible for obtaining insurance coverages required by General Conditions, Article 6. The District encourages Bidders to carefully review provisions of the Contract Documents relating to the OCIP and other insurance required to be maintained by the successful Bidder and to discuss insurance requirements with their insurance agents, brokers or insurance consultants to assure that all required insurance policies and minimum coverage amounts are maintained during the Work.
12. Payment Bond; Performance Bond. Prior to commencement of the Work, the Bidder awarded the Contract shall deliver to the District a Payment Bond and a Performance Bond issued by a California Admitted Surety in the form and content included in the Contract Documents each of which shall be in a penal sum equal to One Hundred Percent (100%) of the Contract Price. The bonds must include original signatures of the Bidder/Principal and Surety Attorney-In-Fact. Both of these signatures must be notarized.
13. Pre-Bid Inquiries. Bidders may submit and are solely and exclusively responsible for submitting pre-bid inquiries or clarification requests before the latest date for submittal of Bid Proposals as referenced in the Notice to Bidders. Pre-bid inquiries or clarification requests shall be submitted electronically to the "Q&A" section of the District's eBid system where the Bid was downloaded. Responses and/or Addenda from the District will be posted on the District's PlanetBids vendor portal noted on the Call for Bids. Failure to request interpretation or clarification of any portion of the Contract Documents pursuant to the foregoing is a waiver of any discrepancy, defect or conflict therein. Inquiries after the date and time stated above will not be accepted.
14. Withdrawal of Bid Proposals. Any electronic bid may be withdrawn via the WVMCCD PlanetBids Vendor Portal at any time prior to the scheduled closing time for receipts of bids. The bid security for a bid withdrawn prior to the scheduled closing time for receipt of bids, in accordance with this paragraph, shall be returned. Bid Proposals shall not be withdrawn by any Bidder for a period of sixty (60) days after the opening of Bid Proposals. During this time, all Bidders shall guarantee prices quoted in their respective Bid Proposals.
15. Job-Walk. See first page of Notice for logistical details regarding a job walk. If the Job Walk is mandatory, any Bid Proposal submitted by a Bidder whose representative(s) did not attend the entirety of the Mandatory Job Walk will be rejected by the District as being nonresponsive. Access to the Job Walk will be available to Bidders for ten (10) minutes after the scheduled start time of

the Job Walk; no access to the Job Walk will be permitted thereafter. A Bidder whose representative(s) arrive at the Job Walk location more than ten (10) minutes after the scheduled start of the Job Walk will be denied access and will not be deemed to have attended the Job Walk.

16. Substitute Security. The successful Bidder may request substitution of eligible and equivalent securities for any monies withheld by the District to ensure the Contractor's performance under the Contract pursuant to California Public Contract Code §22300. The foregoing notwithstanding, the Bidder to whom the Contract is awarded shall make its written request to the District for substitute security not later than the date of the submission of the first Application for Progress Payment; failure to request substitute security on or prior to such date shall be deemed a waiver of rights under Public Contract Code §22300.
17. Waiver of Irregularities. The District reserves the right to reject any or all Bid Proposals or to waive any irregularities or informalities in any Bid Proposal or in the bidding.
18. Award of Contract. The Contract for the Work, if awarded, will be by action of the District's Board of Trustees to the responsible Bidder submitting the lowest priced responsive Bid Proposal. If Alternate Bid Items are included in the bidding, the lowest priced Bid Proposal will be determined on the basis of the Base Bid Proposal or on the Base Bid Proposal and the combination of Alternate Bid Items selected in accordance with the applicable provisions of the Instructions for Bidders.

Advertisement/Trade Journal Notice Dates:

Advertisement 1 Monday, April 20, 2026

[END OF SECTION]

INSTRUCTIONS FOR BIDDERS

1. Preparation and Submittal of Bid Proposal.

- 1.1. Bid Proposal Preparation. All information required by the bid forms must be completely and accurately provided. Numbers shall be stated in both words and figures where required in the bid forms; conflicts between a number stated in words and in figures are governed by the words. Partially completed Bid Proposals or Bid Proposals submitted on other than the bid forms included herein are non-responsive and will be rejected. Bid Proposals not conforming to these Instructions for Bidders and the Notice to Contractors Call for Bids (“Call for Bids”) may be deemed non-responsive and rejected.
- 1.2. Bid Proposal Submittal. All bids shall be submitted before bid submission deadline date/time **electronically** via the WVMCCD’s PlanetBids vendor portal. See Notice to Contractors; Call for Bids for links to Location for Obtaining Bid and Contract Documents. Bidders are solely responsible for timely submission of Bid Proposals to the District at the place designated in the Call for Bids.
- 1.3. Electronic Submission Requirements. The bidder must enter pricing in the electronic bid form for any and all line items or a lump sum bid amount, as required. The pricing provided in the electronic bid form will be the only valid bid pricing for determination of low bid. The bidder must attach a pdf file(s) to the electronic bid submission containing all the completed and signed Bid Documents. Bidders experiencing any technical difficulties with the bid submission process may contact the PlanetBids System Support at 818-992-1771. If you continue to have difficulty, call the District’s Purchasing Department at 408-741-2133 or contact the Purchasing Department by email at don.mackessy@wvm.edu. Neither the District nor the District’s bid management system, make any guarantee as to the timely availability of assistance, or assurance that any given problem will be resolved by the bid submission date and/or time.
- 1.4. Bid and Contract Documents. The Bid and Contract Documents are available online on the District’s Purchasing webpage: <https://wvm.edu/bids> or directly at <https://www.planetbids.com/portal/portal.cfm?CompanyID=39476>. Vendors must be registered to view and download the documents. There is no charge to sign up. Any and all Project Addenda will be posted on this webpage. It shall be Bidder’s sole responsibility to conduct periodic checks of this webpage to identify and download any Project Addenda.
- 1.5. Date and Time of Bid Proposal Submittal. The official U.S. time-clock website: <https://www.time.gov> (PST/DST) is controlling and determinative as to the time of the Bidder’s submittal of the Bid Proposal. The foregoing notwithstanding, whether or not Bid Proposals are opened exactly at the time fixed in the Call for Bids, no Bid Proposals shall be received or considered by the District after. Bid Proposals submitted after such time are nonresponsive. Bid results after the deadline for submitting Bid Proposals on the WVMCCD’s PlanetBids vendor portal. .

2. Bid Security. Each Bid Proposal shall be accompanied by Bid Security in the form of: (i) cash, (ii) a certified or cashier’s check made payable to the District or (iii) a Bid Bond, in the form and content included with the Contract Documents in an amount equal to Ten Percent (10%) of the Bid Proposal amount, inclusive of the price(s) proposed for additive Alternate Bid Items, if any. A Bid Proposal submitted without the required Bid Security is non-responsive and will be rejected. If the Bid Security is a Bid Bond, the Bidder’s Bid Proposal shall be deemed responsive only if the Bid Bond is issued by an Admitted Surety Insurer under Code of Civil Procedure §995.120 in the form and content included herein, duly completed and executed (with notary acknowledgements) on behalf of the Bidder and Surety. Bid Security shall be submitted as set forth in Paragraph 5 of the Call for Bids.

3. Documents Accompanying Bid Proposal; Signatures. Documents which must be submitted with each Bid Proposal are identified in the Call for Bids. Any document submitted with a Bid Proposal which is not complete, accurate and executed, as required by each document, will result in the Bid Proposal being deemed non-responsive.
4. Bidder Modifications; Withdrawal or Modification of Submitted Bid Proposal.
 - 4.1. Bidder Modifications to Bid Forms Prohibited. Modifications by a Bidder to the bid forms which are not specifically called for or permitted may result in the Bidder's Bid Proposal being deemed non-responsive and rejected.
 - 4.2. Erasures; Inconsistent or Illegible Bid Proposals. Bid Proposals must not contain any erasures, interlineations or other corrections unless the same are suitably authenticated by affixing in the margin immediately opposite such erasure, interlineations or correction the initials or surname(s) of the person(s) signing the Bid Proposal. Any Bid Proposal not conforming with the foregoing may be deemed by the District to be non-responsive. If any Bid Proposal or portions thereof, is determined by the District to be illegible, ambiguous or inconsistent, whether by virtue of any erasures, interlineations, corrections or otherwise, the District may reject such a Bid Proposal as being non-responsive.
 - 4.3. Withdrawal or Modification of Submitted Bid Proposal. Any electronic bid may be withdrawn via the WVMCCD PlanetBids Vendor Portal at any time prior to the scheduled closing time for receipts of bids. The bid security for a bid withdrawn prior to the scheduled closing time for receipt of bids, in accordance with this paragraph, shall be returned. A Bidder may not withdraw or modify a Bid Proposal submitted to the District except in strict conformity to the following. Bid Proposals may be withdrawn or modified only if: (i) the Bidder submitting the Bid Proposal submits a written request for withdrawal or modification to the District; and (ii) the written withdrawal or modification request is actually received by the District prior to the latest date/time for submittal of Bid Proposals. Requests for withdrawal of a Bid Proposal after the public opening of Bid Proposals pursuant to Public Contract Code §5100 et seq. will be considered only if in strict conformity with requirements of Public Contract Code §5100 et seq.
5. Examination of Site and Contract Documents. Each Bidder shall, at its sole cost and expense, inspect the Site and to become fully acquainted with the Contract Documents and conditions affecting the Work. The failure of a Bidder to receive or examine any of the Contract Documents or to inspect the Site shall not relieve such Bidder from any obligation with respect to the Bid Proposal, or the Work required under the Contract Documents. The District assumes no responsibility or liability to any Bidder for, nor shall the District be bound by, any understandings, representations or agreements of the District's representatives, agents, employees or officers concerning the Contract Documents or the Work made prior to execution of the Contract which are not in the form of Bid Addenda duly issued by the District. The submission of a Bid Proposal shall be deemed prima facie evidence of the Bidder's full compliance with the requirements of this section.
6. Agreement and Bonds. The Agreement which the successful Bidder, as Contractor, will be required to execute along with the forms for the Labor and Material Payment Bond, Performance Bond and other documents and instruments which will be required to be furnished by the successful are included or described in the Contract Documents and shall be carefully examined by the Bidder. The required number of executed copies of the Agreement and the form and content of the Performance Bond, the Labor and Material Payment Bond, Subcontractor Performance Bond and other documents or instruments required at the time of execution of the Agreement are specified in the Contract Documents.
7. Pre-Bid Questions; Contract Document Interpretation and Modifications.

- 7.1. Bidder Pre-Bid Questions. Any Bidder in doubt as to the true meaning of any part of the Contract Documents, finds discrepancies, errors or omissions therein, or finds variances in any of the Contract Documents with the Laws (“Pre-Bid Questions”), shall submit electronically to the “Q&A” section of the District’s eBid system where the Bid was downloaded a request for a clarification, interpretation or correction thereof. Bidders are solely and exclusively responsible for submitting Pre-Bid Questions no later than the time/date designated in the Call for Bids. Responses to Pre-Bid Questions will be by electronic addendum issued by, or on behalf of, the District. Addendum will be posted on the District’s PlanetBids vendor portal noted on the Call for Bids. Failure to request interpretation or clarification of any portion of the Contract Documents pursuant to the foregoing is a waiver of any discrepancy, defect or conflict therein.
- 7.2. No Oral Interpretations. No person is authorized to: (i) render an oral interpretation or correction of any portion of the Contract Documents; or (ii) provide oral responses to Pre-Bid Questions. No Bidder is authorized to rely on any such oral interpretation, correction or response.
- 7.3. District’s Right to Modify Contract Documents. Before the public opening and reading of Bid Proposals, the District may modify the Work, the Contract Documents, or any portion(s) thereof by the issuance of written addenda posted to the District’s PlanetBids Vendor Portal. Bidders are solely responsible for accessing the PlanetBids Vendor Portal for addenda issued by the District. If the District issues any addenda during the bidding, the failure of any Bidder to acknowledge such addenda in its Bid Proposal will render the Bid Proposal non-responsive and rejected.
- 7.4. Bidder’s Assumptions. The District is not responsible for any assumptions made or used by the Bidder in calculating its Bid Proposal Amount including, without limitation, assumptions regarding costs of labor, materials, equipment or substitutions/alternatives for any material, equipment, product, item or system incorporated into or forming a part of the Work which have not been previously expressly approved and accepted by the District. The successful Bidder, upon award of the Contract by the District, if any, will be required to complete the Work for the amount bid in the Bid Proposal within the Contract Time and in accordance with the Contract Documents.
8. Bidders Interested in More Than One Bid Proposal; Non-Collusion Affidavit. No person, firm, corporation or other entity shall submit or be interested in more than one Bid Proposal for the same Work; provided, however, that a person, firm or corporation that has submitted a subproposal to a Bidder or who has quoted prices for materials to a Bidder is not thereby disqualified from submitting a sub-proposal, quoting prices to other Bidders or submitting a Bid Proposal for the proposed Work to the District. The form of Non-Collusion Affidavit included in the Contract Documents must be completed and duly executed on behalf of the Bidder; failure of a Bidder to submit a completed and executed Non-Collusion Affidavit with its Bid Proposal will render the Bid Proposal non-responsive.
9. Award of Contract.
- 9.1. Waiver of Irregularities or Informalities. The District reserves the right to reject any and all Bid Proposals or to waive any irregularities or informalities in any Bid Proposal or in the bidding.
- 9.2. Award to Responsible Bidder Submitting Lowest Priced Responsive Bid Proposal. The award of the Contract, if made by the District through action of its Board of Trustees, will be to the responsible Bidder submitting the lowest priced responsive Bid Proposal. The lowest priced Bid Proposal shall be determined based on the Bidder’s proposed pricing for the Base Bid Proposal and the cumulative proposed pricing for all Alternate Bid Items, and Unit Price Items, if any.

- 9.3. Alternate Bid Items Proposal. If the bidding includes Alternate Bid Items, the price(s) proposed by a Bidder for each Alternate Bid Item shall be set forth in the appropriate line item of the Alternate Bid Items Proposal form. If Alternate Bid Items are included in the bidding, each Bidder shall submit its completed and executed Alternate Bid Items Proposal Form with submission of the Bidder's Alternate Bid Items Proposal. The Bid Proposal of a Bidder will be rejected for non-responsiveness if the Bidder fails to propose prices for each Alternate Bid Item on the Total Bid Proposal Form.
- 9.4. Alternate Bid Items Not Included in Award of Contract. Bidders are referred to the provisions of the Contract Documents permitting the District, during performance of the Work, add or delete from the scope of the Work any or all of the Alternate Bid Items with the cost or credit of the same being the amount(s) set forth by in the Alternate Bid Items Proposal.
- 9.5. Unit Price Items. If the Bid Proposal for the Work includes proposal(s) for Unit Price Item(s), during Contractor's performance of the Work, the District may elect to add or delete any such Unit Price Item(s). If the District elects to add or delete any such Unit Price Item(s) pursuant to the foregoing, the debit or credit for such Unit Price Item(s) shall be in accordance with the amount(s) set forth in the Contractor's Unit Price Item(s) Proposal.
- 9.6. Award of Contract. If the Bidder submitting this Bid Proposal is awarded the Contract, the Bidder will execute and deliver to the District the Agreement in the form attached hereto within Five (5) calendar days after notification of award of the Contract. Concurrently with delivery of the executed Agreement to the District, the Bidder awarded the Contract shall deliver to the District:
- Agreement
 - OCIP Enrollment Forms for the Bidders and its Subcontractors
 - Certificates of Insurance evidencing all insurance coverages the Bidder and its Subcontractors are required to obtain under the Contract Documents
 - Labor and Material Payment Bond
 - Performance Bond
 - Certificate of Workers' Compensation Insurance
 - Drug-Free Workplace Certificate
 - If a Project involves roof work the Roof Project Financial Disclosure Certificate

Failure of the Bidder awarded the Contract to strictly comply with the preceding may result in the District's rescinding award of the Contract and/or forfeiture of the Bidder's Bid Security. In such event, the District may, in its sole and exclusive discretion elect to award the Contract to the responsible Bidder submitting the next lowest priced Bid Proposal or to reject all Bid Proposals.

- 9.7. Responsive Bid Proposal. A responsive Bid Proposal means a Bid Proposal which conforms, in all material respects, to the Bid and Contract Documents. A Bid Proposal which does not conform to material bidding requirements, as reasonably determined by the District, is subject to rejection for non-responsiveness.
- 9.8. Hearing re Rejected Bid Proposal. If a Bidder's Bid Proposal is rejected by the District for responsiveness, but the Bidder contends that the basis of rejection is for responsibility, not responsiveness, that bidder may request a responsibility hearing on that rejection: (i) if the District issues a notice of intent to award a contract to a Bidder whose Bid Proposal is higher price than the Bid Proposal that was rejected; and (ii) the Bidder strictly complies with the following provisions relating to time limitations for requesting a hearing. To be considered by the District, such a request for a hearing must be in writing to the District's Vice Chancellor, Administrative Services, 14000 Fruitvale Ave., Saratoga, CA 95070 or by facsimile (408) 867-1308 and must be actually received by the Office of the Vice Chancellor, Administrative

Services by the earlier of: (i) 5:00 PM one (1) business day after the District's notice to the Bidder of the District's rejection of the Bidder's Bid Proposal; or (ii) 5:00 PM one (1) business day after the date of the District's notice of intent to award the Contract. If a Bidder does not request a responsibility hearing in strict conformity with the foregoing, such Bidder shall be deemed to have knowingly and voluntarily waive its right to such hearing. The District will grant or deny such request for a hearing based on the holding of the California Court of Appeal in *Great West Contractors, Inc. v. Irvine Unified School District* (2010) 187 Cal. App. 4th 1425. If a Bidder timely requests a responsibility hearing pursuant to the foregoing, the District will notify such bidder in writing by 5:00 PM two (2) business days after the date of the bidder's request for hearing is submitted of the District grant or denial of such a hearing. If the District grants a hearing, the District will schedule the hearing for a date not less than three (3) business days after the date of such notice to the Bidder requesting a hearing. If the District conducts such a hearing, any Bidder may at its own expense: (i) be represented at the hearing by legal counsel; (ii) record the proceedings by court reporter; and (iii) present oral and/or written statements and/or other evidentiary materials.

9.9. Responsible Bidder.

- 9.9.1. Bidder Capacity. Factors affecting the Bidder's capacity to perform and complete the Work will be assessed, including: (i) Bidder's access to labor, materials and other resources necessary to complete the Work; (ii) Bidder's ability to complete the Work within the time established for completion of the Work, or portions thereof; and (iii) Bidder's ability to complete warranty obligations.
- 9.9.2. Bidder Character, Integrity. Factors reflecting the character and integrity of the Bidder, including: (i) other public agency finding/determination, within the past five (5) years, that the Bidder is not responsible; (ii) currently debarred from bidding public works projects or debarment from bidding within past five (5) years; and (iii) false claims liability within the past five (5) years under local, state or federal laws.
- 9.9.3. Bidder Financial Capability. Factors considered include: (i) sufficiency of the Bidder's financial resources; (ii) whether the Bidder is current in payment of debts and performance of other financial obligations; and (iii) bankruptcy or insolvency proceedings have been instituted within the past five (5) years.
- 9.9.4. Bidder Prior Performance. The Bidder's prior performance on prior public works contracts, including without limitation: (i) cost overruns; (ii) compliance with general conditions and other contractual requirements, including schedule development, schedule updates and coordination of labor, material/equipment procurements and subcontractors; (iii) completion within allocated time; (iv) submittal of unsubstantiated, unsupported or excessive cost proposals, claims or contract adjustment requests; (v) completion of a project by a surety; (vi) owner's exercise of default remedies; and (vii) finding or determination by any public agency that the Bidder is not a responsible bidder.
- 9.9.5. Safety. Factors include: (i) findings of serious or willful safety violations of safety laws, regulations or requirements by any local, state or federal agency within the past five (5) years; (ii) adequacy and implementation of safety plans, programs for on-site and off-site construction and construction related activities; and (iii) Workers Compensation Insurance EMR rating exceeding 1.25.

10. Subcontractors.

- 10.1. Designation of Subcontractors; Subcontractors List. In accordance with Public Contract Code §4104, the Subletting and Subcontracting Fair Practices Act (California Public Contract Code §§4100 et seq.), each Bidder shall identify its proposed Subcontractors for the proposed Work, including any Alternate Bid Items, who will perform/provide portions of the Work valued at or more than one-half (1/2) of one percent (1%) of the amount proposed by the Bidder for the Work. The Bidder's proposed Subcontractors shall be identified in the electronic form of Subcontractors List on the District's PlanetBid portal. The Subcontractors List requires the Bidder's disclosure of information relating to each listed Subcontractor as follows:

Name of Subcontractor
 Subcontractor's Address
 Subcontractor's Portion of the Work
 Subcontractor's California Contractors' License
 Subcontractor DIR Registration

Failure of a Bidder to provide all required information for all listed Subcontractors will result in rejection of the Bidder's Bid Proposal for non-responsiveness.

- 10.2. Work of Subcontractors. All Bidders are referred to the Contract Documents and the notation therein that all Contract Documents are intended to be complimentary and that the organization or arrangements of the Specifications and Drawings shall not limit the extent of the Work of the Contract Documents. Accordingly, all Bidders are encouraged to disseminate all of the Specifications, Drawings and other Contract Documents to all persons or entities submitting sub-bids to the Bidder. The omission of any portion or item of Work from the Bid Proposal or from the sub-bidders' sub-bids which is/are necessary to produce the intended results and/or which are reasonably inferable from the Contract Documents is not a basis for adjustment of the Contract Price or the Contract Time. Dissemination of the Contract Documents to sub-bidders and dissemination of addenda issued during the bidding process is solely the responsibility of each Bidder.

11. OWNER CONTROLLED INSURANCE PROGRAM (OCIP).

- 11.1. General. Pursuant to Government Code §4420.5, Labor Code §§6300, et seq. and Title 8 of the California Code of Regulations, the District has implemented an OCIP for the Work as more particularly set forth herein and in the Contract Documents. Pursuant to the OCIP, the District shall purchase, provide and maintain for the benefit of the Contractor and its Subcontractors and Sub-Subcontractors, certain insurance for Workers' Compensation/Employer's Liability, General Liability, and Contractor's Pollution Liability as more particularly set forth in the Contract Documents, including but not limited to Article 6 of the General Conditions. Notwithstanding insurance coverages provided under the OCIP, the Contractor and its Subcontractors, Sub-Subcontractors and others shall purchase, provide and maintain certain other insurance coverage's not provided for under the OCIP as set forth in the Contract Documents, including but not limited to Article 6 of the General Conditions.

- 11.2. Bid Proposals Exclusion of Contractor/Subcontractor Insurance Costs. Bidders' pricing proposals in their Bid Proposals shall be exclusive of premium and other costs of the Bidder and its Subcontractors for the insurance coverages provided under the OCIP. The price proposal in each Bidder's Bid Proposal shall be inclusive of premium and other costs for obtaining and maintaining insurance coverages required by the Contract Documents, but not included in the scope of coverages afforded under the OCIP. Excluded insurance costs shall include self-funded insurance coverages, coverages requiring large deductibles and costs for any coverage above the self-funded or deductible portions. The foregoing notwithstanding, the District may require the Bidder and its Subcontractors propose pricing for obtaining insurance coverages similar to those provided by the OCIP as an Alternate Bid Item.

- 11.3. Minimum Safety Requirements; Responsive Bid Proposal. In addition to other standards and requirements set forth herein relating to responsive Bid Proposals, a Bid Proposal will be deemed non-responsive and rejected by the District if the Minimum Safety Requirements under the OCIP are not met or exceeded. Pursuant to Government Code §4420.5, the District has established the Minimum Safety Requirements set forth below. The Bidder and each of the Bidder's Subcontractors who are identified on the Bidder's Subcontractors List must meet the Minimum Safety Requirements. The Bid Proposal will be rejected for non-responsiveness if the Bidder does not meet the Minimum Safety Requirements.
- 11.3.1. No Cal-OSHA Violations deemed Serious and Willful. No (zero) violations deemed serious and willful, or repeat under Labor Code §§6300 et seq. within the past five (5) years.
- 11.3.2. Injury and Illness Prevention Program ("IIPP"). The Bidder and all listed Subcontractors of the Bidder shall have a current IIPP conforming to Labor Code §3201.5 or Labor Code §6401.7.
- 11.3.3. Workers Compensation Insurance EMR. The Bidder and the Bidder's listed Subcontractors shall have a current Workers Compensation Insurance Experience Modification Rating ("EMR") of no more than 1.25.
- 11.4 District Verification of Compliance with Minimum OCIP Requirements. The District will verify compliance with Minimum OCIP Requirements, including the EMR of Bidders. Any information found to be incorrect or untrue shall render Bidder's Bid Proposal non-responsive.
12. Workers' Compensation Insurance. Pursuant to California Labor Code §3700, the successful Bidder shall secure Workers' Compensation Insurance for its employees engaged in the Work of the Contract. The successful Bidder shall execute and deliver to the District the form of Workers Compensation Certification included in the Contract Documents concurrently with such Bidder's delivery of the executed Agreement to the District.
13. Bid Security Return. The Bid Security of the four (4) Bidders submitting the four (4) lowest priced responsive Bid Proposals, will be held by the District for ten (10) calendar days after the period for which Bid Proposals must be held open (which is set forth in the Call for Bids) or until posting by the successful Bidder(s) of the bonds, certificates of insurance required and return of executed copies of the Agreement, whichever occurs later, at which time the Bid Security of such other Bidders will be returned to them.
14. Forfeiture of Bid Security. If the Bidder awarded the Contract fails or refuses to execute the Agreement within time set forth in the Bid Proposal, the District may declare the Bidder's Bid Security forfeited as damages caused by the failure of the Bidder to enter into the Contract and may thereupon award the Contract for the Work to the responsible Bidder submitting the next lowest priced Bid Proposal or may call for new bids, in its sole and exclusive discretion.
15. Contractors' License. No Bid Proposal will be considered from a Bidder who, at the time Bid Proposals are opened, is not licensed to perform the Work, in accordance with the Contractors' License Law, California Business & Professions Code §§7000 et seq. This requirement is not a mere formality and will not be waived by the District or its Board of Trustees. The required California Contractors' License classification(s) for the Work is set forth in the Call for Bids.
16. Non-Discriminatory Employment Practices. It is the policy of the District that there is no discrimination against any prospective or active employee engaged in the Work because of race, color, ancestry, national origin, religious creed, sex, age, marital status or other legally protected classification. All Bidders agree to comply with the District's non-discriminatory employment practices policy and all applicable Federal and California anti-discrimination laws including but not limited to the California Fair Employment & Housing Act beginning with California Government

Code §§ 12940 et seq. and California Labor Code § 1735. In addition, all Bidders agree to require like compliance by any Subcontractor employed by them on the Work of the Contract.

17. Sexual Harassment. It is the policy of the District to ensure that everyone complies with Education Code, Government Code, Title V of the Administrative Code, and all other related statutes related to the prevention of Sexual Harassment. All Bidders agree to comply with the District's Sexual Harassment Prevention Program and all applicable Federal and California laws including but not limited to the California Fair Employment & Housing Act commencing with California Government Code §12950, et seq. In addition, all Bidders agree to require like compliance by any Subcontractor employed by them on the Work of the Contract.
18. Bidder's Qualifications. Each Bidder shall submit with its Bid Proposal the form of Qualifications Statement, which is included within the Contract Documents. All information required by the Qualifications Statement shall be completely and fully provided. Any Bid Proposal not accompanied by the Qualifications Statement completed with all information required and bearing the signature of the Bidder's duly authorized representative under penalty of perjury will render the Bid Proposal non-responsive and rejected. If the District determines that any information provided by a Bidder in the Qualifications Statement is false or misleading, or is incomplete so as to be false or misleading, the District may reject the Bid Proposal submitted by such Bidder as being non-responsive. If any response to the "Essential Requirements" section of the Qualifications Statement is a "not qualified" response, the Bidder's Bid Proposal will be rejected for failure of the Bidder to meet minimum qualifications for the Work.
19. Job-Walk. The District will conduct a Job-Walk at the time(s) and place(s) designated in the Call for Bids. The District may, in its sole and exclusive discretion, elect to conduct one or more Job-Walk(s) in addition to that set forth in the Call for Bids, in which event the District shall notify all Bidders who have theretofore obtained the Contract Documents pursuant to the Call for Bids of any such additional Job-Walk. If the District elects to conduct any Job-Walk in addition to that set forth in the Call for Bids, the District shall, in its notice of any such additional Job-Walk(s), indicate whether Bidders' attendance at such additional Job-Walk(s) is/are mandatory. If attendance at the Job Walk is indicated in the Call for Bids as being mandatory, the failure of any Bidder to have its authorized representative present at the entirety of the Job-Walk will render the Bid Proposal of such Bidder to be non-responsive. Access to the Job Walk will be available to Bidders for ten (10) minutes after the scheduled start time of the Job Walk; no access to the Job Walk will be permitted thereafter. A Bidder whose representative(s) arrive at the Job Walk location more than ten (10) minutes after the scheduled start of the Job Walk will be denied access and will not be deemed to have attended the Job Walk. Where the Job-Walk is mandatory, a Bidder may have more than one authorized representative and/or representatives of its Subcontractors present at the Job-Walk; provided, however that attendance by representatives of the Bidder's Subcontractors without attendance by a representative of the Bidder shall not be sufficient to meet the Bidder's obligations hereunder and will render the Bid Proposal of such Bidder to be non-responsive. The District will reject the Bid Proposal of a Bidder who obtains the Bid and Contract Documents after the date of the Mandatory Job-Walks set forth in the Call for Bids unless a Job-Walk is requested by such Bidder and a Job-Walk is conducted by the District in accordance with the following provisions. The District may, in its sole and exclusive discretion, conduct such requested Job-Walk taking into consideration factors such as the time remaining prior to the scheduled opening of Bid Proposals. Any such requested Job Walk will be conducted only upon the requesting Bidder's agreement to reimburse the District for the actual and/or reasonable costs for the District's staff and its agents and representatives in arranging for and conducting such additional Job-Walk.
20. Public Records. Bid Proposals and other documents responding to the Call for Bids become the exclusive property of the District upon submittal to the District. At such time as the District issues

the Notice of Intent to award the Contract pursuant to these Instructions for Bidders, all Bid Proposals and other documents submitted in response to the Call for Bids become a matter of public record and shall be thereupon be considered public records, except for information contained in such Bid Proposals deemed to be Trade Secrets (as defined in California Civil Code §3426.1) and information provided in response to the Qualifications Statement. A Bidder that indiscriminately marks all or most of its Bid Proposal as exempt from disclosure as a public record, whether by the notations of "Trade Secret," "Confidential," "Proprietary," or other similar notations, may result in, or render, the Bid Proposal non-responsive and rejected. The District is not liable or responsible for the disclosure of such records, including those exempt from disclosure if disclosure is deemed required by law, by an order of Court, or which occurs through inadvertence, mistake or negligence on the part of the District or its officers, employees or agents. At such time as Bid Proposals are deemed a matter of public record, pursuant to the above, any Bidder or other party shall be afforded access for inspection and/or copying of such Bid Proposals, by request made to the District in conformity with the California Access to Public Records Act, California Government Code §§6250, et. seq. If the District is required to defend or otherwise respond to any action or proceeding wherein request is made for the disclosure of the contents of any portion of a Bid Proposal deemed exempt from disclosure hereunder, the Bidder submitting the materials sought by such action or proceeding agrees to defend, indemnify and hold harmless the District in any action or proceeding from and against any liability, including without limitation attorneys' fees arising therefrom. The party submitting materials sought by any other party shall be solely responsible for the cost and defense in any action or proceeding seeking to compel disclosure of such materials; the District's sole involvement in any such action shall be that of a stakeholder, retaining the requested materials until otherwise ordered by a court of competent jurisdiction.

21. Drug Free Workplace Certificate. In accordance with California Government Code §§8350 et seq., the Drug Free Workplace Act of 1990, the successful Bidder will be required to execute a Drug Free Workplace Certificate concurrently with execution of the Agreement. The successful Bidder will be required to implement and take the affirmative measures outlined in the Drug Free Workplace Certificate and in California Government Code §§8350 et seq. Failure of the successful Bidder to comply with the measures outlined in the Drug Free Workplace Certificate and in California Government Code §§8350 et seq. may result in penalties, including without limitation, the termination of the Agreement, the suspension of any payment of the Contract Price otherwise due under the Contract Documents and/or debarment of the successful Bidder.
22. Roof Projects Certification Re Financial Relationships Disclosure. In accordance with Public Contract Code § 3006, upon award of the Contract, Contractor and/or any of its Subcontractors and Material Suppliers involved in bid or proposal for a roof project shall disclose and financial relationships by completing and signing the District the Certification Re Financial Relationships Disclosure. Any person who knowingly provides false information or fails to disclose a financial relationship shall be subject to civil liability and penalties as set forth in Public Contract Code §3006.
23. Compliance with Immigration Reform and Control Act of 1986. The Bidder is solely and exclusively responsible for employment of individuals for the Work of the Contract in conformity with the Immigration Reform and Control Act of 1986, 8 USC §§1101 et seq. (the "IRCA"); the successful Bidder shall also require that any person or entity employing labor in connection with any of the Work of the Contract shall so similarly comply with the IRCA.
24. Notice of Intent to Award Contract. Following the public opening and reading of Bid Proposals, the District will issue a Notice of Intent to Award the Contract, identifying the Bidder to whom the District intends to award the Contract and the date/time/place of the District's Board of Trustees meeting at which award of the Contract will be considered.
25. Bid Protest.

- 25.1. Submittal of Bid Protest. Any Bidder submitting a Bid Proposal to the District may file a protest of the District's intent to award the Contract provided that all of the following are complied with: (i) the bid protest is in writing; (ii) the bid protest is filed and received by the District's Vice Chancellor, Administrative Services ("Vice Chancellor") not more than five (5) calendar days after the date of issuance of the District's Notice of Intent to Award the Contract; and (iii) the written bid protest sets forth, in detail, all grounds for the bid protest, including without limitation all facts, supporting documentation, legal authorities and argument in support of the grounds for the bid protest; any matters not set forth in the written bid protest shall be deemed waived. All factual contentions must be supported by competent, admissible and creditable evidence. Any bid protest not conforming to the foregoing shall be rejected by the District as invalid.
- 25.2. District Review and Disposition of Bid Protest. Provided that a bid protest is filed in strict conformity with the foregoing, the Vice Chancellor or such individual(s) as may be designated by him/her ("Designee") will review and evaluate the basis of the bid protest. The Vice Chancellor or Designee shall provide the Bidder submitting the bid protest with a written statement concurring with or denying the bid protest ("Bid Protest Response"). The Bid Protest Response is deemed the final action of the District and not subject to appeal or reconsideration by any other employee or officer of the District or the Board of Trustees of the District. The issuance of the Bid Protest Response by the Vice Chancellor or the Designee is an express condition precedent to the institution of any legal or equitable proceedings relative to the bidding process, the District's intent to award the Contract, the District's disposition of any bid protest or the District's decision to reject all Bid Proposals. If any such legal or equitable proceedings are instituted and the District is named as a party thereto, the prevailing party(ies) shall recover from the other party(ies), as costs, all attorneys' fees and costs incurred in connection with any such proceeding, including any appeal arising therefrom. Each Bidder shall acknowledge in the Bid Proposal that the foregoing is a binding attorneys' fee agreement pursuant to Civil Code §1717 and shall be enforceable against the Bidder and the District.

[END OF SECTION]

BID PROPOSAL

**Project: BID #23-2526
STEM Classroom HVAC Upgrades
West Valley College**

Bidder Name	_____	
Bidder Representative(s)	Name and Title _____	
	Name and Title _____	
Bidder Representatives Contact Information	Email Address(es) _____	Phone/Fax (_____) _____ Telephone
	_____	(_____) _____ Fax
Bidder Mailing Address	Address _____	
	City/State/Zip Code _____	
California Contractors' License	Number _____	
	Classification(s) and Expiration Date _____	

1. Bid Proposal.

1.1. Bid Proposal Amount. The undersigned Bidder proposes and agrees to furnish and install the Work including, without limitation, providing and furnishing any and all labor, materials, tools, equipment and services necessary to complete, in a workmanlike manner in accordance with the Contract Documents, all of the Work described as: STEM Classroom HVAC Upgrades, for the sum of:

\$, , .

Dollars

(in words; printed or typed)

The Bid Proposal Amount includes all Allowances set forth in Paragraph 1.2, below and the total Composite Unit Price, if any, set forth in Paragraph 1.3 and detailed in Attachment A. The Bidder confirms that it has checked all of the above figures and understands that neither the District nor any of its agents, employees or representatives shall be responsible for any assumptions, errors or omissions on the part of the undersigned Bidder in preparing and submitting this Bid Proposal. The undersigned Bidder declares under penalty of perjury under California law that the foregoing proposed price excludes any costs relating to any insurance coverages afforded under the OCIP and that each subcontractor to the Bidder has similarly excluded costs for any insurance coverage afforded under the OCIP. The undersigned Bidder further acknowledges that if the District reasonably determines that insurance premium costs for the Bidder and/or any Subcontractor are incorporated into the foregoing proposed price, the Bid Proposal may be rejected by the District for non-responsiveness.

1.2. Allowances. The Bidder and District acknowledge that the Bid Proposal Price set forth in Paragraph 1.1 above includes an Allowance Amount in the aggregate amount of Two Hundred Thousand Dollars (\$ 200,000.00), which is allocated as follows:

Allowance Item No.	Allowance Item Description	Allowance Amount
A-1	Owner Controlled Allowance	\$ <u>200,000.00</u>
Aggregate Allowance Amount		\$ <u>200,000.00</u>

Although included in the Bid Proposal Price, Allowances belong solely to the District and shall be expended only upon written direction by the District, to be granted or denied in its sole discretion. Any Allowance amount not fully consumed shall belong solely to the District and shall be refunded to the District by a deductive change order. By submitting this Bid Proposal, the Bidder confirms that the Bid Price proposed in Paragraph 1.1 is inclusive of all Allowances.

1.3. Breakdown of Bid Price. The Bid Price is broken down between the price proposed for the base scope of Work and Allowances as follows:

A	Base Bid Price	\$ _____
B	Allowances	\$ <u>200,000.00</u>
Base Bid Price plus Allowances plus Unit Price Items (A+B)		\$ _____

1.4. Acknowledgment of Bid Addenda. The Bidder confirms that this Bid Proposal incorporates and is inclusive of, all items or other matters contained in Bid Addenda, if any, issued by or on behalf of the District.

_____ Addenda Nos. _____ Electronically received,
 (initial) acknowledged and incorporated into this Bid Proposal

1.5. Alternate Bid Items. The Bidder's proposed pricing for each Alternate Bid Item, if any, are set forth in the accompanying form of Alternate Bid Items Proposal, Attachment B. Failure of a Bidder to propose pricing for each Alternate Bid Item set forth in the accompanying Alternate Bid Items Proposal, Attachment B, will result in the Bid Proposal being deemed non-responsive and rejected.

2. Documents Accompanying Bid Proposal. The Bidder has submitted with this Bid Proposal the following:

- Bid proposal
- Qualifications Statement
- Subcontractors List
- Non-Collusion Affidavit
- PLA Letter of Assent
- Bid Security in the form of (check one of the following):

- Cash, Cashiers Check or Certified Check submitted to and received the District's General Services before the latest date/time for submitting Bid Proposals.
- Paper Hard Copy Bid Bond submitted to and received by the District's General Services before the latest date/time for submitting Bid Proposals.
- Verified electronically issued Bid Bond by Surety2000.

The Bidder acknowledges that if this Bid Proposal and the foregoing documents are not fully in compliance with applicable requirements set forth in the Call for Bids, the Instructions for Bidders and in each of the foregoing documents, the Bid Proposal may be rejected as non-responsive.

3. Bidder Certification of Compliance With Minimum OCIP Requirements. The undersigned Bidder certifies to the District that the Bidder complies with the Minimum OCIP Requirements set forth in Paragraph 10.3 of the Instructions for Bidders. By the initials of the Bidder's authorized representative to the following, Bidder certifies that:

(initial) Within the last five (5) years, the Bidder has not committed any serious and/or willful CAL-OSHA violations under Labor Code §§6300 et seq.

(initial) The Bidder maintains a current IIPP conforming to the requirements of Labor Code §3201.5 or Labor Code §6401.7 and a copy of the Title Page and Table of Contents of the Bidder's IIPP is submitted concurrently with this Bid Proposal.

(initial) Bidder has a current Workers' Compensation Experience Modification Rate (EMR) of 1.25 or less.

The Bidder acknowledges that the foregoing certifications are subject to verification by the District. If upon such verification, it is reasonably determined by the District that the foregoing certifications are not true and correct, the Bid Proposal of the Bidder is subject to rejection for non-responsiveness as a result thereof. The Bidder further acknowledges that if the Bidder does not or cannot verify the Bidder's compliance with each of the foregoing, the Bid Proposal of the Bidder is subject to rejection for non-responsiveness.

4. Award of Contract. If the Bidder submitting this Bid Proposal is awarded the Contract, the undersigned will execute and deliver to the District the Agreement in the form attached hereto within Five (5) calendar days after notification of award of the Contract. Concurrently with delivery of the executed Agreement to the District, the Bidder awarded the Contract shall deliver to the District: (i) Certificates of Insurance evidencing all insurance coverages required under the Contract Documents, which are not provided under the OCIP; and (ii) copies of completed and executed OCIP Insurance Enrollment Forms for the Bidder and all listed subcontractors concurrently submitted to the OCIP Administrator.; (iii) Performance Bond; (iv) Labor and Material Payment Bond; (v) Certificate of Workers' Compensation Insurance; and (vi) Drug-Free Workplace Certificate. Failure of the Bidder awarded the Contract to strictly comply with the preceding may result in the District's rescinding award of the Contract and/or forfeiture of the Bidder's Bid Security. In such event, the District may, in its sole and exclusive discretion elect to award the Contract to the responsible Bidder submitting the next lowest priced Bid Proposal or to reject all Bid Proposals.
5. Contractors' License. The Bidder certifies that: (i) it possesses a valid and in good standing Contractors' License, in the necessary class(es), for performing the Work as set for in the Call for Bids; (ii) that such license shall be in full force and effect throughout the duration of the performance of the Work; and (iii) that all Subcontractors providing or performing any portion of the Work are properly licensed to perform their respective portions of the Work at the time of submitting this Bid Proposal and will remain so properly licensed at all times during their performance of the Work.

6. Agreement to Bidding Requirements and Attorneys' Fees. The undersigned Bidder acknowledges and confirms its receipt, review and agreement with, the contractual requirements set forth in this Bid Proposal and the Contract Documents. By executing this Bid Proposal hereinbelow, the Bidder expressly acknowledges and agrees that if the Bidder institutes any legal or equitable proceedings in connection with this Bid Proposal and the District is named as a party thereto, the prevailing party(ies) shall recover from the other party(ies), as costs, all attorneys' fees and costs incurred in connection with any such proceeding, including any appeal arising therefrom. This provision shall constitute a binding attorneys' fee agreement in accordance with and pursuant to California Civil Code §1717 which shall be enforceable against the Bidder and the District. This attorneys' fee provision shall be solely limited to legal or equitable proceedings arising out of a bid protest or the bidding process and shall not extend to or have any force and effect on the Contract for the Work or to modify the terms of the Contract Documents for the Work.

(CONTINUE TO NEXT PAGE)

7. Acknowledgment and Confirmation. The undersigned Bidder acknowledges its receipt, review and understanding of the Drawings, the Specifications and other Contract Documents pertaining to the proposed Work. The undersigned Bidder certifies that the Contract Documents are, in its opinion, adequate, feasible and complete for providing, performing and constructing the Work in a sound and suitable manner for the use specified and intended by the Contract Documents. The undersigned Bidder certifies that it has, or has available, all necessary equipment, personnel, materials, facilities and technical and financial ability to complete the Work for the amount bid herein within the Contract Time and in accordance with the Contract Documents.

By: _____
(Signature of Bidder's Authorized Officer or Representative)

(Typed or Printed Name)

Title: _____

**Attachment B
ALTERNATE BID ITEMS PROPOSAL**

Project: **BID #23-2526**
STEM Classroom HVAC Upgrades
West Valley College

Bidder Name: _____

Bidders must provide a proposal price for each Alternate Bid Item set forth herein; failure to do so will result in rejection of the Bid Proposal for non-responsiveness. The amount proposed for each Alternate Bid Item by the above-identified Bidder is set forth hereinbelow:

Alternate Bid Item No. 1. Replacement of Ceiling Tiles in Areas of Work

Add to Bid Price Amount in Paragraph 1.1 of the Bid Proposal.

Deduct From Bid Price Amount in Paragraph 1.1 of the Bid Proposal.

(Check box indicating additive or deductive cost; failure to do so will result in rejection of Bid Proposal for non-responsiveness)

\$, , .

Dollars

(in words; printed or typed)

Alternate Bid Item No. 2. n/a

Add to Bid Price Amount in Paragraph 1.1 of the Bid Proposal.

Deduct From Bid Price Amount in Paragraph 1.1 of the Bid Proposal.

(Check box indicating additive or deductive cost; failure to do so will result in rejection of Bid Proposal for non-responsiveness)

\$, , .

Dollars

(in words; printed or typed)

Dated _____

By: _____
(Signature of Bidder's Authorized Officer or Representative)

(Typed or Printed Name)

Title: _____

SUBCONTRACTORS LIST

[IDENTIFY SUBCONTRACTORS ON ELECTRONIC SUBCONTRACTORS LIST ON THE DISTRICT'S PLANETBIDS PORTAL]

QUALIFICATIONS STATEMENT

1. Bidder Information.

1.1. Contact Information.

Mailing Address	Street Address _____
	City, State, Zip Code _____
Physical Location (if different from mailing address)	Street Address _____
	City, State, Zip Code _____
Telephone/Fax	(_____) _____ Telephone
	(_____) _____ Fax

1.2. Bidder Contacts.

Name	_____
Contact Information	(_____) _____ Telephone (_____) _____ Fax _____ Email

1.3. California Contractors' License.

License Number(s)	_____
License Classification(s)	_____
Responsible Managing Employee; Responsible Managing Officer	_____
Expiration Date(s)	_____

1.4. Bidder Form of Entity.

- | | |
|-----------------------------|---------------------------------|
| € Corporation | € Limited Liability Partnership |
| € General Partnership | € Joint Venture |
| € Limited Partnership | € Sole Proprietorship |
| € Limited Liability Company | |

2. Revenue. Complete the following for the Bidder's construction operations; if any portion of the revenue disclosed is generated by non-construction operations or activities, the Bidder must identify the portion of revenue attributed to construction operations and generally describe business activities of the Bidder that generates non-construction operations related revenue.

Calendar Year/ Fiscal Year	Annual Gross Revenue	Average Dollar Value of all Contracts	Dollar Value of Largest Contract
2025 (2024/2025)			
2024 (2023/2024)			
2023 (2022/2023)			

3. References.

Community College or K-12 School District Owner References		
District Name	Address	Contact Person & Telephone No.

Architect References (Architect references must have been the Architect of Record for Community College or K-12 School District Projects)		
Firm Name	Address	Contact Person & Telephone No.

DSA Project Inspector (Project Inspector references must have been the Project Inspector for Community College or K-12 School District Projects)		
Firm Name/Inspector Name	Address	Address Contact Person & Telephone No.

[CONTINUED ON NEXT PAGE]

4. Insurance.

<p>Commercial General Liability Insurance</p>	<p>Insurer: _____</p> <p>Policy No. _____</p> <p>Broker _____</p>
<p>Commercial General Liability Insurance Broker</p>	<p>_____ (Contact Name)</p> <p>_____ (Street Address)</p> <p>_____ (City, State & Zip Code)</p> <p>(_____) _____ (_____) _____ Telephone Fax</p> <p>_____ (Email address)</p>
<p>Bid, Performance and Labor & Materials Payment Bond Surety</p>	<p>Surety: _____</p> <p>Surety Broker: _____</p> <p>_____ (Surety Broker Contact Name)</p> <p>_____ (Street Address)</p> <p>_____ (City, State & Zip Code)</p> <p>(_____) _____ (_____) _____ Telephone Fax</p> <p>_____ (Email address)</p>
<p>Workers Compensation Insurance</p>	<p>Insurer: _____</p> <p>Policy No. _____</p> <p>Broker _____</p>
<p>Workers Compensation Insurance Broker</p>	<p>_____ (Contact Name)</p> <p>_____ (Street Address)</p> <p>_____ (City, State & Zip Code)</p> <p>(_____) _____ (_____) _____ Telephone Fax</p> <p>_____ (Email address)</p>

5. Essential Requirements. A Bidder will not be deemed qualified if the answer to any of the following questions results in a “not qualified” response and the Bid Proposal submitted by such a Bidder will be rejected for failure of the Bidder to meet minimum qualifications for the Work.

5.1. Bidder possesses a valid and currently in good standing California Contractors’ license for the Classification(s) of Contractors’ License required by the Call for Bids.

Yes No (Not Qualified)

5.2. Bidder is currently a DIR Registered Contractor?

Yes No (Not Qualified)

5.3. Bidder has a current commercial general liability insurance policy with coverage limits equal to or exceeding minimum coverage limits required for the Work.

Yes No (Not Qualified)

5.4. Bidder has a current workers' compensation insurance policy as required by the Labor Code or is legally self-insured pursuant to Labor Code §3700.

Yes No (Not Qualified)
 Bidder is exempt from this requirement, because it has no employees

5.5. The Bidder is ineligible or debarred from submitting Bid Proposals for public works projects or public works contracts pursuant Labor Code §1777.1 or Labor Code §1777.7.

Yes (Not Qualified) No

5.6. A public agency, within the past five (5) years conducted proceedings that resulted in a finding that the Bidder, or any predecessor to the Bidder, is not a "responsible" bidder for a public works project or a public works contract.

Yes (Not Qualified) No

5.7. During the last five (5) years, the Bidder or any predecessor to the Bidder, or any of the equity owners of the Bidder have been convicted of a federal or state crime involving fraud, theft, or any other act of dishonesty.

Yes (Not Qualified) No

5.8. During the past five (5) years a Surety has completed any project or the Bidder's obligations under a construction contract.

Yes (Not Qualified) No

5.9. During the past five (5) years the Bidder has been declared in default under any construction contract to which the Bidder was a party.

Yes (Not Qualified) No

5.10. The Bidder's Worker's Compensation Insurance current EMR is more than 1.25.

Yes (Not Qualified) No

5.11. The Bidder's Worker's Compensation Insurance average EMR over the past five (5) years is more than 1.25.

Yes (Not Qualified) No

6. **Performance/Experience.** A Bidder must receive a minimum of 80 points out of a possible 100 points in this section to be deemed "Qualified." The Bid Proposal of a Bidder who is not deemed "Qualified" will be rejected for non-responsiveness.

6.1. Within the past two (2) years has your organization performed work on public works projects where the value of your work was at least \$ 500,000.00 _____?

Yes No

If yes, number of such projects: _____

If yes, was your organization the general contractor or a subcontractor?

General Contractor
 Subcontractor
 Yes 1-5 Projects: 3 points
 Yes 6-10 Projects: 5 points

Yes 10 or more Projects 10 points
No 0 points

6.2. Has a complaint ever been filed against your organization's California Contractors' License with the California Contractors' State License Board?

Yes No
Yes: 0 points
No: 10 points

6.3. Has your organization ever asked to be relieved of or refused to sign a contract for construction services awarded to it?

Yes No
Yes: 0 points
No: 5 points

6.4. Has your organization ever failed to complete a construction contract?

Yes No
Yes: 0 points
No: 10 points

6.5. Has your organization ever been declared in default of a construction contract?

Yes No
Yes: 0 points
No: 10 points

6.6. Has your organization ever failed to complete a public works construction contract within the authorized time?

Yes No
Yes: 0 points
No: 10 points

6.7. Has your organization ever been assessed and paid liquidated damages under a construction contract with either a public or private owner?

Yes No
Yes: 0 points
No: 10 points

6.8. Has your organization ever been denied an award of a public works contract based upon a finding by a public agency that your organization was not a responsible bidder?

Yes No
Yes: 0 points
No: 10 points

6.9. Has your organization or any principal of your organization ever been found guilty of violating any federal, state or local law, rule or regulation regarding a construction contract?

Yes No
Yes: 0 points
No: 5 points

6.10. Has any insurance carrier, for any policy of insurance, refused to renew an insurance policy for your organization?

Yes No
If yes, on how many occasions? _____
No occasions - 10 points
1 occasion - 3 points
More than 1 occasion - 0 points

6.11. During the past five (5) years, has a surety declined to issue a surety bond for your organization in connection with a construction project?

Yes No

If yes, on how many occasions? _____

No occasions 10 points

1 occasion 3 points

More than 1 occasion 0 points

7. **Safety.** Bidder must receive a minimum of 30 points out of a possible 35 points in this section.

7.1. Has CAL OSHA cited and assessed penalties against your firm for any “serious,” “willful” or “repeat” violations of its safety or health regulations in the past five (5) years?

Yes No

1 or less occasion - 5 points

2 occasions - 3 points

More than 2 occasions - 0 points

7.2. Has the Federal Occupational Safety and Health Administration (“OSHA”) cited and assessed penalties against your firm in the past five (5) years?

Yes No

1 or less occasion - 5 points

2 occasions - 3 points

More than 2 occasions - 0 points

7.3. Has the EPA, any Air Quality Management District or any Regional Water Quality Control Board cited and assessed penalties against either your firm or the owner of a project on which your firm was the contractor in the past five years?

Yes No

1 or less occasion - 5 points

2 occasions - 3 points

More than 2 occasions - 0 points

7.4. How often do you require documented safety meetings to be held for construction employees and field supervisors during the course of a project? _____

Once a week or more often - 5 points

Any other answer - 0 points

7.5. List your firm’s Workers’ Compensation Insurance Experience Modification Rate (EMR) for each of the past three (3) premium years: (Note: An Experience Modification Rate is issued to your firm annually by your workers’ compensation insurance carrier).

Current year: _____

Previous year: _____

Year prior to previous year: _____

Three-year average EMR of .95 or less - 5 points

Three-year average EMR or more than .95 but no more than 1.1 - 3 points

Any other EMR - 0 points

7.6. Has there been more than one occasion during the last five (5) years on which your firm was required to pay either back wages or penalties for your own firm’s failure to comply with California’s prevailing wage laws? (Note: This question refers only to your own firm’s violation of prevailing wage laws, not to violations of the prevailing wage laws by a subcontractor to your firm.)

Yes No

2 or less occasions - 5 points

3 occasions - 3 points

More than 3 occasions - 0 points

- 7.7. At any time during the last five years, has your firm been found to have violated any provision of California apprenticeship laws or regulations, or the laws pertaining to use of apprentices on public works?

Yes No

If yes, provide the date(s) of such findings, and attach copies of the Department's final decision(s): _____

2 or less occasions - 5 points

3 occasions - 3 points

More than 3 occasions - 0 points

8. Legal/Administrative Proceedings and Surety. If the response to any of the following questions is a "yes" complete and accurate details must be attached; failure to attach such details will render the Bid Proposal of the Bidder to be non-responsive and rejected. Responses to the following will be used to evaluate Bidder responsibility.

- 8.1. Have legal, arbitration or administrative proceedings been brought by construction project owner against the Bidder or any of the principals, officers or equity owners of the Bidder within the past ten (10) years which arise out of or are related to any construction project?

Yes No

If "yes," on a separate attachment, include the following details: (i) name of party initiating proceedings against the Bidder; (ii) contact name, address, phone and email address of party initiating proceedings; (iii) circumstances resulting in the initiation of proceedings; (iv) amount or other relief demanded; and (v) outcome of proceedings.

- 8.2. Has the Bidder brought any legal, arbitration or administrative proceedings against the owner of a construction project within the past ten (10) years which arise out of or are related to the construction project, excluding claims for personal injury?

Yes No

If "yes," on a separate attachment, include the following details: (i) name of owner; (ii) contact name, address, phone and email address of contact person for owner; (iii) circumstances resulting in the initiation of proceedings; (iv) amount or other relief demand; and (v) outcome of proceedings.

- 8.3. Has the Bidder brought any legal, arbitration or administrative proceedings against the architect or design professional for a construction project within the past ten (10) years which arise out of or are related to the construction project?

Yes No

If "yes," on a separate attachment, include the following details: (i) name of architect; (ii) contact name, address, phone and email address of contact person for architect or design professional; (iii) circumstances resulting in the initiation of proceedings; (iv) amount or other relief demand; and (v) outcome of proceedings.

- 8.4. Has the Bidder brought any legal, arbitration or administrative proceedings against the construction/project manager for a construction project within the past ten (10) years which arise out of or are related to the construction project?

Yes No

If "yes," on a separate attachment, include the following details: (i) name of construction/project manager; (ii) contact name, address, phone and email address of contact person for construction/project manager; (iii) circumstances resulting in the initiation of proceedings; (iv) amount or other relief demand; and (v) outcome of proceedings.

- 8.5. At any time during the past five (5) years, has any surety company made any payments on behalf the Bidder to satisfy any claims made against a bid, performance or payment bond issued to the Bidder, in connection with a construction project, either public or private?
 Yes No
If "yes," on a separate attachment set forth: (i) the amount of each such claim; (ii) the name and telephone number of the claimant; (iii) the date of the claim; (iv) the grounds for the claim; (v) the present status of the claim; (vi) the date of resolution of such claim if resolved; (vii) the method by which such was resolved if resolved; (viii) the nature of the resolution; and (ix) the amount, if any, at which the claim was resolved.
- 8.6. During the past five (5) years, has a surety declined to issue a surety bond for your organization in connection with a construction project?
 Yes No
If "yes" on a separate attachment provide details of the denial of bond coverage and the name of the company or companies which denied coverage.
- 8.7. At any time during the past five (5) years, has any surety company made any payments on behalf the Bidder to satisfy any claims made against a bid, performance or payment bond issued to the Bidder, in connection with a construction project, either public or private?
 Yes No
If "yes," on a separate attachment set forth: (i) the amount of each such claim; (ii) the name and telephone number of the claimant; (iii) the date of the claim; (iv) the grounds for the claim; (v) the present status of the claim; (vi) the date of resolution of such claim if resolved; (vii) the method by which such was resolved if resolved; (viii) the nature of the resolution; and (ix) the amount, if any, at which the claim was resolved.
- 8.8. In the last five years has any insurance carrier, for any policy of insurance, refused to renew the insurance policy for your firm?
 Yes No
- 8.9. Within the past five (5) years, has the Bidder been required to pay either back wages or penalties for the Bidder's failure to comply with California prevailing wage laws? This question refers only to the Bidder's violation of prevailing wage laws, not to violations of the prevailing wage laws by a subcontractor.
 Yes No
If "yes," on a separate attachment: (i) describe each instance of prevailing wage rate violation; (ii) identify the project on which a prevailing wage rate violation occurred; (iii) the public agency owner of the project; (iv) the number of employees affected by each prevailing wage rate violation; and (v) amount of back wages and penalties the Bidder was required to pay.
- 8.10. Within the past five (5) years, has there been more than one occasion in which the Bidder was penalized or required to pay back wages for failure to comply with the Federal Davis-Bacon prevailing wage requirements?
 Yes No
If "yes," on a separate attachment: (i) describe each instance of prevailing wage rate violation; (ii) identify the project on which a prevailing wage rate violation occurred; (iii) the number of employees affected by each prevailing wage rate violation; and (iv) amount of back wages and penalties the Bidder was required to pay.
- 8.11. Within the past five (5) years, has the Bidder been found to have violated any provision of California apprenticeship laws or regulations, or the laws pertaining to use of apprentices on public works projects?
 Yes No

If "yes," provide the date(s) of such findings, and attach copies of the Apprenticeship Counsel's final decision(s).

9. References.

9.1. Similar Completed Projects. Provide the following for three (3) projects the Bidder has completed within the past five (5) years similar in size, scope, function and construction value as the Work:

Project Name	
Project Owner; Contact Information	
Function/Use of Project	
Original Contract Duration	
Actual Project Completion Duration	
Original Contract Price	
Final Adjusted Contract Price	

9.2. All Completed Projects. On a separate attachment, identify all projects the Bidder has completed within the three (3) years, including the following information:

Project Name	
Project Owner; Contact Information	
Architect Name and Contact Information	
Original Contract Duration	
Actual Project Completion Duration	
Original Contract Price	
Final Adjusted Contract Price	

9.3. Projects In Progress. On a separate attachment, identify all projects the Bidder currently has in progress, including the following information:

Project Name	
Project Owner; Contact Information	

Architect Name and Contact Information	
Original Contract Duration	
Projected Completion Duration	
Original Contract Price	
Current Adjusted Contract Price	

10. Accuracy and Authority. The undersigned is duly authorized to execute this Qualifications Statement under penalty of perjury on behalf of the above-identified Bidder. The undersigned warrants and represents that he/she has personal knowledge of each of the responses to this Qualifications Statement and/or that he/she has conducted all necessary and appropriate inquiries to determine the truth, completeness and accuracy of responses to this Qualifications Statement. The undersigned declares and certifies that the responses to this Qualifications Statement are complete and accurate; there are no omissions of material fact or information that render any response to be false or misleading and there are no misstatements of fact in any of the responses. The above-identified Bidder acknowledges and agrees that if the District determines that any response herein is false or misleading or contains misstatements of fact so as to be false or misleading, the Bidder's Bid Proposal may be rejected by the District for non-responsiveness.

Executed this ___ day of _____ 20__ at _____
 (City and State)

I declare under penalty of perjury under California law that the foregoing is true and correct.

By: _____
 (Signature of Bidder's Authorized Officer or Representative)

 (Typed or Printed Name)

Title: _____

NON-COLLUSION DECLARATION

STATE OF CALIFORNIA
COUNTY OF _____

I, _____, being first duly sworn, deposes and says that I am
(Typed or Printed Name)
the _____ of _____, the party submitting
(Title) (Bidder Name)
the foregoing Bid Proposal ("the Bidder"). In connection with the foregoing Bid Proposal, the undersigned declares, states and certifies that:

1. The Bid Proposal is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization or corporation.
2. The Bid Proposal is genuine and not collusive or sham.
3. The Bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any other bidder or anyone else to put in sham bid, or to refrain from bidding.
4. The Bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price, or that of any other bidder, or to fix any overhead, profit or cost element of the bid price or that of any other bidder, or to secure any advantage against the public body awarding the contract or of anyone interested in the proposed contract.
5. All statements contained in the Bid Proposal and related documents are true.
6. The Bidder has not, directly or indirectly, submitted the bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any person, corporation, partnership, company, association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

Executed this ____ day of _____, 20__ at _____.
(City, County and State)

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct.

(Signature)

(Address)

(Name Printed or Typed)

(City, County and State)

(_____) _____
(Area Code and Telephone Number)

CERTIFICATE OF WORKERS' COMPENSATION INSURANCE

I, _____ the _____ of
(Name) (Title)
_____, declare, state and certify that:
(Contractor Name)

1. I am aware that California Labor Code §3700(a) and (b) provides:

“Every employer except the state shall secure the payment of compensation in one or more of the following ways:

- (a) By being insured against liability to pay compensation in one or more insurers duly authorized to write compensation insurance in this state.
- (b) By securing from the Director of Industrial Relations a certificate of consent to self-insure either as an individual employer, or one employer in a group of employers, which may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-insure and to pay any compensation that may become due to his or her employees.”

2. I am aware that the provisions of California Labor Code §3700 require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of this Contract.

(Contractor Name)

By: _____
(Signature)

(Typed or printed name)

DRUG-FREE WORKPLACE CERTIFICATION

I, _____, am the _____ of
(Print Name) (Title)

(Contractor Name)

I declare, state and certify to all of the following:

1. I am aware of the provisions and requirements of California Government Code §§8350 et seq., the Drug Free Workplace Act of 1990.
2. I am authorized to certify, and do certify, on behalf of Contractor that a drug free workplace will be provided by Contractor by doing all of the following:
 - A. Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession or use of a controlled substance is prohibited in Contractor’s workplace and specifying actions which will be taken against employees for violation of the prohibition;
 - B. Establishing a drug-free awareness program to inform employees about all of the following:
 - i. The dangers of drug abuse in the workplace;
 - ii. Contractor’s policy of maintaining a drug-free workplace;
 - iii. The availability of drug counseling, rehabilitation and employee-assistance programs; and
 - iv. The penalties that may be imposed upon employees for drug abuse violations;
 - C. Requiring that each employee engaged in the performance of the Contract be given a copy of the statement required by subdivision (A), above, and that as a condition of employment by Contractor in connection with the Work of the Contract, the employee agrees to abide by the terms of the statement.
 - D. Contractor agrees to fulfill and discharge all of Contractor’s obligations under the terms and requirements of California Government Code §8355 by, inter alia, publishing a statement notifying employees concerning: (i) the prohibition of any controlled substance in the workplace, (ii) establishing a drug-free awareness program, and (iii) requiring that each employee engaged in the performance of the Work of the Contract be given a copy of the statement required by California Government Code §8355(a) and requiring that the employee agree to abide by the terms of that statement.
3. Contractor and I understand that if the District determines that Contractor has either: (i) made a false certification herein, or (ii) violated this certification by failing to carry out and to implement the requirements of California Government Code §§8355, the Contract awarded herein is subject to termination, suspension of payments, or both. Contractor and I further understand that, should Contractor violate the terms of the Drug-Free Workplace Act of 1990, Contractor may be subject to debarment in accordance with the provisions of California Government Code §§8350, et seq.

4. Contractor and I acknowledge that Contractor and I are aware of the provisions of California Government Code §§8350, et seq. and hereby certify that Contractor and I will adhere to, fulfill, satisfy and discharge all provisions of and obligations under the Drug-Free Workplace Act of 1990.

I declare under penalty of perjury under the laws of the State of California that all of the foregoing is true and correct.

Executed at _____ this ____ day of
(City and State)

_____, 20____.

(Signature)

(Printed or Typed Name)

AGREEMENT

THIS AGREEMENT is entered into [Click here to enter a date.](#) in the City of Saratoga, County of Santa Clara, State of California, by and between **WEST VALLEY-MISSION COMMUNITY COLLEGE DISTRICT**, a California Community College District hereinafter “District” and _____ (“Contractor”).

WITNESSETH, that the District and the Contractor in consideration of the mutual covenants contained herein agree as follows:

1. **The Work.** Within the Contract Time and for the Contract Price, subject to adjustments thereto pursuant to the Contract Documents, the Contractor shall perform and provide all necessary labor, materials, tools, equipment, utilities, services and transportation to complete in a workmanlike manner all of the Work required in connection with the work of improvement commonly referred to as STEM Classroom HVAC Upgrades, BID #23-2526, West Valley College. Contractor shall complete all Work covered by the Contract Documents, including without limitation, the Drawings and Specifications prepared by the Engineer of Record, P2S, _____ and other Contract Documents enumerated in Article 5 below, along with all modifications and addenda thereto issued in accordance with the Contract Documents.
2. **Contract Time.** The Contractor shall achieve Substantial Completion the Work within the Contract Time which is _____ (_____) calendar days after the date established in the Notice to Proceed issued by or on behalf of the District for commencement of the Work.
3. **Contract Price.** The District shall pay the Contractor as full consideration for the Contractor’s full, complete and faithful performance of the Contractor’s obligations under the Contract Documents, subject to adjustments of the Contract Price in accordance with the Contract Documents, the Contract Price of _____ Dollars (\$_____). The District’s payment of the Contract Price shall be in accordance with the Contract Documents. The Contract Price is based upon the Contractor’s Base Bid Proposal, authorized Allowances and the following Alternate Bid Items, if any:
 - 3.1. **Allowance Items.** The Contract Price is inclusive of the Allowance set forth below for each Allowance Item identified below. Allowances belong solely to the District and shall be expended only upon written direction by the District, to be granted or denied in its sole discretion. Any Allowance amount not fully consumed shall belong solely to the District and shall be refunded to the District by a deductive change order. Should the Contractor’s approved actual costs exceed the specified Allowance, the Contractor’s Contract Price will be adjusted by change order in accordance with Contract General Conditions, Article 9.5 of the Terms and Conditions.

Allowance Item No.	Allowance Item Description	Allowance Amount
A-1	Owner Controlled Allowance – _____	\$ 200,000.00 _____
Aggregate Allowance Amount		\$ 200,000.00 _____

3.2. Alternate Bid Items. The Contract Price set forth above is inclusive of the following Alternate Bid Items and the additive or deductive value of each Alternate Bid Item included in the scope of the Contract.

Alternate Bid Item No.	Alternate Bid Item Description	Alternate Bid Item Amount
Alternate Bid Item #1	Replacement of Ceiling Tiles in Areas of Work	Additive Alterternate Bid Item \$ _____
Alternate Bid Item #2	_N/A_____	Choose an item. \$ _____
Alternate Bid Item #3	_N/A_____	Choose an item. \$ _____

4. Liquidated Damages. The Contractor shall be subject to assessment of Liquidated Damages set forth in the Special Conditions if the Contractor: (i) fails to submit each Submittal required by the Contract Documents in accordance with the Submittal Schedule incorporated into the Contractor’s Construction Schedule; or (ii) fails to achieve Substantial Completion of the Work within the Contract Time, subject to adjustments thereto in accordance with the Contract Documents; and/or (iii) fails to complete all Punchlist items within the time established pursuant to the Contract Documents.
5. Limitation on Damages. In the event of the District’s breach or default of its obligations under the Contract Documents, the damages, if any, recoverable by the Contractor shall be limited to general damages which are directly caused by said breach or default of the District and shall exclude any and all special or consequential damages, if any, suffered by the Contractor. By executing this Agreement, the Contractor expressly acknowledges the foregoing limitation to the recovery only of general damages from the District if the District is in breach or default of its obligations under the Contract Documents. The Contractor expressly waives any right to and foregoes the recovery of any special or consequential damages from the District including, without limitation, damages for: i) lost or impaired bonding capacity; and/or, ii) lost profits arising out of or in connection with any past, present, or future work of improvement, except for the Project which is the subject of the Contract Documents; and/or iii) loss of productivity.
6. The Contract Documents. All documents listed in the table of contents on page 2 of the Division 0 bid document are a part of the Contract Documents.
7. Authority to Execute. The individual(s) executing this Agreement on behalf of the Contractor is/are duly and fully authorized to execute this Agreement on behalf of Contractor and to bind the Contractor to each and every term, condition and covenant of the Contract Documents.

CONTRACTORS ARE REQUIRED BY LAW TO BE LICENSED AND REGULATED BY THE CONTRACTORS’ STATE LICENSE BOARD. ANY QUESTIONS CONCERNING A CONTRACTOR MAY BE REFERRED TO THE REGISTRAR, CONTRACTORS’ STATE LICENSE BOARD, P.O. BOX 2600, SACRAMENTO, CALIFORNIA 95826

IN WITNESS WHEREOF, this Agreement has been duly executed by the District and the Contractor as of the date set forth above.

“DISTRICT”
WEST VALLEY-MISSION COMMUNITY
COLLEGE DISTRICT

“CONTRACTOR”

By: _____
Terrance DeGray, Vice Chancellor, Facilities
Development and Operations

Date: _____

Initiated by: _____
Michael Robins, Executive Director, General
Services

Date: _____

By: _____

Name: _____

Title: _____

Date: _____

BID BOND

KNOW ALL MEN BY THESE PRESENTS that we, _____, as Surety and _____, as Principal, are jointly and severally, along with their respective heirs, executors, administrators, successors and assigns, held and firmly bound unto **WEST VALLEY-MISSION COMMUNITY COLLEGE DISTRICT** (“the Obligee”) for payment of the penal sum hereof in lawful money of the United States, as more particularly set forth herein.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

WHEREAS, the Principal has submitted the accompanying Bid Proposal to the Obligee for the Work commonly described as STEM Classroom HVAC Upgrades, *West Valley College*.

WHEREAS, subject to the terms of this Bond, the Surety and the Principal are jointly and severally firmly bound unto the Obligee in the penal sum equal to Ten Percent (10%) of the maximum amount of the Bid Proposal submitted by the Principal to the Obligee, inclusive of amounts proposed for additive Alternate Bid Items, if any.

NOW THEREFORE, if the Principal shall not withdraw said Bid Proposal within the period specified therein after the opening of the same, or, if no period be specified, for sixty (60) days after opening of said Bid Proposal; and if the Principal is awarded the Contract, and shall within the period specified therefore, or if no period be specified, within five (5) days after the prescribed forms are presented to him for signature, enter into a written contract with the Obligee, in accordance with the Bid Proposal as accepted and give such bond(s) with good and sufficient surety or sureties, as may be required, for the faithful performance and proper fulfillment of such Contract and for the payment for labor and materials used for the performance of the Contract, or in the event of the withdrawal of said Bid Proposal within the period specified for the holding open of the Bid Proposal or the failure of the Principal to enter into such Contract and give such bonds within the time specified, if the Principal shall pay the Obligee the difference between the amount specified in said Bid Proposal and the amount for which the Obligee may procure the required Work and/or supplies, if the latter amount be in excess of the former, together with all costs incurred by the Obligee in again calling for bids, then the above obligation shall be void and of no effect, otherwise to remain in full force and effect.

Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the Contract or the Call for Bids, the Work to be performed there under, the Drawings or the Specifications accompanying the same, or any other portion of the Contract Documents shall in no way affect its obligations under this Bond, and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of said Contract, the Call for Bids, the Work, the Drawings or the Specifications, or any other portion of the Contract Documents.

In the event suit or other proceeding is brought upon this Bond by the Obligee, the Surety and Principal shall be jointly and severally liable for payment to the Obligee all costs, expenses and

[CONTINUED NEXT PAGE]

attorneys' fees incurred by the Obligee in connection therewith, including without limitation, attorney's fees.

IN WITNESS WHEREOF, the Principal and Surety have executed this instrument this _____ day of _____, 20__ by their duly authorized agents or representatives.

(Bidder/Principal Name)

By: _____
(Signature)

(Typed or Printed Name)

Title: _____

(Attach Notary Public Acknowledgement of Principal's Signature)

(Surety Name)

By: _____
(Signature of Attorney-In-Fact for Surety)

(Typed or Printed Name of Attorney-In-Fact)

(Attach: (i) Attorney-In-Fact Certification; (ii) Notary Public Acknowledgment of Authorizing Signature on Attorney-Fact Certification; and (iii) Notary Public Acknowledgement of Attorney-In-Fact's Signature.)

Contact name, address, telephone number and email address for notices to the Surety

(Contact Name)

(Street Address)

(City, State & Zip Code)

(_____) _____ (_____) _____
Telephone Fax

(Email address)

PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS that we, _____, as Surety and _____, as Principal, are jointly and severally, along with their respective heirs, executors, administrators, successors and assigns, held and firmly bound unto **WEST VALLEY-MISSION COMMUNITY COLLEGE DISTRICT** (“the Obligee”) for payment of the penal sum of _____ Dollars (\$_____) in lawful money of the United States, well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

WHEREAS, the Obligee, by resolution of its Board of Trustees has awarded to the Principal a Contract for the Work described as STEM Classroom HVAC Upgrades, *West Valley College*.

WHEREAS, the Principal, has entered into an agreement with the Obligee for performance of the Work; the Agreement and all other Contract Documents set forth therein are incorporated herein and made a part hereof by this reference.

WHEREAS, by the terms of the Contract Documents, the Principal is required to furnish a bond ensuring the Principal’s prompt, full and faithful performance of the Work of the Contract Documents.

NOW THEREFORE, if the Principal shall promptly, fully and faithfully perform each and all of the obligations and things to be done and performed by the Principal in strict accordance with the terms of the Contract Documents as they may be modified or amended from time to time; and if the Principal shall indemnify and save harmless the Obligee and all of its officers, agents and employees from any and all losses, liability and damages, claims, judgments, liens, costs, and fees of every description, which may be incurred by the Obligee by reason of the failure or default on the part of the Principal in the performance of any or all of the terms or the obligations of the Contract Documents, including all modifications, and amendments, thereto, and any warranties or guarantees required thereunder; then this obligation shall be void; otherwise, it shall be, and remain, in full force and effect.

The Surety, for value received, hereby stipulates and agrees that no change, adjustment of the Contract Time, adjustment of the Contract Price, alterations, deletions, additions, or any other modifications to the terms of the Contract Documents, the Work to be performed thereunder, or to the Specifications or the Drawings shall limit, restrict or otherwise impair Surety’s obligations or Obligee’s rights hereunder; Surety hereby waives notice from the Obligee of any such changes, adjustments of Contract Time, adjustments of Contract Price, alterations, deletions, additions or other modifications to the Contract Documents, the Work to be performed under the Contract Documents, or the Drawings or the Specifications.

In the event of the Obligee’s termination of the Contract due to the Principal’s breach or default of the Principal’s obligations thereunder, within twenty (20) days after written notice from the Obligee to the Surety of the Principal’s breach or default of the Contract Documents and Obligee’s termination of the Contract, the Surety shall notify Obligee in writing of Surety’s assumption of obligations hereunder by its election to either remedy the default or breach of the Principal or to take charge of the Work of the Contract Documents and complete the Work at its own expense (“the Notice of Election”); provided, however, that the procedure by which the Surety undertakes to discharge its obligations under this Bond shall be subject to the advance written approval of the Obligee, which approval shall not be unreasonably withheld, limited or restricted. The insolvency of the Principal or the Principal’s denial of a failure of performance or default under the Contract Documents shall not by itself, without the Surety’s prompt, diligent inquiry and investigation of such denial, be justification for Surety’s failure to

give the Notice of Election or for its failure to promptly remedy the failure of performance or default of the Principal or to complete the Work.

In the event the Surety fails to issue its Notice of Election to Obligee within the time provided for hereinabove, the Obligee may thereafter cause the cure or remedy of the Principal's failure of performance or default or to complete the Work. The Principal and the Surety shall be jointly and severally liable to the Obligee for all damages and costs sustained by the Obligee as a result of the Principal's failure of performance under the Contract Documents or default in its performance of obligations thereunder, including without limitation the costs of cure or completion of the Work exceeding the then remaining balance of the Contract Price; provided that the Surety's liability hereunder for the costs of performance, damages and other costs sustained by the Obligee upon the Principal's failure of performance or default under the Contract Documents shall be limited to the penal sum hereof, which shall be deemed to include the costs or value of any Changes to the Work which increases the Contract Price. If suit or other proceeding is brought upon this Bond by the Obligee, the Surety and Principal shall be jointly and severally liable for payment to the Obligee of all costs, expenses and fees incurred by the Obligee therewith, including without limitation, attorneys' fees.

IN WITNESS WHEREOF, the Principal and Surety have executed this instrument this ____ day of _____, 20____ by their duly authorized agent or representative

(Contractor-Principal Name)

By: _____
 (Signature)

 (Typed or Printed Name)

Title: _____

(Attach Notary Public Acknowledgement of Principal's Signature)

Contact name, address, telephone number and email address for notices to the Surety

 (Contact Name)

 (Street Address)

 (City, State & Zip Code)

(_____) _____ (_____) _____
 Telephone Fax

 (Email address)

(Surety Name)

By: _____
 (Signature of Attorney-In-Fact for Surety)

 (Typed or Printed Name of Attorney-In-Fact)

(Attach: (i) Attorney-In-Fact Certification; (ii) Notary Public Acknowledgment of Authorizing Signature on Attorney-Fact Certification; and (iii) Notary Public Acknowledgement of Attorney-In-Fact's Signature.)

LABOR AND MATERIAL PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS that we, _____, as Surety and _____, as Principal, are jointly and severally, along with their respective heirs, executors, administrators, successors and assigns, held and firmly bound unto **WEST VALLEY-MISSION COMMUNITY COLLEGE DISTRICT** ("the Obligee") for payment of the penal sum of _____ Dollars (\$_____) in lawful money of the United States, well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

WHEREAS, the Obligee, by resolution of its Board of Trustees has awarded to the Principal a Contract for the Work described as STEM Classroom HVAC Upgrades, *West Valley College*.

WHEREAS, the Principal, has entered into an Agreement with the Obligee for performance of the Work, the Agreement and all other Contract Documents set forth therein are incorporated herein by this reference and made a part hereof.

WHEREAS, by the terms of the Contract Documents, the Principal is required to furnish a bond for the prompt, full and faithful payment to any Claimant, as hereinafter defined, for all labor materials or services used, or reasonably required for use, in the performance of the Work.

NOW THEREFORE, if the Principal shall promptly, fully and faithfully make payment: (i) to any Claimant for all labor, materials or services used or reasonably required for use in the performance of the Work; (ii) of amounts due under the Unemployment Insurance Code for work or labor performed under the Contract; and (iii) of amounts required to be deducted, withheld and paid to the Employment Development Department from wages of the employees of the Principal and its Subcontractors under Section 13020 of the Unemployment Insurance Code with respect to work and labor under the Contract then this obligation shall be void; otherwise, it shall be, and remain, in full force and effect.

The term "Claimant" shall refer to any person, corporation, partnership, proprietorship or other entity including without limitation, all persons and entities described in California Civil Code §9100, providing or furnishing labor, materials or services used or reasonably required for use in the performance of the Work under the Contract Documents, without regard for whether such labor, materials or services were sold, leased or rented. This Bond shall inure to the benefit of all Claimants so as to give them, or their assigns and successors, a right of action upon this Bond.

In the event that suit is brought on this Bond by any Claimant for amounts due such Claimant for labor, materials or services provided or furnished by such Claimant, the Surety shall pay for the same and reasonable attorneys' fees pursuant to California Civil Code §9554.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration, deletion, addition, or any other modification to the terms of the Contract Documents, the Work to be performed thereunder, the Specifications or the Drawings, or any other portion of the Contract Documents, shall in any way limit, restrict or otherwise affect its obligations under this Bond; the Surety hereby waives notice from the Obligee of any such change, extension of time, alteration,

deletion, addition or other modification to the Contract Documents, the Work to be performed under the Contract Documents, the Drawings or the Specifications of any other portion of the Contract Documents.

IN WITNESS WHEREOF, the Principal and Surety have executed this instrument this _____ day of _____, 20__ by their duly authorized agent or representative.

(Contractor-Principal Name)

By: _____
(Signature)

(Typed or Printed Name)

Title: _____

(Attach Notary Public Acknowledgement of Principal's Signature)

(Surety Name)

By: _____
(Signature of Attorney-In-Fact for Surety)

(Typed or Printed Name of Attorney-In-Fact)

(Attach: (i) Attorney-In-Fact Certification; (ii) Notary Public Acknowledgment of Authorizing Signature on Attorney-Fact Certification; and (iii) Notary Public Acknowledgement of Attorney-In-Fact's Signature)

Contact name, address, telephone number and email address for notices to the Surety

(Contact Name)

(Street Address)

(City, State & Zip Code)

(_____) _____ (_____) _____
Telephone Fax

(Email address)

SEWUP OCIP INSURANCE

The OCIP Program description is attached to the Special Conditions (Section 00 73 00) as Attachment A.

**ROOF PROJECT FINANCIAL DISCLOSURE CERTIFICATE
(Public Contract Code §3006(b))**

Project Name: BID# 23-2526 STEM Classroom HVAC Upgrades

I, _____ certify that I am the _____ with _____,
(Name) (Title/Position) (Name of Employer)
the _____ and that I have not offered, given, or agreed to give,
(architect, engineer, roofing consultant, contractor,
materials manufacturer, distributor, or vendor)

received, accepted, or agreed to accept, any gift, contribution, or any financial incentive whatsoever to or from any person in connection with the Contract for the roofing work associated with the Project commonly described as **STEM Classroom HVAC Upgrades**. As used in this Certificate, "person" means any natural person, business, partnership, corporation, union, committee, club, or other organization, entity, or group of individuals. Furthermore,

I, _____, _____, certify that I do not have,
(Name) (Name of Employer)
and throughout the duration of the Contract for this Project, I will not have, any financial relationship in connection with the performance of this Contract with any architect, engineer, roofing consultant, materials manufacturer, distributor, or vendor that is not disclosed below.

I _____, _____ have the following financial
(Name) (Name of Employer)
relationships with an architect, engineer, roofing consultant, materials manufacturer, distributor, or vendor, or other person in connection with the following roof project contract(s):

Name & Address of Building	Contract Date & Number
Attach additional disclosures, if necessary, to this Certificate	

I certify that to the best of my knowledge, the contents of this Certificate are true, or are believed to be true.

Signature

Print Name

Date

Print Name of Employer

VERIFICATION OF CERTIFIED PAYROLL RECORDS SUBMITTAL TO LABOR COMMISSIONER

I am the _____ for _____ in connection with _____.
(Superintendent/Project Manager) (Contractor)
(Project Name)

1. This Verification is submitted to West Valley-Mission Community College District concurrently with the Contractor's submittal of an Application for Progress Payment to the District, identified as Application For Progress Payment No. _____ ("the Pay Application").
2. The Pay Application requests the District's disbursement of a Progress Payment for the value of Work performed between _____, 20__ and _____, 20__.
3. The Contractor has submitted Certified Payroll Records ("CPR") to the Labor Commissioner for all employees of the Contractor engaged in performance of Work subject to prevailing wage rate requirements for the period of time covered by the Pay Application.
4. All Subcontractors who are entitled to any portion of payment to be disbursed pursuant to the Pay Application have submitted their CPRs to the Labor Commissioner for all of their employees performing Work subject to prevailing wage rate requirements for the period of time covered by the Pay Application.
5. I have reviewed the Contractor's CPRs submitted to the Labor Commissioner. The CPRs submitted to the Labor Commissioner by the Contractor are complete and accurate for the period of time covered by the Pay Application.
6. I have reviewed the Subcontractors' CPRs submitted to the Labor Commissioner. The CPRs submitted to the Labor Commissioner by the Subcontractors are complete and accurate for the period of time covered by the Pay Application.

I declare under penalty of perjury under California law that the foregoing is true and correct. I executed this Certification on the ____ day of _____, 20__ at _____.
(City and State)

By: _____

(Typed or Printed Name)

GUARANTEE

NOTE: This form is to be submitted with the final pay request

**Project: BID #23-2526
STEM Classroom HVAC Upgrades West Valley College**

The Contractor hereby warrants and guarantees to the District that all work, materials, equipment and workmanship provided, furnished or installed by or on behalf of Contractor in connection with the above referenced Project (the "Work") have been provided, furnished and installed in strict conformity with the Contract Documents for the Work, including without limitation, the Drawings and the Specifications. Contractor further warrants and guarantees that all work, materials, equipment and workmanship as provided, furnished and/or installed are fit for use as specified and fulfill all applicable requirements of the Contract Documents including without limitation, the Drawings and the Specifications. Contractor shall, at its sole cost and expense, repair, correct and/or replace any or all of the work, materials, equipment and/or workmanship of the Work, together with any other items which may be affected by any such repairs, corrections or replacement, that may be unfit for use as specified or defective within a period of two (2) years from the date of the District's Final Acceptance of the Work, ordinary wear and tear and unusual abuse or neglect excepted.

In the event of the Contractor's failure and/or refusal to comply with the provisions of this Guarantee, within the period of time set forth in the Contract Documents after the District's issuance of the Notice to the Contractor of any defect(s) in the Work, materials, equipment or workmanship, Contractor authorizes the District, without further notice to Contractor, to repair, correct and/or replace any such defective item at the expense of the Contractor. The Contractor shall reimburse the District for all costs, expenses or fees incurred by the District in providing or performing such repairs, corrections or replacements within ten (10) days of the District's presentation of a demand to the Contractor for the same.

The provisions of this Guarantee and the provisions of the Contract Documents for the Work relating to the Contractor's Guarantee(s) and warranty(ies) relating to the Work shall be binding upon the Contractor's Performance Bond Surety and all successors or assigns of Contractor and/or Contractor's Performance Bond Surety.

The provisions of this Guarantee are in addition to, and not in lieu of, any provisions of the Contract Documents for the Work relating to the Contractor's guarantee(s) and warranty(ies) or any guarantee(s) or warranty(ies) provided by any material supplier or manufacturer of any equipment, materials or other items forming a part of, or incorporated into the Work, or any other guarantee or warranty obligation of the Contractor, prescribed, implied or imposed by law.

The undersigned individual executing this Guarantee on behalf of Contractor warrants and represents that he/she is duly authorized to execute this Guarantee on behalf of Contractor and to bind Contractor to each and every provision hereof.

Contractor

(Contractor Name)

(Signature of Contractor's Authorized Employee, Officer Or Representative)

(Printed Name and Title)

(Date)

**GENERAL CONDITIONS
TABLE OF CONTENTS**

Article 1 DEFINITIONS; GENERAL

- 1.1 District.
- 1.2 Contractor.
- 1.3 Architect.
- 1.4 The Work.
- 1.5 The Project.
- 1.6 Surety.
- 1.7 Subcontractors; Sub-Subcontractors.
- 1.8 Material Supplier.
- 1.9 Drawings and Specifications.
- 1.10 Special Conditions; Supplemental Conditions.
- 1.11 Contract Documents.
- 1.12 Intent and Correlation of Contract Documents.
 - 1.12.1 Work of the Contract Documents.
 - 1.12.2 Technical Terms.
 - 1.12.3 Conflict in Contract Documents.
 - 1.12.4 Drawing Dimensions
- 1.13 Shop Drawings; Samples; Product Data (“Submittals”).
- 1.14 Division of State Architect (“DSA”).
- 1.15 Contract Document Terms.
- 1.16 Contractor’s Superintendent.
- 1.17 Record Drawings.
- 1.18 Construction Manager.
- 1.19 Construction Equipment.
- 1.20 Site.
- 1.21 Field Clarifications.
- 1.22 Defective or Non-Conforming
- 1.23 Delivery.
- 1.24 Notice to Proceed.
- 1.25 Progress Reports.
- 1.26 Laws
- 1.27 Field Work Directive (FWD)

Article 2 DISTRICT

- 2.1 Information Required of District.
 - 2.1.1 Surveys; Site Information.
 - 2.1.2 Permits; Fees.
 - 2.1.3 Drawings and Specifications.
 - 2.1.4 Furnishing of Information.
- 2.2 District’s Right to Stop the Work.
- 2.3 Partial Occupancy or Use.
 - 2.3.1 District’s Right to Partial Occupancy.
 - 2.3.2 No Acceptance of Defective or Nonconforming Work.
- 2.4 The Project Inspector.

- 2.4.1 Authority of Project Inspector
- 2.4.2 Limitations on Project Inspector
- 2.4.3 Contractor Access for Project Inspector
- 2.4.4 Contractor and District Responsibilities for Costs and Fees of Project Inspector.

**Article 3 ARCHITECT;
CONSTRUCTION MANAGER AND
CONTRACT ADMINISTRATION**

- 3.1 Administration of the Contract.
 - 3.1.1 Role of the Architect and Construction Manager.
 - 3.1.2 Architect’s Periodic Site Observations.
 - 3.1.3 Contractor Responsibility for Construction Means, Methods and Sequences.
 - 3.1.4 Review of Applications for Payment.
 - 3.1.5 Rejection of Work.
 - 3.1.6 Submittals.
 - 3.1.6.1 Processing of Submittals.
 - 3.1.6.2 Architect’s Review.
 - 3.1.6.3 Time for Architect’s Review.
 - 3.1.7 Changes to the Work; Change Orders.
 - 3.1.8 Completion.
 - 3.1.9 Interpretation of Contract Documents; Architect as Initial Arbiter of Disputes.
 - 3.1.10 Request for Interpretation.
- 3.2 Communications.
- 3.3 Termination of Architect or Construction Manager; Substitute Architect or Construction Manager.
- 3.4 PROCORE Contract Communications.

Article 4 THE CONTRACTOR

- 4.1 Contractor Review of Contract Documents.
 - 4.1.1 Examination of Contract Documents.
 - 4.1.2 Field Measurements.
 - 4.1.3 Dimensions; Layouts and Field Engineering.

<ul style="list-style-type: none"> 4.1.4 Work in Accordance with Contract Documents. 4.2 Site Investigation; Subsurface Conditions. <ul style="list-style-type: none"> 4.2.1 Contractor Investigation. 4.2.2 Subsurface Data. 4.2.3 Subsurface Conditions. 4.3 Supervision and Construction Procedures. <ul style="list-style-type: none"> 4.3.1 Supervision of the Work. 4.3.2 Responsibility for the Work. 4.3.3 Layouts; Surveys. 4.3.4 Waste Materials 4.3.5 Construction Utilities. 4.3.6 Existing Utilities; Removal, Relocation and Protection. <ul style="list-style-type: none"> 4.3.6.1 Contractor Responsibility for Locating Utilities. 4.3.6.2 Contractor Responsibility for Damage to Underground Facilities. 4.3.6.3 Contract Responsibility for Maintaining Utility Services. 4.3.6.4 Unmarked; Unknown Utilities. 4.3.7 Conferences and Meetings. <ul style="list-style-type: none"> 4.3.7.1 Pre-Construction Conference. 4.3.7.2 Progress Meetings. 4.3.7.3 Pre-Installation Conference. 4.3.7.4 Special Meetings. 4.3.7.5 Minutes of Meetings. 4.3.8 Temporary Sanitary Facilities. 4.3.9. Noise and Dust Control. <ul style="list-style-type: none"> 4.3.9.1 Noise Control. 4.3.9.2 Dust Control. 4.3.9.3 Contractor Failure to Comply. 4.4 Labor and Materials. <ul style="list-style-type: none"> 4.4.1 Payment for Labor, Materials and Services. 4.4.2 Employee Discipline. 4.4.3 Compliance with Immigration Reform and Control Act of 1986 4.4.4 Contractor's Project Manager and Superintendent. <ul style="list-style-type: none"> 4.4.4.1 Qualifications of Contractor 	<ul style="list-style-type: none"> Superintendent and Contractor Project Manager 4.4.4.2 Contractor Superintendent 4.4.4.3 Contractor Project Manager 4.4.5 Prohibition on Harassment. <ul style="list-style-type: none"> 4.4.5.1 District's Policy Prohibiting Harassment. 4.4.5.2 Contractor's Adoption of Anti-Harassment Policy. 4.4.5.3 Prohibition on Harassment at the Site. 4.5 Taxes. 4.6 Permits, Fees and Notices; Compliance With Laws. <ul style="list-style-type: none"> 4.6.1 Payment of Permits, Fees. 4.6.2 Compliance With Laws. 4.6.3 Notice of Variation from Laws. 4.6.4 DIR Registration. 4.7 Submittals. <ul style="list-style-type: none"> 4.7.1 Purpose of Submittals. 4.7.2 Contractor's Submittals. <ul style="list-style-type: none"> 4.7.2.1 Prompt Submittals. 4.7.2.2 Approval of Subcontractor Submittals. 4.7.2.3 Verification of Submittal Information. 4.7.2.4 Information Included in Submittals 4.7.2.5 Contractor Responsibility for Deviations. 4.7.2.6 No Performance of Work Without Architect Review. 4.7.3 Architect Review of Submittals. 4.7.4 Submittal Review Notations. 4.7.5 Deferred Approval Items. 4.8 Materials and Equipment. <ul style="list-style-type: none"> 4.8.1 Specified Materials, Equipment. 4.8.2 Approval of Substitutions or Alternatives. 4.8.3 "Sole Source" Products. 4.8.4 Placement of Material and Equipment Orders. 4.8.5 District's Right to Place Orders for Materials and/or Equipment. 4.9 Safety. <ul style="list-style-type: none"> 4.9.1 Safety Programs.
---	---

- 4.9.2 Contractor Safety Plan.
- 4.9.3 Safety Precautions.
- 4.9.4 Safety Signs, Barricades.
- 4.9.5 Safety Notices.
- 4.9.6 Safety Coordinator.
- 4.9.7 OCIP Safety Requirements
- 4.9.8 Emergencies; First Aid.
- 4.9.9 Hazardous Materials.
 - 4.9.9.1 General.
 - 4.9.9.2 Prohibition on Use of Asbestos Construction Building Materials (“ACBMs”).
 - 4.9.9.3 Disposal of Hazardous Materials.
- 4.10 Maintenance of Documents.
 - 4.10.1 Documents at Site.
 - 4.10.2 Maintenance of Record Drawings.
 - 4.10.3 Daily Reports by Contractor
- 4.11 Site.
 - 4.11.1 Contractor Use of Site.
 - 4.11.2 Limitations Upon Site Work Activities.
- 4.12 Clean-Up.
- 4.13 Access to the Work.
- 4.14 Information and Facilities for the Project Inspector.
 - 4.14.1 Information to Project Inspector
 - 4.14.2 Facilities and Services for Project Inspector
- 4.15 Patents and Royalties.
- 4.16 Cutting and Patching.
- 4.17. Encountering of Hazardous Materials.
- 4.18. Wage Rates; Employment of Labor.
 - 4.18.1 Prevailing Wage Rates.
 - 4.18.1.1 Prevailing Wage Rate Schedules.
 - 4.18.1.2 Payment of Prevailing Rates.
 - 4.18.1.3 Prevailing Rate Penalty.
 - 4.18.1.4 Prevailing Wage Rate Monitoring and Enforcement.
 - 4.18.2 Payroll Records.
 - 4.18.2.1 Certified Payroll Records.
 - 4.18.2.2 Certified Payroll Records Submittal to Labor Commissioner.

- 4.18.2.3 Inspection and Copies of Certified Payroll Records.
- 4.18.3 Hours of Work.
 - 4.18.3.1 Limits on Hours of Work.
 - 4.18.3.2 Penalty for Excess Hours.
 - 4.18.3.3 Contractor Responsibility.
- 4.18.4 Apprentices.
 - 4.18.4.1 Employment of Apprentices.
 - 4.18.4.2 Apprenticeship Certificate.
 - 4.18.4.3 Ratio of Apprentices to Journeymen.
 - 4.18.4.4 Exemption from Ratios.
 - 4.18.4.5 Contributions to Trust Funds.
 - 4.18.4.6 Contractor’s Compliance.
- 4.18.5 Employment of Independent Contractors.
- 4.19. Assignment of Antitrust Claims.
- 4.20. . DSA Construction Oversight.
 - 4.20.1 DSA Approved Documents.
 - 4.20.2 Correction of Non-Conforming Work.
 - 4.20.3 Verification of DSA 152 Forms.
 - 4.20.4 Test/Inspection Communications.
 - 4.20.5 DSA Form 156 Notifications to Project Inspector.
 - 4.20.6 Limitations on Contract Work.
 - 4.20.7 Final Verified Report.
- 4.21 DSA Verified Reports
 - 4.21.1 Contractor Actions.
 - 4.21.2 District Withholdings From Final Payment.
- 4.22 Project Labor Agreement
- 4.23 Covid-19 Contractor Responsibilities

Article 5 SUBCONTRACTORS

- 5.1 Subcontracts.
- 5.2 Contractor and Subcontractor Communication.
- 5.3 Subcontractor DIR Contractor Registration.
 - 5.3.1 No Subcontractor Performance of Work Without DIR Registration.

- 5.3.2 Contractor Obligation to Verify Subcontractor DIR Registration Status.
- 5.3.3 Contractor Obligation to Request Substitution of Listed Subcontractor Who Is Not DIR Registered Contractor.
- 5.3.4 Contractor/Subcontractor Penalties pursuant to § 1771.1(g). /Subcontractor Penalties pursuant to § 1771.1(h)(1).
- 5.4 Substitution of Listed Subcontractor.
 - 5.4.1 Substitution Process.
 - 5.4.2 Responsibility of Contractor Upon Substitution of Subcontractor.
- 5.5 Subcontractors' Work.

Article 6 INSURANCE; INDEMNITY; BONDS

- 6.1 Owner Controlled Insurance Program ("OCIP").
- 6.2 Contractor Obligations.
 - 6.2.1 Compliance With OCIP Requirements
 - 6.2.2 Contractor Furnishing of Information
 - 6.2.3 No Violation of OCIP Insurance Policy Conditions
 - 6.2.4 District Rights
 - 6.2.5 Withholding of Progress Payments/Final Payment.
- 6.3 Contractor/Subcontractor Provided Insurance Requirements
- 6.4 Payment Bond; Performance
- 6.5 Contractor Indemnity.

Article 7 CONTRACT TIME

- 7.1 Substantial Completion of the Work Within Contract Time.
- 7.2 Progress and Completion of the Work.
 - 7.2.1 Time of Essence.
 - 7.2.2 Substantial Completion.
 - 7.2.3 Correction or Completion of the Work After Substantial Completion.
 - 7.2.3.1 Punchlist.
 - 7.2.3.2 Time for Completing Punchlist Items.
 - 7.2.4 Final Completion.
 - 7.2.5 Contractor Responsibility for Multiple Inspections.
 - 7.2.6 Final Acceptance.

- 7.3 Construction Schedule.
 - 7.3.1 Submittal of Preliminary Construction Schedule.
 - 7.3.1.1 Organization and Contents.
 - 7.3.1.2 Incorporation of Rain Days.
 - 7.3.1.3 Construction Schedule Software.
 - 7.3.1.4 Contract Time and Preliminary Schedule.
 - 7.3.1.5 "Float" Time.
 - 7.3.1.6 DSA Construction Oversight Process.
 - 7.3.1.7 Submittal of Preliminary Schedule.
 - 7.3.2 Review of Preliminary Construction Schedule.
 - 7.3.3 Preparation of Submittal of Contract Construction Schedule.
 - 7.3.4 Revisions to Approval Construction Schedule.
 - 7.3.5 Updates to Approved Construction Schedule.
 - 7.3.6 Contractor Responsibility for Construction Schedule.
- 7.4 Adjustment to Contract Time.
 - 7.4.1 Excusable Delays.
 - 7.4.2 Compensable Delays.
 - 7.4.3 Inexcusable Delays.
 - 7.4.4 Procedure for Adjustment of Contract Time.
 - 7.4.5 Limitations Upon Adjustment of Contract Time on Account of Delays.
- 7.5 Liquidated Damages.
- 7.6 District Right to Take-Over Work.

Article 8 CONTRACT PRICE

- 8.1 Contract Price.
- 8.2 Cost Breakdown.
- 8.3 Progress Payments.
 - 8.3.1 Applications for Progress Payments.
 - 8.3.2 District's Review of Applications for Progress Payments.
 - 8.3.3 Review of Applications for Progress Payments.
 - 8.3.4 District's Disbursement of Progress Payments.
 - 8.3.4.1 Timely Disbursement of Progress Payments.

- 8.3.4.2 Untimely Disbursement of Progress Payments.
- 8.3.4.3 District’s Right to Disburse Progress Payments by Joint Checks.
- 8.3.4.4 No Waiver of Defective or Non-Conforming Work.
- 8.3.4.5 Progress Payments for Changed Work.
- 8.3.5 Materials or Equipment Not Incorporated into the Work.
 - 8.3.5.1 Limitations Upon Payment.
 - 8.3.5.2 Materials or Equipment Delivered and Stored at the Site.
 - 8.3.5.3 Materials or Equipment Not Delivered or Stored at the Site.
 - 8.3.5.4 Materials or Equipment in Fabrication or Transit.
- 8.3.6 Exclusions from Progress Payments.
- 8.3.7 Title to Work.
- 8.4 Substitute Security for Retention.
- 8.5 Final Payment.
 - 8.5.1 Application for Final Payment.
 - 8.5.2 Conditions Precedent to Disbursement of Final Payment.
 - 8.5.3 Disbursement of Final Payment.
 - 8.5.4 Waiver of Claims.
 - 8.5.5 Claims Asserted After Final Payment.
- 8.6 Withholding of Payments.
- 8.7 Payments to Subcontractors.
- 8.8 Computerized Job Cost Reporting.
 - 8.8.1 Job Cost Reporting System Software.
 - 8.8.2 Job Cost Reporting System Requirements.
 - 8.8.3 Job Cost Information

Article 9 CHANGES

- 9.1 Changes in the Work.
 - 9.1.1 Proposal Request.
 - 9.1.2 Contractor Cost Proposal.
- 9.2 Field Work Directive (FWD)
- 9.3 Oral Order of Change in the Work.
- 9.4 Contractor Submittal of Data.

- 9.5 Adjustment to Contract Price and Contract Time on Account of Changes to the Work.
 - 9.5.1 Adjustment to Contract Price.
 - 9.5.1.1 Mutual Agreement.
 - 9.5.1.1.1 Mutual Agreement.
 - 9.5.1.1.2 Determination by the District.
 - 9.5.2 Basis for Adjustment of Contract Price.
 - 9.5.2.1 Allowable Labor Costs.
 - 9.5.2.2 Fringe Benefits, Payroll Taxes and Labor Burden.’
 - 9.5.2.3 Excluded Labor Costs.
 - 9.5.2.4 Materials and Equipment.
 - 9.5.2.5 Construction Equipment.
 - 9.5.2.6 Mark-up on Costs of Changes to the Work.
 - 9.5.2.7 Contractor Maintenance of Records.
 - 9.5.3 Adjustment to Contract Time.
 - 9.5.4 Addition or Deletion of Alternate Bid Item(s).
- 9.6 Change Orders.
- 9.7 Unilateral Change Orders.
- 9.8 Contractor Notice of Changes.
- 9.9 Disputed Changes.
- 9.10 Emergencies.
- 9.11 Minor Changes in the Work.
- 9.12. Unauthorized Changes.

Article 10 SEPARATE CONTRACTORS

- 10.1 District’s Right to Award Separate Contracts.
- 10.2 District’s Coordination of Separate Contractors.
- 10.3 Mutual Responsibility.
- 10.4 Discrepancies or Defects.
- 10.5 District’s Right to Withhold for Delay to Separate Contractors.
- 10.6 Progress of Work.
- 10.7 District’s Right to Withhold.
- 10.8 Non-Exclusive Remedy.

Article 11 TESTS AND INSPECTIONS

- 11.1 Tests; Inspections; Observations.
 - 11.1.1 Contractor’s Notice; Request for Construction Inspection.
 - 11.1.2 Costs of Tests and Inspections.

- 11.1.3 Testing/Inspection Laboratory.
- 11.1.4 Additional Tests, Inspections and Approvals.
- 11.2 Delivery of Certificates.
- 11.3 Timeliness of Tests, Inspections and Approvals.

Article 12 UNCOVERING AND CORRECTION OF WORK

- 12.1 Inspection of the Work.
 - 12.1.1 Access to the Work.
 - 12.1.2 Limitations Upon Inspections.
- 12.2 Uncovering of Work.
- 12.3 Rejection of Work.
- 12.4 Correction of Defective or Non-Conforming Work.
- 12.5 Removal of Non-Conforming or Defective Work.
- 12.6 Failure of Contractor to Correct Defective or Non-Conforming Work.
- 12.7 Acceptance of Defective or Non-Conforming Work.

Article 13 WARRANTIES

- 13.1 Workmanship and Materials.
- 13.2 Warranty Work.
- 13.3. Guarantee.
- 13.4 Survival of Warranties.

Article 14 SUSPENSION OF WORK

- 14.1 District’s Right to Suspend Work.
- 14.2 Adjustments to Contract Price and Contract Time.

Article 15 TERMINATION

- 15.1 Termination for Cause.
 - 15.1.1 District’s Right to Terminate.
 - 15.1.2 District’s Rights Upon Termination.
 - 15.1.3 Completion by the Surety.
 - 15.1.4 Assignment and Assumption of Subcontracts.
 - 15.1.5 Costs of Completion.
 - 15.1.6 Contractor Responsibility for Damages.
 - 15.1.7 Conversion to Termination for Convenience.
 - 15.1.8 District’s Rights Cumulative.
- 15.2 Termination for Convenience of the District.

Article 16 MISCELLANEOUS

- 16.1 Governing Law.
- 16.2 Marginal Headings; Capitalized Headings; Interpretation.
- 16.3 Successors and Assigns.
- 16.4 Cumulative Rights and Remedies; No Waiver.
- 16.5 Severability.
- 16.6 No Assignment by Contractor.
- 16.7 Gender and Number.
- 16.8 Independent Contractor Status.
- 16.9 Notices.
- 16.10 Disputes; Continuation of Work.
- 16.11 Dispute/Claims Resolution
 - 16.11.1 Contractor Continuation of Work
 - 16.11.2 Public Contract Code §9204 Claims Resolution Procedures
 - 16.11.2.1 Claim Defined.
 - 16.11.2.2 Claim Documentation.
 - 16.11.2.3 District Claim Review Statement.
 - 16.11.2.4 Meet and Confer
 - 16.11.2.4.1 Meet and Confer Demand
 - 16.11.2.4.2 Meet and Confer Statement
 - 16.11.2.5 Non-Binding Mediation
 - 16.11.2.5.1 Contractor Initiation
 - 16.11.2.5.2 Mediator Selection
 - 16.11.2.5.3 Mediation Procedures
 - 16.11.2.5.4 Mediation Costs
 - 16.11.2.5.5 Post-Mediation Disputed Claims
 - 16.11.2.5.6 Waiver
 - 16.11.2.6 Subcontractor Claims
 - 16.11.2.6.1 Subcontractor Claim Submittal
 - 16.11.2.6.2 Contractor Certification of Subcontractor Claim
 - 16.11.2.6.3 District Review of Subcontractor Claim
 - 16.11.2.6.4 Disputed Subcontractor Claims
 - 16.11.3 Government Code Claim Requirements
 - 16.11.4 Section 20104.4 Dispute Resolution Procedures; Claims

Less Than \$375,000	16.11.6	Inapplicability to Bid Bond.
16.11.5 Binding Arbitration of Claims	16.12	Limitation on Special/ Consequential Damages
Exceeding \$375,000	16.13	Capitalized Terms.
16.11.5.1 JAMS Arbitration	16.14	Attorney's Fees.
16.11.5.2 Demand for Arbitration	16.15	Provisions Required by Law Deemed Inserted.
16.11.5.3 Discovery	16.16	Days.
16.11.5.4 Arbitration Award	16.17	Prohibited Interests.
16.11.5.5 Arbitration Fees and Expenses	16.18	Entire Agreement.
16.11.5.5.1 Limitation on Arbitrator		

GENERAL CONDITIONS**ARTICLE 1 ARTICLE 1: DEFINITIONS; GENERAL**

- 1.1 District.** The “District” refers to **WEST VALLEY-MISSION COMMUNITY COLLEGE DISTRICT** and unless otherwise stated, includes the District’s authorized representatives, including the Construction Manager, if a Construction Manager is designated, the District’s Board of Trustees and the District’s officers, employees, agents and representatives.
- 1.2 Contractor.** The Contractor is the person or entity identified as such in the Agreement; references to “Contractor” include the Contractor’s authorized representative.
- 1.3 Architect.** The Architect is the person or entity identified as such in the Agreement; references to the “Architect” include the Architect’s authorized representative.
- 1.4 The Work.** The “Work” is the construction and services required by the Contract Documents, whether completed or partially completed, and includes all other labor, materials, equipment or services provided or to be provided by the Contractor to fulfill the Contractor’s obligations under the Contract Documents. The Work may constitute the whole or a part of the Project.
- 1.5 The Project.** The Project is the total construction of which the Work performed by the Contractor under the Contract Documents which may be the whole or a part of the Project and which may include construction by the District or by separate contractors.
- 1.6 Surety.** The Surety is the person or entity that executes, as surety, the Contractor’s Labor and Material Payment Bond and/or Performance Bond.
- 1.7 Subcontractors; Sub-Subcontractors.** A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the Work. “Subcontractor” does not include a separate contractor to the District or subcontractors of any separate contractor. A Sub-Subcontractor is a person or entity of any tier, who has a direct or indirect contract with a Subcontractor to perform a portion of the Work at the site.
- 1.8 Material Supplier.** A Material Supplier is any person or entity who only furnishes materials, equipment or supplies for the Work without fabricating, installing or consuming them in the Work.
- 1.9 Drawings and Specifications.** The Drawings are the graphic and pictorial portions of the Contract Documents, wherever located and whenever issued, showing generally, the design, location and dimensions of the Work and may include without limitation, plans, elevations, sections, details, schedules or diagrams. The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, equipment, construction systems, standards, criteria and workmanship for the Work and related services. The Drawings and Specifications are intended to delineate and describe the Work and its component parts so as to permit skilled and competent contractors to bid upon the Work and prosecute the same to completion. Large scale Drawings shall take precedence over smaller scale Drawings as to shape and details of construction. Figured dimensions on Drawings shall govern, but Work which is not dimensioned shall be as directed or required by field conditions. Specifications shall govern as to materials, workmanship and installation procedures.
- 1.10 Special Conditions; Supplemental Conditions.** Special Conditions and Supplemental Conditions, if any, are part of the Contract Documents, setting forth provisions and requirements applicable to the Work which is not otherwise established in the Contract Documents.
- 1.11 Contract Documents.** The Contract Documents consist of the Agreement between the District and the Contractor, Conditions of the Contract (whether General, Special,

Supplemental or otherwise), Drawings, Specifications, including addenda thereto issued prior to execution of the Agreement and any other documents listed in the Agreement. The Contract Documents shall include modifications issued after execution of the Agreement. The Contract Documents form the Contract for Construction.

1.12 Intent and Correlation of Contract Documents.

1.12.1 Work of the Contract Documents. The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the Work by the Contractor. The Contract Documents are complementary and what is required by one shall be as binding as if required by all; performance by the Contractor shall be required to the extent consistent with the Contract Documents and reasonably inferable therefrom as being necessary to produce the intended results. Organization of the Specifications into divisions, sections or articles, and the arrangement of Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be performed by any trade. Where any portion of the Contract Documents is silent and information appears elsewhere in the Contract Documents, such other portions of the Contract Documents shall control.

1.12.2 Technical Terms. Unless otherwise stated in the Contract Documents, words or terms which have well-known technical or construction industry meanings are used in the Contract Documents in accordance with such recognized meanings.

1.12.3 Conflict in Contract Documents. Conflicts, inconsistencies or ambiguities in the Contract Documents shall be resolved by the Architect in accordance with Article 3.1.9 of the General Conditions; where conflicts or inconsistencies arise between the Drawings and the Specifications, in resolving such conflicts or inconsistencies, the Architect will be governed generally by the following standards: the Drawings are intended to describe matters relating to placement, type, quantity and the like; the Specifications are intended to describe matters relating to quality, materials, compositions, manufacturers and the like. In the event of conflicting provisions between the Contract Documents that were not called to the attention of the Architect or District prior to award of the Contract, the Architect shall determine which of the conflicting requirements shall govern. In general, the Architect shall use as a guideline the more stringent requirements or the more expensive material unless, in the opinion of the Architect, other requirements are more appropriate. The decision of the Architect is final and shall not be further reviewable or appealable by arbitration or litigation. If conflicts exist between portions of the Contract Documents regarding the quality of any item, product, equipment or materials, unless otherwise directed or authorized by the District, the Contractor shall provide the item, product, equipment or material of the highest or more stringent quality. If conflicts, inconsistencies, or ambiguities exist between the Special Conditions and the General Conditions, the Special Condition shall prevail.

1.12.4 Drawing Dimensions. Dimensions given on the Drawings take precedence over scaled measurements, and large scale Drawings take precedence over small scale Drawings. Figures take precedence over scaled dimensions. Scaling of dimensions is performed at the Contractor's own risk.

1.13 Shop Drawings; Samples; Product Data ("Submittals"). Shop Drawings are diagrams, schedules and other data specially prepared for the Work by the Contractor or a Subcontractor, Sub-Subcontractor, manufacturer, Material Supplier, or distributor to illustrate some portion of the Work. Samples are physical examples of materials, equipment or workmanship forming a part of, or to be incorporated into the Work. Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and other information furnished by the Contractor to illustrate materials or equipment for some

portion of the Work. Shop Drawings, Samples and Product Data prepared or furnished by the Contractor or any of its Subcontractors or Material Suppliers are collectively referred to as "Submittals".

- 1.14 Division of State Architect ("DSA").** The DSA is the California Division of the State Architect including without limitation the DSA's Office of Construction Services, Office of Design Services and the Office of Regulatory Services; references to the DSA in the Contract Documents shall mean the DSA, its offices and its authorized employees and agents. The authority of the DSA over the Work and the performance thereof shall be as set forth in the Contract Documents and Title 24 of the California Code of Regulations.
- 1.15 Project Inspector.** The Project Inspector is the individual designated and employed by the District in accordance with the requirements of Title 24 of the California Code of Regulations. The Project Inspector shall be authorized to act on behalf of the District as provided for in the Contract Documents and the Laws, including without limitation, in Title 24 of the California Code of Regulations, as the same may be amended from time to time.
- 1.16 Contract Document Terms.** The term "provide" means "provide complete in place" or to "furnish and install" such item. Unless otherwise provided in the Contract Documents, the terms "approved;" "directed;" "satisfactory;" "accepted;" "acceptable;" "proper;" "required;" "necessary" and "equal" shall mean as approved, directed, satisfactory, accepted, acceptable, proper, required, necessary and equal, in the opinion of the Architect. The term "typical" as used in the Drawings shall require the installation or furnishing of such item(s) of the Work designated as "typical" in all other areas similarly marked as "typical" or which are reasonably inferable as a "typical" condition; Work in such other areas shall conform to that shown as "typical" or as reasonably inferable therefrom.
- 1.17 Contractor's Superintendent.** The Contractor's Superintendent is the individual employed by the Contractor whose principal responsibility shall be the supervision and coordination of the Work; the Contractor's Superintendent shall not perform routine construction labor. The Superintendent's time is not allowed to be added or subtracted from any change order proposals. The Contractor's Superintendent shall be present on-site whenever construction operations are occurring or Subcontractor's forces are on-site. The Superintendent shall be sufficiently empowered to direct work and authorize Field Direction. As the Contractor's Superintendent is not directly involved in the performance of the work, costs associated with their supervision shall be carried in the Overhead calculation of Changes.
- 1.18 Record Drawings.** The Record Drawings are a set of the Drawings marked by the Contractor during the performance of the Work to indicate completely and accurately the actual as-built condition of the Work. The Record Drawings shall be sufficient for a capable and qualified draftsman to modify the Drawings to reflect and indicate the Work actually in place at Final Completion of the Work.
- 1.19 Construction Manager.** The Construction Manager is an independent contractor retained by the District and is authorized and empowered to act on behalf of the District as set forth in the Contract Documents. The District reserves the right to remove or replace the Construction Manager prior to completion of the Work without adjustment of the Contract Price or the Contract Time or otherwise affect, limit or restrict Contractor's obligations hereunder. The Construction Manager for the Work is **KITCHELL CEM**. If no Construction Manager is designated for the Work, references to the Construction Manager in the Contract Documents are deemed deleted and replaces with references to the Architect, Project Inspector and/or the District as applicable and appropriate in the context of usage.
- 1.20 Construction Equipment.** "Construction Equipment" is equipment utilized for the performance of any portion of the Work, but which is not incorporated into the Work.

- 1.21 Site.** The Site is the physical area designated in the Contract Documents for Contractor's performance, construction and installation of the Work.
- 1.22 Field Clarifications.** A written or graphic document consisting of supplementary details, instructions or information issued on behalf of the District which clarifies or supplements the Contract Documents and which becomes a part of the Contract Documents upon issuance. Field Clarifications do not constitute an adjustment of the Contract Time or the Contract Price, unless a Change Order relating to a Field Clarification is authorized and issued under the Contract Documents. The Contractor's obligations under the Contract Documents include performance and completion of Work noted in Field Clarifications.
- 1.23 Defective or Non-Conforming Work.** Defective or non-conforming Work is any Work which is unsatisfactory, faulty or deficient by: (i) not conforming to the requirements of the Contract Documents; (ii) not conforming to the standards of workmanship of the applicable trade or industry; (iii) not being in compliance with the requirements of any inspection, reference, standard, test, or approval required by the Contract Documents; or (iv) damage occurring prior to Final Completion of all of the Work. The Contractor shall promptly correct, repair or replace any portion of the Work subject to a Notice of Non-Compliance.
- 1.24 Delivery.** The term "delivery" used in conjunction with any equipment, materials or other items to be incorporated into the Work shall mean the unloading and storage in a protected condition pending incorporation into the Work.
- 1.25 Notice to Proceed.** The Notice to Proceed is the written notice issued by or on behalf of the District to the Contractor authorizing the Contractor to proceed with commencement of the Work and which establishes the date for commencement of the Contract Time.
- 1.26 Progress Reports; Verified Reports.** Progress Reports are written reports prepared by the Contractor and its Subcontractors on a daily basis. Daily Progress Reports shall be completed and submitted to the District not later than 9:00 A.M. of the ensuing business day. They shall be logged into the Procore electronic project management software system if it is being used by the District on the Project. Daily Progress Reports must include: (i) the number of labor and supervising personnel at the Site; (ii) the labor/work classification of each laborer; (iii) a detailed description of the Work in progress and completed; (iv) weather/environmental conditions; and (v) problems encountered with a potential impact to the Contract Time or the Contract Price. Verified Reports are periodic written reports prepared by the Contractor and submitted to the DSA; Verified Reports shall be in such form and content as required by the applicable provisions of Title 24 of the California Code of Regulations. A material obligation of the Contractor is the preparation of complete and accurate Progress Reports, if required, and Verified Reports as well as the timely submission of the same.
- 1.27 Laws.** The term "Laws" as used in the Contract Documents shall refer to all laws, ordinances, codes, rules and/or regulations promulgated by any governmental or quasigovernmental agency with jurisdiction over any portion of the Work and which apply to any portion of the Work. Laws refer to those enacted and in effect as of the execution of the Agreement, amendments thereto occurring during the performance of the Work and subsequently enacted Laws that take effect during the performance of the Work. No adjustment of the Contract Time or the Contract Price shall be allowed for the Contractor's compliance with the Laws.
- 1.28 Field Work Directive (FWD).** A Field Work Directive (FWD) is a written instrument issued by or on behalf of the District to the Contractor directing a Change to the Work prior to the Contractor and District reaching full agreement on an adjustment of the Contract Time and/or Contract Price on account of such Change. A material obligation of the Contractor is timely performance of Work noted in a Field Work Directive (FWD). A Field Work Directive

(FWD) is effectuated by issuance of a Field Order by the Architect when authorized by the District.

ARTICLE 2 DISTRICT

2.1 Information Required of District.

2.1.1 Surveys; Site Information. Information, if any, concerning physical characteristics of the Site, including without limitation, surveys, soils reports, and utility locations, to be provided by the District are set forth in the Contract Documents. Information not provided by the District or necessary information in addition to that provided by the District concerning physical characteristics of the Site which is required shall be obtained by Contractor without adjustment to the Contract Price or the Contract Time.

2.1.2 Permits; Fees. Except as otherwise provided in the Contract Documents, the District shall secure and pay for necessary permits, approvals, easements, assessments and charges required for construction, use or occupancy of permanent structures or for permanent changes in existing facilities which are part of the Work. If permits or other authorization of public authorities with jurisdiction over any portion of the Work are designated as the responsibility of the Contractor under the Contract Documents, the Contractor shall be solely responsible for obtaining the same. The cost of such permits or authorizations and any costs incurred by the Contractor in obtaining such permits shall be included within the Contract Price, unless otherwise expressly provided for in the Contract Documents. Notwithstanding any provision of the Contract Documents the contrary, without adjustment of the Contract Time or the Contract Price, the Contractor shall pay for and obtain the following as necessary for completion or performance of the Work: (i) temporary Fire Department permits for temporary material handling, storage and/or dispensing facilities for fuel, oil, liquid or gases; (ii) Bay Area Air Quality Management District permits relating to temporary facilities used in connection with any portion of the Work; and (iii) City of Saratoga and/or City of Santa Clara business license.

2.1.3 Drawings and Specifications. Without adjustment of the Contract Time or the Contract Price, the Contractor shall be responsible for completing all Work and other obligations of the Contractor under the Contract Documents. At the commencement of the Work, the District, through the Construction Manager or the Architect, will provide the Contractor with the number of sets of the Contract Documents indicated in the Special Conditions. The Contractor may obtain additional sets of the Contract Documents at the cost of reproduction.

2.1.4 Furnishing of Information. Information or services to be provided by the District under the Contract Documents shall be furnished by the District with reasonable promptness to avoid delay in the orderly progress of the Work. Information about existing conditions furnished by the District under the Contract Documents is obtained from sources believed to be reliable, but the District neither guarantees nor warrants that such information is complete and accurate. The Contractor shall verify all information provided by the District. To the extent that the Contract Documents depict existing conditions on or about the Site, or the Work involves the renovation, removal or remodeling of existing improvements or the Work involves any tie-in or other connection with any existing improvements, the conditions and/or existing improvements depicted in the Contract Documents are as they are believed to exist. Contractor shall bear the risk of any variations between conditions or existing improvements depicted in the Contract Documents and those conditions or existing improvements actually encountered in the performance of the Work. Subject to the provisions of Article 4.2.3, the existence of any variations between conditions or existing improvements depicted in the Contract Documents and those actually encountered in the performance of the Work shall not

result in any District liability therefor, nor shall any such variations result in an adjustment of the Contract Time or the Contract Price.

2.2 District's Right to Stop the Work. In addition to the District's right to suspend the Work or terminate the Contract pursuant to the Contract Documents, the District, may, by written order, direct the Contractor to stop the Work, or any portion thereof, until the cause for such stop work order has been eliminated if the Contractor: (i) fails to correct Work which is not in conformity and in accordance with the requirements of the Contract Documents, or (ii) otherwise fails to carry out the Work in conformity and accordance with the Contract Documents. The right of the District to stop the Work hereunder shall not be deemed a duty on the part of the District to exercise such right for the benefit of the Contractor or any other person or entity, nor shall the District's exercise of such right waive or limit the exercise of any other right or remedy of the District under the Contract Documents or at law. If Work is stopped or suspended pursuant to the foregoing, the Contract Price and the Contract Time are not subject to adjustment. The Construction Manager shall be authorized to exercise and enforce the rights of the District under this Article 2.2.

2.3 Partial Occupancy or Use.

2.3.1 District's Right to Partial Occupancy. The District may occupy or use any completed or partially completed portion of the Work, provided that: (i) the District has obtained the consent of, or is otherwise authorized by, public authorities with jurisdiction thereof, to so occupy or use such portion of the Work and (ii) the District and the Contractor have accepted, in writing, the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, utilities, damage to the Work, insurance and the period for correction of the Work and commencement of warranties required by the Contract Documents for such portion of the Work partially used or occupied by the District. If the Contractor and the District are unable to agree upon the matters set forth in (ii) above, the District may nevertheless use or occupy any portion of the Work, with the responsibility for such matters subject to resolution in accordance with the Contract Documents. Immediately prior to such partial occupancy or use of the Work, or portions thereof, the District, the Project Inspector, the Contractor, Construction Manager, and the Architect shall jointly inspect the portions of the Work to be occupied or to be used to determine and record the condition of the Work. Repairs, replacements or other corrective action noted in such inspection shall be promptly performed and completed by the Contractor so that the portion of the Work to be occupied or used by the District is in conformity with the requirements of the Contract Documents and the District's occupancy or use thereof is not impaired. The District's use or occupancy of the Work or portions thereof pursuant to the preceding shall not be deemed "completion" of the Work as that term is used in Public Contract Code §7107.

2.3.2 No Acceptance of Defective or Nonconforming Work. Unless otherwise expressly agreed upon by the District and the Contractor, the District's partial occupancy or use of the Work or any portion thereof, shall not constitute the District's acceptance of Defective or Non-Conforming Work. Notwithstanding the District's partial occupancy of the Work, the Contractor shall promptly correct, repair or replace all Defective or Non-Conforming Work in areas partially occupied by the District.

2.4 Project Inspector.

2.4.1 Authority of Project Inspector. In addition to the authority and rights of the Project Inspector as provided for elsewhere in the Contract Documents and/or the Laws, all of the Work shall be performed under the observation of the Project Inspector. The foregoing notwithstanding, the Contractor shall not perform any Work deviating from the Contract Documents solely on the basis of direction by the Project Inspector; such deviations shall be deemed defective or non-conforming Work subject to correction or replacement at the sole cost of the Contractor and without adjustment of the Contract Time. The performance of the duties of the Project Inspector shall not relieve or limit the Contractor's performance of its obligations under the Contract Documents.

2.4.2 Limitations on Project Inspector. The Project Inspector does not have authority to interpret the Contract Documents or to modify the Work depicted in the Contract Documents. The Project Inspector has no authority relative to the content or scope of the Contractor's safety plan/program. The Contractor shall not perform any Work deviating from the Contract Documents solely on the basis of direction by the Project Inspector; such deviations shall be deemed Defective or Non-Conforming Work subject to correction or replacement at the sole cost of the Contractor and without adjustment of the Contract Time.

2.4.3 Contractor Access for Project Inspector. The Contractor shall provide the Project Inspector with access to all parts of the Work at any time, wherever located and whether partially or completely fabricated, manufactured, furnished or installed.

2.4.4 Contractor and District Responsibilities for Costs and Fees of Project Inspector. The District is responsible only for payment of the fees of the Project Inspector for standard eight (8) hour work day Mondays through Fridays, excepting holiday days ("Project Inspector Standard Workdays"). Unless the District directs the Contractor to perform Work exceeding the Project Inspector Standard Workdays, for any Work performed by the Contractor outside the Project Inspector Standard Workdays, the Contractor shall be responsible for payment of Project Inspector fees for Project Inspector services relating to such Work. All services provided by the Project Inspector exceeding an eight (8) hour workday Mondays through Fridays and/or the first eight (8) hours on Saturdays shall be at one and one-half (1½) times the Project Inspector's basic hourly rate. All hours of service provided by the Project Inspector in excess of eight (8) hours on Saturdays, and all hours of service provided by the District's Inspector on holiday days or on Sundays are at two (2) times the Project Inspector's basic hourly rate. Fees for services provided by the Project Inspector beyond the Project Inspector Standard Workdays set forth above are the sole responsibility of the Contractor; the District may deduct such fees from the Contract Price then or thereafter due the Contractor.

ARTICLE 3 ARCHITECT; CONSTRUCTION MANAGER AND CONTRACT ADMINISTRATION

3.1 Administration of the Contract.

3.1.1 Role of the Architect and Construction Manager. The Architect and the Construction Manager will provide administration of the Contract as described in the Contract Documents, and will be the District's representatives during construction until the time that Final Payment is due the Contractor under the Contract Documents. The Architect and Construction Manager will advise and consult with the District and the Project Inspector with respect to the administration of the Contract and the Work. The Architect and the Construction Manager are authorized to act on behalf of the District to the extent provided for in the Contract Documents; and shall have the responsibilities and powers established by the Laws, including Title 24 of the California Code of Regulations. The Construction Manager is authorized to stop the Work whenever deemed necessary in the

sole discretion of the Construction Manager to insure that the Work is completed in accordance with the Contract Documents.

3.1.2 Architect's Periodic Site Observations. The Architect will visit the Site at intervals appropriate to the stage of construction to become generally familiar with the progress and quality of the completed Work and to determine, in general, if the Work is being performed in a manner indicating that the Work, when completed, will be in accordance with the Contract Documents. The Architect will not be required to make exhaustive or continuous Site inspections to check quality or quantity of the Work. On the basis of Site observations as an architect, the Architect will keep the District informed of the progress of the Work, and will endeavor to guard the District against defects and deficiencies in the Work.

3.1.3 Contractor Responsibility for Construction Means, Methods and Sequences. Neither the District, Project Inspector, Architect or the Construction Manager will have control over or charge of and be responsible for construction means, methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the Work, these being solely the Contractor's responsibility. The District, Architect, Project Inspector or Construction Manager have no control over or charge of and are not responsible for acts or omissions of the Contractor, Subcontractors, or their agents or employees, or of any other persons performing portions of the Work.

3.1.4 Review of Applications for Payment. The Architect, Project Inspector and Construction Manager will each review the Contractor's Applications for Progress Payments and for Final Payment, evaluate the extent of Work performed and certify to the District the amount properly due the Contractor on such Application for Payment.

3.1.5 Rejection of Work. The Architect and/or Construction Manager are authorized to reject Work which is defective or does not conform to the requirements of the Contract Documents. Whenever the Architect, Project Inspector or the Construction Manager consider it necessary or advisable, for implementation of the intent of the Contract Documents, they shall have authority to require additional inspections or testing of the Work, whether or not such Work is fabricated, installed or completed. The authority of the Architect, Project Inspector or the Construction Manager or a decision made in good faith by the Architect, Project Inspector or Construction Manager to exercise or not to exercise such authority shall not give rise to a duty or responsibility to the Contractor, Subcontractors, Material Suppliers, their agents or employees, or other persons performing portions of the Work.

3.1.6 Submittals.

3.1.6.1 Processing of Submittals. Submittals required by the Contract Documents shall be prepared by or on behalf of the Contractor in accordance with the requirements of the Contract Documents. If the District retains a Construction Manager for the Work, Submittals shall be transmitted by the Contractor to the Construction Manager for distribution by the Construction Manager to the Architect and the District. Upon completion of the Architect's review of a Submittal, the Construction Manager shall transmit the reviewed Submittal to the Contractor for the Contractor's distribution to its Subcontractor(s) and other affected parties. If the District does not retain a Construction Manager for the Work, Submittals shall be submitted by the Contractor to the Architect or such other party designated in the Contract Documents or by the Architect for review and processing.

3.1.6.2 Architect's Review. The Architect will review and approve or take other appropriate action upon the Contractor's Submittals, but only for the limited purpose of checking for general conformance with information given and the

design concept expressed in the Contract Documents. Review of Submittals is not conducted for the purpose of determining the accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the Contract Documents. The Architect's review of the Contractor's Submittals shall not relieve the Contractor of its obligations under the Contract Documents. The Architect's review of Submittals shall not constitute approval of safety measures, programs or precautions or, unless otherwise specifically stated by the Architect, of any construction means, methods, techniques, sequences or procedures. The Architect's approval of a specific item in a Submittal shall not indicate approval of an assembly of which the item is a component with the Submittal(s) required and relating to such assembly have been reviewed by the Architect.

3.1.6.3 Time for Architect's Review. The Architect's review of Submittals will be conducted promptly so as not to delay or hinder the progress of the Work or the activities of the Contractor, the District or the District's separate contractors while allowing sufficient time, in the Architect's reasonable professional judgment, to permit adequate review of Submittals. The foregoing notwithstanding, the Architect's review and return of Submittals will conform with the time limits and other conditions, if any, set forth in the Specifications or the Submittal Schedule if the Submittal Schedule is required by other provisions of the Contract Documents.

3.1.7 Changes to the Work; Change Orders. The Architect will prepare Change Orders, and with the written approval of the District, may authorize minor Changes in the Work which do not result in adjustment of the Contract Time or the Contract Price. The Architect is authorized to issue Field Clarifications and Field Orders.

3.1.8 Completion. The Architect, Project Inspector and the Construction Manager will conduct observations to determine the date(s) of Substantial Completion and the date(s) of Final Completion. The Construction Manager will receive from the Contractor and forward to the District, for the District's review and records, written warranties and related documents or other items required by the Contract Documents upon close-out of the Work which are assembled by the Contractor. If a Construction Manager is not retained for the Work, the Contractor shall submit such items to the Architect for forwarding to the District. The Architect, Project Inspector and Construction Manager will verify that the Contractor has complied with all requirements of the Contract Documents and is entitled to receipt of Final Payment.

3.1.9 Interpretation of Contract Documents; Architect as Initial Arbiter of Disputes. The Architect will interpret and decide matters concerning the requirements of the Contract Documents on written request of either the District or the Contractor. The Architect's response to such requests will be made with reasonable promptness and within the time limits agreed upon, if any. If no agreement is reached establishing the time for the Architect's review and response to requests under this Article 3.1.9, the Architect shall be afforded a ten (10) calendar day period after receipt of such request to review and respond thereto. Interpretations and decisions of the Architect will be consistent with the intent of and reasonably inferable from the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and decisions, the Architect will endeavor to secure faithful performance by both the District and the Contractor, will not show partiality to either and will not be liable for results of interpretations or decisions so rendered in good faith. The Architect's decisions on matters relating to aesthetic effect will be final if consistent with the intent expressed in the Contract Documents. If there is

any disagreement, dispute or other matter in controversy between the District and the Contractor, in addition to other requirements established by the Contract Documents or by law, the submission of the same to the Architect for its decision shall be a condition precedent to initiation of dispute resolution procedures.

3.1.10 Request for Information. If the Contractor encounters any condition which the Contractor believes, in good faith and with reasonable basis, is the result of an ambiguity, conflict, error or omission in the Contract Documents (collectively “the Conditions”), it shall be affirmative obligation of the Contractor to timely notify the Architect and the Construction Manager, in writing, of the Conditions encountered and to request an interpretation from the Architect necessary to address and resolve any such Conditions before proceeding with any portion of the Work affected or which may be affected by such Conditions. If the Contractor fails to timely notify the Architect and the Construction Manager in writing of any Conditions encountered and the Contractor proceeds to perform any portion of the Work containing or affected by such Conditions the Contractor shall bear all costs associated with or required to correct, remove, or otherwise remedy any portion of the Work affected thereby without adjustment of the Contract Time or the Contract Price. In requesting an interpretation of the Architect to address and resolve any Conditions the Contractor shall act with promptness in submitting any such written request so as to allow the Architect a reasonable period of time to review, evaluate and respond to any such request, taking into account the then current status of the progress and completion of the Work and the actual or potential impact of any such Conditions upon the completion of the Work within the Contract Time. The Contract Time shall not be subject to adjustment in the event that the Contractor shall fail to timely request information from the Architect. The Architect’s responses to any such Contractor request for interpretation shall conform to the standards and time frame set forth in Article 3.1.9 of these General Conditions. The foregoing provisions notwithstanding, in the event that the Architect reasonably determines that any of Contractor’s request(s) for information: (i) does not reflect adequate or competent supervision or coordination by the Contractor or any Subcontractor; or (ii) does not reflect the Contractor’s adequate or competent knowledge of the requirements of the Work or the Contract Documents; or (iii) is not justified for any other reason, Contractor shall be liable to the District for all costs incurred by the District associated with the processing, reviewing, evaluating and responding to any such request for interpretation, including without limitation, fees of the Construction Manager and the Architect as well as any other design consultant to the Architect or the District. If the Contractor requests further clarification of a response to a Request for Interpretation, the subsequent Request for Interpretation shall be identified by the same number as the initial Request for Information followed by an alphabetical letter, beginning with the letter “A”. In responding to any of Contractor’s Request(s) for Interpretation, the Architect shall, in the response, indicate if the Architect has made the determination pursuant to the preceding sentence and, if so, the amount of costs to be borne by the Contractor for the processing, review, evaluation and response to the Request for Interpretation. Thereafter, the District is authorized to deduct such amount from any portion of the Contract Price then or thereafter due the Contractor.

3.2 Communications. All communications regarding the Work, the performance thereof or the Contract Documents shall be in writing; verbal communications shall be reduced to writing. Communications between the Contractor and the District or the Architect shall be through the Construction Manager, if one is retained for the Work. Communications between the Contractor and the District’s separate contractors, if any, shall be through the District. All written communications between the Contractor and any Subcontractor, Material Supplier or others directly or indirectly engaged by the Contractor to perform or provide any portion of the Work shall be available to the District, the Construction Manager and the Architect for review, inspection and reproduction as may be requested from time to time. Failure or

refusal of the Contractor to permit the District, the Construction Manager or Architect to review, inspect or reproduce such written communications may be deemed a default of Contractor hereunder. The District reserves the right to implement a computerized data logging and storage system (such as PROCORE) for communications relating to the Work. The Contractor's use and access to such data logging system will be as established by the District and the Construction Manager. The Contractor's use of the data logging system will be without charge or expense to the Contractor; provided, however, the Contract Time and the Contract Price shall not be subject to adjustment on account of the use of the data logging system or training of the Contractor's personnel on the use and functions of the data logging system.

3.3 Termination of Architect or Construction Manager; Substitute Architect or Construction Manager. In case of termination of employment of the Architect or the Construction Manager, the District shall appoint a substitute architect or substitute construction manager whose status under the Contract Documents shall be that of the Architect or the Construction Manager, as applicable.

3.4 PROCORE Contract Communications. The District has adopted the PROCORE system for electronic transmittal of data and documents relating to the Work and the Contract Documents for the duration of the Work. The PROCORE system is web-based and jointly available to all personnel of the Contractor, Subcontractors, Material Suppliers, Architect, District and others to facilitate the electronic exchange of information. Specific requirements and procedures relating to the access and use of the PROCORE system are set forth in the Specifications. Without adjustment of the Contract Price or the Contract Time, the Contractor, Subcontractors and all others directly or indirectly engaged by the Contractor or Subcontractors in performance of any portion of the Work shall utilize the PROCORE system for Work or Contract Documents related communications, as further set forth in the Specifications.

ARTICLE 4 THE CONTRACTOR

4.1 Contractor Review of Contract Documents.

4.1.1 Examination of Contract Documents. The Contractor shall carefully study and compare the Contract Documents with each other and with information furnished by the District pursuant to the Contract Documents and shall at once report to the Architect and the Construction Manager any errors, inconsistencies or omissions discovered. If the Contractor performs any Work knowing, or with reasonable diligence should have known that, it involves an error, inconsistency or omission in the Contract Documents without prior notice to the Architect and the Construction Manager of the same, the Contractor shall assume full responsibility for such performance and shall bear all attributable costs for correction of the same.

4.1.2 Field Measurements. Prior to commencement of the Work, or portions thereof, the Contractor shall take field measurements and verify field conditions at the Site and shall carefully compare such field measurements and conditions and other information known to the Contractor with information provided in the Contract Documents. Errors, inconsistencies or omissions discovered shall be reported in writing to the Architect, Project Inspector and the Construction Manager at once.

4.1.3 Dimensions; Layouts and Field Engineering. Unless otherwise expressly provided, dimensions indicated in the Drawings are intended for reference only. The Drawings are intended to be diagrammatic and schematic in nature; the Contractor shall be solely responsible for coordinating the Work of the Contract Documents. All field engineering required for laying out the Work and establishing grades for earthwork operations shall be by the Contractor at its expense. Any field engineering or other engineering to be provided or performed by the Contractor under the Contract Documents and required or

necessary for the proper execution or installation of the Work shall be provided and performed by the an engineer duly registered under the laws of the State of California in the engineering discipline for such portion of the Work. Upon commencement of any item of the Work, the Contractor is responsible for dimensions of such item of Work and related Work; without adjustment of the Contract Time or Contract Price, the Contractor is responsible for making component parts of the Work fit together properly. Before ordering any materials or doing any Work, the Contractor and each Subcontractor shall verify measurements and shall be responsible for the correctness and accuracy of the same. No extra charge or compensation will be allowed on account of differences between actual dimensions and the dimensions indicated on the Drawings. Any difference between actual field dimensions and those indicated in the Drawings shall be submitted to the Architect for resolution before proceeding with the Work in affected areas.

4.1.4 Work in Accordance With Contract Documents. The Contractor shall perform all of the Work in strict conformity with the Contract Documents and approved Submittals.

4.2 Site Investigation; Subsurface Conditions.

4.2.1 Contractor Investigation. The Contractor shall be responsible for, and by executing the Agreement acknowledges, that it has carefully examined the Site and has taken all steps it deems reasonably necessary to ascertain all conditions which may affect the Work, or the cost thereof, including, without limitation, conditions bearing upon transportation, disposal, handling or storage of materials; availability of labor and materials; access to the Site; and the physical conditions and the character of equipment, materials, labor and services necessary to perform the Work. Any failure of the Contractor to do so will not relieve it from the responsibility for fully and completely performing all Work without adjustment to the Contract Price or the Contract Time. The District assumes no responsibility to the Contractor for any understandings or representations concerning conditions or characteristics of the Site, or the Work, made by any of its officers, employees or agents prior to the execution of the Agreement, unless such understandings or representations are expressly set forth in the Agreement.

4.2.2 Subsurface Data. By executing the Agreement, the Contractor acknowledges that it has examined the boring data and other subsurface data available and satisfied itself as to the character, quality and quantity of surface and subsurface materials, including without limitation, obstacles which may be encountered in performance of the Work, insofar as this information is reasonably ascertainable from an inspection of the Site, review of available subsurface data and analysis of information furnished by the District under the Contract Documents. Subsurface data or other soils investigation report provided by the District hereunder are not a part of the Contract Documents. Information contained in such data or report regarding subsurface conditions, elevations of existing grades, or below grade elevations are approximate only and is neither guaranteed or warranted by the District to be complete and accurate. The Contractor shall examine all boring and other subsurface data to make its own independent interpretation of the subsurface conditions and acknowledges that its bid is based upon its own opinion of the conditions which may be encountered.

4.2.3 Subsurface Conditions. If the Work under the Contract Documents involves digging trenches or other excavations that extend deeper than four feet below the surface, the Contractor shall promptly and before the following conditions are disturbed, notify the Project Inspector, in writing, of any: (i) material that the Contractor believes may be material that is hazardous waste, as defined in California Health and Safety Code §25117, that is required to be removed to a Class I or Class II or Class III disposal site in accordance with provisions of existing law; (ii) subsurface or latent physical conditions at the site differing from those indicated; or (iii) unknown physical conditions at the site of any unusual nature, different materially from those ordinarily encountered and generally

recognized as inherent in the Work or the character provided for in the Contract Documents. If upon notice to the District of the conditions described above and upon the District's investigation thereof, the District determines that the conditions so materially differ or involve such hazardous materials which require an adjustment to the Contract Price or the Contract Time, the District shall issue a Change Order in accordance with Article 9 hereof. In accordance with California Public Contract Code §7104, any dispute arising between the Contractor and the District as to any of the conditions listed in (i), (ii) or (iii) above, shall not excuse the Contractor from the completion of the Work within the Contract Time and the Contractor shall proceed with all Work to be performed under the Contract Documents. The District reserves the right to terminate the Contract pursuant to Article 15.2 hereof should the District determine not to proceed because of any condition described in (i), (ii) or (iii) above.

4.3 Supervision and Construction Procedures.

- 4.3.1 Supervision of the Work.** The Contractor shall supervise and direct performance of the Work, using the Contractor's best skill and attention. The Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences and procedures and for coordinating all portions of the Work under the Contract Documents, unless Contract Documents give other specific instructions concerning these matters. The Contractor is responsible for inspection of completed or partially completed Work to determine that such Work is in proper condition to receive subsequent Work.
- 4.3.2 Responsibility for the Work.** The Contractor is responsible to the District for acts and omissions of the Contractor's employees, Subcontractors and their agents and employees, and all other persons performing any portion of the Work under a contract with the Contractor. The Contractor shall not be relieved of the obligation to perform the Work in accordance with the Contract Documents either by activities or duties of the Construction Manager, Project Inspector or the Architect in their administration of the Contract, observations of the Work, or by tests, inspections or approvals required or performed by persons other than the Contractor.
- 4.3.3 Layouts; Surveys.** The Contractor is solely responsible for laying-out the Work so that construction of the Work conforms to the requirements of the Contract Documents and so that all component parts of the Work are coordinated. The Contractor is responsible for maintenance and preservation of benchmarks, reference points and stakes for the Work, with all costs associated therewith included in the Contract Price. The Contractor is solely responsible for all loss or costs resulting from the loss, destruction, disturbance or damage of benchmarks, reference points or stakes.
- 4.3.4 Waste Materials.** Every effort should be made by the contractor to recycle all waste materials removed from the District. The State requires 50% of all waste (by weight) to be recycled. In an effort to maintain this compliance, Contractor shall submit all weight tickets, bill of lading or tonnage reports of any waste materials sent out for recycling from a work site within the West Valley-Mission Community College District. Copies of the documents shall be submitted to the Construction Manager. Final payment will be contingent upon receipt of these documents.
- 4.3.5 Construction Utilities.** The District will furnish and pay the costs of utility services for the Work as set forth in the Special Conditions; all other utilities necessary to complete the Work and the Contractor's obligations, including utility connections, temporary distributions, temporary transformers, routing, and removal thereof at completion of the Work shall be obtained by the Contractor without adjustment of the Contract Price or the Contract Time. The installation and/or removal of any such temporary utility services and distributions by the Contractor shall be coordinated with the District's facilities operations

and other District activities at the Site, so operations and activities at or about the Site are not interrupted and utility services are not impaired or interrupted.

4.3.6 Existing Utilities; Removal, Relocation and Protection.

- 4.3.6.1 Contractor Responsibility for Locating Utilities.** The Contractor is responsible for locating all below grade drainage lines, storm drains, sewers, domestic water, gas, electrical, hot water and irrigation utility services, vaults, duct banks and other similar items or utilities services (collectively "Underground Facilities") which are shown in the Drawings or other portions of the Contract Documents; or (ii) which are identified in information relating to Underground Facilities maintained by the regional notification center, "Underground Service Alert" ("USA"). Contractor shall locate and mark locations of the Underground Facilities shown in the Contract Documents and information relating to Underground Facilities maintained by USA before proceeding with Work that may: (i) damage, destroy or impair Underground Facilities; or (ii) limit, disrupt or interrupt utility services provided through Underground Facilities. Prior to commencing Work in the proximity of Underground Facilities or other underground structures that can be readily inferred from adjacent surface improvements, Contractor shall further locate, by carefully excavating with small equipment, potholing and principally by hand, such utilities or installations that are to remain and that are subject to damage, destruction or disruption.
- 4.3.6.2 Contractor Responsibility for Damage to Underground Facilities.** Without adjustment of the Contract Time or the Contract Price, the Contractor shall repair or replace all damage to or destruction of Underground Facilities occurring during performance of the Work. All such repairs or replacements shall be with materials, equipment and other items consistent with those in place prior to commencement of the Work and when the repair or replacement is completed, the Underground Facilities shall be in the same functional and operational condition as prior to the damage or destruction.
- 4.3.6.3 Contractor Responsibility for Maintaining Utility Services.** The Contractor shall maintain in service all utility services provided through the Underground Facilities unless the Contractor has notified the District and Construction Manager in writing of utility service disruptions at least two (2) working days in advance of the anticipated disruption of utility services. Notwithstanding the Contractor's notice pursuant to the foregoing, the District may, in the sole discretion of the District, direct alternative times/days for the anticipated utility service disruption as necessary for conduct of on-going activities or operations of the District at and about the Site. The Contractor shall be liable for all costs, fees or charges incurred by the District to provide utility services if there is disruption, interruption or limitation of any utility services for which the Contractor has not provided the advance written notice of utility disruption pursuant to the foregoing. The District may deduct such costs, fees or charges from the Contract Price then or thereafter due the Contractor.
- 4.3.6.4 Unmarked; Unknown Utilities.** Additional Underground Facilities not shown in the Contract Documents or USA data may exist on or about the Site. The Contractor shall be alert to their existence; if they are encountered, Contractor shall immediately report such Underground Facilities to the Project Inspector, Construction Manager and District for disposition of the same prior to disturbing any existing condition. In accordance with California Government Code §4215, the District is responsible for the timely removal, relocation, or protection of existing main or trunkline utility facilities located on the Site which are not

identified in the Contract Documents. Contractor shall be compensated for the costs of locating, repairing damage not due to the Contractor's failure to exercise reasonable care, and removing or relocating such utility facilities not indicated in the Contract Documents with reasonable accuracy, and for equipment on the Site necessarily idled during such work. Contractor shall not be assessed Liquidated Damages for delay in completion of the Work when such delay is caused by the failure of the District or the District of the utility to provide for removal or relocation of such utility facilities. Nothing in this Article 4.3.6 shall be deemed to require the District to indicate the presence of existing service laterals or appurtenances whenever the presence of such utilities on the Site can be inferred from the presence of other visible facilities, such as buildings, meters and junction boxes, on or adjacent to the Site. If such utility facilities are owned by a public utility, the public utility shall have the sole discretion to perform repairs or relocation work or permit the Contractor to do such repairs or relocation work at a reasonable price.

4.3.7 Conferences and Meetings. A material obligation of the Contractor under the Contract Documents is the attendance at required meetings by the Contractor's supervisory personnel for the Work and the Contractor's management personnel as required by the Contract Documents or as requested by the District. The Contractor's personnel participating in conferences and meetings relating to the Work shall be authorized to act on behalf of the Contractor and to bind the Contractor. The Contractor is solely responsible for arranging for the attendance by Subcontractors, Material Suppliers at meetings and conferences relating to the Work as necessary, appropriate or as requested by the District.

4.3.7.1 Pre-Construction Conference. The Contractor's representatives (and representatives of Subcontractors as requested by the District) shall attend a Pre-Construction Conference at such time and place as designated by the District. The Pre-Construction Conference will generally address the requirements of the Work and Contract Documents, and to establish construction procedures. Subject matters of the Pre-Construction Conference will include as appropriate: (i) responsibilities of the Contractor and Subcontractor under the OCIP; (ii) administrative matters, including an overview of the respective responsibilities of the District, Architect, Construction Manager, Contractor, Subcontractors, Project Inspector and others performing any part of the Work or services relating to the Work; (iii) Submittals; (iv) Changes and Change Order processing; (v) employment practices, including Certified Payroll preparation and submission, prevailing wage rate responsibilities of the Contractor and Subcontractors, compliance with apprenticeship standards and Division of Labor Standards ("DSLE") monitoring and enforcement of prevailing wage rate requirements; (vi) Progress Schedule development and maintenance; (vii) development of Schedule of Values and payment procedures; (viii) communications procedures, including the handling of Requests for Interpretation; (ix) conduct of pre-installation meetings to plan and coordinate work of new contractors, separate contractors and to plan for utility outages; (x) emergency and safety procedures; (xi) Site visitor policies; (xii) conduct of Contractor/Subcontractor personnel at the Site; (xiii) punchlist/close-out procedures; and (xiv) Contractor and Subcontractor DIR Contractor Registration.

4.3.7.2 Progress Meetings. Progress meetings will be conducted on regular intervals (weekly unless otherwise expressly indicated elsewhere in the Contract Documents). The Contractor's representatives and representatives of

Subcontractors (as requested by the District) shall attend Progress Meetings. Progress Meetings will be chaired by the Construction Manager, District or Architect and will generally include as agenda items: Site safety, field issues, coordination of Work, a review of a three week look-ahead schedule prepared by the Contractor's Superintendent, construction progress and impacts to timely completion, if any. The purposes of the Progress Meetings include: a formal and regular forum for discussion of the status and progress of the Work by all Project participants, a review of progress or resolution of previously raised issues and action items assigned to the Project participants, and reviews of the Progress Schedule and Submittals.

4.3.7.3 Pre-Installation Conference. The Contractor's representatives (and representatives of Subcontractors as requested by the District or the Construction Manager) shall attend a Pre-Installation Conference prior to the initiation of a new phase of Work or in connection with the delivery and installation of major items of equipment incorporated into the Work. Pre-Installation Conferences will generally address the requirements of the new phase of Work and Contract Documents, and/or to coordinate delivery and installation of major equipment items.

4.3.7.4 Special Meetings. As deemed necessary or appropriate by the District, Special Meetings will be conducted with the participation of the Contractor, Subcontractors and other Project participants as requested by the District. Attendance of the Contractor, Subcontractors and others as directed by the District at Special Meetings is a material obligation of the Contractor under the Contract Documents.

4.3.7.5 Minutes of Meetings. Following conclusion of the Pre-Construction Conference, Progress Meetings and Special Meetings, the Construction Manager or Architect will prepare and distribute minutes reflecting the items addressed and actions taken at a meeting or conference. Unless the Contractor notifies the Architect or the Construction Manager, as applicable, in writing of objections or corrections to minutes prepared hereunder within five (5) days of the date of distribution of the minutes, the minutes as distributed shall constitute the official record of the meeting or conference. No objections or corrections of any Subcontractor or Material Supplier shall be submitted directly to the Architect or the Construction Manager; such objections or corrections shall be submitted to the Architect and the Construction Manager through the Contractor. If the Contractor timely interposes objections or notes corrections, the resolution of such matters shall be addressed at the next scheduled Progress Meeting.

4.3.8 Temporary Sanitary Facilities. At all times during Work at the Site, the Contractor shall obtain and maintain temporary sanitary facilities in conformity with the Laws. The Contractor shall maintain temporary sanitary facilities in a neat and clean manner with sufficient toilet room supplies. Personnel engaged in the Work are not permitted to use toilet facilities at or about the Site.

4.3.9 Noise and Dust Control.

4.3.9.1 Noise Control. The Contractor shall install noise reducing devices on construction equipment. Contractor shall comply with the requirements of the city and county having jurisdiction with regard to noise ordinances governing construction sites and activities. Construction Equipment noise at the Site shall be limited and only as permitted by the Laws. If classes are in session at any point during the progress of the Work, and, in the District's reasonable

discretion, the noise from any Work disrupts or disturbs the students or faculty or the normal operation of the college, at the District's request, the Contractor shall schedule the performance of all such Work around normal college hours or make other arrangements so that the Work does not cause such disruption or disturbance. In no event shall such arrangements result in adjustment of the Contract Price or the Contract Time.

4.3.9.2 Dust Control. The Contractor shall be fully and solely responsible for maintaining and upkeeping all areas of the Site and adjoining areas, outdoors and indoors, free from flying debris, grinding powder, sawdust, dirt and dust as well as any other product, product waste or work waste, that by becoming airborne may cause respiratory inconveniences to persons, particularly to students and District personnel. Additionally, the Contractor shall take specific care to avoid deposits of airborne dust or airborne elements. Such protection devices, systems or methods shall be in accordance with the Laws, including without limitation, the regulations established by the EPA and OSHA. Additionally, the Contractor shall be the sole party responsible to regularly and routinely clean up and remove any and all deposits of dust and other elements. Damage and/or any liability derived from the Contractor's failure to comply with these requirements shall be exclusively at the cost of the Contractor, including, without limitation, any and all penalties that may be incurred for violations of the Laws, and any amounts expended by the District to pay such damages shall be due and payable to the District on demand. Contractor shall replace any damaged property or part thereof and professionally clean any and all items that become covered or partially covered to any degree by dust or other airborne elements. If classes are in session at any point during the progress of Work, and, in the District's reasonable determination, debris, powder, sawdust, dirt or dust from any Work disrupts or disturbs the students or faculty or the normal operation of the District, at the District's request, the Contractor shall schedule the performance of all such Work around normal District hours and make other arrangements so that the Work does not cause such disruption or disturbance. In no event shall such arrangements result in adjustment of the Contract Price or the Contract Time.

4.3.9.3 Contractor Failure to Comply. If the Contractor fails to comply with the requirements for dust control, noise control, or any other maintenance or clean up requirement of the Contract Documents, the District, Architect, Project Inspector or Construction Manager are each authorized to notify the Contractor in writing of such failure and the Contractor shall take immediate action. Should the Contractor fail to respond with immediate and responsive action and not later than twenty-four (24) hours from such notification, the District shall have the absolute right to proceed as it may deem necessary to remedy such matter. Any and all costs incurred by the District in connection with such actions shall be the sole responsibility of, and be borne by, the Contractor; the District may deduct such amounts from the Contract Price then or thereafter due the Contractor.

4.4 Labor and Materials.

4.4.1 Payment for Labor, Materials and Services. Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for all labor, materials, equipment, tools, Construction Equipment and machinery, water, heat, utilities, transportation, and other facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent and whether or not incorporated in the Work.

4.4.2 Employee Discipline. The Contractor shall enforce strict discipline and good order among the Contractor's employees, the employees of any Subcontractor or Sub-subcontractor, and all other persons performing any part of the Work at the Site. The Contractor shall not permit employment of unfit persons or persons not skilled in tasks assigned to them. The Contractor shall dismiss from its employ and direct any Subcontractor or Sub-subcontractor to dismiss from their employment any person deemed by the District to be unfit or incompetent to perform Work and thereafter, the Contractor shall not employ nor permit the employment of such person for performance of any part of the Work without the prior written consent of the District, which consent may be withheld in the reasonable discretion of the District.

4.4.3 Compliance with Immigration Reform and Control Act of 1986. The Contractor is solely and exclusively responsible for employment of individuals for the Work of the Contract in conformity with the Immigration Reform and Control Act of 1986, 8 USC §§1101 et seq. (the "IRCA"); the Contractor shall also require Subcontractors and any other person or entity employing labor in connection with any of the Work to so similarly comply with the IRCA. The foregoing includes without limitation, verification that individuals engaged in any Work are legally entitled to do so.

4.4.4 Contractor's Project Manager and Superintendent.

4.4.4.1 Qualifications of Contractor's Superintendent and Contractor Project Manager. Prior to start of Work at the Site, the Contractor shall submit in writing to the District and Construction Manager, the qualifications of the Contractor's proposed superintendent ("Contractor Superintendent") and the Contractor's proposed Project Manager ("Contractor PM") for acceptance by the Construction Manager and District. The Contractor's proposed Contractor Superintendent and proposed Contractor PM shall each have recent experience in similar types of construction to the Work. The Contractor's proposed Contractor Superintendent and Contractor PM shall be satisfactory to the District and Construction Manager and shall not be changed during the Work unless the Contractor's employment of the Contractor Superintendent or Contractor PM is terminated by the Contractor for cause or the Contractor Superintendent or Contractor PM voluntary ceases employment by the Contractor. The Contractor shall dismiss the Contractor Superintendent or the Contractor PM if they are deemed, in the sole reasonable judgment of the District, to be unfit, incompetent or incapable of performing the functions assigned to them. In such event, the District shall have the right to approve of the replacement Contractor Superintendent or Contractor Project Manager, as applicable.

4.4.4.2 Contractor Superintendent. Competency of the Contractor Superintendent shall include, without limitation, a minimum of three (3) years prior experience as a superintendent for a general contractor on projects similar in size, scope and complexity to the Work. The Contractor's communications relating to the Work or the Contract Documents shall be through the Contractor Superintendent. The Contractor Superintendent shall represent the Contractor and communications given to the Contractor Superintendent shall be binding as if given to the Contractor.

4.4.4.3 Contractor Project Manager. The Contractor shall employ a Contractor PM who shall be a senior management employee of the Contractor. The Contractor PM shall be at the Site periodically to observe the progress and quality of the Work in progress and in place. The Contractor PM shall be responsible for directing and coordinating human and material resources of the Contractor and Subcontractors throughout the course of the Work using management

techniques so that the Work is completed for the Contract Price and within the Contract Time. As the Contractor's Project Manager is not directly involved in the performance of the work, costs associated with their supervision shall be carried in the Overhead calculation of Changes.

4.4.5 Prohibition on Harassment.

- 4.4.5.1 District's Policy Prohibiting Harassment.** The District is committed to providing a campus and workplace free of sexual harassment and harassment based on factors such as race, color religion, national origin, ancestry, age, medical condition, marital status, disability or veteran status. Harassment includes without limitation, verbal, physical or visual conduct which creates an intimidating, offensive or hostile environment such as racial slurs; ethnic jokes; posting of offensive statements, posters or cartoons or similar conduct. Sexual harassment includes without limitation the solicitation of sexual favors, unwelcome sexual advances, or other verbal, visual or physical conduct of a sexual nature.
- 4.4.5.2 Contractor's Adoption of Anti-Harassment Policy.** Contractor shall adopt and implement all appropriate and necessary policies prohibiting any form of discrimination in the workplace, including without limitation harassment on the basis of any classification protected under local, state or federal law, regulation or policy. Contractor shall take all reasonable steps to prevent harassment from occurring, including without limitation affirmatively raising the subject of harassment among its employees, expressing strong disapproval of any form of harassment, developing appropriate sanctions, informing employees of their right to raise and how to raise the issue of harassment and informing complainants of the outcome of an investigation into a harassment claim. Contractor shall require that any Subcontractor or Sub-subcontractor performing any portion of the Work to adopt and implement policies in conformity with this Article 4.4.5.
- 4.4.5.3 Prohibition on Harassment at the Site.** Contractor shall not permit any person, whether employed by Contractor, a Subcontractor, Sub-subcontractor, or any other person or entity, performing any Work at or about the Site to engage in any prohibited form of harassment. Any such person engaging in a prohibited form of harassment directed to any individual performing or providing any portion of the Work at or about the Site shall be subject to appropriate sanctions in accordance with the anti-harassment policy adopted and implemented pursuant to Article 4.4.5.2 above. Any person, performing or providing Work on or about the Site engaging in a prohibited form of harassment directed to any student, faculty member or staff of the District or directed to any other person on or about the Site shall be subject to immediate removal and shall be prohibited thereafter from providing or performing any portion of the Work. Upon the District's receipt of any notice or complaint that any person employed directly or indirectly by Contractor in performing or providing the Work has engaged in a prohibited form of harassment, the District will promptly undertake an investigation of such notice or complaint. In the event that the District, after such investigation, reasonably determines that a prohibited form of harassment has occurred, the District shall promptly notify the Contractor of the same and direct that the person engaging in such conduct be immediately removed from the Site. Unless the District's determination that a prohibited form of harassment has occurred is grossly negligent or without reasonable cause, District shall have no liability for directing the removal of any person determined to have engaged in a prohibited form of harassment nor shall the

Contract Price or the Contract Time be adjusted on account thereof. Contractor and the Surety shall defend, indemnify and hold harmless the District and its employees, officers, board of trustees, agents, and representatives from any and all claims, liabilities, judgments, awards, actions or causes of actions, including without limitation, attorneys' fees, which arise out of, or pertain in any manner to: (i) the assertion by any person dismissed from performing or providing work at the direction of the District pursuant to this Article 4.4.5.3; or (ii) the assertion by any person that any person directly or indirectly under the employment or direction of the Contractor has engaged in a prohibited form of harassment directed to or affecting such person. The obligations of the Contractor and the Surety under the preceding sentence are in addition to, and not in lieu of, any other obligation of defense, indemnity and hold harmless whether arising under the Contract Documents, at law or otherwise; these obligations survive completion of the Work or the termination of the Contract.

4.5 Taxes. The Contractor shall pay, without adjustment of the Contract Price, all sales, consumer, use and other taxes for the Work or portions thereof provided by the Contractor under the Contract Documents.

4.6 Permits, Fees and Notices; Compliance With Laws.

4.6.1 Payment of Permits, Fees. Unless otherwise provided in the Contract Documents, the District shall secure and pay for the building permits, other permits, governmental fees, licenses and inspections necessary or required for the proper execution and completion of the Work. The foregoing notwithstanding, whether or not set forth in the Special Conditions, without adjustment of the Contract Price, the Contractor shall pay all fees, costs or other expenses associated with or arising in connection with Deferred Approval Items.

4.6.2 Compliance With Laws. The Contractor shall comply with and give notices required by the Laws and other orders of public authorities bearing on performance of the Work. All Work completed by the Contractor shall be in compliance with the Laws.

4.6.3 Notice of Variation From Laws. If the Contractor knows, or has reason to believe, that any portion of the Contract Documents are at variance with applicable Laws, the Contractor shall promptly notify the Architect, Construction Manager and the Project Inspector, in writing, of the same. If the Contractor performs Work knowing, or with reasonable diligence should have known, it to be contrary to the Laws without such notice to the Architect, Construction Manager and the Project Inspector, the Contractor shall assume full responsibility for such Work and shall bear the attributable costs arising or associated therefrom, including without limitation, the removal, replacement or correction of the same.

4.6.4 DIR Registration. At all times during the Work, the Contractor shall be a DIR registered contractor. Performance of any Work by the Contractor without the Contractor being a DIR registered contractor at the time Work is performed is the Contractor's default in performance of a material obligation of the Contractor under the Contract Documents.

4.7 Submittals.

4.7.1 Purpose of Submittals. Shop Drawings, Product Data, Samples and similar submittals (collectively "Submittals") are not Contract Documents. The purpose for submission of Submittals is to demonstrate, for those portions of the Work for which Submittals are required, the manner in which the Contractor proposes to provide or incorporate such item of the Work in conformity with the information given and the design concept expressed in the Contract Documents. Refer to the Special Conditions for any requirements relating to Phasing of the Work and additional Submittal requirements.

4.7.2 Contractor's Submittals.

4.7.2.1 Prompt Submittals. The Contractor shall review, approve and submit to the Construction Manager and Architect or such other person or entity designated by the District, the number of copies of Submittals required by the Contract Documents. All Submittals required by the Contract Documents shall be prepared, assembled and submitted by the Contractor to the Construction Manager and the Architect within the time frames set forth in the Submittal Schedule incorporated and made a part of the Approved Construction Schedule prepared and submitted by the Contractor pursuant to Article 7 of these General Conditions. Contractor's submission of Submittals in conformity with the Submittal Schedule is a material obligation of the Contractor. In the event of Contractor's failure or refusal to prepare and deliver Submittals in accordance with the Submittal Schedule, the Contractor shall be subject to per diem assessments in the amount set forth in the Special Conditions for each day of delayed submission for any Submittal beyond the date set forth in the Submittal Schedule for Contractor's submission of such Submittal. Contractor and District acknowledge and agree that if Contractor shall fail to deliver Submittals in accordance with the Submittal Schedule, the District will incur costs and expenses not contemplated by the Contract Documents, the exact amount of which are difficult to ascertain and fix. Contractor and the District acknowledge and agree that the per diem assessment for delayed submission of Submittals set forth in the Special Conditions represents a reasonable estimate of costs and expenses the District will incur as a result of delayed submission of Submittals and that the same is not a penalty. Notwithstanding Contractor's submission of all required Submittals in accordance with the Submittal Schedule, in the event that the District or the Architect reasonably determines that all or any portion of such Submittals fail to comply with the requirements of Articles 4.7.2.2, 4.7.2.3 and 4.7.2.4 of these General Conditions and/or such Submittals are not otherwise complete and accurate so as to require re-submission, Contractor shall submit revised Submittals within seven (7) days and bear all costs associated with the review and approval of resubmitted Submittals, including without limitation Architect's fees incurred in connection therewith; provided that such costs are in addition to, and not in lieu of, any per diem assessments imposed under this Article 4.7.2.1 for Contractor's delayed submission of Submittals. In the event of the District's imposition of the per diem assessments due to the Contractor's delayed submission of Submittals or in the event of the District's assessment of costs and expenses incurred to review incomplete or inaccurate Submittals, the District may deduct the same from any portion the Contract Price then or thereafter due the Contractor. Submittals not required by the Contract Documents or which do not otherwise conform with the requirements of the Contract Documents may be returned without action. No adjustment to the Contract Time or the Contract Price shall be granted to the Contractor on account of its failure to make timely submission of any Submittal.

4.7.2.2 Approval of Subcontractor Submittals. All Submittals prepared by Subcontractors, of any tier, Material Suppliers, manufacturers or distributors shall bear the written approval of the Contractor thereto prior to submission to the Architect and Construction Manager for review. Any Submittal not bearing the Contractor's written approval shall be subject to return to the Contractor for re-submittal in conformity herewith, with the same being deemed to not have been submitted. Any delay, impact or cost associated therewith shall be the

sole and exclusive responsibility of the Contractor without adjustment to the Contract Time or the Contract Price.

- 4.7.2.3 Verification of Submittal Information.** By approving and submission of Submittals, the Contractor represents to the District, Construction Manager and Architect that the Contractor has determined and verified materials, field measurements, field construction criteria, catalog numbers and similar data related thereto and has checked and coordinated the information contained within such Submittals with the requirements of the Work and of the Contract Documents. Each Submittal shall include the following certification duly executed by the Contractor's Superintendent for the Work:

"The Contractor has reviewed and approved the field dimensions and construction criteria of the attached Submittal. The Contractor has verified that the Submittal includes notations of any portion of the Work depicted in the Submittal which is not in strict conformity with the Contract Documents. The information in the attached Submittal has been reviewed and coordinated by the Contractor with information included in other Submittals."

- 4.7.2.4 Information Included in Submittals.** All Submittals shall be accompanied by a written transmittal or other writing by the Contractor providing an identification of the portion of the Drawings or the Specifications pertaining to the Submittal, with each Submittal numbered consecutively for ease of reference along with the following information: (i) date of submission; (ii) project name; (iii) name of submitting Subcontractor; and (iv) if applicable, the revision number. The foregoing information is in addition to, and not in lieu of, any other information required by the Contract Documents for the Architect's review, evaluation and acceptance of the Contractor's Submittals.

- 4.7.2.5 Contractor Responsibility for Deviations.** The Contractor shall not be relieved of responsibility for correcting deviations from the requirements of the Contract Documents by the Architect's review of Submittals unless the Contractor has specifically informed the Architect in writing of such deviation at the time of submission of the Submittal and the Architect has given written approval to the specific deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Submittals by the Architect's review thereof.

- 4.7.2.6 No Performance of Work Without Architect Review.** The Contractor shall perform no portion of the Work requiring the Architect's review of Submittals until the Architect has completed its review and returned the Submittal to the Contractor indicating "No Exception Taken" to such Submittal. The Contractor shall not perform any portion of the Work forming a part of a Submittal or which is affected by a related Submittal until the entirety of the Submittal or other related Submittal has been fully processed. Such Work shall be in accordance with the final action taken by the Architect in review of Submittals and other applicable portions of the Contract Documents.

- 4.7.3 Architect Review of Submittals.** The purpose of the Architect's review of Submittals and the time for the Architect's return of Submittals to the Contractor shall be as set forth elsewhere in the Contract Documents. If the Construction Manager and Architect return a Submittal as rejected or requiring correction(s) with re-submission, the Contractor, so as not to delay the progress of the Work, shall thereafter resubmit, within seven (7) days, a Submittal conforming with the requirements of the Contract Documents; the resubmitted

Submittal shall indicate the portions thereof modified in accordance with the Architect’s direction. When professional certification of performance criteria of materials, systems or equipment is required by the Contract Documents, the Architect shall be entitled to rely upon the accuracy and completeness of such calculations and certifications accompanying Submittals. The Architect’s review of the Submittals is for the limited purposes described in the Contract Documents.

4.7.4 Submittal Review Notations. Unless otherwise provided elsewhere in the Contract Documents, the following notations or notations of a similar nature noted on a reviewed Submittal will require the Contractor action noted below.

Architect Notation	Contractor Action
No Exceptions Taken	No formal revision required.
Make Corrections Noted	Make revision noted; re-submission of revised Submittal not required.
Revise; Re-Submit	Revise Submittal in accordance with notations and re-submit for subsequent review.
Rejected; Re-Submit	Prepare new alternative Submittal and resubmit for review.

4.7.5 Deferred Approval Items. For all Work designated in the Contract Documents as a “Deferred Approval,” the Contractor shall be solely and exclusively responsible for the preparation of designs, calculations and other materials for each Deferred Approval item (“Deferred Approval Design”). Where required by the Laws or the nature of a Deferred Approval, the Deferred Approval Design shall be completed and stamped by a California licensed architect or California registered engineer. The Deferred Approval Design shall: (i) incorporate all requirements of the Deferred Approval as set forth in the Contract Documents; (ii) be coordinated with other portions of the Work; (iii) be completed in a timely manner so as not to delay, disrupt or interfere with completion of the Work within the Contract Time; and (iv) be completed in accordance with the applicable professional standard of care. The Contractor shall submit each completed Deferred Approval Design to the Architect for review and acceptance. The Contractor shall modify each Deferred Approval Design as necessary to obtain the Architect’s acceptance of the entirety thereof. Upon the Architect’s acceptance of a Deferred Approval Design, the Contractor shall be responsible for: (i) submittal of the Deferred Approval Design to DSA for review and approval; (ii) modifications to the Deferred Approval Design as necessary to obtain DSA approval; and (iii) payment of fees or charges imposed by DSA for review and approval of a Deferred Approval Design without adjustment of the Contract Price. Notwithstanding review and acceptance of a Deferred Approval Design by the Architect or DSA issuance of approval to construct pursuant to the Contractor’s Deferred Approval Design, the Contractor remains liable to the District for all losses, damages, costs, or other consequences of the failure of any Contractor’s Deferred Approval Design to: (i) conform to the applicable design professional standard of care; (ii) conform to design intent and/or aesthetic requirements established in the Contract Documents; or (iii) perform and function in accordance with requirements established in the Contract Documents.

4.8 Materials and Equipment.

4.8.1 Specified Materials, Equipment. Except as otherwise expressly set forth in the Contract Documents, references in the Contract Documents to any specific article, device, equipment, product, material, fixture, patented process, form, method or type of construction, by name, make, trade name, or catalog number, with or without the words “or equal” shall be deemed to establish a minimum standard of quality or performance, and shall not be construed as limiting competition. Whenever a product, material or other item is specified with reference to a Federal Specification, an ASTM Standard, an

American National Standards Institute Specification, or other trade association standard (collectively, “the Standards”), the Contractor shall present an affidavit from the manufacturer when requested by the Architect or required in the Specifications, certifying the product, material or other item to be furnished and installed complies with the Standards. When requested by the Architect or required by the Contract Documents, support test data shall be submitted to substantiate compliance with the Standards.

4.8.2 Approval of Substitutions or Alternatives. The Contractor may propose to furnish alternatives or substitutes for items specified in the Contract Documents, provided that: (i) such proposed substitution or alternative complies with the requirements of the Specifications relating to substitutions of specified items; (ii) the Contractor certifies to the Architect that the quality, performance capability and functionality (including visual and/or aesthetic effect) of the proposed alternative or substitute will meet or exceed the quality, performance capability and functionality of the item or process specified; and (iii) the Contractor demonstrates to the Architect that the use of the substitution or alternative is appropriate and will not delay completion of the Work or result in an increase to the Contract Price. The Contractor shall submit engineering, construction, dimension, visual, aesthetic and performance data to the Architect to permit its proper evaluation of the proposed substitution or alternative. If requested by the Architect, Contractor shall promptly furnish any additional information or data regarding a proposed substitution or alternative, which the Architect deems reasonably necessary for the evaluation of the proposed substitution or alternative. The Contractor shall not provide, furnish or install any substitution or alternative without the Architect’s review and final action on the proposed substitution or alternative; any alternative or substitution installed or incorporated into the Work without first obtaining the Architect’s review and final action of the same shall be subject to removal pursuant to Article 12 hereof. The Architect’s decision evaluating the Contractor’s proposed substitutions or alternatives shall be final. Neither the Contract Time nor the Contract Price shall be increased on account of any substitution or alternative proposed by the Contractor and which is accepted by the Architect; provided, however, that in the event a substitution or alternative accepted by the Architect and purchase, fabrication and/or installation or such accepted substitution or alternative shall be less expensive than the originally specified item, the Contract Price shall be reduced by the actual cost savings realized by the Contractor’s furnishing and/or installation of such approved substitution or alternative. The Contractor shall be solely responsible for all costs and fees incurred by the District to review a proposed substitution or alternative, including without limitation fees of the Architect, of the Architect’s consultant(s) and/or governmental agencies to review and/or approve any proposed substitution or alternative. The Contractor shall be solely responsible for any increase in the cost of any accepted substitution or alternative or any Work affected by such alternative or substitution. The foregoing notwithstanding, all requests for the Architect’s review and approval of any proposed substitution or alternative and all engineering, construction, dimension and performance data substantiating the equivalency of the proposed substitution or alternative shall be submitted by Contractor not later than thirty-five (35) days following the date of the District’s award of the Contract to Contractor by action of the District’s Board of Trustees; any request for approval of proposed alternatives or substitutions submitted thereafter may be rejected summarily. The foregoing process and time limits shall apply to any proposed substitution or alternative regardless of whether the substitute or alternate item is to be provided, furnished or installed by Contractor, any Subcontractor, any Sub-Subcontractor, Material Supplier or Manufacturer.

4.8.3 “Sole Source” Products. If any material, equipment, product or other item is designated in the Contract Documents as a “District Standard” or similar words/terms, the District shall be deemed to have made a finding that such material, equipment, product or other

item is designated and specified to match other materials, equipment, products, or other item in use in a completed or to be completed work of improvement and not subject to substitution. Any material, equipment, or other item is identified in the Contract Documents as a District Standard or as being the only source of the material, equipment or other item necessary to accomplish the intended result(s), such material, equipment or other item shall not be subject to substitution.

4.8.4 Placement of Material and Equipment Orders. Contractor shall, after award of the Contract, promptly and timely place all orders for materials and/or equipment necessary for completion of the Work so that delivery of the same shall be made without delay or interruption to the timely completion of the Work. Contractor shall require that any Subcontractor or Sub-Subcontractor performing any portion of the Work similarly place orders for all materials and/or equipment to be furnished by any such Subcontractor or Sub-Subcontractor in a prompt and timely manner so that delivery of the same shall be made without delay or interruption to the timely completion of the Work. Upon request of the District, Construction Manager or the Architect, the Contractor shall furnish reasonably satisfactory written evidence of the placement of orders for materials and/or equipment necessary for completion of the Work, including without limitation, orders for materials and/or equipment to be provided, furnished or installed by any Subcontractor or Sub-Subcontractor.

4.8.5 District's Right to Place Orders for Materials and/or Equipment. Notwithstanding any other provision of the Contract Documents, in the event that the Contractor shall, upon request of the District or the Architect, fail or refuse, for any reason, to provide reasonably satisfactory written evidence of the placement of orders for materials and/or equipment necessary for completion of the Work, or should the District determine, in its sole and reasonable discretion, that any orders for materials and/or equipment have not been placed in a manner so that such materials and/or equipment will be delivered to the Site so the Work can be completed without delay or interruption, the District shall have the right, but not the obligation, to place such orders on behalf of the Contractor. If the District exercises the right to place orders for materials and/or equipment pursuant to the foregoing, the District's conduct shall not be deemed to be an exercise, by the District, of any control over the means, methods, techniques, sequences or procedures for completion of the Work, all of which remain the responsibility and obligation of the Contractor. Notwithstanding the right of the District to place orders for materials and/or equipment pursuant to the foregoing, the election of the District to exercise, or not to exercise, such right shall not relieve the Contractor from any of Contractor's obligations under the Contract Documents, including without limitation, completion of the Work within the Contract Time and for the Contract Price. If the District exercises the right hereunder to place orders for materials and/or equipment on behalf of Contractor pursuant to the foregoing, Contractor shall reimburse the District for all costs and fees incurred by the District in placing such orders; such costs and fees may be deducted by the District from the Contract Price then or thereafter due the Contractor.

4.9 Safety.

4.9.1 Safety Programs. Notwithstanding any action by the District, Construction Manager, Project Inspector or Architect, the Contractor shall be solely responsible for initiating, maintaining, supervising and enforcing all safety programs required by the Laws in connection with the performance of the Contract, or otherwise required by the type or nature of the Work. The Contractor's safety program shall include all actions and programs necessary for compliance with California or federally statutorily mandated workplace safety programs, including without limitation, compliance with the California Drug Free Workplace Act of 1990 (California Government Code §§8350 et seq.). Without limiting or relieving the Contractor of its obligations hereunder, the Contractor shall

require that its Subcontractors similarly initiate and maintain all appropriate or required safety programs. Prior to commencement of Work at the Site, the Contractor shall provide the Construction Manager and the District with the Contractor's proposed safety program for the Work for review. Such review by the Construction Manager and/or the District shall not operate to relieve, impair or otherwise limit the Contractor's responsibility for initiating, maintaining, supervising and enforcing safety programs. Without adjustment of the Contract Price or the Contract Time, the Contractor shall modify and re-submit its proposed safety plan to incorporate modifications thereto requested by the Construction Manager. The Construction Manager is authorized to monitor the Contractor's obligation to implement the Contractor's safety program.

4.9.2 Contractor Safety Plan. Prior to commencement of Work at the Site, the Contractor shall submit to the District and the Construction Manager, if any, the Contractor's Safety Plan for the Work for review and acceptance by the District. Acceptance by the District is subject to the Safety Plan conforming to requirements of the Laws, conditions at or about the Site and the nature of the Work. The Contractor shall modify its Safety Plan as necessary to obtain the District's acceptance thereof. Notwithstanding the District's acceptance of the Contractor's Safety Plan, the Contractor shall remain solely responsible for implementing the Safety Plan and implementing measures as necessary to maintain safety of persons and property at and about the Site. The District's acceptance of the Contractor's Safety Plan shall not limit, restrict or otherwise modify the Contractor's obligations relating to safety at or about the Site in accordance with the Contract Documents and the Laws.

4.9.3 Safety Precautions. The Contractor shall be solely responsible for initiating and maintaining reasonable precautions for safety of, and shall provide reasonable protection to prevent damage, injury or loss to: (i) employees on the Work and other persons who may be affected thereby; (ii) the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, under care, custody or control of the Contractor or Subcontractors; and (iii) other property or items in, on, about or adjacent to the Site, such as trees, shrubs, lawns, walks, pavements, roadways, structures and utilities not designated for removal, relocation or replacement in the course of construction. The Contractor shall take adequate precautions and measures to protect existing roads, sidewalks, curbs, pavement, utilities, utility easements, adjoining property and improvements thereon (including without limitation, protection from settlement or loss of lateral support) and to avoid damage thereto. When use or storage of explosives or other hazardous materials or equipment or other hazardous construction methods are necessary, the Contractor shall give the District, Project Inspector and Construction Manager reasonable advance written notice. At all times the Contractor shall provide an adequate number of fire extinguishers or other approved fire/life-safety devices during Work at the Site. Each fire extinguisher shall be conspicuously displayed and clearly marked with instructions for use. Without adjustment of the Contract Price or the Contract Time, the Contractor shall repair, replace or restore any damage or destruction of the foregoing items as a result of performance or installation of the Work.

4.9.4 Safety Signs, Barricades. The Contractor shall erect and maintain, as required by existing conditions and conditions resulting from performance of the Contract, reasonable safeguards for safety and protection of property and persons, including, without limitation, posting danger signs and other warnings against hazards, promulgating safety regulations and notifying Districts and users of adjacent sites and utilities.

4.9.5 Safety Notices. The Contractor shall post all notices required by applicable law and comply with applicable laws, ordinances, rules, regulations and lawful orders of public authorities bearing on safety of persons or property or their protection from damage, injury or loss.

4.9.6 Safety Coordinator. The Contractor shall designate a responsible member of the Contractor's organization at the Site whose duty shall be the prevention of accidents and the implementation and maintenance safety precautions and programs. This person shall be the Contractor's Superintendent unless otherwise designated by the Contractor in writing to the Project Inspector, Construction Manager and the Architect.

4.9.7 OCIP Safety Requirements. In addition to other provisions of the Contract Documents relating to Safety at the Site, the Contractor shall comply with the safety requirements mandated by, or associated with, the OCIP set forth in the OCIP Program description incorporated as Attachment A to the Special Conditions.

4.9.8 Emergencies; First Aid. In an emergency affecting safety of persons or property, the Contractor shall act, to prevent threatened damage, injury or loss. The Contractor shall maintain stocked emergency first aid kits at the Site which comply with the Laws.

4.9.9 Hazardous Materials.

4.9.9.1 General. In the event that the Contractor, any Subcontractor or anyone employed directly or indirectly by them shall use, at the Site, or incorporate into the Work, any material or substance deemed to be hazardous or toxic under the Laws or interpretation thereof (collectively "Hazardous Materials"), the Contractor shall comply with the Laws and shall exercise all necessary safety precautions relating to the use, storage or disposal thereof.

4.9.9.2 Prohibition on Use of Asbestos Construction Building Materials ("ACBMs"). Notwithstanding any provision of the Drawings or the Specifications to the contrary, it is the intent of the District that ACBMs not be used or incorporated into any portion of the Work. If any portion of the Work depicted in the Drawings or the Specifications requires materials or products which the Contractor knows, or should have known with reasonably diligent investigation, to contain ACBMs, Contractor shall promptly notify the Construction Manager, Architect and the Project Inspector of the same so that an appropriate alternative can be made in a timely manner so as not to delay the progress of the Work. Contractor warrants to the District that there are no materials or products used or incorporated into the Work which contain ACBMs. Whether before or after completion of the Work, if it is discovered that any product or material forming a part of the Work or incorporated into the Work contains ACBMs, the Contractor shall at its sole cost and expense remove such product or material in accordance with any laws, rules, procedures and regulations applicable to the handling, removal and disposal of ACBMs and to replace such product or material with non-ACBM products or materials and to return the affected portion(s) of the Work to the finish condition depicted in the Drawings and Specifications relating to such portion(s) of the Work. Contractor's obligations under the preceding sentence shall survive the termination of the Contract, the warranty period provided under the Contract Documents, the Contractor's completion of the Work or the District's acceptance of the Work. If the Contractor fails or refuses, for any reason, to commence the removal and replacement of any material or product containing ACBMs forming a part of, or incorporated into the Work, within ten (10) days of the date of the District's written notice to the Contractor of the existence of ACBM materials or products in the Work, the District may thereafter proceed to cause the removal and replacement of such materials or products in any manner which the District determines to be reasonably necessary and appropriate; all costs, expenses and fees, including without limitation fees and costs of consultants and attorneys, incurred by the District in connection with

such removal and replacement shall be the responsibility of the Contractor and the Contractor's Performance Bond Surety.

4.9.9.3 Disposal of Hazardous Materials. Contractor shall be solely and exclusively responsible for the disposal of any Hazardous Materials on or about Site resulting from the Contractor's performance of Work and other activities. The Contractor's obligations hereunder shall include without limitation, the transportation and disposal of any Hazardous Materials in strict conformity with the Laws.

4.10 Maintenance of Documents.

4.10.1 Documents at Site. The Contractor shall maintain at the Site: (i) one record copy of the Drawings, Specifications and all addenda thereto; (ii) Change Orders approved by the District and all other modifications to the Contract Documents; (iii) Submittals reviewed by the Architect; (iv) Record Drawings; (v) Material Safety Data Sheets ("MSDS") accompanying any materials, equipment or products delivered or stored at the Site or incorporated into the Work; and (vi) all building and other codes or regulations applicable to the Work, including without limitation, Title 24, Parts 2, 3, 4, 5, 7 and 9 of the California Code of Regulations. During performance of the Work, all documents maintained by Contractor at the Site shall be available upon request to the District, the Construction Manager, the Architect, the Project Inspector and DSA for review, inspection or reproduction. Upon completion of the Work, all documents maintained at the Site by the Contractor pursuant to the foregoing shall be assembled and transmitted to the Construction Manager and the Architect for delivery to the District.

4.10.2 Maintenance of Record Drawings. During its performance of the Work, the Contractor shall maintain Record Drawings consisting of a set of the Drawings which are marked to indicate all field changes made to adapt the Work depicted in the Drawings to field conditions, changes resulting from Change Orders and all concealed or buried installations, including without limitation, piping, conduit and utility services. All buried or concealed items of Work shall be completely and accurately marked and located on the Record Drawings. The Record Drawings shall be clean and all changes, corrections and dimensions shall be marked in a neat and legible manner in a contrasting color. Record Drawings relating to the Structural, Mechanical, Electrical and Plumbing portions of the Work shall indicate without limitation, circuiting, wiring sizes, equipment/member sizing and shall depict the entirety of the as built conditions of such portions of the Work. The Record Drawings shall be continuously maintained by the Contractor during the performance of the Work. At any time during the Contractor's performance of the Work, upon the request of the District, the Project Inspector, the Construction Manager and/or the Architect, the Contractor shall make the Record Drawings maintained hereunder available for the District's review and inspection. The District's review and inspection of the Record Drawings during the Contractor's performance of the Work shall be only for the purpose of generally verifying that Contractor is continuously maintaining the Record Drawings in a complete and accurate manner; any such inspection or review shall not be deemed to be the District's approval or verification of the completeness or accuracy thereof. The failure or refusal of the Contractor to continuously maintain complete and accurate Record Drawings or to make available the Record Drawings for inspection and review by the District may be deemed by the District to be Contractor's default of a material obligation hereunder. Without waiving, restricting or limiting any other right or remedy of the District for the Contractor's failure or refusal to continuously maintain the Record Drawings, the District may, upon reasonably determining that the Contractor has not, or is not, continuously maintaining the Record Drawings in a complete and accurate manner,

take appropriate action to cause the continuous maintenance of complete and accurate Record Drawings, in which event all fees and costs incurred or associated with such action shall be charged to the Contractor and the District may deduct the amount of such fees and costs from any portion of the Contract Price then or thereafter due the Contractor. In accordance with Article 8.5.2 of these General Conditions, prior to receipt of the Final Payment, Contractor shall deliver the Record Drawings to the Construction Manager for transmittal to the District.

4.10.3 Daily Reports By Contractor. At the end of each work day, the Contractor shall submit a daily report to the Construction Manager and the Project Inspector for document control listing all labor, materials, and equipment involved with the Work for that day, including but not limited to: (i) Labor, number of classifications of work by contractor/subcontractors, (ii) Materials used, by contractor/subcontractor, (iii) Equipment used, by contractor/subcontractors, (iv) Any inspections or testing performed, (v) Any other authorized services or expenditures.

4.11 Site.

4.11.1 Contractor's Use of Site. The Contractor shall confine operations at the Site to areas permitted by the Laws or permits relating to the Work, subject to any restrictions or limitations set forth in the Contract Documents. The Contractor shall not unreasonably encumber the Site or adjoining areas with materials or equipment. The Contractor is solely responsible for providing security at the Site with all such costs included in the Contract Price. The District and its Agents and Representatives shall at all times have access to the Site. If there is disagreement as to the nature, extent or type of access to the Site, the determination and directive of the District and Construction Manager shall be controlling and determinative.

4.11.2 Limitations Upon Site Activities. Except in the circumstances of an emergency, no construction activities shall be permitted at or about the Site except during the District's hours and days set forth in the Special Conditions. Work performed outside of the hours and days noted in the Special Conditions will not result in adjustment of the Contract Time or the Contract Price; unless Work outside of the hours and days noted in the Special Conditions is expressly authorized by the District. Additional or premium costs incurred by the District for Work performed outside the hours and days of Work permitted at the Site shall be borne solely and exclusively by the Contractor. The District may deduct such additional or premium costs from the Contract Price then or thereafter due the Contractor.

4.12 Clean-Up. The Contractor shall at all times keep the Site and all adjoining areas free from the accumulation of any waste material or rubbish caused or generated by performance of the Work. Without limiting the generality of the foregoing, Contractor shall maintain the Site in a "broom-clean" standard on a daily basis. If the Work of the Contract Documents includes painting and/or the installation of floor covering, prior to commencement of any painting operations or the installation of any flooring covering, the area and adjoining areas of the Site where paint is to be applied or floor covering is to be installed shall be in a "broom-clean" condition. Prior to completion of the Work, Contractor shall remove from the Site all rubbish, waste material, excess excavated material, tools, Construction Equipment, machinery, surplus material and any other items which are not the property of the District under the Contract Documents. At completion of the Work, the Contractor shall clean the building interior and exterior, including fixtures, equipment, walls, floors, ceilings, roofs, window sills and ledges, horizontal surfaces, areas where debris, dust and similar items have collected, clean and polish all glass, plumbing fixtures, finish hardware, metal/wood/stone finishes. As directed by the Construction Manager, District or Architect, the Contractor shall remove temporary fencing, barricades, planking, temporary sanitary facilities, temporary utility distributions and other temporary facilities. Upon completion of

the Work, the Site and all adjoining areas shall be left in a neat and broom clean condition satisfactory to District. The Project Inspector or Construction Manager are authorized to direct the Contractor's clean-up obligations hereunder. If the Contractor fails to clean up as provided for in the Contract Documents, the District may do so, and all costs incurred in connection therewith shall be charged to the Contractor; the District may deduct such costs from any portion of the Contract Price then or thereafter due the Contractor.

4.13 Access to the Work. The Contractor shall provide the DSA, the District, the Construction Manager, the Project Inspector, the Architect and the Architect's consultant(s) with access to the Work, whether in place, preparation or in progress and wherever located.

4.14 Information and Facilities for the Project Inspector.

4.14.1 Information to Project Inspector. The Contractor shall provide the Project Inspector with access to the Work for obtaining such information as may be necessary to keep the Project Inspector fully informed respecting the progress, quality and character of the Work and materials, equipment or other items incorporated therein. The Contractor shall furnish such other information requested by the Project Inspector as necessary for the Project Inspector's discharge of its duties and responsibilities relating to the Work.

4.14.2 Facilities and Services for Project Inspector. The Contractor shall provide, without adjustment of the Contract Price, for use by the Project Inspector, the District and Construction Manager the following: (i) lockable temporary office space consisting of sufficient space to accommodate Project Inspectors assigned to the Project; (ii) furniture and furnishings consisting of desks and chairs for use by Project Inspectors assigned to the Project, file storage, one (1) conference table and seating sufficient to accommodate seating for at least four (4) people; (iii) landline phone; (iv) plain paper fax machine; (v) landline telephone and fax service; (vi) internet service; and (vii) plain paper copier with copy speed of no greater than thirty five (35) pages per minute. If the Contractor does not provide the foregoing described facilities, furnishings, equipment, or fails to pay timely any charges or fees arising out of the use of the same, the District may, as applicable, procure facilities, furnishings, equipment and services required by the Contract Documents or pay outstanding charges. Contractor shall reimburse the District for all costs, including the District's administrative costs, incurred by the District pursuant to the preceding sentence; in lieu of the Contractor's reimbursement and at the sole and exclusive discretion of the District, such costs may be deducted by the District from any portion of the Contract Price or thereafter due the Contractor.

4.15 Patents and Royalties. The Contractor and the Surety shall defend, indemnify and hold harmless the District and its agents, employees and officers from any claim, demand or legal proceeding arising out of or pertaining, in any manner, to any actual or claimed infringement of patent rights in connection with performance of the Work under the Contract Documents.

4.16 Cutting and Patching. The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make the component parts thereof fit together properly. The Contractor shall not damage or endanger any portion of the Work, or the fully or partially completed construction of the District or separate contractors by cutting, patching, excavation or other alteration. When modifying new Work or when installing Work adjacent to an existing structure/facility, the Contractor shall match, as closely as conditions of the Site and materials will allow, the finishes, textures and colors of the existing structure/facility and refinish elements of the existing structure/facility. The Contractor shall not cut, patch or otherwise alter the construction by the District or separate contractor without the prior written consent of the District or separate contractor thereto, which consent shall not be

unreasonably withheld. The Contractor shall not unreasonably withhold consent to the request of the District or separate contractor to cut, patch or otherwise alter the Work.

4.17 Encountering of Hazardous Materials. In the event the Contractor encounters Hazardous Materials at the Site which have not been rendered harmless or for which there is no provision in the Contract Documents for containment, removal, abatement or handling of such Hazardous Materials, the Contractor shall immediately stop the Work in the affected area, but shall diligently proceed with the Work in all other unaffected areas. Upon encountering such Hazardous Materials, the Contractor shall immediately notify the Project Inspector, Construction Manager and the Architect, in writing, of such condition. The Contractor shall proceed with the Work in such affected area only after such Hazardous Materials have been rendered harmless, contained, removed or abated. In the event such Hazardous Materials are encountered, the Contractor shall be entitled to an adjustment of the Contract Time to the extent that the Work is stopped and Substantial Completion of the Work is affected thereby. In no event shall there be an adjustment to the Contract Price solely on account of the Contractor encountering such Hazardous Materials.

4.18 Wage Rates; Employment of Labor.

4.18.1 Prevailing Wage Rates.

4.18.1.1 Prevailing Wage Rate Schedules. Pursuant to the provisions of Division 2, Part 7, Chapter 1, Article 2 of the California Labor Code at §§1770 et seq., the District has obtained from the Director of the Department of Industrial Relations the general prevailing rate of per diem wages and the prevailing rate for holiday and overtime work in the locality in which the Work is to be performed. Holidays shall be as defined in the collective bargaining agreement applicable to each particular craft, classification or type of worker employed under the Contract. Per diem wages include employer payments for health and welfare, pensions, vacation, travel time and subsistence pay as provided in California Labor Code §1773.8, apprenticeship or other training programs authorized by California Labor Code §3093, and similar purposes when the term “per diem wages” is used herein. Holiday and overtime work, when permitted by law, shall be paid for at the rate of at least one and one-half (1½) times the above specified rate of per diem wages, unless otherwise specified. The Contractor shall post, at appropriate and conspicuous locations on the Site, a schedule showing all determined general prevailing wage rates.

4.18.1.2 Payment of Prevailing Rates. There shall be paid each worker of the Contractor and Subcontractors, of any tier, engaged in the Work, not less than the general prevailing wage rate, regardless of any contractual relationship which may be alleged to exist between the Contractor or any Subcontractor, of any tier, and such worker.

4.18.1.3 Prevailing Rate Penalty. The Contractor shall, as a penalty, forfeit not more than Two Hundred Dollars (\$200.00) to the District for each calendar day or portion thereof, for each worker paid less than the prevailing rates for such work or craft in which such worker is employed for the Work by the Contractor or by any Subcontractor, of any tier, in connection with the Work. The amount of the penalty for failure to pay applicable prevailing wage rates shall be determined and assessed in accordance with the standards established pursuant to Labor Code §1775(a)(2). The amount of the penalty shall be determined based on consideration of both of the following: (i) whether the failure of the Contractor or Subcontractor to pay the correct rate of per diem wages was a good faith mistake and, if so, the error was promptly and voluntarily corrected when brought to the attention of the Contractor or Subcontractor; and (ii) whether the

Contractor or Subcontractor has a prior record of failing to meet its prevailing wage obligations. The penalty may not be less than forty dollars (\$40) for each calendar day, or portion thereof, for each worker paid less than the prevailing wage rate, unless the failure of the Contractor or Subcontractor to pay the correct rate of per diem wages was a good faith mistake and, if so, the error was promptly and voluntarily corrected when brought to the attention of the contractor or subcontractor. The penalty may not be less than eighty dollars (\$80) for each calendar day, or portion thereof, for each worker paid less than the prevailing wage rate, if the Contractor or Subcontractor has been assessed penalties within the previous three years for failing to meet its prevailing wage obligations on a separate contract, unless those penalties were subsequently withdrawn or overturned. The penalty may not be less than one hundred twenty dollars (\$120) for each calendar day, or portion thereof, for each worker paid less than the prevailing wage rate, if the Labor Commissioner determines that the violation was willful, as defined in subdivision (c) of Section 1777.1. When the penalty amount due hereunder is collected from the Contractor or Subcontractor, any outstanding wage claim under Chapter 1 (commencing with Section 1720) of Part 7 of Division 2 against that Contractor or Subcontractor shall be satisfied before applying that amount to the penalty imposed on that Contractor or Subcontractor hereunder. The difference between prevailing wage rates and the amount paid to each worker each calendar day, or portion thereof, for which each worker paid less than the prevailing wage rate, shall be paid to each worker by the Contractor.

4.18.1.4 Prevailing Wage Rate Monitoring and Enforcement. During the Work and pursuant to Labor Code §1771.4(a)(4), the Department of Industrial Relations shall monitor and enforce the obligation of the Contractor and Subcontractors of every tier to pay laborers performing any portion of the Work the Prevailing Wage Rate established for the classification of work/labor performed.

4.18.2 Payroll Records.

4.18.2.1 Certified Payroll Records. Pursuant to California Labor Code §1776, the Contractor and each Subcontractor, of any tier, shall keep an accurate payroll record, showing the name, address, social security number, work classification, straight time and overtime hours worked each day and week, and the actual per diem wages paid to each person employed for the Work.

4.18.2.2 Certified Payroll Records Submittal to Labor Commissioner. The Contractor and all Subcontractors shall prepare and submit Certified Payroll Records to the Labor Commissioner in compliance with requirements established in Labor Code §1771.4. The form and content of Certified Payroll Records shall be as established by the Labor Commissioner and the frequency of Certified Payroll Records submittal to the Labor Commissioner shall be pursuant to Labor Code §1771.4.

4.18.2.3 Inspection and Copies of Certified Payroll Records. The payroll records shall be certified and available for inspection at all reasonable hours at the principal office of the Contractor on the following basis: (i) a certified copy of an employee's payroll record shall be made available for inspection or furnished to such employee or his/her authorized representative on request; (ii) a certified copy of all payroll records shall be made available for inspection or furnished upon request to the District, the Division of Labor Standards Enforcement ("DLSE") and the Division of Apprenticeship Standards of the Department of Industrial Relations ("Apprenticeship Council"); (iii) a certified copy of payroll records shall be made available upon request to the public for inspection or

copies thereof made; provided, however, that a request by the public shall be made through either the District, DLSE and the Apprenticeship Council. If the requested payroll records have not been provided, the requesting party shall, prior to being provided the records, reimburse the cost of preparation by the Contractor, Subcontractors and the entity through which the request was made; the public shall not be given access to such records at the principal office of the Contractor; (iv) the Contractor shall file a certified copy of the payroll records with the entity that requested such records within ten (10) days after receipt of a written request; (v) any copy of records made available for inspection as copies and furnished upon request to the public or any public agency by the District, the Apprenticeship Council or DLSE shall be marked or obliterated in such a manner as to prevent disclosure of an individual's name, address and social security number. The name and address of the Contractor or any Subcontractor, of any tier, performing a part of the Work shall not be marked or obliterated. The Contractor shall inform the District of the location of payroll records, including the street address, city and county and shall, within five (5) working days, provide a notice of a change or location and address. In the event of noncompliance with the foregoing requirements, the Contractor shall have ten (10) days in which to comply, subsequent to receipt of written notice specifying in what respects the Contractor must comply herewith. Should noncompliance still be evident after such ten (10) day period, the Contractor shall, as a penalty to the District, forfeit One Hundred Dollars (\$100.00) for each calendar day, or portion thereof, for each worker, until strict compliance is effectuated. Upon the request of the Apprenticeship Council or DLSE, such penalties shall be withheld from any portion of the Contract Price then or thereafter due the Contractor. The Contractor is solely responsible for compliance with the foregoing provisions.

4.18.3 Hours of Work.

- 4.18.3.1 Limits on Hours of Work.** Pursuant to California Labor Code §1810, eight (8) hours of labor shall constitute a legal day's work. Pursuant to California Labor Code §1811, the time of service of any worker employed at any time by the Contractor or by a Subcontractor, of any tier, upon the Work or upon any part of the Work, is limited and restricted to eight (8) hours during any one calendar day and forty (40) hours during any one calendar week, except as hereafter provided. Notwithstanding the foregoing provisions, Work performed by employees of Contractor or any Subcontractor, of any tier, in excess of eight (8) hours per day and forty (40) hours during any one week, shall be permitted upon compensation for all hours worked in excess of eight (8) hours per day at not less than one and one-half (1½) times the basic rate of pay.
- 4.18.3.2 Penalty for Excess Hours.** The Contractor shall pay to the District a penalty of Twenty-five Dollars (\$25.00) for each worker employed on the Work by the Contractor or any Subcontractor, of any tier, for each calendar day during which such worker is required or permitted to work more than eight (8) hours in any calendar day and forty (40) hours in any one calendar week, in violation of the provisions of the California Labor Code, unless compensation to the worker so employed by the Contractor is not less than one and one-half (1½) times the basic rate of pay for all hours worked in excess of eight (8) hours per day.
- 4.18.3.3 Contractor Responsibility.** Any Work performed by workers necessary to be performed after regular working hours or on Saturdays, Sundays or other holidays shall be performed without adjustment to the Contract Price or any other additional expense to the District. The Contractor shall be responsible for

costs incurred by the District which arise out of Work performed by the Contractor at times other than regular working hours and regular working days. Upon determination of such costs, the District may deduct such costs from the Contract Price then or thereafter due the Contractor.

4.18.4 Apprentices.

4.18.4.1 Employment of Apprentices. Any apprentices employed to perform any of the Work shall be paid the standard wage paid to apprentices under the regulations of the craft or trade for which such apprentice is employed, and such individual shall be employed only for the work of the craft or trade to which such individual is registered. Only apprentices, as defined in California Labor Code §3077 who are in training under apprenticeship standards and written apprenticeship agreements under California Labor Code §§3070 et seq. are eligible to be employed for the Work. The employment and training of each apprentice shall be in accordance with the provisions of the apprenticeship standards and apprentice agreements under which such apprentice is training.

4.18.4.2 Apprenticeship Certificate. When the Contractor or any Subcontractor, of any tier, in performing any of the Work employs workers in any Apprenticeable Craft or Trade, the Contractor and such Subcontractor shall apply to the Joint Apprenticeship Committee administering the apprenticeship standards of the craft or trade in the area of the site of the Work for a certificate approving the Contractor or such Subcontractor under the apprenticeship standards for the employment and training of apprentices in the area or industry affected, provided, however, that the approval as established by the Joint Apprenticeship Committee or Committees shall be subject to the approval of the Administrator of Apprenticeship. The Joint Apprenticeship Committee or Committees, subsequent to approving the Contractor or Subcontractor, shall arrange for the dispatch of apprentices to the Contractor or such Subcontractor in order to comply with California Labor Code §1777.5. Prior to the commencement of the Work, the Contractor and Subcontractors shall submit contract award information (on Form DAS-140) to the applicable Joint Apprenticeship Committee which shall include an estimate of journeyman hours to be performed under the Contract, the number of apprentices to be employed, and the approximate dates the apprentices will be employed. Concurrently with submission of contract information on Form DAS-140 to the Apprenticeship Council, the Contractor shall deliver a copy of its completed DAS-140 to the District and the Construction Manager. There shall be an affirmative duty upon the Joint Apprenticeship Committee or Committees, administering the apprenticeship standards of the crafts or trades in the area of the site of the Work, to ensure equal employment and affirmative action and apprenticeship for women and minorities. Contractors or Subcontractors shall not be required to submit individual applications for approval to local Joint Apprenticeship Committees provided they are already covered by the local apprenticeship standards.

4.18.4.3 Ratio of Apprentices to Journeymen. The ratio of Work performed by apprentices to journeymen, who shall be employed in the Work, may be the ratio stipulated in the apprenticeship standards under which the Joint Apprenticeship Committee operates, but in no case shall the ratio be less than one hour of apprentice work for each five hours of labor performed by a journeyman, except as otherwise provided in California Labor Code §1777.5. The minimum ratio for the land surveyor classification shall not be less than one apprentice for each five journeymen. Any ratio shall apply during any day or

portion of a day when any journeyman, or the higher standard stipulated by the Joint Apprenticeship Committee, is employed at the site of the Work and shall be computed on the basis of the hours worked during the day by journeymen so employed, except for the land surveyor classification. The Contractor shall employ apprentices for the number of hours computed as above before the completion of the Work. The Contractor shall, however, endeavor, to the greatest extent possible, to employ apprentices during the same time period that the journeymen in the same craft or trade are employed at the site of the Work. Where an hourly apprenticeship ratio is not feasible for a particular craft or trade, the Division of Apprenticeship Standards, upon application of a Joint Apprenticeship Committee, may order a minimum ratio of not less than one apprentice for each five journeymen in a craft or trade classification. The Contractor or any Subcontractor covered by this Article and California Labor Code §1777.5, upon the issuance of the approval certificate, or if it has been previously approved in such craft or trade, shall employ the number of apprentices or the ratio of apprentices to journeymen stipulated in the apprenticeship standards. Upon proper showing by the Contractor that it employs apprentices in such craft or trade in the State of California on all of its contracts on an annual average of not less than one apprentice to each five journeymen, the Division of Apprenticeship Standards may grant a certificate exempting the Contractor from the 1-to-5 ratio as set forth in this Article and California Labor Code §1777.5. This Article shall not apply to contracts of general contractors, or to contracts of specialty contractors not bidding for work through a general or prime contractor, involving less than Thirty Thousand Dollars (\$30,000.00) or twenty (20) working days. The term "Apprenticeable Craft or Trade," as used herein shall mean a craft or trade determined as an Apprenticeable occupation in accordance with rules and regulations prescribed by the Apprenticeship Council.

4.18.4.4 Exemption From Ratios. The Joint Apprenticeship Committee shall have the discretion to grant a certificate, which shall be subject to the approval of the Administrator of Apprenticeship, exempting the Contractor from the 1-to-5 ratio set forth in this Article when it finds that any one of the following conditions are met: (i) unemployment for the previous three-month period in such area exceeds an average of fifteen percent (15%) or; (ii) the number of apprentices in training in such area exceeds a ratio of 1-to-5 in relation to journeymen, or; (iii) the Apprenticeable Craft or Trade is replacing at least one-thirtieth (1/30) of its journeymen annually through apprenticeship training, either on a statewide basis or on a local basis, or; (iv) if assignment of an apprentice to any Work performed under the Contract Documents would create a condition which would jeopardize such apprentice's life or the life, safety or property of fellow employees or the public at large, or if the specific task to which the apprentice is to be assigned is of such a nature that training cannot be provided by a journeyman. When such exemptions from the 1-to-5 ratio between apprentices and journeymen are granted to an organization which represents contractors in a specific trade on a local or statewide basis, the member contractors will not be required to submit individual applications for approval to local Joint Apprenticeship Committees, provided they are already covered by the local apprenticeship standards.

4.18.4.5 Contributions to Trust Funds. The Contractor or any Subcontractor, of any tier, who, performs any of the Work by employment of journeymen or apprentices in any Apprenticeable Craft or Trade and who is not contributing to a fund or funds to administer and conduct the apprenticeship program in any

such craft or trade in the area of the site of the Work, to which fund or funds other contractors in the area of the site of the Work are contributing, shall contribute to the fund or funds in each craft or trade in which it employs journeymen or apprentices in the same amount or upon the same basis and in the same manner as the other contractors do, but where the trust fund administrators are unable to accept such funds, contractors not signatory to the trust agreement shall, using California Apprenticeship Council Training Fund Contributions Form CAC-2, pay a like amount to the California Apprenticeship Council. DLSE is authorized to enforce the payment of such contributions to such fund(s) as set forth in California Labor Code §227. Such contributions shall not result in an increase in the Contract Price.

4.18.4.6 Contractor's Compliance. The responsibility of compliance with this Article for all Apprenticeable Trades or Crafts is solely and exclusively that of the Contractor. All decisions of the Joint Apprenticeship Committee(s) under this Article are subject to the provisions of California Labor Code §3081. If the Contractor willfully fails to comply with the provisions of this Article and California Labor Code §1777.5, pursuant to California Labor Code §1777.7, the Contractor shall: (i) be denied the right to bid on any public works contract for a period of one (1) year from the date the determination of non-compliance is made by the Administrator of Apprenticeship; and (ii) forfeit, as a civil penalty, Fifty Dollars (\$50.00) for each calendar day of noncompliance. Notwithstanding the provisions of California Labor Code §1727, upon receipt of such determination, the District shall withhold such amount from the Contract Price then due or to become due. Any such determination shall be issued after a full investigation, a fair and impartial hearing, and reasonable notice thereof in accordance with reasonable rules and procedures prescribed by the California Apprenticeship Council. Any funds withheld by the District pursuant to this Article shall be deposited in the General Fund or other similar fund of the District. The interpretation and enforcement of California Labor Code §§1777.5 and 1777.7 shall be in accordance with the rules and procedures of the California Apprenticeship Council.

4.18.5 Employment of Independent Contractors. Pursuant to California Labor Code §1021.5, Contractor shall not willingly and knowingly enter into any agreement with any person, as an independent contractor, to provide any services in connection with the Work where the services provided or to be provided requires that such person hold a valid contractors' license issued pursuant to California Business and Professions Code §§7000 et seq. and such person does not meet the burden of proof of his/her independent contractor status pursuant to California Labor Code §2750.5. If the Contractor employs any person in violation of the foregoing, Contractor shall be subject to the civil penalties under California Labor Code §1021.5 and any other penalty provided by law. In addition to the penalties provided under California Labor Code §1021.5, Contractor's violation of this Article 4.18.5 or the provisions of California Labor Code §1021.5 shall be deemed an event of Contractor's default under Article 15.1 of these General Conditions. The Contractor shall require any Subcontractor or Sub-Subcontractor performing or providing any portion of the Work to adhere to and comply with the foregoing provisions.

4.19 Assignment of Antitrust Claims. Pursuant to California Government Code §4551, the Contractor and its Subcontractor(s), of any tier, hereby offers and agrees to assign to the District all rights, title and interest in and to all causes of action they may have under Section 4 of the Clayton Act, (15 U.S.C. §15) or under the Cartwright Act (California Business and Professions Code §§16700 et seq.), arising from purchases of goods, services or materials

hereunder or any Subcontract. This assignment shall be made and become effective at the time the District tenders Final Payment to the Contractor, without further acknowledgment by the parties. If the District receives, either through judgment or settlement, a monetary recovery in connection with a cause of action assigned under California Government Code §§4550 et seq., the assignor thereof shall be entitled to receive reimbursement for actual legal costs incurred and may, upon demand, recover from the District any portion of the recovery, including treble damages, attributable to overcharges that were paid by the assignor but were not paid by the District as part of the Contract Price, less the expenses incurred by the District in obtaining that portion of the recovery. Upon demand in writing by the assignor, the District shall, within one year from such demand, reassign the cause of action assigned pursuant to this Article if the assignor has been or may have been injured by the violation of law for which the cause of action arose: and (i) the District has not been injured thereby; or (ii) the District declines to file a court action for the cause of action.

4.20 DSA Construction Oversight. All of the Work is subject to DSA Construction Oversight processes and procedures; a material obligation of the Contractor hereunder is the Contractor's compliance with the processes and procedures established by DSA for the Work. As applicable, the foregoing shall include without limitation, the processes and procedures established under DSA PR 13-01 in effect at the time of performing the Work hereunder. The foregoing shall include:

4.20.1 DSA Approved Documents. The Contractor shall carefully study the DSA approved documents and shall plan a schedule of operations well ahead of time.

4.20.2 Correction of Non-Conforming Work. If at any time it is discovered that Work is not in accordance with the DSA approved construction documents, the Contractor shall correct the Work immediately.

4.20.3 Verification of DSA 152 Forms. The Contractor shall verify that DSA 152 forms were issued for prior to the commencement of construction.

4.20.4 Test/Inspection Communications. The Contractor shall meet with the Architect, Construction Manager, the Laboratory of Record retained by the District for special tests/inspections and the Project Inspector to mutually communicate and understand the testing and inspection program, and the methods of communication appropriate for the Work.

4.20.5 DSA Form 156 Notifications to Project Inspector. The Contractor shall notify the Project Inspector, in writing, of the commencement of construction of each and every aspect of the Work at least 48 hours in advance by submitting Commencement/Completion of Work Notification (form DSA 156), or other agreed upon written documents, to the Project Inspector. The Contractor shall notify the Project Inspector of the completion of construction of each and every aspect of the Work by submitting form DSA 156 (or other agreed upon written documents) to the Project Inspector.

4.20.6 Limitations on Contractor Work. Until the Project Inspector has signed off applicable blocks and sections of the form DSA 152, the Contractor may be prohibited from proceeding with subsequent construction activities that cover up the unapproved Work. Any subsequent construction activities, that cover up the unapproved Work, will be subject to a "Stop Work Order" from DSA or the District, and are subject to removal and remediation if found to be in non-compliance with the DSA approved construction documents.

4.20.7 Final Verified Report. The Contractor shall submit the final Contractor Verified Report. (form DSA 6-C) to DSA and the Project Inspector. The DSA 6-C reports are required to be submitted by the Contractor upon occurrence of any of the following events: (i)

the Work is substantially complete (DSA considers the Work to be complete when the construction is sufficiently complete in accordance with the DSA approved construction documents so that the owner can occupy or utilize the Work); (ii) Work is suspended for a period of more than one (1) month; (iii) services of the Contractor are terminated for any reason prior to the completion of the Work; or (iv) DSA requests a verified report.

4.21 DSA Verified Reports

4.21.1 Contractor Actions. The Contractor acknowledges and agrees that a material obligation of the Contractor under the Contract Documents is the completion by the Contractor of all actions and activities which by the Contract Documents or by the Laws are the responsibility of the Contractor relating to DSA reporting requirements pursuant to Education Code §81141 (including amendments thereto) and issuance of DSA's Certificate of Compliance for the Project pursuant to Education Code §81147 (including amendments thereto) upon completion of the Work. The foregoing shall include without limitation, the timely preparation, completion and filing of Verified Reports during Project construction and the filing of the Final Verified Report with DSA within thirty (30) days of the determination of Final Completion. The Contractor shall provide the District, the Project Inspector, Architect, Construction Manager with copies of all Verified Reports completed by the Contractor and submitted to DSA; such copies shall be provided to the Project Inspector, Architect, the Construction Manager and the District concurrently with the Contractor's submission thereof to DSA.

4.21.2 District Withholdings From Final Payment. Notwithstanding any provision of the Contract Documents to the contrary, the completion and filing of the Final Verified Report with DSA by the Contractor is an express condition precedent to the District's disbursement of the Final Payment. If the Contractor fails to prepare and file the Final Verified Report with DSA within thirty (30) days of the determination of Final Completion, the District may in the sole and exclusive discretion of the District retain and withhold ten percent (10%) of the Final Payment from disbursement to the Contractor as damages for the failure of the Contractor to have timely and completely discharged its obligations hereunder. The Contractor acknowledges and agrees that the foregoing withholdings by the District is a reasonable estimate of the damages and other losses the District will sustain due to the failure of the Contractor to have timely and fully discharged its obligations hereunder.

4.22 Project Labor Agreement. The Contractor and all Subcontractors shall comply with the PLA during performance of the Work. Each Subcontractor must complete/execute the PLA Agreement to be Bound, and submit the completed/executed PLA Agreement to be Bound before starting Work at the Site. No Subcontractor will be permitted to perform Work at the Site until the Subcontractor's completed and executed PLA Agreement to be Bound is received by the District.

4.23 Covid-19 Contractor Responsibilities. Contractor is required to follow the District vaccination procedure located at this weblink: <https://www.wvm.edu/covid-19/PublishingImages/Pages/District-Vaccination-Policy/Administrative%20Procedure%20AP%203960%20-%20Vaccination%20Policy.pdf>

In addition, during the course of this work, Contractor shall be required to have in effect its COVID-19 Exposure Response and Prevention Plan (the "Plan") that is consistent with Cal/OSHA and CDC guidance. The Plan at a minimum shall require Contractor to immediately notify the District (Construction Manager) of any possible COVID-19 infections or potential COVID-19 exposure events involving Contractor and any

of its employees, subcontractors and/or suppliers performing work on District property pursuant to the terms of this Contract.

The Plan shall be developed and based on the current information available from Cal/OSHA and CDC, and shall be amended by Contractor as may be appropriate based on further information provided by Cal/OSHA and CDC and other public officials. While the confidentiality of all medical conditions must be maintained in accordance with applicable law, the District reserves the right to inform any District staff, employees, students, and/or visitors that an unnamed worker has been diagnosed with COVID-19 if any of the District's staff, employees, students, or visitors might have been exposed to the disease so such individual(s) may take measures to protect their own health.

5 SUBCONTRACTORS

5.23 Subcontracts. Any Work performed for the Contractor by a Subcontractor shall be pursuant to a written agreement between the Contractor and such Subcontractor which specifically incorporates by reference the Contract Documents and which specifically binds the Subcontractor to the applicable terms and conditions of the Contract Documents, including without limitation, the policies of insurance required under Article 6 of these General Conditions and the termination provisions of Article 15, and obligates the Subcontractor to assume toward the Contractor all the obligations and responsibilities of the Contractor which by the Contract Documents the Contractor assumes toward the District, the Project Inspector, DSA, the Construction Manager and the Architect. The foregoing notwithstanding, no contractual relationship shall exist, or be deemed to exist, between any Subcontractor and the District, unless the Contract is terminated and District, in writing, elects to assume the Subcontract. Each Subcontract for a portion of the Work shall provide that such Subcontract may be assigned to the District if the Contract is terminated by the District pursuant to Article 15.1 hereof, subject to the prior rights of the Surety obligated under a bond relating to the Contract. The Contractor shall provide to the District copies of all executed Subcontracts and Purchase Orders to which Contractor is a party within thirty (30) days after Contractor's execution of the Agreement. During performance of the Work, the Contractor shall, from time to time, as and when requested by the District, the Architect or the Construction Manager provide the District with copies of any and all Subcontracts or Purchase Orders relating to the Work and all modifications thereto. The Contractor's failure or refusal, for any reason, to provide copies of such Subcontracts or Purchase Orders in accordance with the two preceding sentences is Contractor's default of a material term of the Contract Documents.

5.24 Contractor and Subcontractor Communication. All written communications between the Contractor and any Subcontractor, Material Supplier or others directly or indirectly engaged by the Contractor to perform or provide any portion of the Work shall be available to the District, the Construction Manager and the Architect for review, inspection and reproduction as may be requested from time to time. The foregoing is a material obligation of the Contractor hereunder.

5.25 Subcontractor DIR Contractor Registration.

5.25.1 No Subcontractor Performance of Work Without DIR Registration. No portion of the Work is permitted to be performed by a , of any tier, unless the Subcontractor is a DIR Registered contractor. The foregoing DIR contractor registration requirement is applicable for all Subcontractors, including without limitation, lower tier Subcontractors and Subcontractors who are not identified in the Contractor's Subcontractors List.

5.25.2 Contractor Obligation to Verify Subcontractor DIR Registration Status. An affirmative and on-going obligation of the Contractor under the Contract Documents

is the Contractor's verification that all Subcontractors are at all times during performance of the Work in full and strict compliance with DIR contractor registration requirements. The Contractor shall not permit or allow any Subcontractor to perform any Work without the Contractor's verification that the Subcontractor is in full and strict compliance with DIR contractor registration requirements.

5.25.3 Contractor Obligation to Request Substitution of Listed Subcontractor Who Is Not DIR Registered Contractor.

If Contractor inadvertently identified a Subcontractor in the Contractor's Subcontractors List submitted with the Contractor's proposal for the Work who was not a DIR registered contractor at the time of opening of proposals for the Work or if a Subcontractor's DIR contractor registration lapses prior to or during a Subcontractor's performance of Work, the Contractor shall request the District's consent to substitute the Subcontractor who is not a DIR registered contractor pursuant to Labor Code §1771.1(c)(3) and/or Labor Code §1771.1(d).

5.25.4 Contractor/Subcontractor Penalties pursuant to § 1771.1(g).

"If the Labor Commissioner or his or her designee determines that a contractor or subcontractor engaged in the performance of any public work contract without having been registered in accordance with this section, the contractor or subcontractor shall forfeit, as a civil penalty to the state, one hundred dollars (\$100) for each day of work performed in violation of the registration requirement, not to exceed an aggregate penalty of eight thousand dollars (\$8,000) in addition to any penalty registration fee assessed pursuant to clause (ii) of subparagraph (E) of paragraph (2) of subdivision (a) of Section 1725.5."

5.25.5 Subcontractor Penalties pursuant to § 1771.1 (h)(1).

"In addition to, or in lieu of, any other penalty or sanction authorized pursuant to this chapter, a higher tiered public works contractor or subcontractor who is found to have entered into a subcontract with an unregistered lower tier subcontractor to perform any public work in violation of the requirements of Section 1725.5 or this section shall be subject to forfeiture, as a civil penalty to the state, of one hundred dollars (\$100) for each day the unregistered lower tier subcontractor performs work in violation of the registration requirement, not to exceed an aggregate penalty of ten thousand dollars (\$10,000)."

5.26 Substitution of Listed Subcontractor.

5.26.1 Substitution Process.

Any request of the Contractor to substitute a listed Subcontractor will be considered only if such request is in strict conformity with this Article 5.4 and California Public Contract Code §4107. All costs incurred by the District, including without limitation, costs of the Project Inspector, the Architect, the Construction Manager or attorneys' fees in the review and evaluation of a request to substitute a listed Subcontractor shall be borne by the Contractor; such costs may be deducted by the District from the Contract Price then or thereafter due the Contractor.

5.26.2 Responsibilities of Contractor Upon Substitution of Subcontractor.

The District's consent to the Contractor's substitution of a listed Subcontractor shall not relieve Contractor from its obligation to complete the Work within the Contract Time and for the Contract Price. The substitution of a listed Subcontractor shall not, under any circumstance, result in, or give rise to any to any increase of the Contract Price or the Contract Time on account of such substitution. In the event of the District's consent to the substitution of a listed Subcontractor, the Architect shall determine the extent to which, if any, revised or additional Submittals will be

required of the newly substituted Subcontractor. If the Architect determines that revised or additional Submittals are required of the newly substituted Subcontractor, the Architect shall promptly notify the Contractor, in writing, of such requirement. In such event, revised or additional Submittals shall be submitted to Architect not later than thirty (30) days following the date of the Architect's written notice to the Contractor pursuant to the foregoing sentence; provided that if in the reasonable and good faith judgment of the Architect, the progress of the Work or completion of the Work requires submission of additional or revised Submittals by the newly substituted Subcontractor in less than thirty (30) days, the Architect shall so state in its written notice to the Contractor. In the event that the revised or additional Submittals are not submitted by Contractor within thirty (30) days, or such earlier time as determined by the Architect pursuant to the preceding sentence, following the Architect's written notice of the requirement for revised or additional Submittals, Contractor shall be subject to the per diem assessments for late Submittals as set forth in Article 4.7.2.1 of these General Conditions. Any revised or additional Submittals required pursuant to this Article 5.4.2 shall conform with the requirements of Article 4.7 of these General Conditions. The Contractor shall reimburse the District for all fees and costs, including without limitation fees of the Construction Manager, Architect and/or any design consultant to the Architect or the District and DSA fees, incurred or associated with the processing, review and evaluation of any revised or additional Submittals required pursuant to this Article 5.4.2; the District may deduct such fees and costs from any portion of the Contract Price then or thereafter due the Contractor. In the event that additional or revised Submittals are required pursuant to this Article 5.4.2, such requirement shall not result in an increase to the Contract Time or the Contract Price.

5.27 **Subcontractors' Work.** Whenever the Work of a Subcontractor is dependent upon the Work of the Contractor or another Subcontractor, the Contractor shall require the Subcontractor to: (i) coordinate its Work with the dependent Work; (ii) provide necessary dependent data and requirements; (iii) supply and/or install items to be built into the dependent Work of others; (iv) make appropriate provisions for dependent Work of others; (v) carefully examine and understand the portions of the Contract Documents (including Drawings, Specifications and Field Clarifications) and Submittals relating to the dependent Work; and (vi) examine the existing dependent Work and verify that the dependent Work is in proper condition for the Subcontractor's Work. If the dependent Work is not in a proper condition, the Subcontractor shall notify the Contractor in writing and not proceed with the Subcontractor's Work until the dependent Work has been corrected or replaced and is in a proper condition for the Subcontractor's Work.

6 INSURANCE; INDEMNITY; BONDS

6.23 **Owner Controlled Insurance Program ("OCIP").** The District has elected, at its sole discretion, to implement an Owner Controlled Insurance Program ("OCIP") under the Statewide Educational Wrap Up Program ("SEWUP"). The SEWUP Joint Powers Authority ("JPA") will be providing the OCIP on behalf of the District. The requirements for enrollment in the OCIP, OCIP forms, OCIP coverages and other OCIP requirements are set forth in the OCIP Program description incorporated as Attachment A to the Special Conditions.

6.24 **Contractor OCIP Obligations.**

6.24.1 **Compliance With OCIP Requirements.** Contractor agrees to comply with any and all terms and conditions of the policies of insurance provided by the District and to comply with any and all claims handling procedures, loss prevention programs and other programs required by or related to the District's OCIP as set forth herein.

Contractor shall require Subcontractors and Sub-Subcontractor and all others covered by the District's OCIP insurance policies to so comply.

- 6.24.2 **Contractor Furnishing of Information.** Contractor, its Subcontractor and Sub-Subcontractors shall furnish to the District, the Architect, the OCIP Administrator, its designees or the insurers under the OCIP policies, all information and documentation that such entity may require from time to time in connection with the issuance of policies under this Contract or the administration of the OCIP in such form and substance as such entity may prescribe and promptly comply with the recommendations of the OCIP insurers.
- 6.24.3 **No Violation of OCIP Insurance Policy Conditions.** Contractor shall not violate, or knowingly permit to be violated; any conditions of the policies of insurance provided by the District hereunder and shall at all times satisfy the requirements of the insurers issuing them. Contractor shall assure that all OCIP requirements imposed upon, assumed and performed by each Subcontractor and Sub-Subcontractor.
- 6.24.4 **District Rights.** If the Contractor, Subcontractors, Sub-Subcontractors, or Excluded Parties should fail to comply with the Non-OCIP Insurance requirements, the District may withhold payment due to the Contractor or suspend the Work at the Contractors' sole expense and without adjustment of the Contract Price or Contract Time until such time as the Contractor, its Subcontractor, Sub-Subcontractors, and/or Excluded Parties have performed such obligations to the reasonable satisfaction of the District.
- 6.24.5 **Withholding of Progress Payments/Final Payment.** In addition to the rights of the District to withhold all or portions of Progress Payments or the Final Payment set forth elsewhere in the Contract Documents, the District may withhold Progress Payments or the Final Payment for the failure or refusal of the Contractor to comply with OCIP requirements, including without limitation, the reporting requirements set forth in the OCIP Program description or the OCIP insurance policies. Amounts withheld by the District pursuant to the preceding will be released only after the Contractor and/or Subcontractors' compliance with OCIP requirements, less costs and expenses incurred by the District in securing such compliance.
- 6.25 **Contractor/Subcontractor Provided Insurance Requirements.** The Contractor and Subcontractors shall obtain and maintain for the duration of the Work each of the Contractor/Subcontractor Provided insurance policies as set forth in the OCIP Program description.
- 6.26 **Payment Bond; Performance Bond.** Prior to commencement of the Work, the Contractor shall furnish a Performance Bond as security for Contractor's faithful performance of the Contract and a Labor and Material Payment Bond as security for payment of persons or entities performing work, labor or furnishing materials in connection with Contractor's performance of the Work under the Contract Documents. Unless otherwise stated in the Special Conditions, the amounts of the Performance Bond and the Payment Bond required hereunder shall be one hundred percent (100%) of the Contract Price. Said Labor and Material Payment Bond and Performance Bond shall be in the form and content set forth in the Contract Documents. The failure or refusal of the Contractor to furnish either the Performance Bond or the Labor and Material Payment Bond in strict conformity with this Article 6.4 may be deemed by the District as a default by the Contractor of a material obligation hereunder. The Surety on any bond required under the Contract Documents shall be: (i) an Admitted Surety Insurer as that term is defined in California Code of Civil Procedure §995.120; and (ii) A.M. Best rated A-/VII or better.

6.27 Contractor Indemnity. Unless arising solely out of the active negligence, gross negligence or willful misconduct the Indemnified Parties, the Contractor shall indemnify, defend and hold harmless the Indemnified Parties who are: (i) the District and its Board of Trustees, officers, employees, agents and representatives (including the Project Inspector); (ii) the Architect and its Design Consultants and their respective agents and employees; (iii) if one is designated by the District for the Work, the Construction Manager and its agents and employees; (iv) the Project Inspector; and (v) the OCIP Administrator. The Contractor's obligations hereunder includes indemnity, defense and hold harmless of the Indemnified Parties from and against any and all damages, losses, claims, demands, liabilities, actions or causes of action whether for damages or other relief, including, without limitation attorneys' fees and costs which arise, in whole or in part, from the Work, the Contract Documents or the negligent, grossly negligent, reckless or willful acts, omissions or other conduct of the Contractor, any Subcontractor or any person or entity engaged by them for the Work. The Contractor's obligations under the foregoing include without limitation: (i) injuries to or death of persons; (ii) damage to property; (iii) theft or loss of property; (iv) Stop Notice claims asserted by any person or entity in connection with the Work; and (v) other losses, liabilities, damages or costs resulting from, in whole or part, any acts, omissions or other conduct of Contractor or any Subcontractors, of any tier. If any action or proceeding, whether judicial, administrative, arbitration or otherwise, shall be commenced on account of any claim, demand or liability subject to Contractor's obligations hereunder, and such action or proceeding names any of the Indemnified Parties as a party thereto, the Contractor shall, at its sole cost and expense, defend the named Indemnified Parties in such action or proceeding with counsel reasonably satisfactory to the named Indemnified Parties. In the event that there shall be any judgment, award, ruling, settlement, or other relief arising out of any such action or proceeding to which any of the Indemnified Parties are bound by, Contractor shall pay, satisfy or otherwise discharge any such judgment, award, ruling, settlement or relief; Contractor shall indemnify and hold harmless the Indemnified Parties from any and all liability or responsibility arising out of any such judgment, award, ruling, settlement or relief. The Contractor's obligations hereunder are binding upon Contractor's Performance Bond Surety and these obligations shall survive notwithstanding Contractor's completion of the Work or the termination of the Contract.

7 CONTRACT TIME

7.23 Substantial Completion of the Work Within Contract Time. Unless otherwise expressly provided in the Contract Documents, the Contract Time is the period of time, including authorized adjustments thereto, allotted in the Contract Documents for achieving Substantial Completion of the Work. The date for commencement of the Work is the date established by the Notice to Proceed issued by the District pursuant to the Agreement, which shall not be postponed by the failure to act of the Contractor or of persons or entities for whom the Contractor is responsible. The date of Substantial Completion is the date certified by the Architect, Construction Manager and the Project Inspector.

7.24 Progress and Completion of the Work.

7.24.1 Time of Essence. Time limits stated in the Contract Documents are of the essence. By executing the Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing and achieving Substantial Completion of the Work. The Contractor shall employ and supply a sufficient force of workers, material and equipment, and prosecute the Work with diligence so as to maintain progress, to prevent Work stoppage and to achieve Substantial Completion of the Work within the Contract Time.

7.24.2 Substantial Completion. Substantial Completion is that stage in the progress of the Work when the Work is complete and approved by DSA and other

governmental agencies with jurisdiction over the Work or any portion thereof in accordance with the Contract Documents so the District can occupy or use the Work for its intended purpose. Substantial Completion shall be determined by the Architect, the Construction Manager and the Project Inspector upon request by the Contractor in accordance with the Contract Documents. The good faith and reasonable determination of Substantial Completion by the Project Inspector, the Construction Manager and the Architect shall be controlling and final.

7.24.3 Correction or Completion of the Work After Substantial Completion.

7.24.3.1 **Punchlist.** Upon achieving Substantial Completion of the Work, the District, The Project Inspector, the Construction Manager, the Architect and the Contractor shall jointly inspect the Work and prepare a comprehensive list of items of the Work to be corrected or completed by the Contractor (“the Punchlist”). The exclusion of, or failure to include, any item on the Punchlist shall not alter or limit the obligation of the Contractor to complete or correct any portion of the Work in accordance with the Contract Documents.

7.24.3.2 **Time for Completing Punchlist Items.** In addition to setting forth items for correction or completion pursuant to Article 7.2.3.1 Contractor shall promptly and diligently proceed to complete all Punchlist items within the time established by the Architect, Construction Manager and District. If the Contractor fails or refuses, for any reason, to complete all Punchlist items within the time established, the Contractor shall be subject to assessment of Liquidated Damages in accordance with Article 7.4 hereof. The foregoing notwithstanding, if the Contractor fails or refuses to complete all Punchlist items, the District may in its sole and exclusive discretion and without further notice to Contractor, elect to cause the completion of all remaining Punchlist items provided, however that such election by the District is in addition to and not in lieu of any other right or remedy of the District under the Contract Documents or the Laws. If the District elects to complete Punchlist items of the Work, pursuant to the foregoing, Contractor shall be responsible for all costs incurred by the District in connection herewith and the District may deduct such costs from the Contract Price then or thereafter due the Contractor. If these costs exceed the remaining balance of the Contract Price due to the Contractor, the Contractor and the Performance Bond Surety are liable to District for any such excess costs.

7.24.4 **Final Completion.** Final Completion is that stage of the Work when all Work has been completed in accordance with the Contract Documents, including without limitation, the performance of all correction or completion items noted upon Substantial Completion, and obligations of the Contractor under the Contract Documents are fully performed by the Contractor. Final Completion shall be determined by the Architect, Construction Manager and the Project Inspector upon request of the Contractor. The good faith and reasonable determination of Final Completion by the Project Inspector, Construction Manager and the Architect shall be controlling and final.

7.24.5 **Contractor Responsibility for Multiple Inspections.** If the Contractor requests determination of Substantial Completion or Final Completion and it is determined by the Project Inspector, Construction Manager or the Architect that the Work does not then justify certification of Substantial Completion or Final Completion and re-inspection is required at a subsequent time to make such determination, the Contractor shall be responsible for all costs of such re-inspection, including without limitation, the fees of the Construction Manager,

Architect and the Project Inspector for such re-inspections. The District may deduct such costs from the Contract Price then due or thereafter due to the Contractor.

- 7.24.6 **Final Acceptance.** Final Acceptance of the Work shall occur upon approval of the Work by the District's Board of Trustees; such approval shall be submitted for adoption at the next regularly scheduled meeting of the District's Board of Trustees after the determination of Final Completion. The commencement of any warranty or guarantee period under the Contract Documents shall be deemed to be the date upon which the District's Board of Trustees approves of the Final Acceptance of the Work.

7.25 Construction Schedule.

7.25.1 Preliminary Construction Schedule.

- 7.25.1.1 **Organization and Contents.** The purpose of the Preliminary Construction Schedule is to assure adequate planning and execution of the Work so that it is completed within the Contract Time and to permit evaluation of the progress of the Work. The Preliminary Construction Schedule shall be organized into groupings by location, responsibility, specifications, sections, etc. The Preliminary Construction Schedule shall take into consideration and incorporate requirements set forth in the Contract Documents, including without limitation requirements relating to: (i) Construction Phases; (ii) protection of facilities; (iii) temporary facilities and services; (iv) rebate opportunities; (v) utility relocations/renovations; (vii) access to Site; (viii) other concurrent projects adjacent to the Site; (ix) temporary storage; and (x) notifications. Contents of the Preliminary Schedule must include at a minimum the following: (i) indicate the date(s) for commencement and completion of various portions of the Work including without limitation, procurement, fabrication and delivery of major items, materials or equipment, completion of: foundation, building framing/structural elements, mechanical/electrical/plumbing rough-in, roofing, exterior doors and windows, interior finishes, etc.; (ii) indicate manpower and other resources required for completion of each Construction Schedule activity; (iii) indicate costs for completion of each Construction Schedule activity; (iv) identify each Submittal required by the Contract Documents, the date for the Contractor's submission of each Submittal and the date for the return of the reviewed Submittal to the Contractor; and (v) indicate sequencing and interdependencies of activities.

- 7.25.1.2 **Pull Plan Meeting.** A pre-construction conference or, "Pull Plan Meeting," shall be held when requested by the District prior to the commencement of work under the Construction Contract for a Capital Project totaling over one million dollars in planned costs. Such conference shall be attended by a representative each from the District, all Contractors on that portion of the Project, and the Construction Managers, if any. The purpose of this conference shall be to coordinate schedules and adjust the sequencing of activities forming the Critical Path.

- 7.25.1.3 **Incorporation of Rain Days.** The Preliminary Construction Schedule must incorporate the number of "Rain Days" as stipulated in the Special Conditions for each month to be anticipated during the Contract Time. If Rain Days noted in the Special Conditions do not actually occur during the Work, the unused "Rain Days" shall revert to **Owner controlled** "float time" in the Construction Schedule. The number of Rain Days noted in the Special Conditions must be shown within the critical path of the Preliminary

Construction Schedule and the Rain Days shall not extend the Contract Time for achieving Substantial Completion of the Work.

- 7.25.1.4 **Critical Path** The Critical Path is defined as the sequence by which interdependent and contingent project activities must be completed to result in the shortest possible project schedule. It comprises a sequence of dependent tasks or critical activities, each connected from start to finish with no schedule flexibility. An activity is defined as critical when its Total Float is less than or equal to zero (0) days. Because Critical Activity delays impact the project's completion date, Critical Activities shall be given priority and closely managed to ensure the project is completed on time. The Critical Path shall be clearly indicated on all schedules submitted.
- 7.25.1.5 **Construction Schedule Software.** Unless otherwise provided in the Special Conditions, the Construction Schedules required under this Article 7 shall be prepared in a critical path format utilizing the then most recent version of P6e/c™ for Construction, Primavera Project Planner Scheduling Software.
- 7.25.1.6 **Contract Time and Preliminary Schedule.** The Contractor may submit a Preliminary Construction Schedule depicting completion of the Work in a duration shorter than the Contract Time; provided that such Preliminary Construction Schedule shall not be a basis for adjustment to the Contract Price if completion of the Work occurs after the time depicted therein, nor shall such Preliminary Construction Schedule be the basis for any extension of the Contract Time, the Contractor's entitlement to any extension of the Contract Time shall be based upon the Contract Time and not on any shorter duration which may be depicted in the Contractor's Preliminary Construction Schedule.
- 7.25.1.7 **"Float" Time.** If the Construction Schedules required under this Article 7.3 incorporate therein any "float" time, such float shall be deemed to jointly belong to and owned by the District and the Contractor. As used herein, "float time" shall be deemed to refer to the time between earliest finish date and the latest finish date of each activity shown on the Construction Schedule. The Construction Schedule prepared by the Contractor shall not sequester float through float suppression techniques such as extending activity durations, using preferential logic, etc.
- 7.25.1.8 **DSA Construction Oversight Process.** The Contractor's Construction Schedule shall take into account the effect of the DSA construction oversight process on the progression of the Work, including without limitation the prohibition under DSA PR 13-01 from proceeding with subsequent Work prior to the Project Inspector's sign-off of preceding Work. No adjustment of the Contract Time will be considered or allowed for the time necessary to implement and complete the DSA construction oversight process.
- 7.25.2 **Submittal of Preliminary Construction Schedule.** Within fifteen (15) calendar days following execution of the Agreement, the Contractor shall prepare and submit to the District, the Construction Manager and the Architect a Preliminary Construction Schedule indicating, in graphic form, the estimated rate of progress and sequence of all Work required under the Contract Documents.
- 7.25.3 **Review of Preliminary Construction Schedule.** The District, the Construction Manager and the Architect shall review the Preliminary Construction Schedule submitted by the Contractor pursuant to Article 7.3.1 above for conformity with the requirements of the Contract Documents. Within fifteen (15) days of the date of receipt of the Preliminary Construction Schedule, the Preliminary Construction Schedule will be returned to the Contractor with comments to the form

or content thereof. Review of the Preliminary Progress Schedule and any comments thereto by the District, the Construction Manager and/or the Architect shall not be deemed to be the assumption of construction means, methods or sequences by the District, the Construction Manager or the Architect, all of which remain the Contractor's obligations under the Contract Documents.

7.25.4 Preparation and Submittal of Contract Construction Schedule. Within ten (10) days of the District's return of the Preliminary Construction Schedule to the Contractor pursuant to Article 7.3.2 above, the Contractor shall prepare and submit to the Architect and the Construction Manager the Construction Schedule, fully cost and resource loaded, which incorporates therein the comments to the Preliminary Construction Schedule. Upon the Contractor's submittal of such Construction Schedule, the District, the Construction Manager and the Architect shall review the same for purposes of determining conformity with the requirements of the Contract Documents. Within fifteen (15) days of the receipt of the Construction Schedule, the District will approve such Construction Schedule or will return the same to the Contractor with comments to the form or content. In the event there are comments to the form or content thereof, the Contractor, shall within seven (7) days of receipt of such comments, revise and resubmit the Construction Schedule incorporating therein such comments. Upon the District's approval of the form and content of a Construction Schedule, the same shall be deemed the "Approved Construction Schedule." The District's approval of a Construction Schedule shall be for the sole and limited purpose of determining conformity with the requirements of the Contract Documents. By the Approved Construction Schedule, the District shall not be deemed to have exercised control over, or approval of, construction means, methods or sequences, all of which remain the responsibility and obligation of the Contractor in accordance with the terms of the Contract Documents. Further, the Approved Construction Schedule shall not operate to limit or restrict any of Contractor's obligations under the Contract Documents nor relieve the Contractor from the full, faithful and timely performance of such obligations in accordance with the terms of the Contract Documents. The activities, commencement and completion dates of activities, and the sequencing of activities depicted on the Approved Construction Schedule shall not be modified or revised by the Contractor without the prior consent, or direction, of the District and the Architect. Updates to the Approved Construction Schedule pursuant to Article 7.3.6 below shall not be deemed revisions to the Approved Construction Schedule. In the event that the Approved Construction Schedule shall depict completion of the Work in a duration shorter than the Contract Time, the same shall not be a basis for an adjustment of the Contract Time or the Contract Price in the event that actual completion of the Work shall occur after such the time depicted in such Approved Construction Schedule. In such event, the Contract Price shall not be subject to adjustment on account of any additional costs incurred by the Contractor to complete the Work prior to the Contract Time, as adjusted in accordance with the terms of the Contract Documents. Any adjustment of the Contract Time or the Contract Price shall be based upon the Contract Time set forth in the Contract Documents and not any shorter duration which may be depicted in the Approved Construction Schedule.

7.25.5 Revisions to Approved Construction Schedule. In the event that the progress of the Work or the sequencing of the activities of the Work shall materially differ from that indicated in the Approved Construction Schedule, as determined by the District in its reasonable discretion and judgment, the District may direct the Contractor to revise the Approved Construction Schedule; within fifteen (15) days of the District's direction, the Contractor shall prepare and submit to the Architect and the Construction Manager a revised Approved Construction Schedule, for

review and approval by the District. The Contractor may request consent of the District to revise the Approved Construction Schedule. Any such request shall be considered by the District only if in writing setting forth the Contractor's proposed revision(s) to the Approved Construction Schedule and the reason(s) therefor. The District may consent to, or deny, any such request of the Contractor to revise the Approved Construction Schedule in its reasonable discretion.

- 7.25.6 Updates to Approved Construction Schedule.** The Contractor shall monitor and update the Approved Construction Schedule on a monthly basis, provide four week rolling schedules on a weekly basis or more frequently as required by the conditions or progress of the Work, or as may be requested by the District. The Contractor shall provide the District, the Construction Manager and the Architect with updated Approved Construction Schedules indicating progress achieved and activities commenced or completed within the prior updated Approved Construction Schedule. Updates to the Approved Construction Schedule shall not include any revisions to the activities, commencement and completion dates of activities or the sequencing of activities depicted on the Approved Construction Schedule. Any such revisions to the Approved Construction Schedule shall result in the District's rejection of such update and Contractor shall, within seven (7) days of the District's rejection of such update, submit to the Architect and the Construction Manager an Updated Approved Construction Schedule which does not incorporate any such revisions. The Contractor shall also submit, with its updates to the Approved Construction Schedule a narrative statement including a description of current and anticipated problem areas of the Work, delaying factors and their impact, and an explanation of corrective action taken or proposed by the Contractor. If the progress of the Work is behind the Approved Construction Schedule, the Contractor shall indicate what measures will be taken to place the Work back on schedule. The District may, from time to time, and in the District's sole and exclusive discretion, transmit to the Contractor's Performance Bond Surety the Approved Construction Schedule, any updates thereof and the narrative statement described hereinabove. The District's election to transmit, or not to transmit such information, to the Contractor's Performance Bond Surety shall not limit the Contractor's obligations under the Contract Documents.
- 7.25.7 Contractor Responsibility for Construction Schedule.** The Contractor is responsible for the preparation, submittal and maintenance of the Construction Schedules required by the Contract Documents, and any failure of the Contractor to do so may be deemed by the District as the Contractor's default in the performance of a material obligation under Contract Documents. Any and all costs or expenses required or incurred to prepare, submit, maintain, and update the Construction Schedules shall be solely that of the Contractor and no such cost or expense shall be charged to the District. The Contract Price shall not be subject to adjustment on account of costs, fees or expenses incurred or associated with the Contractor's preparation, submittal, and maintenance or updating of the Construction Schedules.
- 7.26 Adjustment to Contract Time.** If Substantial Completion is delayed, adjustment, if any, to the Contract Time on account of such delay shall be in accordance with this Article 7.4.
- 7.26.1 Excusable Delays.** If Substantial Completion of the Work is delayed by Excusable Delays, the Contract Time shall be subject to adjustment for such reasonable period of time as determined by the Architect; Excusable Delays shall not result in any increase in the Contract Price. Excusable Delays refer to unforeseeable and unavoidable casualties or other unforeseen causes beyond the

control, and without fault or neglect, of the Contractor, any Subcontractor, Material Supplier or other person directly or indirectly engaged by the Contractor in performance of any portion of the Work. Excusable Delays include unanticipated and unavoidable labor disputes, unusual and unanticipated delays in transportation of equipment, materials or Construction Equipment reasonably necessary for completion and proper execution of the Work, unanticipated unusually severe weather conditions or DSA directive to stop the Work. Neither the financial resources of the Contractor or any person or entity directly or indirectly engaged by the Contractor in performance of any portion of the Work shall be deemed conditions beyond the control of the Contractor. If an event of Excusable Delay occurs, the Contract Time shall be subject to adjustment hereunder only if the Contractor establishes: (i) full compliance with all applicable provisions of the Contract Documents relative to the method, manner and time for Contractor's notice and request for adjustment of the Contract Time; (ii) that the event(s) forming the basis for Contractor's request to adjust the Contract Time are outside the reasonable control and without any fault or neglect of the Contractor or any person or entity directly or indirectly engaged by Contractor in performance of any portion of the Work; and (iii) that the event(s) forming the basis for Contractor's request to adjust the Contract Time directly and adversely impacted the critical path of the Work as indicated in the Approved Construction Schedule or the most recent updated Approved Construction Schedule relative to the date(s) of the claimed event(s) of Excusable Delay. The foregoing provisions notwithstanding, if the Special Conditions set forth a number of "Rain Days" to be anticipated during performance of the Work, the Contract Time shall not be adjusted for rain related unusually severe weather conditions until and unless the actual number of Rain Days during performance of the Work shall exceed those noted in the Special Conditions and such additional Rain Days shall have directly and adversely impacted the critical path of the Work as depicted in the Approved Construction Schedule or the most recent updated Approved Construction Schedule relative to the date(s) of such additional Rain Days.

- 7.26.2 **Compensable Delays.** If Substantial Completion of the Work is delayed and such delay is caused by the acts or omissions of the District, Construction Manager, the Architect, or separate contractor employed by the District (collectively "Compensable Delays"), upon Contractor's request and notice, in strict conformity with Articles 7 and 9 of these General Conditions, the Contract Time will be adjusted by Change Order for such reasonable period of time as determined by the Architect and the District. In accordance with California Public Contract Code §7102, if the Contractor's progress is delayed by any of the events described in the preceding sentence, Contractor shall not be precluded from the recovery of damages directly and proximately resulting therefrom, provided that the District is liable for the delay, the delay is unreasonable under the circumstances involved and the delay was not within the reasonable contemplation of the District and the Contractor at the time of execution of the Agreement. In such event, Contractor's damages, if any, shall be limited to direct, actual and unavoidable additional costs of labor, materials or Construction Equipment directly resulting from such delay, and shall exclude indirect or other consequential damages. Except as expressly provided for herein, Contractor shall not have any other claim, demand or right to adjustment of the Contract Price arising out of delay, interruption, hindrance or disruption to the progress of the Work. Adjustments to the Contract Price and the Contract Time, if any, on account of Changes to the Work or Suspension of the Work shall be governed by the applicable provisions of the Contract Documents, including without limitation, Articles 9 and 14 of these General Conditions.

- 7.26.3 **Inexcusable Delays.** Inexcusable Delays refer to any delay to the progress of the Work caused by events or factors other than those specifically identified in Articles 7.4.1 and 7.4.2 above. Neither the Contract Price nor the Contract Time shall be increased on account of Inexcusable Delays.
- 7.26.4 **Procedure for Adjustment of Contract Time.** The Contract Time shall be subject to adjustment only in strict conformity with applicable provisions of the Contract Documents. Failure of Contractor to request adjustment(s) of the Contract Time in strict conformity with applicable provisions of the Contract Documents shall be deemed Contractor's waiver of the same.
- 7.26.5 **Limitations Upon Adjustment of Contract Time on Account of Delays.** Any adjustment of the Contract Time on account of an Excusable Delay or a Compensable Delay shall be limited as set forth herein. If an Excusable Delay and a Compensable Delay occur concurrently, the maximum extension of the Contract Time shall be the number of days from the commencement of the first delay to the cessation of the delay which ends last. If an Inexcusable Delay occurs concurrently with either an Excusable Delay or a Compensable Delay, the maximum extension of the Contract Time shall be the number of days, if any, which the Excusable Delay or the Compensable Delay exceeds the period of time of the Inexcusable Delay. In addition to the foregoing limitations upon extension of the Contract Time, no adjustment of the Contract Time shall be made on account of any Excusable Delays or Compensable Delays unless such delay(s) actually and directly impact Work or Work activities on the critical path of the then current and updated Approved Construction Schedule as of the date on which such delay first occurs. The District shall not be deemed in breach of, or otherwise in default of any obligation hereunder, if the District shall deny any request by the Contractor for an adjustment of the Contract Time for any delay which does not actually and directly impact Work or Work activities on the critical path of the then current and updated Approved Construction Schedule.
- 7.27 **Liquidated Damages.** Should the Contractor neglect, fail or refuse to: (i) submit Submittals in accordance with the Approved Construction Schedule; (ii) achieve Substantial Completion of the Work within the Contract Time, (subject to adjustments authorized under the Contract Documents); or (iii) complete Punchlist items within the time established pursuant to the Contract Documents, the Contractor agrees to pay to the District the amount of per diem Liquidated Damages set forth in the Special Conditions, not as a penalty but as Liquidated Damages, for every day beyond the Contract Time, as adjusted, until Submittals are submitted, Substantial Completion or completion of the Punchlist items are achieved. The Liquidated Damages amounts set forth in the Special Conditions are agreed upon by and between the Contractor and the District because of the difficulty of fixing the District's actual damages in the event of delayed submission of Submittals, Substantial Completion or completion of Punchlist items. The Contractor and the District specifically agree that said amounts are reasonable estimates of the District's damages in such event, and that such amounts do not constitute a penalty. Liquidated Damages may be deducted from the Contract Price then or thereafter due the Contractor. The Contractor and the Surety shall be liable to the District for any Liquidated Damages exceeding any amount of the Contract Price then held or retained by the District. In the event that the Contractor shall fail or refuse to complete Punchlist items and the District elects to exercise its right to cause completion or correction of such items pursuant to Article 7.2.3.2 hereof, the District's assessment of Liquidated Damages pursuant to the foregoing shall be in addition, and not in lieu of, the District's right to charge Contractor with the cost of completing or correcting such items of the Work, as provided for under Article 7.2.3.2. The Contractor and the District acknowledge

and agree that the provisions of this Article 7.5 are reasonable under the circumstances existing at the time of the Contractor's execution of the Agreement.

7.28 District Right to Take-Over Work. Unless caused by the District, Architect, Construction Manager or the Project Inspector, if the Contractor fails or refuses, for any reason and at any time, to furnish adequate materials, labor, equipment or services to maintain progress of the Work in accordance with the then current Approved Construction Schedule after twenty-four (24) hour advance written notice from the Construction Manager to the Contractor of its failure or refusal, the District may thereafter furnish or cause to be furnished such materials, labor, equipment or services necessary to maintain progress of the Work in accordance with the then current Construction Schedule. All costs, expenses or other charges (whether direct, indirect and administrative) incurred by the District in furnishing such materials, labor, equipment or services shall be at the sole cost of the Contractor and the District may deduct the same from the Contract Price then or thereafter due the Contractor. The District's exercise of rights pursuant to the foregoing shall not be deemed a waiver or limitation of any other right or remedy of the District under the Contract Documents or the Laws.

8 CONTRACT PRICE

8.23 Contract Price. The Contract Price is the amount stated in the Agreement as such, and subject to any authorized adjustments thereto in accordance with the Contract Documents, is the total amount payable by the District to the Contractor for performance of the Work under the Contract Documents. The District's payment of the Contract Price to the Contractor shall be in accordance with the Contract Documents. The Contract Price is inclusive of all expenses, fees, costs or other charges incurred by the Contractor to complete all of the Contractor's obligations under the Contract Documents. The Contract Price shall not be subject to adjustment for costs incurred by the Contractor, including without limitation, extended work-hours or premium labor costs to complete utility tie-ins and/or to avoid disruption of utility services or the District's on-going operations and activities. Rebates obtained by the Contractor or any Subcontractor for materials, equipment or services utilized to complete the Work or incorporated into the Work shall be deemed the property of the District. The Contractor shall completely and accurately account for all rebates arising out of the Work and shall deliver proceeds to the District reflecting the full value of all such rebates.

8.24 Cost Breakdown. Within fifteen (15) days of the execution of the Agreement by Contractor, Contractor shall furnish, on forms provided by the District, a detailed estimate and complete Cost Breakdown of the Contract Price. The Cost Breakdown shall be subject to review and approval by the Construction Manager and District of the form and content thereof. In the event that the District shall reasonably object to any portion of the Cost Breakdown, within ten (10) days of the District's receipt of the Cost Breakdown, the District shall notify the Contractor, in writing of the District's objection(s) to the Cost Breakdown. Within five (5) days of the date of the District's and the Construction Manager's written objection(s), Contractor shall submit a revised Cost Breakdown to the District and the Construction Manager for review and approval. The foregoing procedure for the preparation, review and approval of the Cost Breakdown shall continue until the District and the Construction Manager has approved of the entirety of the Cost Breakdown. Once the Cost Breakdown is approved by the District and the Construction Manager, the Cost Breakdown shall not be thereafter modified or amended by the Contractor without the prior consent and approval of the District and the Construction Manager, which may be granted or withheld in their sole reasonable discretion.

8.25 Progress Payments.

8.25.1 Applications for Progress Payments. During the Contractor's performance of the Work, the Contractor shall submit monthly, on the first working day of each month, to the Construction Manager and the Architect, Applications for Progress Payments, on forms approved or designated by the District, setting forth an itemized estimate of the value of the Work completed in the preceding month for the purpose of the District's making of Progress Payments thereon. Values utilized in the Applications for Progress Payments shall be based upon the District approved Cost Breakdown pursuant to Article 8.2 above and such values shall be only for determining the basis of Progress Payments to Contractor, and shall not be considered as fixing a basis for adjustments, whether additive or deductive, to the Contract Price, or for determining the extent of Work actually completed. In addition to submitting the Application for Progress Payment, the Contractor shall submit with each Application for Progress Payment a detailed summary of (i) the break-down of the Progress Payment requested reflecting the amount of the requested Progress Payment to be retained by the Contractor; (ii) the Subcontractors/Material Suppliers to whom the remaining balance of the requested Progress Payment will be disbursed to along with the amount to be disbursed to each identified Subcontractor/Material Supplier; and (iii) the amounts disbursed by the Contractor to the Subcontractors/Material Suppliers from the immediately preceding Progress Payment.

8.25.2 District's Review of Applications for Progress Payments. In accordance with Public Contract Code §20104.50, upon receipt of an Application for Progress Payment, the District shall cause the same to be reviewed by the Project Inspector, the Construction Manager, if one is designated by the District, and the Architect, as soon as is practicable after receipt of such Application for Progress Payment. Such review shall be for the purpose of determining that the Application for Progress Payment is a proper Progress Payment request. For purposes of this Article 8.3.2, an Application for Progress Payment shall be deemed "proper" only if it is submitted on the form approved by the District, with all of the requested information of such form of Application for Progress Payment completely and accurately provided by the Contractor and such completed Application for Progress Payment is accompanied by: (i) the form of Verification of Certified Payroll Records Submittal to Labor Commissioner, executed under penalty of perjury by the Contractor's Superintendent and/or the Contractor PM; which verifies that all Certified Payroll Records for the Contractor and all Subcontractors for the period of time covered by the Application for Progress Payment have been completed and submitted in strict conformity with Labor Code §1771.4; (ii) duly completed and executed forms of Conditional Waiver and Release of Rights Upon Progress Payment in accordance with California Civil Code §8132 of the Contractor, all Subcontractors of any tier, and Material Suppliers covering the Progress Payment requested; (iii) duly completed and executed forms of Unconditional Waiver and Release of Rights upon Progress Payment in accordance with California Civil Code §8134 of the Contractor, all Subcontractors of any tier, and Material Suppliers covering the Progress Payment received by the Contractor under the prior Application for Progress Payment; (iv) if applicable, a current union statement reflecting that the Contractor and any Subcontractor of any tier, are current in the payment of any supplemental fringe benefits required pursuant to any collective bargaining agreement to which the Contractor or any such Subcontractor is a party to or is otherwise bound by; (v) a certification by the Contractor that it has continuously maintained, or caused to maintained, the Record Drawings reflecting the actual as-built conditions of the Work performed be for which the Progress Payment is requested, it being understood that such certification is subject to verification by the

District, Architect or the Construction Manager prior to disbursement of the Progress Payment; and (vi) an updated Construction Schedule, reflecting Work actually completed and in progress. In accordance with Public Contract Code §20104.50, an Application for Progress Payment determined by the District not to be a proper Application for Progress Payment shall be returned by the District to the Contractor as soon as is practicable after receipt of the same from the Contractor, but in no event not more than seven (7) days after the District's receipt thereof. The District's return of any Application for Progress Payment pursuant to the preceding sentence shall be accompanied by a written document setting forth the reason(s) why the Application for Progress Payment is not proper.

8.25.3 Review of Applications for Progress Payments. Upon receipt of an Application for Progress Payment, the Architect, Construction Manager and the Project Inspector shall inspect and verify the Work to determine whether it has been performed in accordance with the terms of the Contract Documents and to determine the portion of the Application for Progress Payment which is properly due to the Contractor under the terms of the Contract Documents.

8.25.4 District's Disbursement of Progress Payments

8.25.4.1 Timely Disbursement of Progress Payments. In accordance with Public Contract Code §20104.50, within thirty (30) days after the District's receipt of a proper Application for Progress Payment, there shall be paid, by District, to Contractor a sum equal to ninety five percent (95%) of the value of the Work indicated in the Application for Progress Payment which is actually in place as of the date of the Application for Progress Payment and as verified and approved by the Project Inspector, Construction Manager and the Architect and the pro rata portion of the Contractor's overhead, supervision and general conditions costs and profit for that month; provided, however, that the District's obligation to disburse any Progress Payment shall be subject to the District's receipt of all documents set forth in Article 8.3.2 above, each and all of which are conditions precedent to the District's obligation to disburse Progress Payments. If an Application for Progress Payment is determined not to be proper due to the failure or refusal of the Contractor to submit documents with the Application for Progress Payment, as required by Article 8.3.2, or incompleteness or inaccuracies in any such documents submitted or if it is reasonably determined that the Record Drawings have not been continuously maintained to reflect the actual as built conditions of the Work completed or scheduled to be completed in the period for which the Progress Payment is requested, the thirty (30) day period hereunder for the District's timely disbursement of a Progress Payment shall be deemed to commence on the date that the District is actually in receipt of documents not submitted with the Application for Progress Payment, or corrections to documents with the Application for Progress Payment so as to render them complete and accurate, or the date upon which the Contractor accurately and fully completes preparation of the Record Drawings relating to the Work for which the Progress Payment is requested.

8.25.4.2 Untimely Disbursement of Progress Payments. In accordance with Public Contract Code §20104.50, in the event that the District shall fail to make any Progress Payment within thirty (30) days after receipt of an undisputed and properly submitted Application for Progress Payment, the District shall pay the Contractor interest on the undisputed amount of such Application for Progress Payment equal to the legal rate of interest set forth in California Code of Civil Procedure §685.010(a). The foregoing

notwithstanding, in the event that the District shall determine that any Application for Progress Payment is not proper, pursuant to Article 8.3.2 above, and the District does not return such Application for Progress Payment within the seven (7) day period provided for in Article 8.3.2, the period of time for the District's disbursement of the Progress Payment on such Application for Progress Payment without incurring the interest liability shall be reduced by the number of days exceeding the seven (7) day return period.

8.25.4.3 District's Right to Disburse Progress Payments by Joint Checks.

Provided that the District is in receipt of the applicable Subcontract or Purchase Order, the District, may in its sole discretion, issue joint checks to the Contractor and such Subcontractor or Material Supplier in satisfaction of its obligation to make Progress Payments or the Final Payment due hereunder.

8.25.4.4 No Waiver of Defective or Non-Conforming Work. The approval of any Application for Progress Payment or the disbursement of any Progress Payment to the Contractor shall not be deemed nor constitute acceptance of defective Work or Work not in conformity with the Contract Documents.

8.25.4.5 Progress Payments for Changed Work. The Contractor's Applications for Progress Payment may include requests for payment on account of Changes in the Work which have been properly authorized and approved by the Project Inspector, Construction Manager and the Architect and all other governmental agencies with jurisdiction over such Change in accordance with the terms of the Contract Documents and for which a Change Order has been issued. Except as provided for herein, no other payment shall be made by the District for Changes in the Work.

8.25.5 Materials or Equipment Not Incorporated Into the Work.

8.25.5.1 Limitations Upon Payment. Except as expressly provided for herein, no payments shall be made by the District on account of any item of the Work, including without limitation, materials or equipment which, at the time of the Contractor's submittal of an Application for Progress Payment, has/have not been incorporated into and made a part of the Work.

8.25.5.2 Materials or Equipment Delivered and Stored at the Site. The District may, in its sole and exclusive discretion, make payment for materials or equipment not yet incorporated into the Work if, at or prior to the time of the Contractor's submittal of a an Application for Progress Payment incorporating therein a request for payment of such materials or equipment if all of the following are complied with: (i) the materials or equipment have been delivered to the Site; (ii) adequate arrangements, reasonably satisfactory to the District, have been made by the Contractor to store and protect such materials or equipment at the Site including without limitation, insurance reasonably satisfactory to the District, covering and protecting against the risk of loss, destruction, theft or other damage to such materials or equipment while in storage if such coverage is not afforded under the policy of Builder's Risk insurance obtained by the District pursuant to the Contract Documents; and (iii) the establishment of procedures reasonably satisfactory to the District by which title to such materials or equipment will be vested in the District upon the District's payment therefor. The Contractor acknowledges that the discretion to make, or not to make, payment for materials or equipment delivered or stored at the Site pursuant to the preceding sentence shall be exercised exclusively by the District; the District's exercise of discretion not to

make payment for materials or equipment delivered or stored at the Site, but not yet incorporated into the Work shall not be deemed the District's default hereunder. If the District elects to make payment for materials or equipment delivered and stored at the Site, the costs and expenses incurred to comply with the requirements of (ii) and (iii) of this Article 8.3.5.2 shall be borne solely and exclusively by the Contractor and no payment shall be made by the District on account of such costs and expenses.

8.25.5.3 Materials or Equipment Not Delivered or Stored at the Site. No payments shall be made by the District for materials or equipment to be incorporated into the Work where such materials or equipment have not been delivered or stored at the Site. The foregoing notwithstanding, the District may, in its sole and exclusive discretion, elect to make payment for materials or equipment not incorporated into the Work and which are not delivered or stored at the Site at or prior to the time of the Contractor's submittal of an Application for Progress Payment incorporating therein a request for payment of such materials or equipment provided that each and all of the following have been complied with: (i) adequate arrangements, reasonably satisfactory to the District, have been made by the Contractor to store and protect such materials or equipment which include without limitation, insurance reasonably satisfactory to the District, covering and protecting against the risk of loss, destruction, theft or other damage to such materials or equipment while in storage if coverage for the same is not afforded under the policy of Builder's Risk insurance obtained by the District pursuant to the Contract Documents; and (ii) the establishment of procedures reasonably satisfactory to the District by which title to such materials or equipment will be vested in the District upon the District's payment therefor. The Contractor acknowledges that the discretion to make, or not to make, payment for such materials or equipment pursuant to the preceding sentence shall be exercised exclusively by the District; the District's exercise of discretion not to make payment for such materials or equipment shall not be deemed the District's default hereunder. If the District elects to make payment for materials or equipment not at the Site, the costs and expenses incurred to comply with the requirements of (i) and (ii) of this Article 8.3.5.3 shall be borne solely and exclusively by the Contractor and no payment shall be made by the District on account of such costs and expenses.

8.25.5.4 Materials or Equipment in Fabrication or Transit. The provisions of this Article 8.3.5 notwithstanding, the District shall not make any payment on account of any materials or equipment which are in the process of being fabricated or which are in transit to the Site or other storage location.

8.25.6 Exclusions from Progress Payments. In addition to the District's right to withhold disbursement of any Progress Payment provided for in the Contract Documents, neither the Contractor's Application for Progress Payment shall include, nor shall the District be obligated to disburse any portion of the Contract Price for amounts which the Contractor does not intend to pay any Subcontractor, of any tier, or Material Supplier because of a dispute or any other reason.

8.25.7 Title to Work. The Contractor warrants that title to all Work covered by an Application for Progress Payment will pass to the District no later than the time of payment. The Contractor further warrants that upon submittal of an Application for Progress Payment, all Work for which a Progress Payment has been previously issued and the Contractor has received payment from the District therefor shall, to the best of the Contractor's knowledge, information and belief, be free and clear of

liens, claims, stop notices, security interests or encumbrances in favor of the Contractor, Subcontractors, Material Suppliers or other persons or entities making a claim by reason of having provided labor, materials and equipment relating to the Work.

8.26 Substitute Security for Retention. In accordance with the provisions of California Public Contract Code §22300, eligible and equivalent securities may be substituted for any monies withheld by the District to ensure the Contractor's performance under the Contract Documents at the request and expense of the Contractor and in conformity with the provisions of California Public Contract Code §22300. The foregoing and the provisions of California Public Contract Code §22300 notwithstanding, failure of the Contractor to request the substitution of eligible and equivalent securities for monies to be withheld by the District prior to submission of the first Application for Progress Payment shall be deemed the Contractor's waiver of rights under Section 22300.

8.27 Final Payment.

8.27.1 Application for Final Payment. When the Contractor has achieved Final Completion of the Work and has otherwise fully performed its obligations under the Contract Documents, the Contractor shall submit an Application for Final Payment on such form as approved by the District. Thereupon, the Architect, Construction Manager and the Project Inspector will promptly make a final inspection of the Work and when the Architect, Construction Manager and the Project Inspector find the Work acceptable under the Contract Documents and that the Contract has been fully performed by the Contractor, the Architect, Construction Manager and the Project Inspector will thereupon promptly approve the Application for Final Payment, stating that to the best their knowledge, information and belief, the Work has been completed in accordance with the terms of the Contract Documents. The Final Payment shall include the remaining balance of the Contract Price and any retention from Progress Payments previously withheld by the District.

8.27.2 Conditions Precedent to Disbursement of Final Payment. Neither Final Payment nor any remaining Contract Price shall become due until the Contractor submits to the District each and all of the following, the submittal of which are conditions precedent to the District's obligation to disburse the Final Payment: (i) an affidavit or certification by the Contractor that payrolls, bills for materials and other indebtedness incurred in connection with the Work for which the District or the District's property may or might be responsible or encumbered have been paid or otherwise satisfied; (ii) a certificate evidencing that insurance required by the Contract Documents to remain in force after the Contractor's receipt of Final Payment is currently in effect; (iii) a written statement that the Contractor knows of no substantial reason that the insurance will not be renewable to cover any period following Final Payment as required by the Contract Documents; (iv) consent of the Surety on the Labor and Material Payment Bond and Performance Bond, to Final Payment if required; (v) duly completed and executed forms of Conditional or Unconditional Waivers and Releases of rights upon Final Payment of the Contractor, Subcontractors of any tier and Material Suppliers in accordance with California Civil Code §8136 or §8138, with each of the same stating that there are, or will be, no claims for additional compensation after disbursement of the Final Payment; (vi) Operations and Maintenance manuals and separate warranties provided by any manufacturer or distributor of any materials or equipment incorporated into the Work; (vii) the Record Drawings; (viii) the form of Guarantee included in the Contract Documents duly executed by an authorized representative of the Contractor; (ix) any and all other items or documents required by the Contract Documents to be delivered to the District upon completion of the Work; (x) the

completion and submittal of all reports required by the Contract Documents, including without limitation, verified reports required by applicable provisions of the California Code of Regulations; (xi) if required by the District, such other data establishing payment or satisfaction of obligations such as receipts, releases and waivers of liens, stop notices, claims, security interest or encumbrances arising out of the Contract to the extent and in such form as may be required by the District; and (xii) Affidavits of each Subcontractor to the Contractor which affirm that the Subcontractor has made payments to its employees engaged in the Work in accordance with the specified general prevailing wage rate of per diem wages for the classification(s) of labor provided each such employee; such Affidavits shall be in such form and content established by the District and shall be executed under penalty of perjury by an authorized employee or officer of each Subcontractor to the Contractor.

8.27.3 Disbursement of Final Payment. Provided that the District is then in receipt of all documents and other items in Article 8.5.2 above as conditions precedent to the District's obligation to disburse Final Payment, not later than sixty (60) days following Final Acceptance the District shall disburse the Final Payment to the Contractor. Pursuant to California Public Contract Code §7107, if there is any dispute between the District and the Contractor at the time that disbursement of the Final Payment is due, the District may withhold from disbursement of the Final Payment an amount not to exceed one hundred fifty percent (150%) of the amount in dispute. If the Contractor complies with all of the conditions precedent to the District's disbursement of the Final Payment, except for providing reasonably satisfactory written evidence of the Contractor's preparation and filing with DSA of the DSA Final Verified Report, the District may withhold and retain ten percent (10%) of the Final Payment in accordance with Article 4.21.2 of these General Conditions. In such event, provided that the Contractor has fully complied with and satisfied all other conditions precedent set forth in Article 8.5.2, the District will disburse the remaining balance of the Final Payment (after deduction for failure to file the DSA Final Verified Report) to the Contractor; such disbursement shall constitute the District's full and complete performance of payment obligations to the Contractor hereunder.

8.27.4 Waiver of Claims. The Contractor's acceptance of the Final Payment is a waiver and release by the Contractor of any and all claims against the District for compensation or otherwise in connection with the Contractor's performance of the Contract.

8.27.5 Claims Asserted After Final Payment. Any lien, stop notice or other claim filed or asserted after the Contractor's acceptance of the Final Payment by any Subcontractor, of any tier, laborer, Material Supplier or others in connection with or for Work performed under the Contract Documents shall be the sole and exclusive responsibility of the Contractor who further agrees to indemnify, defend and hold harmless the District and its officers, agents, representatives and employees from and against any claims, demands or judgments arising or associated therewith, including without limitation attorneys' fees incurred by the District in connection therewith. If any lien, stop notice or other claim of any Subcontractor, Laborer, Material Supplier or others performing Work under the Contract Documents remains unsatisfied after Final Payment is made, Contractor shall refund to District all monies that the District may pay or be compelled to pay in discharging any lien, stop notice or other claim, including, without limitation all costs and reasonable attorneys' fees incurred by District in connection therewith.

8.28 Withholding of Payments. The District may withhold any Progress Payment or the Final Payment, in whole or in part, or backcharge the Contractor to the extent it may deem advisable to protect the District on account of: (i) defective Work or Work not in conformity with the requirements of the Contract Documents which is not remedied; (ii) failure of the Contractor to make payments when due Subcontractors or Material Suppliers for materials or labor; (iii) claims filed or reasonable evidence of the probable filing of claims by Subcontractors, laborers, Material Suppliers, or others performing any portion of the Work under the Contract Documents for which the District may be liable or responsible including, without limitation, Stop Notice Claims filed with the District pursuant to California Civil Code §9350 et seq.; (iv) a reasonable doubt that the Contract can be completed for the then unpaid balance of the Contract Price; (v) tax demands filed in accordance with California Government Code §12419.4; (vi) other claims, penalties and/or forfeitures for which the District is required or authorized to retain funds otherwise due the Contractor; (vii) any amounts due from the Contractor to the District under the terms of the Contract Documents; (viii) violations of the obligations of the Contractor or any Subcontractor relating to the employment of labor in connection with the Work; or (ix) the Contractor's failure to perform any of its obligations under the Contract Documents, including without limitation, its default under the Contract Documents or its failure to maintain adequate progress of the Work. In addition to the foregoing, the District shall not be obligated to process any Application for Progress Payment or Final Payment, nor shall Contractor be entitled to any Progress Payment or Final Payment so long as any lawful or proper direction concerning the Work or the performance thereof or any portion thereof, given by the District, the Project Inspector, the Construction Manager, the Architect or any public authority having jurisdiction over the Work, or any portion thereof, shall not be fully and completely complied with by the Contractor. When the District is reasonably satisfied that the Contractor has remedied any such deficiency, payment shall be made of the amount withheld. In lieu of making payment of withheld amounts to the Contractor, the District may, in its sole exclusive discretion, apply withheld amounts to the payment and satisfactions of debts and obligations of the Contractor relating to the Work. In doing, the District shall be an agent of the Contractor for the sole and limited purpose of making payment(s) to others for the Work on behalf of the Contractor; payments made by the District pursuant to the foregoing shall be deemed payments to the Contractor and the Contract Price shall be adjusted to reflect such payment(s). The foregoing notwithstanding, if the District withholds and retains ten percent (10%) of the Final Payment pursuant to Articles 4.21.2 and 8.5.3 of these General Conditions, the Contractor shall not be entitled to receipt or payment of any portion of such withholdings and the District is not obligated to disburse such withholdings to the Contractor. The District shall not be liable to the Contractor or others for its good faith decision to make or not make payment(s) of amounts withheld from the Contractor pursuant to the foregoing. If the District elects to make payments to other of amounts withheld from the Contractor, the District may do so without prior judicial determination; the District will render the Contractor a complete and accurate accounting of amounts withheld and paid to others on behalf of the Contractor.

8.29 Payments to Subcontractors. The Contractor shall pay all Subcontractors for and on account of Work of the Contract performed by such Subcontractors in accordance with the terms of their respective subcontracts and as provided for pursuant to California Public Contract Code §10262, the provisions of which are deemed incorporated herein by this reference. In the event of the Contractor's failure to make payment to Subcontractors in conformity with California Public Contract Code §10262, the provisions of California Public Contract Code §10253 shall apply; by this reference, the provisions of California Public Contract Code §10253 are incorporated herein in its entirety, except that the references in said Section 10253 to "the director" shall be deemed to refer to the District. The Contractor shall timely make payment of retention due Subcontractors in accordance with Public Contract Code §7107.

8.30 Computerized Job Cost Reporting.

- 8.30.1 **Job Cost Reporting Software.** The Contractor and each Subcontractor with a Subcontract valued at Five Hundred Thousand Dollars (\$500,000) or greater shall maintain an electronic job cost reports utilizing commercially available software designed specifically for recording, analyzing and reporting of construction activities and costs. The job cost reporting software utilized by the Contractor and applicable Subcontractors shall be subject to the review and acceptance by the District. The job cost reporting software for the Work shall be updated in regular intervals of not more than one (1) calendar month.
- 8.30.2 **Job Cost Reporting System Requirements.** The job cost software utilized by the Contractor and applicable Subcontractors shall conform and comply with generally accepted accounting principles applied in a consistent manner and with recognized and generally accepted construction industry accounting standards, guidelines and procedures. The job cost reporting format and configuration shall follow the general format of the District approved Cost Breakdown and budgets established for each line item shall be traceable to a bid estimate of costs. The job cost reporting systems utilized by the Contractor and applicable Subcontractors shall be capable of: (i) providing overall cost status on a monthly and cumulative basis; (ii) providing comparative analysis of the original budgeted costs, actual costs, remaining budget, and projected cost of completion; the job cost reporting system shall be capable of providing comparative analysis for individual line items and the totality of the Work reflected in the job cost report and; (iii) tracking adjustments to original budget amounts for Changes to the Work (including, without limitation, issued, pending and potential Change Orders).
- 8.30.3 **Job Cost System Information.** Upon request of the District or the Construction Manager, the Contractor and applicable Subcontractors shall make available written job cost reports and provide the District and the Construction Manager with the electronic files of the then current or requested job cost report. The foregoing are material obligations of the Contractor under the Contract Documents.

9 CHANGES

- 9.23 **Changes in the Work.** The District, at any time, by written order, may make Changes within the general scope of the Work under the Contract Documents or issue additional instructions, require additional Work or direct deletion of Work. The Contractor shall not proceed with any Change involving an increase or decrease in the Contract Price or the Contract Time without prior written authorization from the District. The foregoing notwithstanding, the Contractor shall promptly commence and diligently complete any Change to the Work subject to the District's written authorization issued pursuant to the preceding sentence; the Contractor is not relieved or excused from its obligation to promptly commence and diligently complete any Change subject to the District's written authorization by virtue of the absence or inability of the Contractor and the District to agree upon the extent of any adjustment to the Contract Time or the Contract Price on account of such Change. The issuance of a Change Order pursuant to this Article 9 in connection with any Change authorized by the District under this Article 9.1 is not a condition precedent to Contractor's obligation to promptly commence and diligently complete any such Change authorized by the District hereunder. The District's right to make Changes shall not invalidate the Contract nor relieve the Contractor of any liability or other obligations under the Contract Documents. Any requirement of notice of Changes in the scope of Work to the Surety shall be the responsibility of the Contractor. Changes to the Work depicted or described in the Drawings or the Specifications shall be subject to approval by the DSA. The District may make Changes to bring the Work or the Project into compliance with

environmental requirements or standards established by Laws enacted after award of the Contract.

- 9.23.1 **Proposal Request.** The District may, without directing or authorizing a Change to the Work, request that the Contractor provide a proposal for adjustment of the Contract Time and/or the Contract Price, in connection with a Change being considered by the District. Such request will be through the District's form of Proposal Request. Unless otherwise expressly provided in a Proposal Request issued on behalf of the District to the Contractor, the Contractor shall respond to each Proposal Request within five (5) days of the issuance thereof. If the Contractor fails or refuses to respond to a Proposal Request within said five (5) days and the District elects to proceed with the potential Change noted in a Proposal Request, the reasonable determination of the District of the extent of adjustment of the Contract Price or the Contract Time on account of the potential Change shall be binding and enforceable against the Contractor.
- 9.23.2 **Contractor Cost Proposal.** Within five (5) days after the Contractor's receipt of a Proposal Request directing a Change in the Work or furnishing the written notice regarding any oral order directing a Change in the Work, the Contractor shall submit to the Architect, the Project Inspector, the Construction Manager and the District a detailed written statement setting forth the general nature of the Change, the amount of any adjustment to the Contract Price and impact to the then current Construction Schedule on account thereof, properly itemized and supported by a detail Construction Schedule analysis and sufficient substantiating data to permit evaluation of the same, and the extent of adjustment of the Contract Time, if any, required by such Change. No claim or adjustment to the Contract Price or the Contract Time shall be allowed if not asserted by the Contractor in strict conformity herewith or if asserted after Final Payment is made under the Contract Documents. The District's form of Cost Proposal shall be used and completed by the Contractor to submit data pursuant to these provisions.
- 9.24 **Field Work Directive (FWD).** A Field Work Directive (FWD) is a written instrument issued by or on behalf of the District directing a Change to the Work prior to the Contractor and District reaching full agreement on an adjustment of the Contract Time and/or Contract Price on account of such Change. The Contractor shall promptly commence and diligently complete any Change to the Work subject to a Field Work Directive (FWD) issued hereunder. The issuance of a Change Order pursuant to this Article 9 in connection with any Field Work Directive (FWD) authorized by the District is not a condition precedent to Contractor's obligation to promptly commence and diligently complete any such Field Work Directive (FWD). Upon completion of the Work subject to a Field Work Directive (FWD), if the Contractor and District have not agreed on the adjustment of Contract Time and/or Contract Price for such Change, District shall issue a Unilateral Change Order pursuant to this Article 9.
- 9.25 **Oral Order of Change in the Work.** Any oral order, direction, instruction, interpretation, or determination (collectively "Work Direction") from the District, Construction Manager or the Architect which in the opinion of the Contractor causes any change to the scope of the Work, or otherwise requires an adjustment to the Contract Price or the Contract Time, shall be treated as a Change only if the Contractor gives the District, Construction Manager and Architect written notice within ten (10) days of the Work Direction and prior to acting in accordance therewith. Time is of the essence in Contractor's written notice pursuant to the preceding sentence so that the District can promptly investigate and consider alternative measures to address the Work Direction giving rise to Contractor's notice. Accordingly, Contractor acknowledges that its failure, for any reason, to give written notice within ten (10) days of such Work Direction shall be deemed Contractor's waiver of

any right to assert or claim any entitlement to an adjustment of the Contract Time or the Contract Price on account of such Work Direction. The written notice shall state the date, circumstances, extent of adjustment to the Contract Price or the Contract Time, if any, requested, and the source of the Work Direction that the Contractor regards as a Change. Unless the Contractor acts in strict accordance with this procedure, any such Work Direction shall not be treated as a Change and the Contractor hereby waives any claim for any adjustment to the Contract Price or the Contract Time on account thereof.

9.26 Contractor Submittal of Data for Work Direction Adjustments. Within ten (10) days after furnishing the written notice required by Article 9.3 regarding any Work Direction, the Contractor shall submit to the Architect, the Project Inspector, the Construction Manager and the District, on the District form of Cost Proposal, a detailed written statement setting forth the general nature of the Change the Contractor deems to be incorporated into a Work Direction, the extent of any adjustment to the Contract Price or the Contract Time on account thereof, properly itemized and supported by a detail Construction Schedule analysis and sufficient substantiating data to permit evaluation of the same, and the extent of adjustment of the Contract Time, if any, required by such Work Direction. No claim or adjustment to the Contract Price or the Contract Time shall be allowed on account of any Work Direction if not asserted by the Contractor in strict conformity herewith or if asserted after Final Payment is made under the Contract Documents.

9.27 Adjustment to Contract Price and Contract Time on Account of Changes to the Work.

9.27.1 Adjustment to Contract Price. Adjustments to the Contract Price due to Changes in the Work shall be determined by application of one of the following methods, in the following order of priority:

9.27.1.1 Mutual Agreement. By negotiation and mutual agreement, on a lump sum basis, between the District and the Contractor on the basis of the estimate of the actual and direct increase or decrease in costs on account of the Change. Upon request of the District, Construction Manager and/or the Architect, the Contractor shall provide a detailed estimate of increase or decrease in costs directly associated with performance of the Change along with cost breakdowns of the components of the Change and supporting data and documentation. The Contractor's estimate of increase or decrease in costs pursuant to the foregoing, if requested, shall be in sufficient detail and in such form as to allow the District, the Project Inspector, the Construction Manager, and the Architect to review and assess the completeness and accuracy thereof. The Contractor shall be solely responsible for any additional costs or additional time arising out of, or related in any manner to, its failure to provide the estimate of costs within the time specified in the request of the District, the Construction Manager and/or the Architect for such estimate.

9.27.1.2 Determination by the District. By the District, whether or not negotiations are initiated pursuant to Article 9.5.1.1 above, based upon actual and necessary costs incurred by the Contractor as determined by the District on the basis of the Contractor's records. If the procedure set forth in this Article 9.5.1.2 is utilized to determine the extent of adjustment to the Contract Price on account of Changes to the Work, promptly upon determining the extent of adjustment to the Contract Price, the District shall notify the Contractor in writing of the same; the Contractor shall be deemed to have accepted the District's determination of the amount of adjustment to the Contract Price on account of a Change to the Work unless Contractor shall notify the District, the Architect and the Project Inspector, in writing, not more

than fifteen (15) days from the date of the District's written notice, of any objection to the District's determination. Failure of the Contractor to timely notify the District, the Architect and the Project Inspector of Contractor's objections to the District's determination of the extent of adjustment to the Contract Price shall be deemed Contractor's acceptance of the District's determination and a waiver of any right or basis of the Contractor to thereafter protest or otherwise object to the District's determination. Notwithstanding any objection of the Contractor to the District's determination of the extent of any adjustment to the Contract Price pursuant to this Article 9.5.1.2, Contractor shall, pursuant to Article 9.6 below, diligently proceed to perform and complete any such Change.

9.27.2 Basis for Adjustment of Contract Price. If Changes in the Work require an adjustment of the Contract Price pursuant to Articles 9.5.1.1 or 9.5.1.2 above, the basis for adjustment of the Contract Price shall be as follows:

9.27.2.1 Allowable Labor Costs. Except in the event adjustment of the Contract Price for a District authorized Change is computed by unit prices, the labor costs allowable for incorporation into a Contract Price adjustment for a Change shall be limited as set forth herein.

9.27.2.1.1 Limitation to Field Labor and Prevailing Wage Rates. The Contract Price adjustment for labor necessary to complete a Change shall be limited to the laborers of the Contractor or Subcontractors actually and necessarily engaged in the performance of the Change and for which there is a prevailing wage rate classification or applicable Project Labor Agreement (PLA) determining wage rates, whichever is higher, for the labor necessary to complete the change. Wage rates for laborers shall not exceed the applicable PLA determined or prevailing wage rates, whichever is higher, in the locality of the Site and shall be in the labor classification(s) necessary for the performance of the Change. Use of a labor classification which would increase labor costs associated with any Change shall not be permitted. Overtime labor charges for performing any part of the Change shall only be allowed if authorized in writing by the Architect, Construction Manager and the District prior to Contractor's performance of the overtime labor.

9.27.2.1.2 Fringe Benefits, Payroll Taxes and Labor Burdens. The Contractor or Subcontractor may adjust the prevailing wage rate for allowable labor costs to reflect fringe benefits, payroll taxes and labor burdens actually incurred by Contractor and provided to such labor directly engaged in performing a Change. Unless otherwise determined by a current applicable PLA, the allowable adjustment for fringe benefit payments, payroll taxes and labor burdens shall not, however, exceed Twenty four percent (24%) of the applicable prevailing wage rate and shall not be subject to the additional mark-up set forth in Article 9.5.2.4 and the Special Conditions.

9.27.2.1.3 Excluded Labor Costs. The Contract Price adjustment for labor costs on account of a Change shall exclude costs: (i) for preparing estimate(s) of the costs of the Change; (ii) to maintain records relating to the costs of the Change; (iii) for coordination and assembly of materials and information relating to the Change or performance thereof; (iv) to supervise, coordinate or manage the Work of a Change; or (v) any other general administrative overhead or general conditions costs associated with the Change or performance thereof as such costs are incorporated into the overhead and general conditions mark-up costs set forth in Article 9.5.2.4.

9.27.2.2 **Materials and Equipment.** Contractor shall be compensated for the costs of materials and equipment necessarily and actually used or consumed in connection with the performance of Changes. Costs of materials and equipment may include reasonable costs of transportation from a source closest to the site of the Work and delivery to the Site. If discounts by Material Suppliers are available for materials necessarily used in the performance of Changes, they shall be credited to the District. If materials and/or equipment necessarily used in the performance of Changes are obtained from a supplier or source owned in whole or in part by the Contractor, compensation therefor shall not exceed the current wholesale price for such materials or equipment. If, in the reasonable opinion of the District, the costs asserted by the Contractor for materials and/or equipment in connection with any Change is excessive, or if the Contractor fails to provide satisfactory evidence of the actual costs of such materials and/or equipment from its supplier or vendor of the same, the costs of such materials and/or equipment and the District's obligation for payment of the same shall be limited to the then lowest wholesale price at which similar materials and/or equipment are available in the quantities required to perform the Change. The District may elect to furnish materials and/or equipment for Changes to the Work, in which event the Contractor shall not be compensated for the costs of furnishing such materials and/or equipment or any mark-up thereon.

9.27.2.3 **Construction Equipment.** Contractor shall be compensated for the actual cost of the necessary and direct use of Construction Equipment in the performance of Changes to the Work. Use of such Construction Equipment in the performance of Changes to the Work shall be compensated in increments of fifteen (15) minutes. Rental time for Construction Equipment moved by its own power shall include time required to move such Construction Equipment to the site of the Work from the nearest available rental source of the same. If Construction Equipment is not moved to the Site by its own power, Contractor will be compensated for the loading and transportation costs in lieu of rental time. The foregoing notwithstanding, neither moving time or loading and transportation time shall be allowed if the Construction Equipment is used for performance of any portion of the Work other than Changes to the Work. Unless prior approval in writing is obtained by the Contractor from the Architect, the Project Inspector and the District, no costs or compensation shall be allowed for time while Construction Equipment is inoperative, idle or on standby, for any reason. The Contractor shall not be entitled to an allowance or any other compensation for Construction Equipment or tools used in the performance of Changes to the Work where such Construction Equipment or tools have a replacement value of one thousand dollars (\$1,000.00) or less. Construction Equipment costs claimed by the Contractor in connection with the performance of any Change to the Work shall not exceed rental rates established by distributors or construction equipment rental agencies in the locality of the Site; any costs asserted which exceed such rental rates shall not be allowed or paid. Unless otherwise specifically approved in writing by the Architect, the Project Inspector, Construction Manager and the District, the allowable rate for the use of Construction Equipment in connection with Changes to the Work shall constitute full compensation to the Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary attachments, repairs or maintenance of any kind, depreciation, storage, insurance, labor (exclusive of labor costs of the Construction Equipment operator), and any all other costs

incurred by the Contractor incidental to the use of such Construction Equipment.

9.27.2.4 **Mark-up on Costs of Changes to the Work.** In determining the cost to the District and the extent of increase to the Contract Price resulting from a Change adding to the Work, the allowance for mark-ups on the costs of the Change for all overhead (including home office and field overhead), general conditions costs and profit associated with the Change shall not exceed the percentage set forth in the Special Conditions, regardless of the number of Subcontractors, of any tier, performing any portion of any Change to the Work. If a Change to the Work reduces the Contract Price, no profit, general conditions or overhead costs shall be paid by the District to the Contractor for the reduced or deleted Work. In such event, the adjustment to the Contract Price shall be the actual cost reduction realized by the reduced or deleted Work multiplied by the percentage set forth in the Special Conditions for mark-ups on the cost of a Change adding to the scope of the Work.

9.27.2.5 **Contractor Maintenance of Records.** If the Contractor is directed to perform any Changes to the Work pursuant to Article 9.1 or 9.2, or should the Contractor encounter Work Conditions which the Contractor, pursuant to Article 9.8, believes would obligate the District to adjust the Contract Price and/or the Contract Time, Contractor shall maintain detailed records itemizing each element of costs along with substantiating evidence of costs incurred on a daily basis. Such records shall include without limitation hourly records for labor and Construction Equipment and itemized records of materials and equipment used that day in connection with the performance of any Change to the Work. In the event that more than one Change to the Work is performed by the Contractor in a calendar day, Contractor shall maintain separate records of labor, Construction Equipment, materials and equipment for each such Change. If any Subcontractor, of any tier, shall provide or perform any portion of any Change to the Work, Contractor shall require that each such Subcontractor maintain records in accordance with this Article. Each daily record maintained hereunder shall be signed by Contractor Superintendent or Contractor's authorized representative; such signature shall be deemed Contractor's representation and warranty that all information contained therein is true, accurate, complete and relate only to the Change referenced therein. All records maintained by a Subcontractor, of any tier, relating to the costs of a Change to the Work shall be signed by such Subcontractor's authorized representative or Subcontractor's Superintendent. All records maintained hereunder shall be subject to inspection, review and/or reproduction by the District, the Architect, the Construction Manager or the Project Inspector upon request. If the Contractor fails or refuses, for any reason, to maintain or make available for inspection, review and/or reproduction such records and the adjustment to the Contract Price on account of any Change to the Work is determined pursuant to this Article, the District's reasonable good faith determination of the extent of adjustment to the Contract Price on account of such Change shall be final, conclusive, dispositive and binding upon Contractor. Contractor's obligation to maintain records hereunder is in addition to, and not in lieu of, any other Contractor obligation under the Contract Documents with respect to Changes to the Work.

9.27.3 **Adjustment to Contract Time.** If any Change to the Work authorized pursuant to this Article 9, the Contract Time affects the critical path of the Work, the Contract

Time shall be extended or reduced by Change Order for a period of time commensurate with the time reasonably necessary to perform such Change. The Contractor is solely responsible for submitting scheduling data, analysis and other materials necessary or required by the District to substantiate the Contract Time adjustment requested by the Contractor for a Change. The District is not obligated to consider any adjustment to the Contract Time on account of a Change until the Contractor has submitted such scheduling data, analysis and other materials. In the event that any Change shall require an extension of the Contract Time, the Contractor shall not be subject to Liquidated Damages for such period of time. If completion of the Work is delayed by causes for which the District is responsible and the delay is unreasonable under the circumstances involved, and not within the contemplation of the Contractor and the District at the time of execution of the Agreement, the Contractor shall not be precluded from the recovery of damages arising therefrom.

- 9.27.4 **Addition or Deletion of Alternate Bid Item(s).** If the Bid for the Work includes proposal(s) for Alternate Bid Item(s), during Contractor's performance of the Work, the District may elect, pursuant to this Article to add any such Alternate Bid Item(s) if the same did not form a basis for award of the Contract or delete any such Alternate Bid Item(s) if the same formed a basis for award of the Contract. If the District elects to add or delete any such Alternate Bid Item(s) pursuant to the foregoing, the cost or credit for such Alternate Bid Item(s) shall be as set forth in the Contractor's Bid. If any Alternate Bid Item is added or deleted from the Work pursuant to the foregoing, the Contract Time shall be adjusted by the number of days allocated for the added or deleted Alternate Bid Item in the Contract Documents; if days are not allocated for any Alternate Bid Item added or deleted pursuant to the foregoing, the Contract Time shall be equitably adjusted.
- 9.28 **Change Orders.** If the District approves of a Change, a written Change Order prepared by the Architect or the Construction Manager on behalf of the District shall be forwarded to the Contractor describing the Change and setting forth the adjustment to the Contract Time and the Contract Price (broken down by costs for labor, materials, equipment, Subcontractor mark-ups and other costs incorporated into the Change Order), if any, on account of such Change. All Change Orders shall be in full payment and final settlement of all claims for direct, indirect and consequential costs, costs of delays or impacts related to, or arising out of, items covered and affected by the Change Order, including without limitation: impacts of any kind; preparation and processing of any and all related RFIs, ASIs, Bulletins, FCDs, Quotes, and/or CCDs; inefficiencies; productivity losses; delay; acceleration; field and home office overhead; and any and all other incidental costs for all of the work described in the Change Order, as well as any and all adjustments to the Contract Time necessitated thereby. Any claim or item relating to any Change incorporated into a Change Order not presented by the Contractor for inclusion in the Change Order shall be deemed waived. The Contractor shall execute the Change Order prepared pursuant to the foregoing; once the Change Order has been prepared and forwarded to the Contractor for execution, without the prior approval of the District which may be granted or withheld in the sole and exclusive discretion of the District, the Contractor shall not modify or amend the form or content of such Change Order, or any portion thereof. The Contractor's attempted or purported modification or amendment of any such Change Order, without the prior approval of the District, shall not be binding upon the District; any such unapproved modification or amendment to such Change Order shall be null, void and unenforceable. Unless otherwise expressly provided for in the Contract Documents or in the Change Order, any Change Order issued hereunder shall be binding upon the District only upon action of the District's Board of Trustees approving and ratifying such Change Order. In the event of any amendment or modification made by the Contractor to a Change Order for which there

is no prior approval by the District, in accordance with the provisions of this Article 9.6, unless otherwise expressly stated in its approval and ratification of such Change Order, any action of the Board of Trustees to approve and ratify such Change Order shall be deemed to be limited to the Change Order as prepared by the Construction Manager or the Architect; such approval and ratification of such Change Order shall not be deemed the District's approval and ratification of any unapproved amendment or modification by the Contractor to such Change Order. The form and content of Change Orders shall be as set forth in the attachments to the Special Conditions.

9.29 Unilateral Change Order. A Unilateral Change Order is a Change Order issued by the District, in the sole and exclusive discretion of the District, before the Contractor and District have agreed on the extent of adjustment of the Contract Time or the Contract Price relating to a Change. The District may, in its sole reasonable discretion, issue a Unilateral Change Order for any Change to the Work authorized by the District when the Contractor and the District have been unable to reach mutual agreement as to the extent of any adjustment to the Contract Price or Contract Time on account of such Change. If the District elects to issue a Unilateral Change Order, the District shall forward to the Contractor a copy of the proposed Unilateral Change Order (for the Contractor's information) at least ten (10) days prior to the date of the Board of Trustees' meeting to review and consider approval of the Unilateral Change Order. Any Unilateral Change Order issued hereunder shall be binding upon the District and Contractor only if the District's Board of Trustees' takes action to approve or ratify the Unilateral Change Order. Any and all claims by the Contractor arising out of such Unilateral Change Order, and/or the Change giving rise to such Unilateral Change Order, shall accrue as of the date of the Board of Trustees' action approving or ratifying a Unilateral Change Order and shall be subject to the claim provisions set forth in Article 16.11. Notwithstanding any provision of the Contract Documents to the contrary, an express condition precedent to the Contractor's exercise of rights and remedies under Article 16.11 relating to a Unilateral Change Order, is the Contractor notification to the District, Architect and Construction Manager, if any, in writing of the Contractor's objections to all or any portion of a Unilateral Change Order within ten (10) days after the date of the Board of Trustees meeting ratifying or approving a Unilateral Change Order; failure of the Contractor to do so is deemed the Contractor's acceptance of the entirety of a Unilateral Change Order, as approved or ratified by the District's Board of Trustees and an express unequivocal waiver by the Contractor of any right or remedy of the Contractor, under the Contract Documents or the Laws to: (i) object to the Unilateral Change Order or any portion thereof; or (ii) further adjustment of the Contract Time or the Contract Price on account of the Change(s) incorporated into a Unilateral Change Order.

9.30 Contractor Notice of Changes. If the Contractor should claim that any instruction, RFI, FCD, ASI, Bulletin, request, the Drawings, the Specifications, action, condition, omission, default, or other situation (collectively "Work Conditions") obligates the District to increase or decrease the Contract Price or to extend the Contract Time, the Contractor shall notify the Project Inspector, the Construction Manager and the Architect, in writing, of such claim within ten (10) calendar days from the date of its actual or constructive notice of the factual basis supporting the same. The District shall consider any such claim of the Contractor only if sufficient supporting documentation is submitted with the Contractor's notice to the Project Inspector, the Construction Manager and the Architect. Time is of the essence in Contractor's written notice pursuant to the preceding sentence so that the District can promptly investigate and consider alternative measures to the address such Work Conditions. Accordingly, Contractor acknowledges that its failure, for any reason, to give written notice (with sufficient supporting documentation to permit the District's review and evaluation) within ten (10) calendar days of its actual or constructive knowledge of any Work Conditions for which the Contractor believes there should an adjustment of the Contract Time or the Contract Price shall be deemed Contractor's waiver, release, discharge and

relinquishment of any right to assert or claim any entitlement to an adjustment of the Contract Time or the Contract Price on account of any such Work Conditions. If the District determines that the Contract Price or the Contract Time are subject to adjustment based upon the events, circumstances and supporting documentation submitted with the Contractor's written notice under this Article 9.8, any such adjustment shall be determined in accordance with the provisions of Articles 9.5.1 and 9.5.2.

- 9.31 **Disputed Changes.** In the event of any dispute or disagreement between the Contractor and the District, the Construction Manager or the Architect regarding the characterization of any item as a Change to the Work or as to the appropriate adjustment of the Contract Price or the Contract Time on account thereof, the Contractor shall promptly proceed with the performance and completion of such item of the Work, subject to a subsequent resolution of such dispute or disagreement in accordance with the terms of the Contract Documents. The Contractor's failure or refusal to so proceed with such Work is the Contractor's default of a material obligation of the Contractor under the Contract Documents.
- 9.32 **Emergencies.** In an emergency affecting or threatening the safety of persons, or which affects or threatens the Work, or other property, the Contractor, without special instruction or prior authorization from the District, the Construction Manager or the Architect, is permitted to act at its discretion to prevent such threatened loss or injury. Any compensation claimed by the Contractor on account of such emergency work shall be submitted and determined in accordance with this Article 9.
- 9.33 **Minor Changes in the Work.** The Architect or the Construction Manager may order minor Changes in the Work not involving an adjustment in the Contract Price or the Contract Time and not inconsistent with the intent of the Contract Documents. Such Changes shall be effected by written order and shall be binding on the District and the Contractor. The Contractor shall carry out such orders promptly.
- 9.34 **Unauthorized Changes.** Any Work beyond the extent of Work shown on the Contract Documents, or any extra Work performed or provided by the Contractor without notice to the Architect, the Construction Manager and the Project Inspector in the manner and within the time set forth in Articles 9.2 or 9.8 shall be considered unauthorized and at the sole expense of the Contractor. Work so done will not be measured or paid for, no extension to the Contract Time will be granted on account thereof and any such Work may be ordered removed at the Contractor's sole cost and expense. The failure of the District to direct or order removal of such Work shall not constitute acceptance or approval of such Work nor relieve the Contractor from any liability on account thereof.

10 SEPARATE CONTRACTORS

- 10.23 **District's Right to Award Separate Contracts.** The District reserves the right to perform construction or operations related to the Project with the District's own forces or to award separate contracts in connection with other portions of the Project or other construction or operations at or about the Site. If the Contractor claims that delay or additional cost is involved because of such action by the District, the Contractor shall seek an adjustment to the Contract Price or the Contract Time as provided for in the Contract Documents. Failure of the Contractor to request such an adjustment of the Contract Time or the Contract Price in strict conformity with the provisions of the Contract Documents applicable thereto shall be deemed a waiver of the same.
- 10.24 **District's Coordination of Separate Contractors.** The District shall provide for coordination of the activities of the District's own forces and of each separate contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with other separate contractors and the District in reviewing their respective Construction Schedules when directed to do so. The Contractor shall make any revisions to the Approved

Construction Schedule for the Work hereunder deemed necessary after a joint review and mutual agreement. The Construction Schedules shall then constitute the Construction Schedules to be used by the Contractor, separate contractors and the District until subsequently revised.

10.25 **Mutual Responsibility.** The Contractor shall afford the District and separate contractors a reasonable opportunity for storage of their materials and equipment and performance of their activities at the Site and shall connect and coordinate the Contractor's Work, construction and operations with theirs as required by the Contract Documents.

10.26 **Discrepancies or Defects.** If part of the Contractor's Work depends for proper execution or results upon construction or operations by the District or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly report to the Architect, the Construction Manager and the Project Inspector any apparent discrepancies or defects in such other construction that would render it unsuitable for such proper execution and results. Failure of the Contractor to so report shall constitute an acknowledgment that the District's or separate contractors' completed or partially completed construction is fit and proper to receive the Contractor's Work, except as to defects not then discoverable by the Contractor's reasonable diligence.

10.27 **District's Right to Withhold for Delay to Separate Contractors**

10.27.1 **Progress of Work.** Unless caused by the District, Architect, Construction Manager, Project Inspector, or separate contractor, if the Contractor fails or refuses, for any reason and at any time, to furnish adequate materials, labor, equipment, tools and/or services to maintain progress of the Work in accordance with the then current Construction Schedule thereby delaying the Work of separate contractor(s), the District may, after forty-eight (48) hours advance written notice from the District to the Contractor of its failure or refusal, direct, instruct and authorize the separate contractor(s) to furnish or cause to be furnished such materials, labor, equipment, tools and/or services necessary to maintain progress of the Work in accordance with the then current Construction Schedule.

10.27.2 **District's Right to Withhold.** If the work of a separate contractor to the District on the Project is delayed by the acts or omissions of the Contractor, any and all costs, expenses, and/or other charges incurred by the District for the work of such separate contractor(s) resulting from such acts or omissions of the Contractor shall be the sole responsibility of, and be borne by, the Contractor, and the District may deduct the amount of any and all such costs, expenses, and/or other charges from the Contract Price then or thereafter due the Contractor. If the Contract Price then or thereafter due the Contractor is insufficient to cover such amounts, the Contractor and the Performance Bond Surety shall be jointly and severally liable to the District for such amounts in excess of the Contract Price, provided that the liability of the Performance Bond Surety shall be limited to the penal sum of the Performance Bond. The assessment and/or withholding of the amount of such costs, expenses, and/or other charges shall be in addition to, and not in lieu of, any liquidated damages assessed and/or withheld from Contractor under Article 7.5 hereof.

10.28 **Non-exclusive Remedy.** The District's exercise of rights pursuant to the foregoing shall not be deemed a waiver or limitation of any other right or remedy of the District under the Contract Documents, or arising by operation of the Laws.

11 TESTS AND INSPECTIONS

11.23 **Tests; Inspections; Observations.**

- 11.23.1 **Contractor's Notice; Request for Construction Inspection.** If the Contract Documents, the Laws or any public authority with jurisdiction over the Work requires the Work, or any portion thereof, to be specially tested, inspected or approved, the Contractor shall give the Architect, the Construction Manager and the Project Inspector written notice of the readiness of such Work for observation, testing or inspection at least two (2) working days prior to the time for the conducting of such test, inspection or observation. If inspection, testing or observation is by authority other than the District, the Contractor shall inform the Project Inspector and the Construction Manager not less than two (2) working days prior to the date fixed for such inspection, test or observation. When requesting special tests, inspections or approvals, the Contractor shall complete and submit the District's form of Request for Construction Inspection. The Contractor shall not cover up any portion of the Work subject to tests, inspections or observations prior to the completion and satisfaction of the requirements of such test, inspection or observation. In the event that any portion of the Work subject to tests, inspection or approval shall be covered up by Contractor prior to completion and satisfaction of the requirements of such tests, inspection or approval, Contractor shall be responsible for the uncovering of such portion of the Work as is necessary for performing such tests, inspection or approval without adjustment of the Contract Price or the Contract Time on account thereof.
- 11.23.2 **Cost of Tests and Inspections.** The District will pay for fees, costs and expenses for the initial tests/inspections of materials/equipment forming a part of the Work which are conducted at the Site or a location within a one hundred (100) mile radius of the Site. All fees, costs or expenses for subsequent tests/inspections or for tests/inspections conducted at a location situated more than a one hundred (100) mile radius from the Site (including without limitation, travel and travel-related expenses) shall be borne solely and exclusively by the Contractor. The foregoing notwithstanding, if the portion(s) of the Work subject to tests/inspections is/are not ready for such test/inspection at the time indicated in the Contractor's notice under Article 11.1.1 or if upon completion of such test/inspection, the portion(s) of the Work subject to such test/inspection do not meet or exceed the minimum requirements of such test/inspection, the Contractor shall be solely responsible for the payment of all fees, costs or expenses arising out of or related in any manner to subsequent tests/inspections of such portion(s) of the Work, and resulting delays, disruptions or other impacts to completion of the Project. Further, notwithstanding the District's payment of fees, costs or expenses for conducting initial tests/inspections, if any actions or failures to act of the Contractor or person or entity providing or performing Work under the direction or control of the Contractor require tests/inspections to be conducted over a period of more than eight (8) hours per day by any single person or on weekends/holidays, the Contractor shall be solely responsible for the payment of fees, costs or expenses which result from test/inspection services which exceed eight (8) hours per day by any single person or on weekends/holidays.
- 11.23.3 **Testing/Inspection Laboratory.** The District shall select duly qualified person(s) or testing laboratory(ies) to conduct the tests and inspections to be paid for by the District and required by the Contract Documents. Tests and inspections required of the Work shall be as set forth in the Contract Documents and as required by the Laws, including without limitation, Title 24 of the California Code of Regulations. Test/inspection standards shall be as set forth in the Contract Documents or established by the Laws. Where inspection or testing is to be conducted by an independent laboratory or testing agency, materials or samples thereof shall be selected by the laboratory, testing agency, the Project Inspector, the Construction Manager or the Architect and not by the Contractor.

11.23.4 **Additional Tests, Inspections and Approvals.** If the Architect, the Construction Manager, the Project Inspector or public authorities having jurisdiction over the Work determine that portions of the Work require additional testing, inspection or approval, the Architect will, upon written authorization from the District, instruct the Contractor to make arrangements for such additional testing, inspection or approval by an entity acceptable to the District, and the Contractor shall give timely notice to the Architect, the Construction Manager and the Project Inspector of when and where tests and inspections are to be made so the Project Inspector and the Architect may observe such procedures. The District shall bear the costs of such additional tests, inspections or approvals, except to the extent that such additional tests, inspections or approvals reveal any failure of the Work to comply with the requirements of the Contract Documents, in which case the Contractor shall bear all costs made necessary by such failures, including without limitation, the costs of corrections, repeat tests, inspections or approvals and the costs of the Architect's services or its consultants in connection therewith.

11.24 **Delivery of Certificates.** Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract Documents, be secured by the Contractor and promptly delivered to the Construction Manager.

11.25 **Timeliness of Tests, Inspections and Approvals.** Tests or inspections required and conducted pursuant to the Contract Documents shall be made or arranged by Contractor to avoid delay in the progress of the Work.

12 UNCOVERING AND CORRECTION OF WORK

12.23 Inspection of the Work.

12.23.1 **Access to the Work.** All Work and all materials and equipment forming a part of the Work or incorporated into the Work are subject to inspection by the District, the Construction Manager, the Architect and the Project Inspector for conformity with the Contract Documents. The Contractor shall, at its cost and without adjustment to the Contract Price or the Contract Time, furnish any facilities necessary for sufficient and safe access to the Work for purposes of inspection by the District, the Construction Manager, the Architect, the Project Inspector, DSA or any other public or quasi-public authority with jurisdiction over the Work or any portion thereof.

12.23.2 **Limitations Upon Inspections.** Inspections, tests, measurements, or other acts of the Architect, the Construction Manager and the Project Inspector hereunder are for the sole purpose of assisting them in determining that the Work, materials, equipment, progress of the Work, and quantities generally comply and conform to the requirements of the Contract Documents. These acts or functions shall not relieve the Contractor from performing the Work in full compliance with the Contract Documents. No inspection by the Architect, the Construction Manager or the Project Inspector shall constitute or imply acceptance of Work inspected. Inspection of the Work hereunder is in addition to, and not in lieu of, any other testing, inspections or approvals of the Work required under the Contract Documents.

12.24 **Uncovering of Work.** If any portion of the Work is covered contrary to the request of the Architect, the Construction Manager, the Project Inspector or the requirements of the Contract Documents, it must, if required by the Architect, Construction Manager or the Project Inspector, be uncovered for observation by the Architect, Construction Manager and the Project Inspector and be replaced at the Contractor's expense without adjustment of the Contract Time or the Contract Price.

12.25 **Rejection of Work.** Prior to the District's Final Acceptance of the Work, any Work or materials or equipment forming a part of the Work or incorporated into the Work which is

Defective or Non-Conforming Work may be rejected by the District, the Construction Manager, the Architect or the Project Inspector and the Contractor shall correct such rejected Work without any adjustment to the Contract Price or the Contract Time, even if the Work, materials or equipment have been previously inspected by the Architect or the Project Inspector and the Defective or Non-Conforming Work was not observed.

- 12.26 **Correction of Defective or Non-Conforming Work.** The Contractor shall promptly correct any Defective or Non-Conforming Work whether observed before or after Substantial Completion and whether or not fabricated, installed or completed. The Contractor shall bear all costs of correcting Defective or Non-Conforming Work, including additional testing and inspections and compensation for the Architect's services and expenses made necessary thereby. The Contractor shall bear all costs of correcting destroyed or damaged construction, whether completed or partially completed, of the District or separate contractors, caused by the Contractor's correction or removal of Defective or Non-Conforming Work.
- 12.27 **Removal of Non-Conforming or Defective Work.** The Contractor shall, at its sole cost and expense, remove from the Site all Defective or Non-Conforming Work which is neither corrected by the Contractor nor accepted by the District.
- 12.28 **Failure of Contractor to Correct Defective or Non-Conforming Work.** If the Contractor fails to commence to correct Defective or Non-Conforming Work within three (3) days of notice by or on behalf of the District of such condition and promptly thereafter complete the same within a reasonable time, the District may correct it in accordance with the Contract Documents. If the Contractor does not proceed with correction of such Defective or Non-Conforming Work within the time fixed herein, the District may remove it and store the salvable materials or equipment at the Contractor's expense. If the Contractor does not pay costs of such removal and storage after written notice, the District may sell such materials or equipment at auction or at private sale and shall account for the proceeds thereof, after deducting costs and damages that should have been borne by the Contractor, including without limitation compensation for the Construction Manager's services, the Architect's services, attorneys' fees and other expenses made necessary thereby. If such proceeds of sale do not cover costs which the Contractor should have borne, the Contract Price shall be reduced by the deficiency. If payments of the Contract Price then or thereafter due the Contractor are not sufficient to cover such amount, the Contractor and the Surety shall promptly pay the difference to the District.
- 12.29 **Acceptance of Defective or Non-Conforming Work.** The District may, in its sole and exclusive discretion, elect to accept Defective or Non-Conforming Work instead of requiring its removal and correction, in which case the Contract Price shall be reduced as appropriate and equitable. The District's determination of the extent of reduction of the Contract Price on account of Defective or Non-Conforming Work accepted by the District shall be binding, conclusive, dispositive and not subject to appeal or other dispute resolution procedures, unless such determination is manifestly unreasonable.

13 WARRANTIES

- 13.23 **Workmanship and Materials.** The Contractor warrants to the District that (i) the Work and all materials and equipment incorporated therein conform to requirements of the Contract Documents; (ii) all materials and equipment incorporated into the Work are new, of good quality and of the most suitable grade and quality for the purpose intended, unless otherwise specified in the Contract Documents and (iii) all Work and workmanship shall be of good quality, free from faults and defects and in conformity with the requirements of the Contract Documents. If required by the Architect, Project Inspector, the Construction Manager or the District, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment incorporated into the Work. Any Work, or portion thereof not conforming to these requirements, including substitutions or alternatives not properly approved in accordance with the Contract Documents may be deemed defective. Where there is an approved substitution of, or alternative to, material or equipment specified in the Contract Documents, the Contractor warrants to the District that such installation, construction, material, or equipment will equally perform the function and have the quality of the originally specified material or equipment. The Contractor expressly warrants the merchantability, the fitness for use, and quality of all substitute or alternative items in addition to any warranty given by the manufacturer or supplier of such item.
- 13.24 **Warranty Work.** If, within one (2) year after the date of Final Acceptance, or such other time frame set forth elsewhere in the Contract Documents, any of the Work or workmanship is found to be defective or not in accordance with the requirements of the Contract Documents, or otherwise contrary to the warranties contained in the Contract Documents, the Contractor shall commence all necessary corrective action not more than seven (7) days after receipt of a written notice from the District to do so, and to thereafter diligently complete the same. If the Contractor fails or refuses to commence correction of any such item within said seven (7) day period or to diligently prosecute such corrective actions to completion, the District may, without further notice to Contractor, cause such corrective Work to be performed and completed. In such event, Contractor and Contractor's Performance Bond Surety shall be responsible for all costs in connection with such corrective Work, including without limitation, general administrative overhead costs of the District in securing and overseeing such corrective Work. Nothing contained herein shall be construed to establish a period of limitation with respect to any obligation of the Contractor under the Contract Documents. The obligations of the Contractor hereunder shall be in addition to, and not in lieu of, any other obligations imposed by any special guarantee or warranty required by the Contract Documents, guarantees or warranties provided by any manufacturer of any item or equipment forming a part of, or incorporated into the Work, or otherwise recognized, prescribed or imposed by law. Neither the District's Final Acceptance, the making of Final Payment, any provision in Contract Documents, nor the use or occupancy of the Work, in whole or in part, by District shall constitute acceptance of Work not in accordance with the Contract Documents nor relieve the Contractor or the Contractor's Performance Bond Surety from liability with respect to any warranties or responsibility for Defective or Non-Conforming Work, or materials, equipment and workmanship incorporated therein.
- 13.25 **Guarantee.** Upon completion of the Work, Contractor shall execute and deliver to the District the form of Guarantee included within the Contract Documents at Section 00 65 36. The Contractor's execution and delivery of the form of Guarantee is an express condition precedent to any obligation of the District to disburse the Final Payment to the Contractor and any right of the Contractor to Final Payment.
- 13.26 **Survival of Warranties; Surety Obligations.** The Contractor's warranty obligations hereunder shall survive the Contractor's completion of Work under the Contract Documents, the District's Final Acceptance or the termination of the Contract. The obligations of the

Surety issuing the Performance Bond shall include assumption and discharge of the Contractor's warranty obligations if the Contractor fails or refuses to perform its warranty obligations hereunder in strict conformity herewith.

14 SUSPENSION OF WORK

14.23 **District's Right to Suspend Work.** The District may, without cause, and without invalidating or terminating the Contract, order the Contractor, in writing, to suspend, delay or interrupt the Work in whole or in part for such period of time as the District may determine. When all or a portion of the Work is to be suspended for any reason, the Contractor and each Subcontractor shall cover over, and securely fasten down all coverings, to protect the Work from damage, destruction or deterioration from any cause. The Contractor shall resume and complete the Work suspended by the District in accordance with the District's directive, whether issued at the time of the directive suspending the Work or subsequent thereto.

14.24 **Adjustments to Contract Price and Contract Time.** If the District orders suspension of the Work, an adjustment shall be made to the Contract Price for increases in the direct cost of performance of the Work of the Contract Documents, actually caused by suspension, delay or interruption ordered by the District; provided however that no adjustment of the Contract Price shall be made to the extent: (i) that performance is, was or would have been so suspended, delayed or interrupted by another cause for which the Contractor is responsible under the Contract Documents; or (ii) that an equitable adjustment is made or denied under another provision of the Contract Documents. The foregoing notwithstanding, any such adjustment of the Contract Price shall not include any adjustment to increase the Contractor's overhead, general administrative costs or profit, all of which will remain as reflected in the Cost Breakdown submitted by the Contractor pursuant to the Contract Documents. In the event of the District's suspension of the Work, the Contract Time shall be equitably adjusted.

15 TERMINATION

15.23 Termination for Cause.

15.23.1 **District's Right to Terminate.** The District may terminate the Contract upon the occurrence of any one or more of the following events of the Contractor's default: (i) if the Contractor refuses or fails to prosecute the Work with diligence as will insure Substantial Completion of the Work within the Contract Time, or if the Contractor fails to substantially Complete the Work within the Contract Time; (ii) if the Contractor becomes bankrupt or insolvent, or makes a general assignment for the benefit of creditors, or if the Contractor or a third party files a petition to reorganize or for protection under any bankruptcy or similar laws, or if a trustee or receiver is appointed for the Contractor or for any of the Contractor's property on account of the Contractor's insolvency, and the Contractor or its successor in interest does not provide adequate assurance of future performance in accordance with the Contract Documents within ten (10) days of receipt of a request for such assurance from the District; (iii) if the Contractor repeatedly fails to supply sufficient skilled workmen or suitable materials or equipment; (iv) if the Contractor repeatedly fails to make prompt payments to any Subcontractor, of any tier, or Material Suppliers or others for labor, materials or equipment; (v) if the Contractor disregards the Laws or requirements of any public entity having jurisdiction over the Work; (vi) if the Contractor disregards proper directives of the Architect, the Construction Manager, the Project Inspector or District under the Contract Documents; (vii) Defective/Non-Conforming Work which the Contractor neglects or refuses to correct; or (viii) if the Contractor otherwise violates in any material way any provisions or requirements of the Contract Documents. Once the District determines that sufficient cause exists to justify the action, the District may terminate

the Contract without prejudice to any other right or remedy the District may have, after giving the Contractor and the Surety at least seven (7) days advance written notice of the effective date of termination. The District shall have the sole discretion to permit the Contractor to remedy the cause for the termination without waiving the District's right to terminate the Contract, or otherwise waiving, restricting or limiting any other right or remedy of the District under the Contract Documents or the Laws.

- 15.23.2 **District's Rights Upon Termination.** If the Contract is terminated pursuant to this Article 15.1, the District may take over the Work and prosecute it to completion, by contract or otherwise, and may exclude the Contractor from the Site. The District may take possession of the Work and of all of the Contractor's tools, appliances, construction equipment, machinery, materials, and plant which may be on the Site, and use the same to the full extent they could be used by the Contractor without liability to the Contractor. In exercising the District's right to prosecute the completion of the Work, the District may also take possession of all materials and equipment stored at the Site or for which the District has paid the Contractor but which are stored elsewhere, and finish the Work as the District deems expedient. In exercising the District's right to prosecute the completion of the Work, the District shall have the right to exercise its sole discretion as to the manner, methods, and reasonableness of the costs of completing the Work and the District shall not be required to obtain the lowest figure for completion of the Work. In the event that the District takes bids for remedial Work or completion of the Work, the Contractor shall not be eligible for the award of such contract(s).
- 15.23.3 **Completion by the Surety.** If the Contract is terminated pursuant to this Article 15.1, the District may demand that the Surety take over and complete the Work. The District may require that in so doing, the Surety not utilize the Contractor in performing and completing the Work. Upon the failure or refusal of the Surety to take over and begin completion of the Work within twenty (20) days after demand therefor, the District may take over the Work and prosecute it to completion as provided for above.
- 15.23.4 **Assignment and Assumption of Subcontracts.** The District shall, in its sole and exclusive discretion, have the option of requiring any Subcontractor or Material Supplier to perform in accordance with its Subcontract or Purchase Order with the Contractor and assign the Subcontract or Purchase Order to the District or such other person or entity selected by the District to complete the Work.
- 15.23.5 **Costs of Completion.** In the event of termination under this Article 15.1, the Contractor shall not be entitled to receive any further payment of the Contract Price until the Work is completed. If the unpaid balance of the Contract Price as of the date of termination exceeds the District's direct and indirect costs and expenses for completing the Work, including without limitation, attorneys' fees, fees for additional professional and consultant services, and the District's administrative costs, such excess shall be used to pay the Contractor for the cost of the Work performed prior to the effective date of termination with a reasonable allowance for overhead and profit. . If the District's costs and expenses to complete the Work exceed the unpaid Contract Price, the Contractor and the Surety are jointly and severally liable to the District for the difference between costs and expenses to complete the Work and the unpaid Contract Price as of the date of termination.
- 15.23.6 **Contractor Responsibility for Damages.** The Contractor and the Surety shall be jointly and severally liable for all damage sustained by the District resulting from, in any manner, the termination of Contract under this Article 15.1, including without limitation, attorneys' fees, and for all costs necessary for repair and completion of the Work exceeding the Contract Price.

15.23.7 **Conversion to Termination for Convenience.** If the Contract is terminated under this Article 15.1, and it is determined, for any reason, that the Contractor was not in default under the provisions hereof, the termination shall be deemed a Termination for Convenience of the District and thereupon, the rights and obligations of the District and the Contractor shall be determined in accordance with Article 15.2 hereof.

15.23.8 **District's Rights Cumulative.** If the Contract is terminated pursuant to this Article 15.1, the termination shall not affect or limit any rights or remedies of the District against the Contractor or the Surety. The rights and remedies of the District under this Article 15.1 are in addition to, and not in lieu of, any other rights and remedies provided by the Laws or under the Contract Documents. Any retention or payment of monies to the Contractor by the District shall not be deemed to release the Contractor or the Surety from any liability hereunder.

15.24 **Termination for Convenience of the District.** The District may at any time, in its sole and exclusive discretion, by written notice to the Contractor, terminate the Contract in whole or in part when it is in the interest of, or for the convenience of, the District. In such case, the Contractor shall be entitled to payment for: (i) Work actually performed and in place as of the effective date of such termination for convenience of the District, with a reasonable allowance for profit and overhead on such Work, and (ii) reasonable expenses for reasonable protection of Work in place and suitable storage and protection of materials and equipment delivered to the Site (as directed or authorized by the District) but not yet incorporated into the Work, provided that such payments shall not exceed the total Contract Price as reduced by payments previously made to the Contractor and as further reduced by the value of the Work not yet completed. The Contractor shall not be entitled to profit and overhead on Work which was not performed as of the effective date of the termination for convenience of the District. The District may, in its sole discretion, elect to have subcontracts assigned pursuant to Article 15.1.4 above after exercising the right hereunder to terminate for the District's convenience.

16 MISCELLANEOUS

16.23 **Governing Law.** This Contract shall be governed by and interpreted in accordance with the laws of the State of California.

16.24 **Marginal Headings; Capitalized Headings; Interpretation.** The titles of the various Articles of these General Conditions and elsewhere in the Contract Documents are used for convenience of reference only and are not intended to, and shall in no way, enlarge or diminish the rights or obligations of the District or the Contractor and shall have no effect upon the construction or interpretation of the Contract Documents. Except as otherwise expressly provided, capitalized terms used in the Contract Documents shall have the meaning and definition for such term as set forth in the Contract Documents. The Contract Documents shall be construed as a whole in accordance with their fair meaning and not strictly for or against the District or the Contractor.

16.25 **Successors and Assigns.** Except as otherwise expressly provided in the Contract Documents, all terms, conditions and covenants of the Contract Documents shall be binding upon, and shall inure to the benefit of the District and the Contractor and their respective heirs, representatives, successors-in-interest and assigns.

16.26 **Cumulative Rights and Remedies; No Waiver.** Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall be in addition to and not in lieu of or otherwise a limitation or restriction of duties, obligations, rights and remedies otherwise imposed or available by law. No action or failure to act by the District shall constitute a waiver of a right or remedy afforded it under the Contract Documents or the Laws nor shall such an action or failure to act constitute approval of or acquiescence in a breach hereunder, except as may be specifically agreed in writing.

- 16.27 **Severability.** In the event any provision of the Contract Documents shall be deemed illegal, invalid, unenforceable and/or void, by a court or any other governmental agency of competent jurisdiction, such provision shall be deemed to be severed and deleted from the Contract Documents, but all remaining provisions hereof, shall in all other respects, continue in full force and effect.
- 16.28 **No Assignment by Contractor.** The Contractor shall not sublet or assign the Contract, or any portion thereof, or any monies due thereunder, without the express prior written consent and approval of the District, which approval may be granted, conditioned or withheld in the sole and exclusive discretion of the District. The District's approval to such assignment shall be upon such terms and conditions as determined by the District in its sole and exclusive discretion.
- 16.29 **Gender and Number.** Whenever the context of the Contract Documents so require, the neuter gender shall include the feminine and masculine, the masculine gender shall include the feminine and neuter, the singular number shall include the plural and the plural number shall include the singular.
- 16.30 **Independent Contractor Status.** In performing its obligations under the Contract Documents, the Contractor is an independent contractor to the District and not an agent or employee of the District. Nothing contained herein shall be deemed or construed as creating a relationship of employer and employee between the District and the Contractor or any Subcontractors, employees of the Contractor or Subcontractors or their respective agents and representatives. Neither the Contractor, Subcontractors nor any employees of the Contractor or Subcontractors are entitled to any rights or privileges of District employees.
- 16.31 **Notices.** Except as otherwise expressly provided for in the Contract Documents, all notices which the District or the Contractor may be required, or may desire, to serve on the other, shall be effective only if delivered by personal delivery or by postage prepaid, First Class Certified Return Receipt Requested United States Mail, addressed to the District or the Contractor at their respective address set forth in the Contract Documents, or such other address(es) as either the District or the Contractor may designate from time to time by written notice to the other in conformity with the provisions hereof. In the event of personal delivery, such notices shall be deemed effective upon delivery, provided that such personal delivery requires a signed receipt by the recipient acknowledging delivery of the same. In the event of mailed notices, such notice shall be deemed effective on the third (3rd) working day after deposit in the mail. All notices to the District shall be addressed to: Director, General Services, West Valley-Mission Community College District, 14000 Fruitvale Avenue, Saratoga, California 95070.
- 16.32 **Disputes; Continuation of Work.** Notwithstanding any claim, dispute or other disagreement between the District and the Contractor regarding performance under the Contract Documents, the scope of Work thereunder, or any other matter arising out of or related to, in any manner, the Contract Documents, the Contractor shall proceed diligently with performance of the Work in accordance with the District's written direction, pending any final determination or decision regarding any such claim, dispute or disagreement.
- 16.33 **Dispute/Claims Resolution.**
- 16.11.1 **Contractor Continuation of Work.** Notwithstanding any claim, dispute, disagreement or other matter in controversy between the District and the Contractor relating to the Contract Documents and/or the Work, the Contractor shall continue to diligently prosecute and perform the Work in accordance with requirements of the Contract Documents, pending any final determination or decision regarding any such claim, dispute, disagreement or matter in controversy.

16.11.2 Public Contract Code §9204 Claims Resolution Procedures. Claims of the Contractor are subject to the non-binding dispute resolution procedures set forth in Public Contract Code §9204 (“Section 9204”) provided, however, that the Contractor’s initiation of Section 9204 procedures is expressly subject to the Contractor’s prior full and timely compliance with requirements and procedures of the Contract Documents relating to procedures for resolution of claims, change orders, disputes and other matters in controversy under the Contract Documents.

16.11.2.1 Claim Defined. The term “Claim” shall be as defined in Section 9204.

16.11.2.2 Claim Documentation. The Contractor shall furnish reasonable documentation to support each Claim. “Reasonable documentation” includes, without limitation: (i) contractual and legal basis establishing Claim entitlement or merit; (ii) factual basis establishing District liability for the Claim; (iii) detailed breakdown of labor, materials, equipment and other costs included in the Claim; and (iv) detailed basis, including Construction Schedule analysis and fragnets supporting any Contract Time adjustment or Liquidated Damages relief included in the scope of a Claim.

16.11.2.3 District Claim Review Statement. Within forty five (45) days (or such other time mutually agreed to by the District and the Contractor) after receipt of a properly submitted and properly documented Claim, the District will conduct a reasonable review of the Claim and provide the Contractor with a written statement identifying the disputed and undisputed portions of the Claim (“Claim Review Statement”). If the District does not provide the Contractor with the Claim Review Statement for any Claim within forty five (45) days (or other time mutually agreed to by the District and the Contractor) after receipt of a properly submitted and properly documented Claim, the Claim is deemed rejected in its entirety and thereupon, the Contractor may initiate the Meet and Confer process described below. A Claim deemed rejected pursuant to the foregoing does not constitute an adverse finding of Claim merit or the Contractor’s responsibility or qualifications. If the Claim Review Statement identifies any undisputed portion of a Claim (“Undisputed Claim”) and payment is due from the District on the Undisputed Claim, the District shall process and make payment on the Undisputed Claim within sixty (60) days after the issuance date of the Claim Review Statement.

16.11.2.4 Meet and Confer.

16.11.2.4.1 Meet and Confer Demand. If the Contractor disputes any portion of the Claim Review Statement, or if a Claim is deemed rejected by the District not providing the Contractor with the Claim Review Statement within the time permitted under Section 9204, the Contractor may demand an informal conference to meet and confer with the District for settlement of the issues in dispute (“Meet and Confer”). The Contractor’s Meet and Confer request must be submitted to the District: (i) in writing; (ii) by registered mail or certified mail, return receipt requested; and (iii) within ten (10) days after the Claim Review Statement is submitted to the Contractor or within ten (10) days after the date the Claim is deemed rejected, as applicable. Failure of the Contractor to strictly comply with the foregoing is deemed a waiver of the Contractor’s right to request the Meet and Confer and the Non-Binding Mediation procedures under Section 9204. If the Contractor strictly complies with the foregoing, the District will schedule the Meet and Confer conference within thirty (30) days of the Contractor’s Meet and Confer request for settlement of disputed portions of the Claim Review Statement.

16.11.2.4.2 Meet and Confer Statement. Within ten (10) business days after conclusion of the Meet and Confer conference, if any portion of a Claim remains disputed,

the District shall provide the Contractor a written statement identifying the disputed and undisputed portions of the Claim (“Meet and Confer Statement”). If the Meet and Confer Statement identifies any Undisputed Claim and payment is due from the District on the Undisputed Claim, the District shall process and make payment on the Undisputed Claim within sixty (60) days after date the Meet and Confer Statement is issued.

16.11.2.5 Non-Binding Mediation.

16.11.2.5.1 Contractor Initiation. The Contractor may request nonbinding mediation (“Mediation”) of disputed portions of a Claim identified in the Meet and Confer Statement. The Contractor’s Mediation demand must be submitted to the District: (i) in writing; (ii) by registered mail or certified mail, return receipt requested; (iii) within ten (10) days after the Meet and Confer Statement is submitted to the Contractor; and (iv) with specific identification of the disputed Claims issues subject to Mediation. Failure of the Contractor to strictly comply with the foregoing is deemed a waiver of the Contractor’s right to demand Mediation procedures under Section 9204.

16.11.2.5.2 Mediator Selection. The District and Contractor shall mutually agree to a mediator within ten (10) business days after the date of the Contractor’s demand for Mediation. If the District and Contractor do not mutually agree to a mediator, the District and Contractor shall each select a mediator and the District/Contractor selected mediators shall select a qualified neutral third party to mediate the disputed portion of the Claim.

16.11.2.5.3 Mediation Procedures. Mediation includes any nonbinding process, including, but not limited to, neutral evaluation or a dispute review board, in which an independent third party or board assists the District and Contractor in dispute resolution through negotiation or by issuance of an evaluation.

16.11.2.5.4 Mediation Costs. All costs, fees and expenses of the mediator(s) and mediation administration shall be shared equally by the District and Contractor. The foregoing notwithstanding, the Contractor and District shall each bear the costs, fees and expenses of their own attorneys, experts and consultants.

16.11.2.5.5 Post-Mediation Disputed Claims. Any Claims issues in dispute after Mediation shall be resolved in accordance with the applicable provisions of the Contract Documents.

16.11.2.5.6 Waiver. The District and Contractor may mutually agree to waive, in writing, Mediation under Section 9204 and subject to the Contractor’s compliance with Government Code Claim requirements, proceed directly to commencement of a civil action or binding arbitration.

16.11.2.6 Payments of Undisputed Claims. If a payment due from the District for Undisputed Claims identified in the Claim Review Statement or the Meet and Confer Statement issued for a Claim is not made within the time established under Section 9204 the overdue portion of such payment shall bear interest at the rate of seven percent (7%) per annum from the date due. The District’s credit application of any amount due for an Undisputed Claim against amounts due from the Contractor under the Contract Documents shall be deemed payment of the Undisputed Claim.

16.11.2.7 Subcontractor Claims.

16.11.2.7.1 Subcontractor Claim Submittal. If a Subcontractor, of any tier (collectively “Subcontractor”) lacks legal standing to assert a Claim against the District

because privity of contract does not exist, the Contractor may present the District a Claim on behalf of the Subcontractor (“Subcontractor Claim”). Each Subcontractor requesting submittal of a Subcontractor Claim to the District shall furnish reasonable documentation to support the Subcontractor Claim. Within forty-five (45) days of receipt of a Subcontractor’s written request to submit a Subcontractor Claim, the Contractor shall notify the Subcontractor in writing as to whether the Contractor presented the Subcontractor Claim to the District. If the Contractor did not present the Subcontractor Claim, the Contractor shall provide the Subcontractor with a statement of the reasons for not having done so.

16.11.2.7.2 Contractor Certification of Subcontractor Claim. The District’s review of Subcontractor Claims is expressly subject to the Contractor’s submittal of a duly completed and executed form of Contractor Certification of Subcontractor Claim certifying that the Contractor has thoroughly reviewed the Subcontractor Claim and based on the Contractor’s review, certify that: (i) the Subcontractor Claim is made by the Subcontractor in good faith; (ii) the Subcontractor Claim is supported by reasonable documentation establishing entitlement to the relief requested and District liability therefor; and (iii) the Subcontractor Claim does not incorporate any request constituting a False Claim under applicable law, including the California False Claim Act (Government Code §12650 et seq). The form of Contractor Certification of Subcontractor Claim is included in the Contract Documents.

16.11.2.7.3 District Review of Subcontractor Claim. Subcontractor Claims presented by the Contractor to the District are subject to the Section 9204 non-binding dispute resolution procedures set forth above, as modified herein. Requests for the District to conduct Meet and Confer and/or non-binding mediation procedures must be submitted jointly by the Contractor and the Subcontractor submitting the Subcontractor Claim. If Mediation proceedings are initiated in connection with a Subcontractor Claim, mediator and mediation administration fees and costs shall be borne equally by the District, Contractor and Subcontractor.

16.11.2.7.4 Disputed Subcontractor Claims. Subcontractor Claims which are not fully resolved by the Section 9204 non-binding dispute resolution procedures shall be resolved by Section 20104.4 Dispute Resolution Procedures or binding arbitration, as applicable. Commencement of Section 20104.4 Dispute Resolution Procedures or binding arbitration proceedings in connection with any Subcontractor Claim is subject to compliance with Government Code Claims requirements.

16.11.3 Government Code Claim Requirements. Pursuant to Government Code §930.6, any claim, demand, dispute, disagreement or other matter in controversy asserted by the Contractor, whether on behalf of itself or a Subcontractor, against the District for money or damages, including without limitation Claims or portions thereof remaining in dispute after completion of the Section 9204 non-binding dispute resolution procedures described above are deemed a “suit for money or damages” and shall be subject to the provisions of Government Code §§945.4, 945.6 and 946 (“Government Code Claims Process”). An express condition precedent to the Contractor’s initiation of Section 20104.4 Dispute Resolution Procedures or binding arbitration proceedings pursuant to the following is the Contractor’s compliance with the Government Code Claims Process, including without limitation, presentation of the claim, demand, dispute, disagreement or other matter in controversy between the Contractor and the

District seeking money or damages to the District and acted upon or deemed rejected by the District in accordance with Government Code §900, et seq.

16.11.4 Section 20104.4 Dispute Resolution Procedures; Claims Less Than \$375,000.

Any Claim, or portion thereof, in dispute after completion of the Section 9204 non-binding dispute resolution procedures and the Government Code Claims Process which is equal to or less \$375,000 shall be resolved in accordance with the civil action procedures established in Public Contract Code §20104.4. Unless otherwise agreed to by the District and the Contractor in writing, the mediation conducted pursuant to Section 9204 procedures shall excuse any further obligation under Section 20104.4 to mediate after litigation has been commenced.

16.11.5 Binding Arbitration of Claims Exceeding \$375,000.

16.11.5.1 JAMS Arbitration. Any Claim, or portion thereof in dispute after completion of the Section 9204 procedures and the Government Code Claims Process which exceeds \$375,000 and any other claims, disputes, disagreements or other matters in controversy between the District and the Contractor arising out of, or related, in any manner, to the Contract Documents, or the interpretation, clarification or enforcement thereof shall be resolved by binding arbitration conducted before one (1) retired judge in accordance with the Construction Arbitration Rules and Procedures of Judicial Arbitration Mediation Services (“JAMS”) in effect as of the date that a Demand for Arbitration is filed, except as expressly modified herein. The locale for any arbitration commenced hereunder shall be the regional office of the JAMS closest to the Site.

16.11.5.2 Demand for Arbitration. A Demand for Arbitration shall be filed and served within a reasonable time after the occurrence of the claim, dispute or other disagreement giving rise to the Demand for Arbitration, but in no event shall a Demand for Arbitration be filed or served after the date when the institution of legal or equitable proceedings based upon such claim, dispute or other disagreement would be barred by the applicable statute of limitations. If more than one Demand for Arbitration is filed by either the District or the Contractor relating to the Work or the Contract Documents, all Demands for Arbitration shall be consolidated into a single arbitration proceeding, unless otherwise agreed to by the District and the Contractor. The Contractor’s Surety, a Subcontractor or Material Supplier to the Contractor and other third parties may be permitted to join in and be bound by an arbitration commenced hereunder if required by the terms of their respective agreements with the Contractor, except to the extent that such joinder would unduly delay or complicate the expeditious resolution of the claim, dispute or other disagreement between the District and the Contractor, in which case an appropriate severance order shall be issued by the Arbitrator(s).

16.11.5.3 Discovery. In connection with any arbitration proceeding commenced hereunder, the discovery rights and procedures provided for in California Code of Civil Procedure §1283.05 shall be applicable, and the same shall be deemed incorporated herein by this reference.

16.11.5.4 Arbitration Award. The award rendered by the Arbitrator(s) (“Arbitration Award”) shall be final and binding upon the District and the Contractor only if the Arbitration Award is: (i) supported by substantial evidence; (ii) based on applicable legal standards in effect that the time the Arbitration Award is issued; and (iii) supported by written findings of fact and conclusions of law in conformity with California Code of Civil Procedure §1296. Any Arbitration Award that does not conform to the foregoing is invalid and unenforceable. The District and Contractor hereby expressly agree that the Court shall, subject to California Code of Civil Procedure

§§1286.4 and 1296, vacate the Arbitration Award if, after review, the Court determines either that the Arbitration Award does not fully conform to the foregoing. The confirmation, enforcement, vacation or correction of an arbitration award rendered hereunder shall be made by the Superior Court of the State of California for the county in which the Site is situated. The substantive and procedural rules for such post-award proceedings shall be as set forth in California Code of Civil Procedure §1285 et seq.

16.11.5.5 Arbitration Fees and Expenses. The expenses and fees of the Arbitrator(s) shall be divided equally among all of the parties to the arbitration. Each party to any arbitration commenced hereunder shall be responsible for and shall bear its own attorneys' fees, witness fees and other costs or expenses incurred in connection with such arbitration. The foregoing notwithstanding, the Arbitrator(s) may award arbitration costs, including Arbitrators' fees but excluding attorneys' fees, to the prevailing party. By this arbitration provision, the District and the Contractor acknowledge and agree that neither shall recover from the other any attorney's fees associated with or arising out of any legal, administrative or other proceedings filed or instituted in connection with or arising out of the Contract Documents or the performance of either the District or the Contractor thereunder. The limited exceptions in the Contract Documents that provide attorney's fees for specific issues shall neither be construed as applying to this arbitration provision under California Civil Code § 1717(a) nor be deemed to be "authorized by the Laws."

16.11.5.6 Limitation on Arbitrator. The Superior Court for the State of California for the County in which the Project Site is situated has the sole and exclusive jurisdiction, and an arbitrator has no authority, to hear and/or determine a challenge to the commencement or maintenance of an arbitration proceeding on the grounds that: (i) the subject matter of the arbitration proceeding is barred by the applicable statute of limitations; (ii) the subject matter of the arbitration proceeding is barred by a provision of the California Government Claims Act; (iii) the subject matter of the arbitration proceeding is outside the scope of the arbitration clause; (iv) the Contractor has failed to satisfy all conditions precedent to commencement or maintenance of an arbitration proceeding; (v) waiver of the right to compel arbitration; (vi) grounds exist for the revocation of the arbitration agreement; and/or, (vii) there is the prospect that a ruling in arbitration would conflict or potentially with a ruling in a pending proceeding regarding the Project on a common issue of law or fact.

16.11.6 Inapplicability to Bid Bond. The arbitration proceedings described above are not applicable to disputes, disagreements or enforcement of rights or obligations under the Bid Bond. All claims, disputes and actions to enforce rights or obligations under the Bid Bond shall be adjudicated only by judicial proceedings commenced in a court of competent jurisdiction.

16.34 Limitation on Special/Consequential Damages. In the event of the District's breach or default of its obligations under the Contract Documents, the damages, if any, recoverable by the Contractor shall be limited to general damages which are directly caused by the breach or default of the District and shall exclude any and all special or consequential damages, if any. The Contractor expressly acknowledges the foregoing limitation to recovery of only general damages from the District if the District is in breach or default of its obligations under the Contract Documents; the Contractor expressly waives and relinquishes any recovery of special or consequential damages from the District.

16.35 Capitalized Terms. Except as otherwise expressly provided, capitalized terms used in the Contract Documents shall have the meaning and definition for such term as set forth in the Contract Documents.

- 16.36 **Attorneys' Fees.** Except as expressly provided for in the Contract Documents, or authorized by law, neither the District nor the Contractor shall recover from the other any attorneys' fees or other costs associated with or arising out of any legal, administrative or other proceedings filed or instituted in connection with or arising out of the Contract Documents or the performance of either the District or the Contractor thereunder.
- 16.37 **Provisions Required by Law Deemed Inserted.** Each and every provision of law and clause required by law to be inserted in the Contract Documents is deemed to be inserted herein and the Contract Documents shall be read and enforced as though such provision or clause are included herein, and if through mistake, or otherwise, any such provision or clause is not inserted or if not correctly inserted, then upon application of either party, the Contract Documents shall forthwith be physically amended to make such insertion or correction.
- 16.38 **Days.** Unless otherwise expressly stated, references to "days" in the Contract Documents shall be deemed to be calendar days.
- 16.39 **Prohibited Interests.** No employee of the District, who is authorized in such capacity on behalf of the District to negotiate, make, accept or approve, or to take part in negotiating, making, accepting or approving any architectural, engineering, inspection, construction or material supply contract or subcontract in connection with the Work shall become directly or indirectly financially interested in the Work or any part thereof.
- 16.40 **Entire Agreement.** The Contract Documents contain the entire agreement and understanding between the District and the Contractor concerning the subject matter hereof, and supersedes and replaces all prior negotiations, proposed agreements or amendments, whether written or oral. No amendment or modification to any provision of the Contract Documents shall be effective or enforceable except by an agreement in writing executed by the District and the Contractor.

[END OF SECTION]

SPECIAL CONDITIONS

1. **Application of Special Conditions.** These Special Conditions form a part of the Contract Documents for the Work generally described as: BID #23-2526, STEM Classroom HVAC Upgrades, West Valley College.
2. **Copies of Agreement, Bonds and Contract Documents.**
 - 2.1 **Contractor Return of Executed Agreement and Bonds.** The Contractor shall execute and return to the District one (1) executed counterpart copy(ies) of the Agreement and the Contractor shall return to the District one (1) executed counterpart copy(ies) of the Performance Bond, and the Payment Bond.
 - 2.2 **District Contract Documents to Contractor.** Pursuant to Article 2.1.3 of the General Conditions, the District will, without charge or cost, provide one (1) set(s) of the Contract Documents to the Contractor. The Contractor may obtain additional sets of the Contract Documents at the cost of reproduction.
3. **Notice To Proceed; Commencement of Contract Time.** The Contractor shall commence Work and the Contract Time shall be deemed to commence on the date stated in the Notice to Proceed issued by or on behalf of the District to the Contractor.
 - 3.1 **Contract Duration.** The Contractor shall achieve Substantial Completion of the Work within the Contract Time which is two-hundred (200) calendar days after the date established in the Notice to Proceed issued by or on behalf of the District for commencement of the Work. Contractor will note that construction is phased as detailed in Attachment B of the Special Conditions.
4. **Liquidated Damages.**
 - 4.1 **Liquidated Damages for Delayed Substantial Completion.** If the Contractor does not achieve Substantial Completion of the Work as of expiration of the Contract Time, the Contractor shall be assessed Liquidated Damages in the amount of _____ One Thousand _____ Dollars (\$_1,000.00_____) per calendar day after expiration of the Contract Time until Substantial Completion of the Work is achieved.
 - 4.2 **Liquidated Damages for Delayed Completion of Punchlist Items.** If the Contractor does not complete Punchlist Items noted upon Substantial Completion within the time established pursuant to the Contract Documents, the Contractor shall be assessed Liquidated Damages in the amount of ___One Thousand _____ Dollars (\$_1,000.00_____) per Calendar day from the date established for completion of all Punchlist Items until all Punchlist Items are actually completed.
 - 4.3 **Liquidated Damages for Delayed Submission of Submittals.** If the Contractor is required by the Contract Documents to establish dates in the Construction Schedule for the Contractor's submission of each Submittal required by the Contract Documents and the Contractor fails to submit Submittals in accordance with the Construction Schedule, the Contractor shall be assessed Liquidated Damages of _____ Five Hundred _____ Dollars (\$_500.00_____) per Calendar day per Submittal from the date such Submittal was to be submitted until the date the Submittal is actually submitted.
 - 4.4 **District Withhold of Liquidated Damages; Performance Bond Surety.** If the Contractor is subject to assessment of Liquidated Damages for delayed Submittals, delayed Milestone Completion, delayed Substantial Completion and/or delay completion of Punchlist Items, the District may withhold such assessments from the Contract Price then or thereafter due the Contractor. If the assessment of Liquidated Damages exceeds the then remaining balance of the Contract Price, the Contractor and the Surety issuing the Performance Bond shall be

jointly and severally liable to the District for assessed Liquidated Damages which exceed the then remaining balance of the Contract Price.

5. Hours and Days of Work at the Site.

5.1 Noise Ordinance Work Hours/Days. In addition to requirements established in other portions of the Contract Documents and by the Laws, the Contractor’s performance of Work at the Site shall comply with and limited by construction activity limitations and/or construction noise limitations established by ordinance, rule or regulation by the municipality in which the Site is situated. Generally, Work at the District’s Mission College is subject to City of Santa Clara construction activities/construction noise ordinances, rules or regulations and Work at the District’s West Valley College is subject to the City of Saratoga construction activities/construction noise ordinances, rules or regulations. The foregoing notwithstanding, the Contractor is solely responsible for: (i) determining municipal ordinances, rules or regulations relating to construction activities/construction noise limitations; and (ii) compliance with such ordinances, rules or regulations without adjustment of the Contract Price or the Contract Time. Work is not permitted at the Site on Sundays or weekday holiday days.

5.2 Limitations on Work Hours/Days. Work activities at the Site will be limited or prohibited on days: (i) devoted to student testing or when testing of students may be adversely affected by Work activities at the Site; or (ii) when other special events or functions are scheduled. The Contractor shall familiarize itself with District activities at the Site to avoid Work activity interferences or disturbances to such District activities. The Contractor’s Construction Schedule shall take into account and District activities which limit or preclude Work activities at the Site. The Choose an item. Academic Calendar will be provided for the Contractor’s reference and use.

6. Excluded Parties Insurance Requirements. Each Excluded Party to the District’s OCIP policy shall obtain and maintain the following insurance coverages with at least the minimum coverage amounts noted below. No Excluded Party or any person employed by or affiliated with an Excluded Party shall be permitted on the Site or to perform any Work at the Site until the District is in receipt of Certificates of Insurance evidencing each of the following insurance coverages in the minimum coverage amounts set forth below. The Contract Price shall not be subject to adjustment for the costs or premium charges relating to insurance policies obtained by an Excluded Party.

Insurance Coverage	Minimum Coverage Amount
Workers Compensation	In accordance with applicable law
Employers Liability	One Million Dollars (\$1,000,000)
Commercial General Liability	One Million Dollars (\$2,000,000) per occurrence/Two Million Dollars (\$3,000,000) aggregate
Automobile Liability	One Million Dollars (\$1,000,000) per occurrence/Two Million Dollars (\$2,000,000) aggregate

7. District Provided Temporary Utilities. Pursuant to Article 4.3.4 of the General Conditions, during the Contractor’s performance of the Work, the District will provide the Contractor with utility services and a point of connection for no utility services. If the District provides any utility services for use by the Contractor: (i) the District may discontinue, limit or condition use of such services by a Contractor if the District reasonably determines that the Contractor has wasted such utilities,

and (ii) the District shall not be liable to the Contractor, nor shall the Contract Time or the Contract Price be increased if any District provided temporary utility service is discontinued or disrupted for any reason other than the District’s non-payment of undisputed utility charges. If provided by the District, the Contractor may use the temporary electrical power and domestic potable water service in connection with the Work provided that: (i) the District may discontinue, limit or condition use of such services by a Contractor if the District reasonably determines that the Contractor has wasted such utilities, and (ii) the District shall not be liable to the Contractor, nor shall the Contract Time or the Contract Price be increased if any District provided temporary utility service is discontinued or disrupted for any reason other than the District’s non-payment of undisputed utility charges. Notwithstanding any provision of the Contract Documents to the contrary, the Contractor shall not use District provided water supply in connection with any earthwork or grading operations; water supply for earthwork or grading operations shall be obtained by the Contractor, without adjustment of the Contract Time or the Contract Price, from an offsite source or mobile water delivery service. Further, notwithstanding the District providing a point of connection for the Contractor’s telephone/data service at the Site, the Contractor is solely responsible for the payment of utility service charges therefor.

- 8. Critical Submittals.** Critical Submittals are Contractor prepared shop drawings, product data or samples that are critical to the achieving Substantial Completion of the Work within the Contract Time. Critical Submittals may include, but not be limited to, steel shop drawings, concrete pre-cast panel shop drawings, DSA required Deferred Approval submittals, or any submittals in conjunction with construction activities within the first sixty (60) days of the Construction Schedule or long lead fabrication/procurement item requiring Submittals. Notwithstanding any provision of the Contract Documents to the contrary, Critical Submittals must be submitted by the Contractor within seven (7) calendar days of the commencement date for the Work as set forth in the Notice to Proceed issued by or on behalf of the District. If there is a dispute or disagreement between the District and the Contractor as to whether any Submittal is deemed a Critical Submittal, the determination of the Construction Manager and the Architect shall be final and binding on the Contractor and the District.
- 9. Contractor Personnel Parking.** Personnel of the Contractor, Subcontractors and others performing Work at the Site will be allowed to park, with a valid District parking permit, in the parking spaces at a location designated by the District. Parking permit charges, if any, shall be borne and paid by the Contractor without adjustment of the Contract Price. The foregoing notwithstanding, the extent or location of parking for such personnel may be modified by the District as reasonably necessary to facilitate and accommodate necessary parking for the District’s activities and functions in and about the Site. Neither the Contract Price nor the Contract Time shall be adjusted as a result of any such District
- 10. Contractor Obtained Permits.** In addition to permits or approvals obtained by the District for the Work, the Contractor shall obtain the following permits, approvals and other authorizations from any public agency with jurisdiction over any portion of the Work. The Contractor shall obtain the permits, approvals and/or authorizations set forth below: (i) without adjustment of the Contract Price, unless otherwise indicated below; and (ii) without adjustment of the Contract Time.

Contractor Obtained Permit, Approval or Authorization	Cost Reimbursement
Deferred Approval Items	No reimbursement to Contractor; cost included in Contract Price.
_ N/A _____	Choose an item.
_ N/A _____	Choose an item.

11. Owner Furnished Contractor Installed Items. The Contractor shall be responsible for receiving, inventorying and storage of all Owner Furnished Contractor Installed (OFCI) items incorporated into the Work. The Contractor shall coordinate such activities with the District through the Construction Manager. The Contractor is responsible to provide timely written notification to the Construction Manager for delivery of all OFCI items. The Contractor is responsible for off-loading, staging, storage and installation for all such OFCI items. All of the Contractor's obligations hereunder shall be completed without adjustment of the Contract Time or the Contract Price.

11.1 Project Requirements (Submittal Schedule/Logistics/Milestones).

11.1.1 Submittal/Shop Drawings Schedule. Within **five (5) days** after the date of issuance of the Notice to Proceed, the Contractor shall submit to the Construction Manager for approval by the Architect and Construction Manager a Project Submittals Schedule that will establish dates for the Contractor's submission of Submittals/Shop Drawings and the Architect's return of reviewed Submittals/Shop Drawings.

11.1.2 Logistics Plan. Within **ten (10) days** after the date of issuance of the Notice To Proceed, the Contractor shall submit the Project Site Logistic Plan(s) ("Logistics Plan") in accordance with and as required by this Section. The Logistics Plans shall be submitted by the Contractor for review and acceptance by the Construction Manager; the Contractor shall modify its Logistics Plan as necessary to obtain the Construction Manager's acceptance of the entirety thereof. The Logistics Plan requires the same size and scale of the Drawings, setting forth Contractor's plan of the Work relative to, but not limited to, the following items: (i) truck access route to and from the Site that is in accordance with all Local Ordinances; (ii) identification of all overhead wire restrictions for power, street lighting, signal, and/or cable, etc.; (iii) local sidewalk access and street closure requirements, as required; (iv) protection of sidewalk pedestrians, vehicular traffic and fire lanes; (v) Site fencing and access gate locations; (vi) construction parking; (vii) material staging and/or delivery areas; (viii) material storage areas; (ix) material storage area for existing & OFCI materials; (x) temporary trailer locations; (xi) temporary service location and proposed routing of all temporary utilities; (xii) location of temporary and/or accessible fire protection equipment; (xiii) location of portable sanitary facilities; (xiv) traffic and pedestrian control signage locations; (xv) perimeter and site lighting; (xvi) Storm Water Pollution Prevention Plan – SWPPP; (xvii) stockpile and/or lay down areas; and (xviii) concrete mixer truck wash-out locations; and (xiv) emergency vehicle access route. If there is disagreement as to the nature, extent or type of access to the Site, the determination and directive of the District and Construction Manager shall be controlling and determinative.

11.1.3 Logistics Plan Access. Access requirements for the Logistics Plan shall include: (i) safe A.D.A. compliant pedestrian access and egress for campus staff and students, visitors and others, at all times during the course of construction of the Work; (ii) Construction Access; (iii) Egress; (iv) Fire & Emergency Vehicle Access to be maintained at all times; and (v) Path and travel for pedestrians. If there is disagreement as to the nature, extent or type of access to the Site, the determination and directive of the District and Construction Manager shall be controlling and determinative

11.1.4 Revisions to Logistics Plan. Revised Logistics Plan may be required by the Construction Manager at any time during performance of the Work.

12. Permits/Approvals for Logistics Plan Activities. Unless specifically otherwise provided in the Contract Documents, the Contractor is responsible for securing and/or obtaining all approvals of authorities having jurisdiction relative to Logistics Plan activities.

- 13. Site Perimeter Fencing.** As required by the Contract Documents, the Contractor shall install a site perimeter fence with fabric privacy screen. All fencing shall be securely and safely installed, and shall include proper access gates, supports, braces and shall not be a tripping or safety hazard to the public. Safety barricades, flags, reflectors, cones or other safety equipment shall be provided for a safe and orderly demarcation of the Contractor's areas of control and the public's interaction with it. Provide reflectors on fencing in driveway or parking lot areas to ensure fencing is highly visible to vehicles at night. Without adjustment of the Contract Time or the Contract Price, the Contractor shall maintain all fencing in good condition and clear of any graffiti or damage. The Contractor shall remove or relocate such fencing as necessary to assure staff/student/public safety while maintaining a positive isolation barrier between the public and the Site, and as directed by the District or the Construction Manager, and shall perform all repairs as needed after removal and as caused by the fence or any other damages as a result of Contractor's use of the Site or adjacent areas.
- 14. Project Signage and Barricades.** In addition to safety signage required per General Conditions 4.9.3, the Contractor shall furnish and install and maintain additional project signage as set forth In the Contract Documents.
- 15. Markups on Changes to the Work.** In the event of Changes to the Work, pursuant to Article 9.5 of the General Conditions, the markup for all overhead (including but not limited to home office overhead, safety, mailing, clean-up, field office overhead; and all fringe benefits, payroll taxes, and labor burdens on wages) and all other general conditions costs, and bond premium, and profit shall not exceed Fifteen percent (15%) of the direct actual costs for performance of the Change as determined in accordance with the provisions of Article 9.4 of the General Conditions. The said markup of Fifteen percent (15%) is the total of the markup that may be added to direct actual costs by the Contractor and all of its Subcontractors of any tier collectively. No more than Fifteen percent (15%) of actual direct costs shall be added as markup under any circumstances whatsoever.
- 15.1 Subcontractor Performed Changes.** For the portion of any Change performed by Subcontractors of any tier, the percentage mark-up on allowable actual direct labor and materials costs incurred by all Subcontractors of any tier shall be Ten Percent (10%). In addition, for the portion of any Change performed by a Subcontractor of any tier, the Contractor may add an amount equal to Five Percent (5%) of the allowable actual direct labor and materials costs of Subcontractors performing the Change; the foregoing mark-up shall not be applied to the Subcontractor mark-up.
- 15.2 Contractor Performed Changes.** For the portion of any Change performed by the Contractor's own forces, the mark-up on the allowable actual direct labor and materials costs of such portion of a Change shall be Fifteen Percent (15%).
- 15.3 Bond Premium Costs.** In addition to the foregoing mark-ups on the direct costs of labor and materials, a bond premium expense in an amount equal to the lesser of the Contractor's actual bond premium rate of One and One Half Percent (1.5%) of the total actual direct costs of labor and materials (before Subcontractor and Contractor mark-ups) will be allowed.
- 15.4 Exclusions From Mark-Up of Actual Costs.** Mark-ups on the actual cost of materials/equipment incorporated into a Change or for purchase/rental of Construction Equipment shall not be applied to any portion of such costs which are for sales, use or other taxes arising out of the purchase of materials/equipment and/or for purchase/rental of Construction Equipment.

16. Rain Days. The Contract Time includes anticipated and expected weather conditions, primarily rain and rain-related impacts. The Contractor’s Construction Schedules prepared pursuant to Article 7 of the General Conditions shall incorporate the Rain Days set forth below; there shall be no adjustment to the Contract Time on account of unusually severe weather conditions resulting from rainfall until the actual number of Rain Days exceeds the number of Rain Days for each month as set forth below. The Contractor’s Construction Schedule must identify the number of “Rain Days” set forth below, and if rain days for any month are not actually experienced during the Work the unused “Rain Days” shall revert to “float time” and incorporated as such in subsequent Contractor Construction Schedule updates.

Month	Rain Days
January	four (4)
February	four (4)
March	three (3)
April	two (2)
May	two (2)
June	none

Month	Rain Days
July	none
August	none
September	none
October	two (2)
November	three (3)
December	four (4)

17. Deferred Approval Items. The following Deferred Approval Items are incorporated into and made a part of the Work: N/A .

18. Contract Documents Forms. Various forms referenced in the Contract Documents are identified below. The forms to be used for the Work will be District provided and made available to the Contractor either in hard copy form or in PROCORE at the District’s discretion.

Description of Form	Contract Documents References and Contract Documents Section References
Application for Payment	General Conditions, Article 8.3.1,
Verification of Certified Payroll Records Submittal to Labor Commissioner	General Conditions, Article 8.3.2
Submittal Schedule	General Conditions, Article 4.7
Submittal Transmittal – Request for Substitution	General Conditions, Article 4.8.2
Proposal Request	General Conditions, Article 9.1.1
Cost Proposal	General Conditions, Article 9.1.2
Change Order	General Conditions, Article 9.6
Request for Information	General Conditions, Article 3.10
Field Order	General Conditions, Article 9.1
Notice of Non-Compliance	General Conditions, Article 12.4
Request for Construction Inspection	General Conditions, Article 11.1.1

19. Waste and Recycling Report Log. As required by the Laws, the District collects data and submits reports of all waste and recycling streams. As a part of this effort, the District requires the Contractor to submit reports on all construction generated waste, including soils exports, demolition generated debris, and all general construction debris (“Waste/Recycling Report”). The Contractor shall use the District’s form Waste and Recycling Report Log to report all waste at the end of each month. Contractor shall submit the Report with their monthly Payment Application and failure to provide report (even if it is stating zero waste) may result in an Application for Progress Payment not being processed until the Waste/Recycling Report is submitted.

20. OCIP Program. The current OCIP Program and OCIP Forms are incorporated as Attachment A to these Special Conditions (Reference Section 00 62 17).

[END OF SECTION]

PROJECT LABOR AGREEMENT

https://www.wvm.edu/services/general/publicworks/Forms/WVMCCD_PLA_2018.pdf

PROJECT LABOR AGREEMENT; AGREEMENT TO BE BOUND

Date: _____

West Valley Mission Community College District
Attn: Executive Director, General Services
14000 Fruitvale Avenue
Saratoga, California 95070

Re: West Valley Mission Community College District PLA -- Agreement To Be Bound
Project Name: STEM Classroom HVAC Upgrades ("District Project")
District Bid No. 23-2526

By executing herein below, _____
[Name of Contractor/Subcontractor]

("Contractor") confirms that it agrees to be a party to and bound by the Project Labor Agreement for the West Valley Mission Community College District, as such Agreement may, from time to time, be amended by the parties or interpreted pursuant to its terms for the above-named Project.

By executing this Agreement to be Bound, Contractor subscribes to, adopts and agrees to be bound by the written terms of the legally established trust agreements as set forth in Section 9.1, as they may from time to time be amended, specifying the detailed basis upon which contributions are to be made into, and benefits made out of, such trust funds, and ratifies and accepts the trustees appointed by the parties to such trust funds. The undersigned agrees to execute a separate Subscription Agreement(s) for such trust funds when such trust fund(s) require(s) such document(s).

The obligation to be a party to and be bound by this Agreement shall extend to all District Project work covered by this Agreement undertaken by Contractor. The Contractor shall require all of its subcontractors, of whatever tier, on the District Project to become similarly bound for all of their work within the scope of this Agreement by signing an identical Agreement to be Bound.

This letter shall constitute a subscription agreement, to the extent of the terms of the letter.

CONTRACTOR/SUBCONTRACTOR: _____

California Contractor State License No. or Motor Carrier (CA) Permit No.: _____

Name of Authorized Signatory (print): _____

Signature of Authorized Signatory: _____

Title of Authorized Signatory: _____

Telephone Number of Authorized Signatory: _____

Address of Authorized Signatory: _____

State Public Works Registration Number: _____

OWNER CONTROLLED INSURANCE PROGRAM (OCIP) (Attachment A in Special Conditions)

Introduction

The **District**, hereinafter called the “Owner” has elected, at its sole discretion, to implement an Owner Controlled Insurance Program (“OCIP”) under the Statewide Educational Wrap Up Program (“SEWUP”). The SEWUP Joint Powers Authority (“JPA”) will be providing the OCIP on behalf of the Owner. All terms and conditions of the SEWUP Contractual Provisions will apply during the term of the contract.

The OCIP will be primary to other valid and collectable insurance for the owner and enrolled parties in the program. The SEWUP JPA will provide Workers’ Compensation, Employer’s Liability, General & Excess Liability, and Contractor’s Pollution Liability for all Enrolled Contractors (and their Enrolled Subcontractors of every tier) and other designated parties for work performed at the Project Site (hereinafter called “Project”) as well as builder’s risk insurance. The Owner agrees to pay all premiums associated with the OCIP, unless otherwise stated in this section and in other contract documents.

Insurance coverage provided under the OCIP is limited in scope and specific to Work performed after the inception date of enrollment into the OCIP. Labor and ongoing operations related to offsite locations are not covered by the OCIP. In addition to any insurance provided by the Owner, all Contractors/Subcontractors will be responsible for providing certain insurance as specified in section 0. The Owner recommends that Contractors discuss the OCIP with their insurance agents, brokers or consultants to assure that other proper coverages are maintained, prior to contract acceptance.

Keenan & Associates, hereinafter called “Program Administrator”, shall administer the OCIP on behalf of the SEWUP JPA. At all times, all Contractors/Subcontractors, shall (a) cooperate with Owner, Program Administrator, and all OCIP insurers, as applicable, and their respective consultants, agents and representatives, in its or their administration of the OCIP and all other terms and conditions described herein and (b) comply with the terms, conditions, warranties, and subjectivities of the insurance policies provided pursuant to the OCIP, including, without limitation, any and all directives and requirements of Owner’s and the OCIP insurers’ respective consultants, agents and representatives, including, without limitation, any directive or requirement relating to loss control, and quality control, and the closure to Owner’s satisfaction of open items on any and all quality control checklists and inventories.

Participation in the OCIP

Participation in the OCIP is mandatory but not automatic. Each Eligible Contractor/Subcontractor must follow the guidelines, as specified in section 0.

Definitions:

Enrollment: An Eligible Contractor/Subcontractor is considered Enrolled once required documents are received, reviewed and processed by the OCIP Program Administrator to the insurer. (See Sections 0 and 0)

Contractor: Includes all vendors, suppliers, businesses, persons, or entities and entities which the Owner has engaged directly by contract to perform services relating to the Project.

Subcontractor: Includes all vendors’ suppliers, businesses, and other persons or entities that have been engaged by a Contractor to perform, or assist with the performance of, services relating to the Project.

Eligible: Includes all Contractors/Subcontractors providing direct labor on the Project, and excludes Ineligible Contractors, as defined below. Temporary labor services and leasing companies are to be treated as Eligible Contractors.

Ineligible: It is not the intent to insure (but is not limited to): consultants; suppliers; abatement and/or removal of hazardous materials; vendors; materials dealers; surveyors; consultants; guard services; non-construction janitorial services; and truckers, including trucking to the Project where delivery is the only scope of work performed; contractors subbing out installation who are not performing labor on the project site; and contractors performing landscape maintenance (though landscape work itself is covered). Ineligible parties are required to ensure that any eligible subcontractors who provide on-site labor comply with the OCIP Enrollment. Any questions regarding a Contractor's status as "Eligible" or "Ineligible" should be referred by written request to Owner and approved by the Program Administrator.

EACH CONTRACTOR/SUBCONTRACTOR MUST INCLUDE THIS DOCUMENT WITH THEIR BID SPECIFICATIONS TO ANY AND ALL SUBCONTRACTORS. Any contractor/subcontractor's failure to comply with the OCIP Administrator and all OCIP requirements shall be considered non-compliant under the contract.

Enrollment of each Contractor's eligible Subcontractors is mandatory. Contractor shall notify Owner and the Program Administrator in writing of the identity of each Subcontractor regardless of enrollment eligibility and shall cause each Subcontractor to notify the Program Administrator in writing of the identity of each of its Sub-subcontractors, prior to such parties' commencement of their portion of the Work and prior to their entry onto the Project. Contractors and Subcontractors of all tiers shall not be deemed enrolled until the Program Administrator and OCIP insurers receive and approve a completed Contract Enrollment Form, for each awarded contract. Enrollment is required prior to commencement of on-site activities but no contractor shall be enrolled sooner than 30 days prior to their start date. Each Contractor/Subcontractor shall be solely responsible for any and all losses, damages, claims, liabilities, and suits arising out of such Subcontractor's failure to enroll, or delay in enrolling, any of its Subcontractors.

Unless otherwise directed by the Owner, Ineligible Contractors and Subcontractors will be required to maintain their own insurance for both on-site and off-site activities and will be required to participate in the Project Safety Program (**See Section 1.16**). Minimum Insurance and endorsement requirements are located in Section 0 & 0. **Each ineligible contractor must register with the OCIP online portal called WrapPortal. All required certificates and endorsements must be supplied via WrapPortal.**

Project Site and Offsite Premises

Coverages provided by the OCIP are Project Site specific. The Project Site shall be designated by the Owner. The Project Site consists of any and all projects that are endorsed to this policy, which includes the:

1. Ways and means adjoining the endorsed project site.
2. Adjacent locations to the endorsed projects sites where incidental operations are being performed, excluding permanent locations.

With the exception of 1 and 2 mentioned above, off-site locations, labor and ongoing operations are not covered by the OCIP. It will be the responsibility of each Contractor/Subcontractor to maintain off-site insurance, as identified in Section 0, which specifies coverage types and minimum limits. Contractor/Subcontractor will promptly furnish to the Owner, or its designated representative, Certificates of Insurance evidencing that all required insurance is in force.

Prequalification & Cost Identification

A. Contractor Pre-Qualification

Pursuant to Government Code Section 4420.5, Bidders must meet certain minimum standards to bid on the Owners' Project. The following qualification standards apply to ALL Bidding Contractors at time of bid opening:

1. **Shall have an average Workers' Compensation Experience Modification Rate (EMR) of 1.25 or less over the last five (5) years OR the current published year.**
 - a. *We encourage the bidder to choose subcontractors who meet these requirements however this will not exclude eligible subcontractors from enrolling in the OCIP.*
2. **Have Zero (0) Serious and Willful violations (Labor Code Section 6300) against them in the past five (5) years**
3. **Provide evidence of an Injury and Illness Prevention Program (IIPP). Evidence is required to be submitted post bid opening and prior to bid award.**

FAILURE TO MEET THESE MINIMUM STANDARDS SHALL DISQUALIFY THE BIDDER.

B. Contractor Insurance Cost Identification

Contractor's base bid shall exclude all costs for insurance coverages provided under the OCIP. If insurance cost is not removed, the bidder may not qualify as the lowest responsive bidder. The Bidder declares under penalty of perjury under California law, that the base bid excludes any costs relating to any insurance coverages afforded under the OCIP and that each subcontractor to the Bidder has similarly excluded costs for any insurance coverage afforded under the OCIP.

C. Change Order Pricing

All Contractors/Subcontractors declare, under penalty of perjury under California law, that the change order is priced to exclude any costs relating to any insurance coverage afforded under the OCIP.

Owner-Provided Insurance Coverages

CONTRACTOR/SUBCONTRACTOR SHOULD REFER TO THE ACTUAL POLICIES FOR DETAILS CONCERNING COVERAGE, EXCLUSIONS, AND LIMITATIONS. IN THE EVENT OF ANY CLAIM OR QUESTION REGARDING COVERAGE PROVIDED BY THE OCIP, THE ORIGINAL POLICIES WILL PREVAIL AS THE SOLE BINDING AGREEMENT. OCIP POLICIES AND PROJECT INSURANCE MANUAL ARE AVAILABLE UPON WRITTEN REQUEST TO THE PROGRAM ADMINISTRATOR.

THE OCIP IS INTENDED TO PROVIDE BROAD COVERAGES AND HIGH LIMITS, TO ALL ENROLLED CONTRACTORS/SUBCONTRACTORS. THE OWNER DOES NOT WARRANT OR REPRESENT THAT THE OCIP COVERAGES CONSTITUTE AN INSURANCE PROGRAM THAT COMPLETELY ADDRESSES THE RISKS OF THE CONTRACTORS/SUBCONTRACTORS. PRIOR TO CONTRACT AWARD, IT IS THE RESPONSIBILITY OF ALL CONTRACTORS/SUBCONTRACTORS TO ENSURE THAT THE OCIP COVERAGES PROVIDED SUFFICIENTLY ADDRESS THEIR INSURANCE NEEDS. UPON REQUEST, OCIP POLICIES ARE AVAILABLE FOR REVIEW.

OCIP coverage applies only to Work performed under the contract at the Project (see Section 0, 0 for definition). All Contractors must provide their own insurance for Automobile Liability and off-site locations, labor, and operations.

Such policies or programs may be amended from time to time, and the terms of such policies or programs, as amended, are incorporated herein by reference.

The Contractors/Subcontractors enrolled in the OCIP agree that the OCIP policies' limits of liability, coverage terms and conditions shall determine the scope of coverage provided by the OCIP. As of October 1, 2023, 100% of the limits are available with a minimum of \$800 Million in construction values to be insured.

Workers' Compensation and Employer's Liability Insurance, will be provided in accordance with applicable state laws, to all Enrolled Contractors/Subcontractors, each as named insured, and issued an individual policy) reflecting the following Limits of Liability:

Workers' Compensation:

- California Statutory Benefits

Employer's Liability:

- \$1,000,000 Bodily Injury each Accident
- \$1,000,000 Bodily Injury by Disease – Policy Limit
- \$1,000,000 Bodily Injury by Disease – Each Employee

1. Deductible: None

2. Exclusions: The known exclusions for this coverage are set forth below:

Bodily Injury Outside US or Canada	Intentional or Aggravated Bodily Injury
Bodily Injury To Any Member of Flying Crew	Obligations Imposed By Disability Benefits or Any Similar Law
Bodily Injury To Person Subject To Federal Workers' Compensation	Obligations Imposed By Occupational Disease Laws
Bodily Injury To Person Subject To Occupational Disease Laws	Obligations Imposed By Unemployment Compensation Laws
Contractual Liability	Obligations Imposed By Workers' Compensation Laws
Employees Knowingly Employed Illegally	State or Federal Law Violation Fines, Penalties
Employment Related Practices	

This is a summary and may not be exhaustive. The policy language may contain additional exclusionary language, limitations or carve-backs that are not identified on the table. It is the responsibility of the Contractor/Subcontractor to review the policy for the complete details of all exclusions.

3. **Policy Term:** The master policy effective date is October 1, 2021. The policy term is three years, with one automatic two-year renewal. The policy is intended to remain in effect for duration of the contractor's contractual work. Warranty work and post contract repair work is excluded. Each Contractor/Subcontractor is insured under the policy for the length of its work at the Project.

General and Excess Liability Insurance is written on an "Occurrence" form under master liability policies. Certificates of Insurance will be provided to all enrolled Contractors/Subcontractors as named insured, with the total limits of liability reflecting the following:

- \$125,000,000 Bodily Injury and Property Damage Liability
- \$195,000,000 General Aggregate
- \$125,000,000 Products and Completed Operations
- 10 Years Completed Operations

1. Deductible: None
2. Conditional Warranties*:
 - a. **Subsidence:** It is expressly warranted that the Named Insured and all Contractors and Sub-Contractors comply with all recommendations contained in the geotechnical/ environmental reports. Failure to comply will result in subsidence coverage being null and void and a full subsidence exclusion would be re-instated.
 - b. **EIFS Installation Agreement:** The following terms and conditions shall be satisfied:
 - ii. All EIFS type of work will be monitored and video recorded to ensure product warranty remains intact and not invalidated through erroneous installation.
 - iii. Details of who is providing the EIFS warranty will be provided on a per project basis
 - iv. EIFS value is to be declared per project
 - v. EIFS purpose and use is to be declared per project

3. Exclusions: The known exclusions for this coverage are set forth below:

Aircraft, Auto or Watercraft	Nuclear
Asbestos	Personal and Advertising Bodily Injury
Certain Exclusions to Medical Payments Coverage	Pollution
Certain Exclusions to Personal and Advertising Injury Liability	Prior Continuous, or Progressively Deteriorating Injury or Damage
Certified Acts of Terrorism	Professional Liability
Contractual Liability (Limited Coverage Provided)	Recall of Products, Work Or Impaired Property
Employers Liability	Silica or Silica Mixed Dust
Employment Related Practices	Subsidence*
Expected or Intended Injury	Violation of Statutes Governing Collecting, Transmitting Information
Exterior Insulation and Finish Systems (EIFS) "Subject to Installation Requirements"	Violation of Statutes Governing Email, Fax, Phone Calls
Fungi Or Bacteria	War
Lead	Workers Compensation and Similar Laws
Mobile Equipment	

This is a summary and may not be exhaustive. The policy language may contain additional exclusionary language, limitations or carve-backs that are not identified on the table. It is the responsibility of the Contractor/Subcontractor to review the policy for the complete details of all exclusions.

4. **Policy Term:**
 - a. The master policy effective date is October 1, 2023. The policy is intended to remain in effect for the length of the Project or through October 1, 2028 at 12:01am, whichever comes first.
 - b. Ten years Products and Completed Operations coverage.

Contractor's Pollution Liability is written on an "Occurrence" form under a master liability policy. Certificates of Insurance will be provided to all enrolled Contractors/Subcontractors, as named insured, reflecting the following Limits of Liability:

- \$15,000,000 Per Occurrence / \$25,000,000 Policy Aggregate
 - Defense cost are outside of limits up to \$1M.
1. \$10,000 Deductible per Occurrence
 2. Contractor/Subcontractor shall be liable, at its expense; to the extent claims payable are attributable to their acts or omissions and/or the acts or omissions of its Subcontractors of any tier or any other entity or person for whom it may be responsible. The deductible will apply to each occurrence and must be satisfied prior to payment of the loss. The deductible amount shall not be reimbursed by the OCIP Insurance Program or the District.
 3. Exclusions: The known exclusions for this coverage are set forth below:

Auto, Aircraft, Vessel Or Rolling Stock	Nuclear
Claims Between Certain Insureds	Other Entities
Contractual Liability	Pre-Existing Conditions
Damage To Property	Products
Fines, Penalties, and Treble Damages	War
Employment Related Practices	Workers Compensation and Similar Laws
Owned Hazardous Materials Facility	

This is a summary and may not be exhaustive. The policy language may contain additional exclusionary language, limitations or carve-backs that are not identified on the table. It is the responsibility of the Contractor/Subcontractor to review the policy for the complete details of all exclusions.

4. Policy Term: The master policy effective date is October 1, 2013. The policy is intended to remain in effect for the length of the Project or through October 1, 2028 at 12:01am, whichever comes first.

Builder's Risk coverage will be in place during the Course of Construction at the Project. Such insurance shall be written on a repair or replacement cost basis, subject to exclusions, sub limits, property limitations and conditions. Such insurance shall include the interests of the Owner as named insured and enrolled Contractors/Subcontractors as additional insured. The deductible schedule is as follows:

Deductibles

- \$5,000 - \$25,000 deductible (depending on type of structure) for Wood Frame, Modular, Tilt-Up Construction, Joisted Masonry, and Fire Resistive / Non-Combustible / Masonry Non-Combustible.
- Up to \$100,000 deductible for Water Damage to All Construction Types

1. Contractor/Subcontractors shall be responsible for the applicable deductible. The deductible shall apply to each occurrence and must be satisfied prior to payment of the loss. The deductible shall not be reimbursed by the OCIP Insurance Program or the District.
2. Exclusions: The known exclusions for this coverage are set forth below:

Asbestos	Foreign Terrorism
Certain Offsite Property	Infidelity, Dishonesty, Fraudulent Activity of Insured
Certain Release, Discharge, Escape, or Dispersal of Contaminants	Land, Values of Land, Cut, & Fill etc.
Certified Acts of Terrorism (Optional Coverage)	Prior to Project Commencement
Cessation of Work	Loss Under Any Manufacturer or Supplier Guarantee/Warranty
Communicable Disease	Normal Subsidence
Contractor's Tools, Machinery, Plans, Equipment	Nuclear
Cost of Making Good (Optional Coverage)	Offshore or Barrier Island Property
Damage to Existing Property (Optional Coverage)	Property That Stores, Processes, or Handles Radioactive Materials
Damage While Testing Prototype or Used Machinery/Equipment	Rolling Stock, Aircraft, Watercraft
Damages, Fines, Penalties at Government Agency or Court Order	Software Loss, unless results from an Open Peril
Disappearance or When Revealed by Inventory Shortage Alone	Vehicles or Equipment Licensed For Highway Use
Earth Movement (Optional Coverage)	War and Military Action
Electrical, Magnetic, or Errors Related to Electronic Records	Standing Timber, Growing Crops, Animals
Financial Accounts, Instruments, Stamps, Deeds, Precious Material	
Flood (Optional Coverage) (rain and the accumulation of rain water added to Flood definition)	

This builder's risk coverage and exclusion summary may not be all inclusive. The policy language may contain additional exclusionary language, limitations or carve-backs that are not identified on the table. It is the responsibility of the Contractor/Subcontractor to review the policy for the complete details of all exclusions, sublimit and deductibles.

Special Conditions: All Wood Frame and Modular projects are subject to Protective Safeguards as shown in A

3. [EXHIBIT A.](#)
4. **Policy Term:** The policy term is the term of the project.
5. *All Contractors'/Subcontractors' shall be responsible for any loss or damage to their personal property. This would include, but is not limited to, tools, equipment, mobile construction equipment, or materials NOT intended to be a permanent part of the building, whether owned, borrowed, used, leased, or rented by any Contractor/Subcontractor. Any insurance purchased by the Contractors/Subcontractors, or self-insurance, shall be the Contractors'/Subcontractors' sole source of recovery in the event of a loss.*

OCIP Policies Establish OCIP Coverage. The insurance coverages, limits of liability, definitions, terms, conditions, exclusions and limitations contemplated in these contractual provisions and the other contract documents are set forth in full in the OCIP insurance policies. The summary descriptions of such policies in these contractual provisions, in the Project Insurance Manual, or in any other contract document or elsewhere are not intended to be complete or to alter or amend any provisions of the actual OCIP policies. To the extent, if any, such descriptions herein or therein conflict with any such insurance policies, the provisions of the actual insurance policies shall govern. To the extent there are any other conflicts between or among the provisions of such insurance policies, these contractual provisions, the contract documents, or the Project Insurance Manual, then in descending order, the insurance policies shall govern, followed by these contractual provisions, the contract, the other contract documents, then the Project Insurance Manual. Contractor/Subcontractor acknowledges that it has had the opportunity to review the insurance policies as provided in Section 1.3, and that it is relying solely on the provisions set forth in the insurance policies, and not upon any oral or written statement or reference in these contractual provisions, any other contract document, the Project Insurance Manual, or otherwise.

OCIP Certificates and Policies

All Enrolled Contractors/Subcontractors will receive Certificates of Insurance for Workers' Compensation, General Liability, Excess Liability and Contractor's Pollution Liability coverages. Each enrolled Contractor/Subcontractor will receive their own Workers' Compensation policy. Program Administrator will provide a copy of the OCIP policies upon written request. Such policies or programs may be amended from time to time and the terms of such policies or programs, as they may be amended, are incorporated herein by reference. Contractors/Subcontractors hereby agree to be bound by the terms of coverage, as contained in such insurance policies and/or self-insurance programs.

Contractor/Subcontractor Responsibilities

Participation in the OCIP is mandatory but not automatic. Contractor /Subcontractor must comply with the following:

A. Contractor Eligibility, see Section 0, 0 for definition.

B. Contractor Registration & Enrollment

The Program Administrator will provide online registration via Keenan Wrap, through its proprietary software referred to herein as "WrapPortal"; a User Name, Password and URL for website enrollment will be provided to each Subcontractor upon entry of Subcontractor identifying information into WrapPortal by Contractor or Parent Subcontractor regardless of enrollment eligibility.

An Eligible Contractor/subcontractor is not enrolled until the Program Administrator and OCIP insurers receive and approve a completed OCIP Enrollment via WrapPortal, for each awarded contract. subcontractor shall also upload declarations pages, including proof of rates from Subcontractor's current policies. Enrollment is required prior to commencement of on-site activities but no Subcontractor shall be enrolled sooner than 30 days prior to their start date. Subcontractors must provide the Required Insurance Coverages (see Sections 1.7 and 1.8) via WrapPortal.

Any Subcontractor who enrolls in the OCIP after their start date must provide a No- Known-Loss Letter to the Program Administrator, along with the enrollment documentation. Late Enrollment

is not guaranteed and must be approved and accepted by the insurance carrier. Upon approval, the Program Administrator will provide evidence of OCIP coverage to the Subcontractor, as noted in Section 1.4

All Contractors/Subcontractors of all tiers shall cooperate with, and require their Subcontractors to cooperate with, the Owner and the Program Administrator, in regard to the administration and operation of the OCIP.

C. Contractor/Subcontractor Compliance with Other Forms and Procedures

All Enrolled Contractors/Subcontractors are required to complete and submit the following forms:

1. Project Site Monthly Payroll Report

Project Site Monthly Payroll must be submitted to the Program Administrator by the 10th of each month via WrapPortal until the completion of the contract and in no event shall be later than the 15th of each month. This report must summarize the unburdened payroll by Workers' Compensation Class Code. Certified payroll is not a requirement of the OCIP and cannot be accepted. **If the Project Site Monthly Payroll Report is not submitted by you or your subcontractor to the Program Administrator, the Contractor, Construction Manager and/or Owner may withhold payment until the report is received.** Subcontractor agrees to keep and maintain accurate and classified records of their payroll for operations at the Project Site. This payroll information is submitted to the OCIP insurer. At the end of each contract, a carrier audit may be performed using the reported payroll and other supporting documents, as required by the California Workers Compensation Insurance Rating Bureau (WCIRB).

Workers' Compensation Insurance Rating Bureau Requirements

Once an Eligible Contractor/Subcontractor is enrolled into the OCIP, a separate Workers' Compensation Policy will be issued to them. All Enrolled Contractors/Subcontractors shall comply with the rules and regulations of the California Workers Compensation Insurance Rating Bureau (WCIRB).

2. Contractor's Completion Notice

Contractor's Completion Notice must be submitted to the Program Administrator via WrapPortal upon completion of work at the Project, which includes punch list items, but not warranty work. Contractor/Subcontractor shall cooperate with Contractor in completing the *Contractor's Completion Notice*. This form evidences all enrolled Contractors/Subcontractors' actual start and completion dates, per each contract. This information is used to confirm that each Workers' Compensation Policy was issued with correct policy term dates, covering the Contractors/Subcontractors for the duration of their work at the Project. This information is subsequently submitted to the Workers' Compensation Insurance Rating Bureau (WCIRB).

3. Project Insurance Manual

A Project Insurance Manual will be provided to all awarded Contractors/Subcontractors, which includes a Program Summary, Claims Reporting Instructions, Project Safety Guidelines, necessary forms, and contact information. Copies can be requested from the Program Administrator.

Contractor/Subcontractor Compliance with all aspects of the OCIP

All Contractors/Subcontractors further acknowledge and agree to comply fully and promptly with such safety, loss control, and quality control rules, requirements, and directives as may from time to time be promulgated by Owner, the Program Administrator and/or the OCIP insurers or any of its or their respective consultants, agents, or representatives. Neither the Contractor or Subcontractor of any tier shall impede or otherwise prevent Owner, their representatives or the Program Administrator or their respective consultants from entering or otherwise accessing the

project or its related off-site locations. Nothing in this document or any other contract document or in the Project Insurance Manual, shall be deemed to render Owner or any of its affiliates of any tier an employer of Contractor/Subcontractor or any of its Subcontractors or any of its or their personnel or employees. **Failure to comply will be considered non-performance under the contract.**

It is the obligation of each Eligible Contractor/Subcontractor to enroll in the OCIP and to comply with all OCIP requirements set forth in these contractual provisions, in the OCIP insurance policies, in the Project Insurance Manual, and elsewhere in the contract documents. Contractor/Subcontractor shall provide each of its Subcontractors, among other things, with a copy of the Project Insurance Manual and a copy of these contractual provisions. Contractor/Subcontractor shall require in writing that each enrolling Subcontractor comply with, among other things, the provisions of the OCIP insurance policies, the Project Insurance Manual, and the contract documents. All such requirements shall be included in all subcontracts and sub-subcontracts with eligible parties. The failure of Contractor/Subcontractor or any other party to provide eligible Subcontractors with a copy of this document, the Project Insurance Manual, and/or all other applicable requirements shall not relieve any such Subcontractor of any of the obligations contained therein.

Contractor/Subcontractor shall keep and maintain accurate records and information in accordance with the requirements of the OCIP Insurer(s), the Project Administrator, the Project Insurance Manual, and the contract documents, and shall provide such records and information to Owner, the Program Administrator, and/or the OCIP insurers upon request.

OCIP Disclaimer

The Owner does not warrant or represent that the OCIP coverages constitute an insurance program that completely addresses all the risks of the Contractors/Subcontractors. Prior to the commencement of work under the contract, it is the responsibility of all Contractors/Subcontractors to ensure that the OCIP coverages provided sufficiently address their insurance needs. Any additional insurance coverage purchased will be at Contractor's/Subcontractor's option and sole expense.

Required Contractor/Subcontractor Provided Insurance Coverages

For any work under this contract, and until completion and final acceptance of the work by the Owner, the Contractors/Subcontractors shall, at their own expense, promptly furnish Certificates of Insurance evidencing that coverage is in force and any required Additional Insured Endorsements to the Owner, with a copy to the Program Administrator for the following coverages, before commencing work on the Project.

A. Automobile Liability Insurance Requirements and Limits Are as Follows: See Section 0 for Certificate Holder and Additional Insured Endorsement specifications. Automobile Liability Insurance must cover all vehicles owned by, hired by, or used on behalf of the Contractors/Subcontractors for both Project Site and off-site operations with the following minimum limits of liability:

Auto Liability Insurance Limits required:

All Contractors/Subcontractors*

<u>General/Prime Contractor</u>	<u>Subcontractor</u>	
\$2,000,000	\$1,000,000	Bodily Injury and Property Damage

***See Section 1.8 for additional insured language**

B. Workers' Compensation and Employer's Liability Insurance Limits:

Workers' Compensation –Statutory Benefits - All States

Employer's Liability:

- \$1,000,000 Bodily Injury each Accident
- \$1,000,000 Bodily Injury by Disease – Policy Limit
- \$1,000,000 Bodily Injury by Disease – Each Employee

C. General Liability Insurance, minimum limits of liability are as follows:

Eligible Contractors/Subcontractors

<u>General/Prime Contractor</u>	<u>Subcontractor</u>	
\$2,000,000	\$1,000,000	Bodily Injury and Property Damage
\$2,000,000	\$1,000,000	Per Occurrence
\$2,000,000	\$1,000,000	General Aggregate
\$2,000,000	\$1,000,000	Products/Completed Operations Aggregate
\$2,000,000	\$1,000,000	Personal/Advertising Injury Aggregate

Ineligible Contractors / Subcontractors (Excluded)

<u>General/Prime Contractor</u>	<u>Subcontractor</u>	
\$2,000,000	\$1,000,000	Bodily Injury and Property Damage
\$2,000,000	\$1,000,000	Per Occurrence
\$2,000,000	\$1,000,000	General Aggregate
\$2,000,000	\$1,000,000	Products/Completed Operations Aggregate
\$2,000,000	\$1,000,000	Personal/Advertising Injury Aggregate

D. Professional Liability Insurance: If Contractor’s/Subcontractor’s work requires design and/or design-assist services, or Contractor/Subcontractor performs professional services of any kind, Contractor/Subcontractor shall purchase and maintain, at its sole cost and expense, Professional Liability (Errors and Omissions) insurance for all professional services provided. This Professional Liability insurance shall include full prior acts coverage sufficient to cover the services under this agreement, with the following minimum limits of liability:

\$1,000,000 per Claim/Annual Aggregate

Deductible or self-insured retention amount must not be greater than \$100,000 per claim, including coverage of contractual liability.

Professional Liability Insurance is to be maintained during the term of the contract and for so long as the insurance is reasonably available as provided herein, for a period of ten (10) years after completion of the services.

E. Environmental and Asbestos Abatement Coverages: If the Contractor's/Subcontractor's scope of work involves the removal of asbestos, the removal/replacement of underground tanks, or the removal of toxic chemicals and substances, the Contractor/Subcontractor will be required to provide the following minimum limits of liability, for such exposures subject to requirements and approval of the Owner:

\$1,000,000 per Claim/Aggregate

F. Aircraft or Watercraft Liability Insurance: If any Contractor/Subcontractor requires the use of Aircraft or Watercraft at the Project Site, the Contractor/Subcontractor shall purchase and maintain, or cause the operator of the Aircraft or Watercraft to purchase and maintain, Aircraft or Watercraft liability insurance. This must insure passengers and the General Public against personal injury, bodily injury or property damage arising out of the ownership, maintenance, use or entrustment to others. It includes Aircraft or Watercraft owned or operated by or rented or loaned to any insured. Use includes operation and "loading or unloading". Contractor/Subcontractor will be required to provide the following minimum limits of liability, for such exposures subject to requirements and approval of the Owner:

\$5,000,000 per Claim/Aggregate

Please note, Drones are considered aircraft and coverage is expressly excluded from the OCIP policies.

Required Contractor/Subcontractor Certificates of Insurance and Additional Insured Endorsements

Certificates of Insurance and Additional Insured Endorsements acceptable to the Owner and Program Administrator must be filed with the Owner within ten (10) days after award of the contract to all Contractors/Subcontractors and prior to commencement of on-site activities.

All required insurance shall be maintained, without interruption, from the date of commencement of on-site activities, until the date of the final payment or expiration of any extended period, as set forth in this agreement. These certificates and additional insured endorsements required by Section 0 and 0 shall provide not less than thirty (30) days prior written notice to the Owner, with a copy to the Program Administrator, of any material change in the insurance, cancellation, or non-renewal.

Certificates of Insurance, the Project must be identified on the Certificate of Insurance in the "Description of Operations/Locations/Vehicles/Special Items" section. The Certificates of Insurance should name District, as the Certificate Holder, as specified below:

Certificate Holder:

West Valley-Mission Community College District
c/o Statewide Educational Wrap Up Program (SEWUP)
2355 Crenshaw Blvd., Suite 200
Torrance, CA 90501

Additional Insured Endorsements: The Owner must be specifically named on the Schedule of an Additional Insured Endorsement, under the section titled, "Name of Person or Organization", as specified below:

- 1. The West Valley – Mission Community College District, CM, Architect, Inspector, the State of California, their officers, employees, agents, volunteers and independent contractors as additional insureds.**

2. All Contractors/Subcontractors must provide an additional insured endorsement for automobile liability.

Ineligible Contractors/Subcontractors must provide an additional insured endorsement on both the Automobile Liability and General Liability policies and a waiver of subrogation on workers' compensation.

West Valley-Mission Community College District
c/o Statewide Educational Wrap Up Program (SEWUP)
2355 Crenshaw Blvd., Suite 200
Torrance, CA 90501

Contractor/Subcontractor Insurance for Personal Property and Equipment

All Contractors/Subcontractors shall be solely responsible for any loss or damage to their personal property including, without limitation, their tools and equipment, mobile construction equipment, scaffolding, and temporary structures, whether owned, borrowed, used, leased or rented by any Contractor/Subcontractor. Contractors/Subcontractors may at their sole discretion, purchase and maintain insurance or self-insure such equipment and property, and any deductible in relation thereto shall be their sole responsibility. Any insurance, including self-insurance, shall be the Contractors'/Subcontractors' sole source of recovery in the event of a loss.

Any type of insurance or any increase of limits of liability not described in this Section, which the Contractors/Subcontractors require for their own protection or on account of any statute, will be their own responsibility and at their expense.

Assignment of Return Premiums

The Owner will be responsible for the payment of all premiums associated solely with the OCIP and will be the sole recipient of any dividend(s) and/or return premium(s) generated by the OCIP.

Waiver of Subrogation and Owner Indemnification

With respect to their work on the Project:

1. Owner waives all rights of subrogation and recovery against the Contractors/Subcontractors to the extent of any loss or damage, which is insured under the OCIP.
2. Contractors/Subcontractors waive all rights of subrogation and recovery against the Owner and other Contractors/Subcontractors to the extent of any loss or damage, which is insured under the OCIP.
3. The Contractors/Subcontractors are obligated to indemnify the Owner for damages or claims not covered by the OCIP.

No Release

The provision of the OCIP, by the Owner, will in no way be interpreted as relieving the Contractors/Subcontractors of any other responsibility or liability under this agreement or any applicable law, statute, regulation, or order.

Owner's Right to Audit

The Contractor/Subcontractor will permit the Owner and/or its representative to examine and/or audit its books, records and insurance policy information. Contractor/Subcontractor will also provide any additional information to the Owner, or it's appointed representatives, as may be required.

Duties in the Event of a Loss

Contractors/Subcontractors are required to report all losses, which include potential losses, promptly to, OCIP insurers and/or Program Administrator. A full description and details of the incurred loss are also required.

The Contractor/Subcontractor shall assist the Owner, its agents, and the Program Administrator, by providing the utmost cooperation in the adjustment of claims arising out of the operations conducted under, or in connection with, the Project and shall cooperate with the Owner's insurers in claims and demands that arise out of the Work and that the insurers are called upon to adjust.

In the event of an accident, it shall be the responsibility of the employing and/or responsible Contractor/Subcontractor to see that injured workers or members of the public are provided immediate medical treatment. All appropriate medical and claim forms must be filed in accordance with the claim procedures developed for this Project by Keenan & Associates, hereinafter called "Program Administrator." This includes notification to the appropriate state authorities, if necessary.

Occupational Safety and Health Compliance

All Contractors/Subcontractors are expected to comply with all applicable local, state, and federal occupational safety and health requirements. If additional safety and health requirements are set forth in the contract specifications, all contractors shall comply with these requirements.

It is the responsibility of each Contractor/Subcontractor to maintain an environment free of recognized hazards. All Contractors/Subcontractors shall exercise reasonable care to prevent work-related injuries; property and equipment damage at the Project, as well as minimize risk to the public and third-party property.

The Program Administrator shall conduct periodic loss control surveys on behalf of the District. These surveys will focus on evaluating the Contractors'/Subcontractors' efforts to minimize loss, assist in identifying loss exposures, and to recommend appropriate corrective measures. The Program Administrator is a resource to supplement the safety and loss prevention activity of Contractors/Subcontractors. Its loss control survey activities or other activities of the Program Administrator and/or OCIP insurers do not in any way relieve the Contractors/Subcontractors of their responsibilities for Project safety.

Project Safety Program

In addition, local, state, and federal occupational safety and health laws, the following standards apply to all Enrolled and Non-Enrolled Contractors/Subcontractors.

A. Safety Orientation

1. Contractor/Subcontractor employees shall be provided with a project specific safety orientation prior the start of the project. At a minimum, the orientation will address the following items:
 - a. The District's site safety requirements.
 - b. Site specific safety hazards and protective measures for these hazards.
 - c. Emergency telephone numbers and procedures.
 - d. Local medical clinic/hospital information within the Medical Provider Network (MPN).

B. Program Management

1. Each Contractor/Subcontractors shall have the following safety programs:
 - a. Injury and Illness Prevention Plans
 - b. Hazard Communication Programs
 - c. Heat Illness Prevention Plans
2. Each Contractor/Subcontractor shall have an onsite competent person responsible for occupational safety and health. A competent person is one who is capable of identifying existing and predictable hazards in the surroundings or working conditions which are unsanitary, hazardous, or dangerous to employees, and who has authorization to take prompt corrective measures to eliminate them.

C. Mandatory 6' Fall Protection

1. Contractor/Subcontractor employees shall be protected from fall exposures of 6 feet or greater. Activities include but are not limited to:

a. Steel erection	d. Decking
b. Roofing	e. Work performed from scaffolds
c. Framing	f. Work performed from ladders

Exceptions: The following exceptions apply only to framers and wood frame activities:

- a. When installing or “rolling” the joists, Cal/OSHA fall protection requirements shall govern.
 - b. When framers are walking/working on securely braced joists, rafters, or roof trusses on center spacing not exceeding 24 inches, and more than 6’ from an unprotected side or edge, they shall be considered protected from falls between the joists, rafters, or roof trusses.
2. A safety monitor as means of fall protection is prohibited.
3. Ladder jacks and lean-to scaffolds are prohibited.
4. Contractor/Subcontractors are required to provide training to their employees who might be exposed to a fall hazard prior to the exposure or upon hiring. This training shall be documented and available for review.
5. Methods of fall protection include but are not limited to the following:
 - a. Railings
 - b. Covers for Floor, Roof, and Wall Openings
 - c. Personal Fall Arrest Systems, Personal Fall Restraint Systems, and Positioning Devices
 - d. Controlled Access Zones
6. The design and construction of railings shall conform to the Cal/OSHA Construction Safety Orders.
7. The use of wire ropes as top rails and intermediate rails of guardrail systems used for perimeter protection, or at interior openings such as stairways and elevator shafts, shall be installed in accordance with Cal/OSHA requirements. Additionally, wire ropes shall be secured to each support and taut at all times. The maximum deflection of the top rail when a load of 200 pounds is applied in any direction at any point of the top rail shall not exceed 3 inches in one direction which includes the free hanging sag in the wire rope.
8. The minimum parapet height allowed for fall protection is 42 inches or greater.
9. Covers used to cover floor, roof, and wall openings shall be secured in place to prevent accidental removal or displacement and shall be marked in accordance with Cal/OSHA Construction Safety Orders.
10. Covers used to cover floor and roof openings shall be capable of safely supporting the greater of 400 pounds or twice the weight of the employees, equipment and materials that may be imposed on any one square foot area of the cover at any time.
11. Controlled access zones shall be defined by a control line or other means that restricts access. Each line shall have a minimum breaking strength of 200 pounds. Signs shall be posted to warn unauthorized employees to stay out of the controlled access zone.
12. Control lines shall consist of ropes, wires, tapes, or equivalent materials. Control lines shall be erected and supported in accordance with Cal/OSHA Construction Safety Orders.

13. **Scaffold Access/Egress.** An internal ladder system with hatches and drop-down ladders or temporary stairs shall be provided for safe access/egress on all scaffolds 20 feet or greater in height. External straight ladders are prohibited on all scaffolds if it exposes a user to a fall of 20 feet or greater in height. **Exception: When adjustable scaffolds are utilized.**

14. When adjustable scaffolds are utilized, they shall have rest platforms at 20-foot maximum vertical intervals.

D. Site Safety

1. According to industry practices, it is the responsibility of contractors of all tiers to exercise reasonable care to prevent work-related injuries; property and equipment damage at the project site, as well as minimize risk to the third-party persons and property. Contractors/Subcontractors of all tiers shall be expected to comply with the following safety and loss control requirements:
 1. All Subcontractors shall identify their contact person(s) to the General or Prime Contractor.
 2. All Contractors/Subcontractors shall follow District procedures for dealing with the media.
 3. At all times, hard hats shall be worn in the construction environment. Hard hats shall meet the requirements of ANSI Z89.1. No modification to the shell or suspension is allowed except when such changes are approved by the manufacturer.
 4. 100% protective eyewear with side shield protection is required while in the construction environment, shop, or anytime eye hazards exist. Protective eyewear shall bear a legible and permanent "Z87" logo to indicate compliance with applicable ANSI/ASSE Standard.
 5. All construction employees shall wear clothing suitable for the weather and work conditions. At a minimum, this shall be short sleeved shirts, long pants, and leather or other protective work shoes or boots.
 6. Alcohol is prohibited on District property always.
 7. Contractors/Subcontractors will be required to respond to all District complaints about objectionable levels of dust or noise and will be required to provide prompt and appropriate abatement.
 8. Construction personnel cannot enter District grounds other than the construction site unless accompanied by District personnel and are allowed only "incidental" contact with students. Violations of these requirements by any construction employee will result in a mandatory background check of that employee – including fingerprinting – as required by state law.
 9. All prime contractors must attend the site-specific pre-construction meeting.
 10. No sexual reference or preference shall be permitted on any piece of clothing or the hardhat. Any employee observed disregarding this policy shall be removed from the job site until further notice.
 11. Contractors and subcontractors at all times shall keep premises free from debris such as waste, rubbish, and excess materials and equipment caused by contract work. Contractors and subcontractors shall not leave debris under, in, or about the premises. Upon completion of the contract work, contractors and subcontractors shall clean the interior and exterior of the building or improvement including fixtures, equipment, walls, floors, ceilings, roofs, window sills and ledges, horizontal projections, and any areas where debris has collected so surfaces are free from foreign material or discoloration. Contractors and subcontractors shall clean and polish all glass, plumbing fixtures, and finish hardware and similar finish surfaces and equipment and contractor shall also remove temporary fencing, barricades, planking and

construction toilet and similar temporary facilities from the site. No glass containers are permitted on the site.

12. Theft or willful damage to any property of the District, student, or other contractors will be prosecuted fully.
13. All Contractors/Subcontractors will advise non-English speaking employees in their native language either in a written format or via an interpreter of these policies.

E. Crane Safety

1. In accordance with Title 8, California Code of Regulations, section 5006.1, employers shall only permit operators who have a valid certificate (license) of competency to operate cranes. The operator shall have his license on his person, readily available for review.
2. All cranes used in lifting service, exceeding 3 tons rated capacity, and their accessory gear shall not be used until the employer has ascertained that such equipment has been certificated in accordance with Cal/OSHA as evidenced by current and valid documents. Certificates (annual and quadrennial) attesting to current compliance with testing and examination standards shall be maintained, readily available for each crane.
3. The contractor shall provide an erection plan and procedure for erection of trusses and beams over 25 feet long. The erection plan and procedure shall be prepared by a civil engineer currently registered in California. This plan and procedure shall be followed and kept available on the job site.

F. Fire Prevention During Welding, Cutting, and Other Hot Work

1. Contractors engaged in welding and allied processes, heat treating, grinding, cutting, thawing pipe, powder-driven fasteners, hot riveting, torch-applied roofing in conjunction with the requirements of NFPA 241, and similar applications producing or using a spark, flame, or heat shall adhere to National Fire Protection Association Standard 51B entitled "Standard for Fire Prevention During Welding, Cutting, and Other Hot Work."

G. Incident Investigation Requirements

1. The contractor shall perform thorough, in-depth investigations and evaluations of all incidents. A formal incident investigation shall be conducted whenever any incident occurs, including, without limitation, both non-injury incidents and incidents involving first aid. Additionally, near miss accidents and/or incidents must be reported and undergo the same in-depth investigation, root cause analysis and lessons learned process. The incident investigation report shall be e-mailed to Keenan and Associates within 5 working days.
2. Recommendations and lessons learned to prevent recurrence of incidents shall be documented and communicated to all employees of contractor and subcontractors through safety meetings and on-the-job training.

H. Return to Work:

1. The District and OCIP Carrier are committed to working with all Enrolled Contractors and Subcontractors to promote the successful & timely return to work of injured employees following a work-related injury. The purpose of this policy is to ensure that Enrolled Contractor/Subcontractor employees who temporarily cannot return to their normal duties due to job-related injury or illness but can safely perform transitional duties while recovering is offered appropriate transitional duties for a limited time only.
 - a. An employee who has experienced a job-related injury requiring medical treatment must provide a proper medical release prior to returning to work.
 - b. An employee who has been removed from the jobsite ambulatory must provide a proper medical release prior to returning to work.

- c. Each Enrolled Contractor/Subcontractor will cooperate with the OCIP Carrier to facilitate the return to work of any injured employee capable of safely performing transitional duties.
- d. When the employee is released to transitional duties, it is the Enrolled Contractor/Subcontractor's responsibility to facilitate the injured employee's return to work.
- e. The Enrolled Contractor/Subcontractor is expected to accommodate the injured employee and facilitate the return to work.
- f. It will be the responsibility of the Insurance Carrier's Adjuster to maintain communication with the treating physician and the Enrolled Contractor/Subcontractor to facilitate the prompt return of an employee to full work status.

I. Conflicting Safety Requirements:

Contractors and subcontractors shall adhere to all applicable federal, state, local, and contractual safety and health requirements. If there is a conflict between any of these safety and health requirements, the most stringent requirement shall apply.

J. Noncompliance and Unsafe Practices

Owner or their representative shall have the authority to immediately cease any and all operation (s) on the jobsite that is deemed by Owner or their representative to be unsafe to property or has the potential to cause Bodily Injury, pursuant to Title VIII California Code of Regulation, Section 1511. Any such cession of work shall not constitute recoverable delay or other contractual remedies for liquidated damages and may expose the offending contractor to any such losses to the District or other trades.

K. Professional Conduct Clause

Contractors and subcontractors shall at all times adhere to safety requirements (contractual and regulatory) and shall encourage safe and professional behavior among their employees. Contractor and subcontractors shall not allow on the job site any unfit person, unsafe person, anyone unskilled and unqualified to perform the work assigned to them, or anyone exhibiting such qualities. Any person in the employ of the contractor or subcontractor whom the District or the District's agent/representative may deem incompetent, unsafe, or unfit shall be immediately dismissed from the OCIP job site and shall not again be allowed on the OCIP the job site except with the written consent of District or the District's agent/representative. The District reserves the right to request that the contractor or subcontractor's assigned Project Supervisor/Manager be replaced immediately.

Owner's Insurance Obligations; Contractors'/Subcontractors' Obligations; Representations, Warranties and Disclaimers

(a) Owner assumes no obligation to provide insurance other than that summarily described in these Contractual Provisions, in the Project Insurance Manual, and in the OCIP insurance policies. Contractor/Subcontractor shall review the OCIP coverages, limits of liability, and insurance policies to satisfy themselves that the coverages offered thereby meet its needs. Nothing contained herein shall be deemed to place any responsibility on Owner, and Owner disclaims any responsibility, for ensuring that the insurance provided by the OCIP is sufficient for the conduct of Contractor's/Subcontractor's business or performance of the Work, including, without limitation, the adequacy of the limits of liability provided by, and as to all other terms, conditions and exclusions of, the OCIP insurance policies. The furnishing of insurance by Owner through the OCIP shall in no way relieve or limit or be construed to relieve or limit

Contractor/Subcontractor of any responsibility, liability or obligation imposed by the contract, the contract documents, the Project Insurance Manual, the OCIP insurance policies, or by law, including, without limitation, all indemnification obligations on the part of Contractor/Subcontractor.

(b) By enrolling in the OCIP, Contractor/Subcontractor acknowledge that (i) the limits of liability of the OCIP insurance policies are shared by all insured parties under the OCIP; (ii) Owner is not an insurer or in the business of insurance and is not an agent, broker, partner or guarantor of Contractor/Subcontractor or any of the insurance companies providing coverage under the OCIP (the "OCIP insurers"); and (iii) Owner is not responsible for (a) the availability, adequacy, or exhaustion of the limits of the OCIP, (b) the present or future solvency of any of the OCIP insurers or (c) any claims or disputes by, between or among Owner, Contractor/Subcontractor and any of the OCIP insurers, including, without limitation, claims or disputes arising out of any the OCIP insurers' payment or nonpayment of claims or losses, or such insurers' contractual or extra-contractual duties, including, without limitation, defense and/or indemnity obligations. Any type of insurance coverage or limits of liability not provided by the OCIP which Contractor/Subcontractor desires for its own protection, or which is required by applicable laws or regulations, shall be its sole responsibility and expense and shall not be included in its compensation for the Work. If Contractor/Subcontractor believes that additional limits of liability beyond those provided by the OCIP would be prudent for its protection, it agrees to investigate and procure such additional limits of liability for itself at its sole cost.

(c) By enrolling in the OCIP, Contractor/Subcontractor represents and warrants that it has had the opportunity to read and analyze (and to obtain professional assistance to read and analyze) a copy of the OCIP insurance policies and understand the contents thereof. Any reference in these contractual provisions, in the Project Insurance Manual, or elsewhere in any contract document as to amount, nature, type or extent of coverage provided under the OCIP and/or potential applicability to any potential claim or loss is for reference only and Contractor/Subcontractor represents and warrants that it has not relied upon any such reference or any other oral or written statement by or on behalf of Owner, the Project Administrator, or any of its or their agents, employees or representatives, but solely upon its own independent review and analysis of the OCIP insurance policies in formulating any understanding and/or belief as to amount, nature, type or extent of any coverage, conditions, extensions, or limits of liability provided by and as to all other terms of the OCIP insurance policies and/or their potential applicability to any claim or loss or their sufficiency for the conduct of Contractor's/Subcontractor's business or performance under the contract documents. To the extent that Contractor/Subcontractor deems it prudent to secure and maintain additional, supplemental, excess, or wholly independent insurance or liability associated with its Work on the Project or otherwise, it shall be responsible to do so at its sole expense.

(d) Contractor/Subcontractor hereby releases Owner, the Program Administrator and their respective representatives, agents, directors, officers, employees, partners, shareholders, members, affiliates of every tier, successors, and assigns from any and all claims and liabilities arising out of or relating to acts, errors, omissions or negligence (i) in the design, selection, placement, adequacy, amount, limits, scope and nature of insurance coverage afforded by the OCIP, (ii) in the selection, performance and present and future solvency of the OCIP insurers, and (iii) in the implementation and administration of the OCIP. Contractor/Subcontractor shall make its own determinations regarding such matters and expressly waives all rights and benefits conferred upon it by the provisions of California Civil Code Section 1542, which provides:

"A general release does not extend to claims which the creditor did not know or suspect to exist in his or her favor at the time of executing the release, which if known by him or her must have materially affected his or her settlement with the debtor."

2. Contractor/Subcontractor expressly acknowledges that the foregoing waiver of the provisions of Section 1542 was separately bargained for, and expressly agrees that the release provision shall

be given full force and effect, including, without limitation, as to unknown or unsuspected claims, demands, liabilities and causes of action, if any may exist or arise. This release provision shall survive the completion of the Work and the expiration or other termination of the Agreement.

Joint Defense of Claims and Suits Against More Than One Insured

(a) If a claim, demand, suit, or other proceeding (“Claim”) is brought against more than one insured under the OCIP, Owner and Contractor/Subcontractor recognize the common interest of all OCIP insureds in jointly defending that Claim. To the fullest extent permitted by law, and absent a material, current, actual, unwaivable conflict of interest mandating the appointment of separate counsel under applicable law, Owner and Contractor/Subcontractor insured under the OCIP (i) shall be defended by the same counsel and by the same consultants and experts selected by Owner and/or the OCIP insurers at its or their sole discretion, regardless of whether the defense under the OCIP is provided subject to a reservation of rights issued by any OCIP insurer, and (ii) waive their respective rights to independent counsel as to any and all such Claims. This waiver is deemed to be continuing. Contractor/Subcontractor agrees to execute such other documents as are required to effectuate this waiver and fulfill the purpose of this Section 1.18.

(b) In defense of Claims arising under the OCIP, information shared with counsel engaged to defend the insureds (“ Defense Counsel”) will be protected from disclosure and shall remain privileged even after the termination of the OCIP and/or the completion of the Project. Contractor/Subcontractor agrees not to disclose to any person or entity, other than to Owner and to Defense Counsel, any confidential information obtained in the defense or pursuit of Claims covered, or potentially covered, under the OCIP. Any such confidential information shall only be used in matters that arise directly pursuant to such OCIP Claims. However, disclosures of such confidential information may be made (i) upon written approval from Defense Counsel or (ii) where required by court order or by applicable law.

(c) Nothing in this Section 1.18 shall preclude Contractor/Subcontractors from engaging counsel of its choice, at its sole expense, to associate in the defense of any such Claim.

Duty of Care

3. Nothing contained in the OCIP insurance policies, the contract, these contractual provisions, any other contract document, or the Project Insurance Manual shall relieve Contractor/Subcontractor of its obligations to exercise due care in the performance of its duties in connection with the Work and to complete the Work in strict compliance with the contract documents.

NOTE: THE OWNER AND PROGRAM ADMINISTRATOR MUST APPROVE CHANGES TO ANY OCIP REQUIREMENT OR PROCEDURE. NO CONTRACTOR OR SUBCONTRACTOR HAS THE AUTHORITY TO AMEND THE OCIP REQUIREMENTS.

OCIP EXHIBIT A

PROTECTIVE SAFEGUARDS

APPLICABLE TO 'WOOD FRAME' PROJECTS ONLY:

The Builders Risk Policy will not pay for LOSS caused by or resulting from exposures, if the applicable protective safeguards are not maintained during the Builders Risk Policy term of INSURED PROJECT.

As a condition precedent to fire, theft, vandalism, and malicious mischief coverage provided by the Builders Risk Policy, the following protective safeguards will be maintained at every INSURED PROJECT site of Wood Frame construction insured by the Builders Risk Policy..

- 1. Fencing - The entire INSURED PROJECT site shall be surrounded with a six foot chain link fence suitably anchored in the ground and placed a reasonable distance from the insured property. Gates through the chain link fence shall be securely locked during non-working hours.**
- 2. Lighting - The entire INSURED PROJECT site shall be illuminated from sunset to sunrise, each day.**

OCIP EXHIBIT B

Project Insurance Manual Attached

